

Project Step*	Description	2022												2023												2024											
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O		
Schools	Work with school districts on the necessary levels of service and facility improvements to meet 2044 population estimates.																																				
Draft Capital Facilities Plan Released	Draft Capital Facility Plan is released to the public for review and comment																																				
Public Comment	Staff revised draft documents based on public comment																																				
Preferred Alternative Selected	Board approved a preferred alternative with final boundaries and composition of UGAs and rural areas.																																				
Service Adjustments	Capital Facility Plans are adjusted based upon the preferred alternative.																																				
Staff Draft Capital Facilities Plan Released	Release of Final Capital Facilities Plan for public review and comment.																																				
Final Plan, EIS and Code Adoption																																					
Planning Commission Review and Recommendation	Staff presents revised code to the Planning Commission for their review. Public Hearing(s) held and recommendation made to Board.																																				
Board Review or Planning Commission Recommendation	Staff presents Planning Commission recommendation to the Board for their review, Public Hearing(s) held for public comment.																																				
Board Approval of Plan, Final EIS and Code Amendments	Board approves Plan, Final EIS and code amendments.																																				
Notice of Adoption	County issues a notice of adoption which begins the 60-day appeal period.																																				
Appeal Period	Period for potential appeals to the Growth Management Hearings Board																																				
Comp Plan Update Ends																																					

*Public Participation included in each step but not specifically noted. To be included in separate Public Outreach Plan.