

Proposed Comprehensive Plan Remand Work Plan
Compliance Deadline: February 4, 2026

Dates	Task / Milestone
August 8, 2025	GMHB Decision and Order (Remand of Comp Plan) issued
August 28, 2025	PSRC Certification Report issued
October 13, 2025	Board of County Commissioners (BOCC) Briefing
October 21, 2025	Planning Commission (PC) briefing
November 3, 2025	Public release of draft text and maps
November 10, 2025	Issue SEPA checklist and EIS Addendum
November 18, 2025	PC work study
November 24, 2025	BOCC Resolution to Adopt Work Plan
November 26, 2025	• Issue NOI; send to Commerce • Send adopted Resolution to PSRC
December 2, 2025	Planning Commission public hearing
December 9, 2026	Planning Commission deliberations and findings of fact
January 5, 2026	BOCC work study session
January 12, 2026	BOCC public hearing and deliberations
January 26, 2026	Board adoption of ordinance
February 4, 2026	Transmittal of adopted ordinance to GMHB, PSRC and Commerce.