

2018 Comprehensive Plan Amendment Process Schedule

		2018												Outcomes			
		Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct			Nov	Dec
General Phasing	Scoping															Overall scope and process are defined	
	Development														Amendments are fully developed (including alternatives, if applicable)		
	Analysis														Individual and cumulative effects are understood		
	Consideration															Community input and policy deliberations lead to well-reasoned decisions	
Public Milestones	CPA Docket	ID					FD									<i>(ID) Initial Docket; (FD) Final Docket</i>	
	CPA Application Period			4-weeks												Interested parties submit applications	
	County Proposal Process															County-sponsored proposals developed, with public engagement	
	SEPA & Staff Reports															Cumulative effects analyzed and staff recommendations	
	Comment Period/Open House							30+ days								Communities are informed and comment on CPAs	
	PC Work Study																PC understands CPAs and staff recommendations
	PC Public Hearing																PC understands CPAs and reviews staff recommendations
	PC Recommendation															PC receives public comment and deliberates	
	BoCC Work Study															PC deliberates and makes recommendation	
	BoCC Public Hearing														BoCC receives public comment and deliberates		
	BoCC Decision														BoCC deliberates and adopts CPA ordinance		
	Communications	*	*	*			*		*			*			*	Transparent access to information; Communities understand process	

Acronyms

- BoCC: Board of County Commissioners
- CPA: Comprehensive Plan Amendment
- PC: Planning Commission
- SEPA: State Environmental Policy Act

6/22/2018