



**Parks, Recreation, and Open Space Plan – Timeline to Approval (dates subject to change)**

Who	What	When
Board of County Commissioners (BoCC)	Distribute PROS to BoCC	January 27
Parks Advisory Board (PAB)	Distribute PROS to PAB	February 10
Public	Draft PROS Public Comment Period	February 10 – March 15 (5 weeks)
Suquamish, Port Gamble S'Klallam Tribes	Draft PROS to Tribes for Review and Comments	February 10 – March 15
Public (North Kitsap Public Meeting)	Present PROS to public for comment period kick-off	February 11
Parks Advisory Board (PAB)	Present PROS to PAB	February 19
Public (South Kitsap Public Meeting)	Present PROS to public for comment period kick-off	February 20
Public (Central Kitsap Community Council)	Present PROS to public for comment period kick-off	March 5
SCJ Alliance & Parks Department	Update PROS based on PAB and public comments	March 17 – March 28
Board of County Commissioners (BoCC)	PROS to BoCC for Review of Public Comments	March 24
Department of Community Development (DCD)	PROS to DCD for Non-Project SEPA Determination	March 31
Department of Community Development (DCD)	PROS Plan / Comprehensive Plan Consistency Review to DCD	April 7 – April 20 (2 weeks)
Public	SEPA Determination 14-day public comment period	April 29 – May 13 (2 weeks)
Planning Commission	PROS Briefing (15 minutes)	April 15
Parks Advisory Board (PAB)	PAB provides comments and a recommendation	April 16
Public	Planning Commission Public Hearing public comment period	May 5 – May 27 (3 weeks)
Planning Commission	Planning Commission Work Study	May 6
Planning Commission	Planning Commission Public Hearing	May 20
Planning Commission	Deliberations	June 3
Planning Commission	Finding of Fact & Approval	June 17
Board of County Commissioners (BoCC)	PROS to BoCC for Review of Planning Commission Findings	June 25
Board of County Commissioners (BoCC)	PROS to BoCC for Presentation and Open Public Hearing	July 14
Public	Public Comment Period for Public Hearing	July 14 – July 21 (1 week)
Board of County Commissioners (BoCC)	PROS to BoCC for Deliberations	July 21 (if needed)
Board of County Commissioners (BoCC)	PROS to BoCC for Deliberations	July 28 (if needed)
Board of County Commissioners (BoCC)	PROS to BoCC for Deliberations	August 4 (if needed)
Board of County Commissioners (BoCC)	PROS to BoCC for Approval	August 11
Recreation and Conservation Office (RCO)	PROS to RCO for Approval	TBD
Board of County Commissioners	Adoption of Comprehensive Plan Amendment	TBD (December 2025)