



Parks, Recreation, and Open Space Plan

Timeline to Approval

Who	What	When
Board of County Commissioners (BoCC)	Distribute PROS to BoCC	January 27
Parks Advisory Board (PAB)	Distribute PROS to PAB	February 10
Public	Draft PROS Public Comment Period	February 10 – March 15 (5 weeks)
Suquamish, Port Gamble S'Klallam Tribes	Draft PROS to Tribes for Review and Comments	February 10 – March 15
Public (North Kitsap Public Meeting)	Present PROS to public for comment period kick-off	February 11
Parks Advisory Board (PAB)	Present PROS to PAB	February 19
Public (South Kitsap Public Meeting)	Present PROS to public for comment period kick-off	February 20
Public (Central Kitsap Community Council)	Present PROS to public for comment period kick-off	March 5
SCJ Alliance & Parks Department	Update PROS based on PAB and public comments	March 17 – March 28
Board of County Commissioners (BoCC)	PROS to BoCC for Review of Public Comments	March 24
Department of Community Development (DCD)	PROS to DCD for Non-Project SEPA Determination	March 31
Department of Community Development (DCD)	PROS Plan / Comprehensive Plan Consistency Review to DCD	April 7 – April 20 (2 weeks)
Public	SEPA Determination 14-day public comment period	April 7 – April 20 (2 weeks)
Planning Commission	PROS Briefing (15 minutes)	April 15
Parks Advisory Board (PAB)	PAB provides comments and a recommendation (or April meeting)	April 16
Planning Commission	Planning Commission Work Study	May 6
Planning Commission	Planning Commission Public Hearing & Deliberations	May 20
Public	Planning Commission 2-week public comment period	May 20 – June 3 (2 weeks)
Planning Commission	Finding of Fact & Approval	June 3
Board of County Commissioners (BoCC)	PROS to BoCC for Review of Planning Commission Findings	TBD (week of June 9-13)
Board of County Commissioners (BoCC)	PROS to BoCC for Presentation and Open Public Hearing	June 23
Public	Public Comment Period for Public Hearing	June 23 – June 30 (1 week)
Board of County Commissioners (BoCC)	PROS to BoCC for Deliberations	TBD (June 30 – June 4)
Board of County Commissioners (BoCC)	PROS to BoCC for Deliberations	TBD (June 7 – July 11)
Board of County Commissioners (BoCC)	PROS to BoCC for Deliberations	TBD (July 14 – July 18)
Board of County Commissioners (BoCC)	PROS to BoCC to for Approval	July 21
Recreation and Conservation Office (RCO)	PROS to RCO for Approval	TBD (July 28 – August 1)