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INVITATION TO BID 

FORMAL BID CONTRACT 
2024-017 

 
KITSAP COUNTY PUBLIC WORKS WASTEWATER DIVISION 

 
JOHNSON TO NORUM SEWER MAIN REPLACEMENT 

BID SUBMISSION DATE & TIME Friday, April 19, 2024 @ 2:00 p.m. 
Purchasing Office 
614 Division Street MS-7 
Port Orchard, Washington 98366 

BID OPENING TIME & LOCATION Friday, April 19, 2024 @ 2:15 p.m. 
Port Madison Conference Room, 4th Floor Room #416 
Kitsap County Administration Building 
619 Division Street 
Port Orchard, Washington 98366 

MANDATORY PRE-BID MEETING Thursday, April 4, 2024 @ 10:00 a.m. 
Kitsap County 
Johnson Way NE and Peterson Way NE 
Poulsbo, Washington 98370 

ENGINEERS ESTIMATE: $6,328,600 

The Kitsap County Board of Commissioners will receive sealed bids for the construction of the Johnson 
to Norum Sewer Main Replacement until the time and date indicated above.  Bids will be received, 
publicly opened and read aloud at the locations described above.  Instructions for the delivery of bids are 
contained in the Special Provisions for the Project.  Prospective Bidders are hereby notified that they are 
solely responsible for ensuring timely delivery of their bid to the Kitsap County Purchasing Office on or 
before the bid submission date and time indicated above. 

The principal items or elements of construction include: 

• Approximately 4,200 linear feet (LF) of 24-inch diameter AWWA PVC C900 SDR25 sanitary 
sewer main along Norum Rd NE, Tuk Wil La Rd NE, Brauer Rd NE, Shore Dr NE, and Peterson 
Way NE 

• Isolation and cleaning of the existing sewer main and temporary sewer bypass pumping 
• Miscellaneous pipeline improvements including air vacuum valve assemblies and blow-off 

assemblies 
• All customers currently connected to the existing alignment will be transferred to the new sanitary 

sewer force main with small diameter HDPE force mains connecting to the existing Individual 
Pumping Stations (IPS) 

• Installation of a new pig launch vault 
• Connection to the existing Lemolo siphon  

 
A mandatory pre-bid meeting will be held at the location described above.  After the meeting, a tour of the 
site will be conducted.  This will be the only tour of the sites and facilities. 



 
 
 
Bid documents may be found on the Kitsap County Web site www.kitsapgov.com/purchasing/bids.htm.  
Questions regarding the bid process, contract terms and conditions, or how to obtain copies of the bid 
documents shall be directed to Glen McNeill at 360-337-4789, or email purchasing@co.kitsap.wa.us.  
Technical questions about the work covered by the bid documents shall be directed to Nick Martin, 
Construction Manager, at (360) 337-5631 or email NMartin@kitsap.gov. 

Kitsap County reserves the right to reject any all bids and to waive informalities or irregularities.  Bids 
received after the time set for submission of bids will not be considered. 

Each bid proposal shall be completely sealed in a separate envelope, properly addressed as stated 
above, with the name and address of the bidder and the name of the project plainly written on the outside 
of the envelope.  All bids shall be accompanied by: 

• County Bid Proposal – as published in Invitation to Bid 
• Signed acknowledgment of receipt of all addenda 
• Surety company Bid Bond on an approved form, certified check, or cashier’s check payable to 

Kitsap County in an amount not less than five percent (5%) of the basic Bid 
• Subcontractor’s List 
• Bidder Information 
• Bidder Responsibility Checklist; 
• Subcontractor Responsibility Checklist; 
• Non Collusion Affidavit 
• Certification of Compliance with Wage Payment Statutes 

Should the successful bidder fail to enter into such contract in accordance with the Bid and furnish all 
documents and bonds required within the time frames stated in the specifications, the bid proposal 
deposit or bond shall be forfeited to Kitsap County. 

Bids are likely to be rejected if the lowest, responsible, responsive Bid received exceeds the 
Engineer’s estimate by an unreasonable amount. 

Kitsap County hereby notifies all bidders that it will affirmatively ensure that in any contract entered into 
pursuant to the advertisement, Women and Minority Business Enterprises will be afforded full opportunity 
to submit bids in response to this invitation and will not be discriminated against on the grounds of race, 
color, sex, or national origin in consideration for an award.  Minority Business Enterprises will be required 
to meet all requirements of law as related to Public Works contracts, including the provision of the Equal 
Employment Opportunity and Affirmative Action Plan on the basis of any other bidder.   

All contractors must be licensed in the State of Washington to conduct business.  

Bidders are encouraged to review and understand the conditions, requirements and Contractor 
responsibilities of the project’s “Permits and Licenses” section outlined in Special Provisions Section 1-
07.6(1).   

 

http://www.kitsapgov.com/purchasing/bids.htm
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BID PROPOSAL 

TO: Kitsap County Board of Commissioners 
 614 Division Street 
 Port Orchard, WA 98366 

Board of Commissioners: 

The undersigned bidder agrees, if this bid is accepted, to enter into a contract with the Contracting 
Agency, in the form included in the specifications to perform and furnish the work as specified or indicated 
in the bidding documents for the bid price and within the bid times indicated in this bid and in accordance 
with the other terms and conditions of the contract documents. 

In submitting this bid, bidder represents, as more fully set forth in the contract, that: 

1. This bid will remain subject to acceptance for 60 days after the day of bid opening.  The 
Contracting Agency retains the right to request the apparent low bidder extend the award 
period or adjust their price accordingly.  If an adjustment is requested, the Contracting 
Agency reserves the right to request the same adjustment from other bidders. 

2. The Contracting Agency has the right to reject this bid. 

3. Bidder will sign and submit the contract with the bonds and other documents required by 
the bidding requirements within 10 days after the date of Contracting Agency’s Notice of 
Award. 

4. Bidder has examined copies of all the bidding documents. 

5. Bidder has made sufficient examination and has investigated and is satisfied as to the 
conditions to be encountered, the character, quantity, quality and scope of work, the 
quantities and qualities of materials to be supplied and equipment and labor to be used, 
and the requirements of the contract and proposal submitted, including all addenda for 
performance of the work. 

6. Bidder has visited the jobsite and is completely familiar with the existing conditions, 
concurrently scheduled construction, access, staging and site limitations, and has made 
allowances for those conditions in their bid. 

7. Bidder is familiar with all federal, state, and local laws, ordinances and regulations, which 
in any manner might affect those engaged or employed in the work, the materials, 
equipment, or procedures used in the work, or which in any other way, might affect the 
conduct of the work.  The Bidder is assumed to be familiar with such laws and 
regulations, and no plea of misunderstanding or ignorance of the law will be considered. 

8. Bidder has correlated the information known to bidder, information and observations 
obtained from visits to the site, reports and drawings identified in the bidding documents 
and additional examinations, investigations, explorations, tests, studies, and data with the 
bidding documents. 

9. Bidder agrees that the work will be completed within the time period established in the 
Contract Document (see Section 1-08.5) from the date of Notice to Proceed. 

10. The bidder has determined from careful examination the methods; materials, labor and 
equipment required to perform the work in full and shall reflect the same in his bid price.  
If, during the performance of the work, methods, materials, labor or equipment required 
are beyond those anticipated by the bidder, the Bidder will not be entitled to additional 
compensation except as may be provided for elsewhere in these specifications 



 BID PROPOSAL 

Kitsap County Wastewater Division 2 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

 

Bidder has received the following addenda, receipt of which is hereby acknowledged: 

DATE NUMBER 

______________________ ______________________ 

______________________ ______________________ 

______________________ ______________________ 

______________________ ______________________ 

SUMMARY OF BID DOCUMENTATION: 

It is mandatory that each bidder complete and submit with its bid, documentation required by the contract 
documents, including, but not limited to the following: 

1. Bid Proposal 

2. Bid Guarantee Bond 

3. Subcontractor's List 

4. Bidder Information 

a. Bidder Responsibility Checklist 

b. Subcontractor Responsibility Checklist 

5. Non-collusion Affidavit Certificate 

6. Certification of Compliance with Wage Payment Statutes 

BASIC BID: 

Pursuant to and in compliance with the advertisement for bids and other documents relating thereto, the 
undersigned Bidder hereby certifies having carefully examined contract documents entitled Johnson to 
Norum Sewer Main Replacement as well as conditions affecting the work, and is familiar with the sites; 
and having made the necessary examinations, here proposes to furnish all labor, materials, equipment, 
and services necessary to complete the work in strict accordance with the above named documents for 
an amount computed upon the basis of the quantity of work actually performed at the Bid prices set forth 
herein.   
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PROPOSAL: 

The Bidder certifies that the cost of all labor, equipment, plants, materials, including overhead and profit, 
necessary for proper completion of the work shall be included in the prices for the various bid items.  
NOTE: UNIT PRICES FOR ALL ITEMS, ALL EXTENSIONS, AND THE TOTAL AMOUNT OF BID MUST 
BE SHOWN.  All prices shall be in legible and written in ink or typed.  The proposal shall include: a unit 
price for each item (omitting digits more than four places to the right of the decimal point); an extension 
for each unit price (omitting digits more than two places to the right of the decimal point); and the total 
contract price (the sum of all extensions).  Unit prices for all numbers shall be shown in both words and 
figures.  In case of conflict, words shall govern. 

Descriptions for measurement and payment for the following Bid items are included in Section 1-09 of the 
Special Provisions. 
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Bid Schedule 

Item No. Ref. 
Section 

Est. 
Quantity 

Unit Price 
(in words) 

Unit Price 
(in Numbers) 

Extended Amount 
(Qty x Unit Price) 

(in numbers) 

1 Preconstruction Work Phase 1-04 1 LS  
  

 
$  

 
$  

2 Final Cleanup and Restoration 1-04 1 LS  
  

 
$  

 
$  

3 Surveying 1-05 1 LS  
  

 
$  

 
$  

4 Project Record Drawings1 1-05 1 LS  
  

 
$  

 
$  

5 Type B Schedules 1-08 6 MO  
One Thousand Dollars and No Cents  

 
$1,000.00  

 
$6,000.00  

6 Minor Change (Allowance) 1-09 1 FA One Hundred Forty-Five Thousand 
Dollars and No Cents  

 
$145,000.00  

 
$145,000.00  

7 Mobilization and 
Demobilization 1-09 1 LS  

  
 
$  

 
$  

8 Dewatering (Allowance) Div. 31 1 FA 
 
One Hundred Forty-Five Thousand 
Dollars and No Cents 

 
$145,000.00  

 
$145,000.00  

9 Pothole Existing Services 1-09 19 EA  
  

 
$  

 
$
  

10 Excavation Support Systems Div. 31 1 LS  
  

 
$  

 
$  

11 Temporary Erosion and 
Sediment Control Div. 31 1 LS 

 
  

 
$  

 
$  

12 Traffic Control 1-10 1 LS 
 
  

 
$  

 
$  

 
1 The lump sum for this bid item shall be at least 0.5% of the total bid amount 
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Bid Schedule 

Item No. Ref. 
Section 

Est. 
Quantity 

Unit Price 
(in words) 

Unit Price 
(in Numbers) 

Extended Amount 
(Qty x Unit Price) 

(in numbers) 

13 Hold Power Pole 1-09 2 EA  
 
$  

 
$  

14 24-inch Diameter C900 DR 25 
Pipe Div.22 4,210  LF 

 
  

 
$  

 
$  

15 24-inch Diameter DI 45 Degree 
Bend Div. 22 7 EA    

16 24-inch Diameter DI 11.25 
Degree Bend Div. 22 1 EA    

17 2-inch Diameter Air Release 
Valve Assembly Div. 40 1 EA 

 
  

 
$  

 
$  

18 4-inch Diameter Blowoff Valve 
Assembly Div. 40 2 EA 

 
  

 
$  

 
$  

19 Connect IPS to New 24-inch 
Diameter PVC Pipe Div. 22 12 EA  

  
 
$  

 
$  

20 Connect IPS Manifold to New 
24-inch Diameter PVC Pipe Div. 22 3 EA  

  
 
$  

 
$  

21 Connect Gravity Lateral to New 
24-inch Diameter PVC Pipe Div. 22 1 EA 

 
  

 
$  

 
$  

22 Pig Launch Div. 22 1 EA 
 
  

 
$  

 
$  

23 Temporary Sewer Bypass Div. 22 1 LS 
 
  

 
$  

 
$  

24 Manhole 72-inch Diameter 
Type 2 Div. 22 1 LS 

 
  

 
$  

 
$  
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Bid Schedule 

Item No. Ref. 
Section 

Est. 
Quantity 

Unit Price 
(in words) 

Unit Price 
(in Numbers) 

Extended Amount 
(Qty x Unit Price) 

(in numbers) 

25 Connect to Existing Lemolo 
Siphon and Pig Receiver Div. 22 1 LS 

 
  

 
$  

 
$  

26 Grout and Abandon Existing 
Pipe Div. 22 1 LS 

 
  

 
$  

 
$  

27 Asphalt Removal Div. 32 9,600 SY 
 
  

 
$  

 
$  

28 Backfill Div. 31 7,100TN 
 
  

 
$  

 
$  

29 Crushed Surfacing Top Course 
(CSTC) Div. 31 950 TN 

 
  

 
$  

 
$  

30 Crushed Surfacing Base 
Course (CSBC) Div. 31 950 TN 

 
  

 
$  

 
$  

31 HMA Cl. ½-inch PG 58H-22 for 
Trench Patch Div. 32 750 TN 

 
  

 
$  

 
$  

32 HMA Cl. ½-inch PG 58H-22 
Extended Div. 32 1,100 TN 

 
  

 
$  

 
$  

Subtotal  
 
$  

Sales Tax @ 9.3% 
 
$  

Total with Sales Tax $
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SALES TAX: 

All work identified in the bid schedule is subject to collection of Washington State sales tax on the 
Contract Price.  Bidders should contact the Washington State Department of Revenue for further 
clarification of sales tax rules.  If the project extends through a sales tax increase, the Contractor will be 
allowed a commensurate increase in the sales tax and adjustment in the contract amount.  However, the 
Contracting Agency will not adjust payment if the Bidder bases a Bid on a misunderstood tax liability. 

OPENING OF BIDS: 

Bids received prior to the time of opening will be kept unopened and secured until the time of the bid 
opening as specified in the Advertisement for Bids.  No bid received thereafter will be considered.  No 
responsibility will attach, and bidders waive any and all complaints against the County for premature 
opening of an improperly addressed or identified bid. 

At the time and place fixed for the opening of bids, every bid received within appropriate time will be 
opened and publicly read aloud. 

The Contracting Agency reserves the right to postpone the date and time for receiving and/or opening of 
bids at any time prior to the date and time established in the Advertisement for Bid.  Postponement 
notices shall be mailed to bidders in the form of addenda. 

The Contracting Agency may reject all bids if they exceed budgeted cost or the Contracting Agency may 
negotiate bid pricing with the apparent low responsive bidder including changes in the contract plans and 
specifications, to bring the bid within budgeted cost. 

CONTRACT AND BOND: 

If notified of the acceptance of this bid within sixty (60) days of the time set for opening of bids, the 
undersigned agrees to execute a contract for the above work, for a compensation computed from the 
above-stated sums, on the Contract Form bound with the specifications and to furnish a bond as required 
by the specifications on the form bound therein. 

BID GUARANTEE: 

It is agreed that if the undersigned fails to execute said Contract and furnish said Bond within ten (10) 
days after written notice of award of Contract, then the Bid Guarantee shall be retained by the County as 
liquidated damages.  If this bid is not accepted within sixty (60) days after the time set for the opening of 
bids, or if the undersigned delivers said Contract and Bond in a timely manner, then the check or cash 
shall be returned, or the Bid Bond shall become void. 
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SIGNATURE 

Signed By:         Date:        

Please Print Name:       Title:          

Name of Firm:             

Address:             

Telephone: (          )        Fax:  (          )      

END OF BID PROPOSAL



 

Kitsap County Wastewater Division 1 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

BID GUARANTY BOND 
2024-017 IFB 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned,     , 

hereinafter called the Principal, and       , hereinafter called the 

Surety, are jointly and severally held and firmly bound unto the Kitsap County Department of Public 

Works, hereinafter called the Obligee, each in the penal sum of five percent (5%) of the total amount of 

the Bid of the Principal for the work, this sum not to exceed       dollars 

($   ) of lawful money of the United States for the payment thereof unto the Obligee, 

the Principal, and Surety jointly and severally bind themselves forever firmly by these presents. 

WHEREAS, the Principal is herewith submitting its offer for the fulfillment of Obligee’s contract for 

construction of:  Johnson to Norum Sewer Main Replacement. 

NOW, THEREFORE, the condition of this obligation is such that if the Principal is awarded the contract, 

and if the Principal, within the time specified in the bid for such contract, enters into, executes, and 

delivers to the Obligee an agreement in the form provided herein complete with evidences of insurance, 

and if the Principal within the time specified in the bid gives the Performance and Payment Bond on the 

form provided herein to the Obligee, then this obligation shall be void; otherwise, the Principal and Surety 

will pay unto the Obligee the difference in the money between the total amount of the Bid of the Principal 

and the amount for which the Obligee legally contracts with another party to fulfill the Contract if the latter 

amount be in excess of the former, but in no event shall the Surety’s liability exceed the penal sum 

hereof. 

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable under this obligation as 

Principal, and that nothing of any kind or nature whatsoever that will not discharge the Principal shall 

operate as a discharge or a release of liability of the Surety. 

IT IS HEREBY FURTHER DECLARED AND AGREED that this obligation shall be binding upon and inure 

to the benefit of the Principal, the Surety, and the Obligee and their respective heirs, executors, 

administrators, successors, and assigns. 
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SIGNED AND SEALED this                  day of                     , 20____. 

Contractor’s Corporate Seal   

 Principal 

 Signature for Principal 

 Title of Signatory 

 
 
 
 
 
 

Surety’s Corporate Seal   

 Surety 

 Signature for Surety 

 Title of Signatory 

END OF BID GUARANTEE BOND 
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 SUBCONTRACTORS LIST  

Each Bidder is advised of the requirements of Washington Law, RCW 39.30.060.  Pursuant to Title 39 of 
the Revised Code of Washington, each bidder is required to submit as part of the bid or within one hour 
after the published bid submittal time, the names of the subcontractors with whom the bidder, if awarded 
the contract, will subcontract for performance of the work of heating, ventilation and air conditioning; 
plumbing as described in RCW 18.106 and electrical as described in RCW 19.28 or to name itself for the 
work.  Additionally, each bidder is required to submit as part of the bid or within 48-hours after the 
published bid submittal time, the names of the subcontractors with whom the bidder, if awarded the 
contract, will subcontract for performance of the work of structural steel and rebar.  The Bidder shall not 
list more than one subcontractor for each category of work identified, unless subcontractors vary with bid 
alternates, in which case the bidder must indicate which subcontractor will be used for which alternate.  
Failure of the bidder to submit the names of such subcontractors or to name itself to perform such work or 
the naming of two or more subcontractors to perform the same work shall render the bidder’s bid non-
responsive and, therefore, void. 

List subcontractors appropriately 

PLUMBING 

Subcontractor Name:   

 

REBAR INSTALLATION 

Subcontractor Name:   

 

HOT MIX ASPHALT (HMA) PAVING (Note: This is required by this contract and not RCW 
39.30.060) 

Subcontractor Name:   

 

OTHER SUBCONTRACTORS (whose work is equal to or greater than 10% of the bid) 
(Note: This is required by this contract and not RCW 39.30.060) 

  

  

  

  
 
  

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 
END OF SUBCONTRACTORS LIST 
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  BIDDER INFORMATION 

Contracting Firm Name: 

Number of Years Contractor has been in the construction business under its present firm name: 

Present gross dollar amount of work under contract: 

Present gross dollar amount remaining to be completed of work under contract: 

General type of work performed by firm: 

 
List the five major pieces of equipment to be used on this project: Owned Leased Rented 

1.    

2.    

3.    

4.    

5.    

 
List the name of the Project Manager and Superintendent responsible for this project # of Years with Firm 

Name of Project Manager:  

Name of Superintendent:  

 
Bank Reference: 

Have you changed bonding companies within the last three years? 

If so, why? (Optional) 
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Have you ever been sued by the client or have you ever sued the client on any public works contract for a 
special purpose district, municipality, county, or state government? ______________________________  

For what reason?   ____________________________________________________________________  

 ___________________________________________________________________________________  

Disposition of case, if settled:   __________________________________________________________  

 ___________________________________________________________________________________  

Do you have any outstanding payments due to the Department of Revenue? ______________________  

If yes, describe the plan to address those payments __________________________________________  

 ___________________________________________________________________________________  

 ___________________________________________________________________________________  

Bidder agrees that the County shall retain the right to obtain any and all credit reports? 

(_____)    ___________________________________________________________________________  
   Yes Signature 

In the last 5 years, has the Bidder had a three-year average Experience Modification Rate (EMR) no 
greater than 1.1 (Include EMR documentation)? 

(_____)    ___________________________________________________________________________  
 Yes/No Signature 

Does the Bidder have sufficient bonding capacity? 

(_____)    ___________________________________________________________________________  
 Yes/No Signature 

The Bidder shall include with their Bid a notarized statement from an admitted and Washington State 
approved surety insurer, which states that Bidder’s current bonding capacity is sufficient for this project. 

In the last five (5) years, has the Bidder had their Contractor's license revoked? 

(_____)    ___________________________________________________________________________  
 Yes/No Signature 

In the last five (5) years, has the Bidder been “defaulted” or “terminated” by an owner (other than for 
convenience of the owner)? 

(_____) ______________________________________________________________________  
Yes/No Signature 
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In the last five (5) years, has the Bidder been convicted of a crime involving the awarding of a contract of 
a government (local, state, or federal) construction project or the bidding or performance of a government 
construction contract? 

(_____) ______________________________________________________________________  
Yes/No Signature 

In the last five (5) years, has the Bidder been found guilty in a criminal action, for making any false claim 
or material misrepresentations to any public agency or entity? 

(_____) ______________________________________________________________________  
Yes/No Signature 

In the last five (5) years, has the Bidder been convicted of a crime involving any federal, state or local law 
related to construction, including acts of dishonesty? 

(_____) ______________________________________________________________________  
Yes/No Signature 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 
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BIDDER RESPONSIBILITY CHECKLIST 

The following checklist will be used to document that the Bidder meets the bidder responsibility criteria.  Please print 
a copy of documentation from the appropriate website to be included with the submittal. 

General Information 
Project Name: 
Johnson to Norum Sewer Main Replacement 

Formal Bid Contract Number: 
 2024-017 

Bidder’s Business Name: Bid Submittal Deadline: 

Contractor Registration 

License Number: Status: 
 Active: Yes   No  

Effective Date (must be effective on or before Bid Submittal Deadline): Expiration Date: 

Contractor Infraction List 
Is Bidder on Infraction List?   Yes  No  

Current UBI Number 

UBI Number: Account Status: Open  Closed  

Industrial Insurance Coverage 

Account Number: Account Current: Yes     No  

Employment Security Department Number 
Employment Security Department Number: 

Provide a copy of latest correspondence containing bidder’s account number with Employment Security 
Department.  Do not provide document containing personal information such as social security numbers. 

State Excise Tax Registration Number 

Tax Registration Number: Account Status: Open  Closed  

Not Disqualified from Bidding 

Has the Bidder been listed on the “Contractors Not Allowed to Bid” list of the Department of Labor and Industries in 
the last two (2) years? Yes  No  

Bankruptcy 

Has the Bidder declared Bankruptcy in the last five (5) years? Yes  No  

Information Supplied by: 
Print Name of Bidder Representative: Date: 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 
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SUBCONTRACTOR RESPONSIBILITY CHECKLIST 

The following checklist will be used to document that the Bidder meets the mandatory bidder responsibility criteria. 
Please print a copy of documentation from the appropriate website to be included with the submittal. 

General Information 
Project Name: 
Johnson to Norum Sewer Main Replacement 

Formal Bid Contact Number: 
 2024-017 

Subcontractor’s Business Name: Bid Submittal Deadline: 

Contractor Registration 

License Number: Status: 
 Active: Yes No  

Effective Date (must be effective on or before Subcontract Bid Submittal 
Deadline): 

Expiration Date: 

Contractor Infraction List 
Is Subcontractor on Infraction List?    Yes      No  

Current UBI Number 
UBI Number: Account Status: Open  Closed  

Industrial Insurance Coverage 
Account Number: Account Current: Yes           No  

Employment Security Department Number 
Employment Security Department Number: 

Please provide a copy of latest correspondence containing subcontractor’s account number with Employment 
Security Department.  Do not provide document containing personal information such as social security numbers. 

State Excise Tax Registration Number 
Tax Registration Number: Account Status: Open  Closed  

Not Disqualified from Bidding 

Is the Subcontractor listed on the “Contractors Not Allowed to Bid” list of the Department of Labor and Industries? 
          Yes  No  

Contractor Licenses 
Electrical:  If required by Chapter 19.28 RCW, does 
the Subcontractor have an Electrical Contractor’s 
License? Yes  No  

Elevator:  If required by Chapter 70.87 RCW, does the 
Subcontractor have an Elevator Contractor’s License? 
 Yes  No  

Checked by: 
Name of Employee: Date: 

[THIS FORM SHALL BE COMPLETED IN FULL FOR EACH SUBCONTRACTOR AND SUBMITTED 
WITH THE BID PROPOSAL] 
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PROJECT REFERENCES 

Using the following form (use additional forms as needed), the Bidder shall describe projects that meet the similar 
size and scope criteria of Section 1-02.1. 

 

Project Name:   _________________________________________________________________________________  

Project Manager:   _____________________________   Project Superintendent:   ___________________________  

Public Agency Name:   ___________________________________________________________________________  

Contact Person:   ______________________________   Phone No:   _____________________________________  

Awarded Contract Amount:    Final Contract Amount:   ___________________________  

Project Start Date:     Project Completion Date:   __________________________  

Project Location:   _______________________________________________________________________________  

Project Scope:   ________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

Claims, if any, filed by the Contractor and the basis for the claims:  ________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  

 _____________________________________________________________________________________________  
 

[This form(s) shall be completed in full and submitted within 48 hours of the bid submittal 
deadline by the two lowest bidders and other bidders as requested by the Contracting Agency.] 

END OF BIDDER INFORMATION 
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NON-COLLUSION AFFIDAVIT 

The undersigned, being duly sworn, deposes and says that the person, firm, association, co-partnership 
or corporation herein named, has not, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in the 
preparation and submission of this proposal to Kitsap County for its consideration in the award of the 
contract. 

      Sole Proprietorship     
Legal Name of Bidder      
      Partnership      
       
      Corporation      
By (Signature)      
      Other       
      
  
         
Street Address      

         
City       State   Zip  

       
Telephone 

       
State of Washington Contractor’s Number 

STATE OF WASHINGTON) 
(    ) SS. 
COUNTY OF KITSAP) 

On this day personally appeared before me                       to me known to be 
the individual described in and who executed the within and foregoing instrument, and acknowledged that 
     signed the same as          free and 
voluntary act and deed, for the uses and purposes therein mentioned. 

GIVEN under my hand and official seal this    day of    , 20___ 

    Notary Public in and for the State of Washington, residing at  

            

My Commission Expires:    

 
[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 

END OF NON-COLLUSION AFFIDAVIT 
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CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES 

The bidder hereby certifies that, within the three-year period immediately preceding the 
bid solicitation date of March 15, 2024 the bidder is not a “willful” violator, as defined in 
RCW 49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 RCW, as 
determined by a final and binding citation and notice of assessment issued by the 
Department of Labor and Industries or through a civil judgment entered by a court of limited 
or general jurisdiction. 
 
I certify under penalty of perjury under the laws of the State of Washington that the 
foregoing is true and correct. 

 
 

Bidder’s Business Name 
 
 

Signature of Authorized Official* 
 
 

Printed Name 
 
 

Title 
 
 

Date  City  State 
 
 

Check One: 
Sole Proprietorship ☐ Partnership ☐ Joint Venture ☐ Corporation ☐ 

State of Incorporation, or if not a corporation, State where business entity was formed: 
 
 

If a co-partnership, give firm name under which business is transacted: 
 

 
* If a corporation, proposal must be executed in the corporate name by the president or vice-president 
(or any other corporate officer accompanied by evidence of authority to sign). If a co- partnership, 
proposal must be executed by a partner. 
 
 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 

END OF CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES 
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BIDDER'S CHECKLIST 

NOTE: The purpose of this checklist is to serve as a reminder of major items to be addressed in 
submitting a bid and by the Successful Bidder after notification of award, and is not intended to be 
all-inclusive. It does not alleviate the Bidder from the responsibility of becoming familiar with all 
aspects of the Project Manual and proper completion and submission of the Bid. 

1. Contract Documents thoroughly read and understood. 

2. Attend pre-bid conference. 

3. All blank spaces in proposal filled in, preferably in black ink. 

4. Receipt of all addenda acknowledged. 

5. Review of geotechnical information acknowledged. 

6. Bid Form and other documents are signed by authorized officer. 

7. Prices computed and presented correctly. 

8. Subcontractors are named as indicated in the Contract Documents. 

9. The following documents, to be submitted with the bid, completed, 
signed, and dated as applicable. 

a. Bid Proposal 

b. Bid Guaranty Bond 

c. Subcontractors List 

d. Bidder Information 

i. Bidder Responsibility Checklist 

ii. Subcontractor Responsibility Checklist 

e. Non-Collusion Affidavit Certificate 

f. Certification of Compliance with Wage Payment Statutes 
 

10. Bid documents submitted in sealed envelope and properly labeled. 

11. The following documents shall be executed and complied with after the 
contract is awarded: 

a. Capital Projects Contract Agreement 

b. Performance and Payment Bond  
c. Insurance Certificates 

  
  
  
  
  
  
  
  
  
  
 
  
  
  
  
  
  
  
  
 
 
 
  
 
  
  
  

END OF BIDDER'S CHECKLIST
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CAPITAL PROJECTS CONTRACT AGREEMENT 
KC CONTRACT #_________ 

This Contract is made and entered into this     day of     , 2024 
between KITSAP COUNTY, with its principal offices at 614 Division Street, Port Orchard, Washington 
98366, hereinafter called the Contracting Agency, and       , a 
general Contractor licensed in the State of Washington, with its principal offices located at   
        , hereinafter the Contractor. 

WITNESSETH: 

WHEREAS, the Contracting Agency desires to construct the Johnson to Norum Sewer Main 
Replacement and 

WHEREAS, the Contractor has been selected by competitive bid as the responsible bidder with the 
lowest responsive bid as is required by Chapter 39.04 RCW. 

NOW THEREFORE, the Contracting Agency and Contractor mutually agree as follows: 

1. CONTRACT DOCUMENTS 
The Agreement between the parties is expressed in the Contract Documents, which include the Invitation 
to Bid; the accepted Bid Proposal; the Bid Guaranty Bond; the Subcontractor’s List; the Bidder 
Information; the Non-Collusion Affidavit; the Performance and Payment Bond; the Special Provisions; the 
Project Drawings; the Standard Specifications and Standard Plans; the Storm Water Pollution Prevention 
Plan; the Project Permits; and this Agreement. 

2. DESCRIPTION OF THE WORK 
This contract provides for the construction of approximately 4,200 feet of sanitary sewer force main 
construction, individual pump station connections, and miscellaneous site restoration in accordance with 
the Contract Documents entitled “Johnson to Norum Sewer Main Replacement.”  Contractor agrees to 
furnish all material, labor, carriage, tools, equipment, apparatus, facilities, and anything else necessary to 
complete the work in a professional and workmanlike manner. 

The Contractor shall complete its Work in a timely manner and in general accordance with the agreed 
schedule submitted by the Contractor and approved by the Contracting Agency. 

3. CONTRACT REPRESENTATIVES 
Each party to this Contract shall have a representative.  Each party may change its representative upon 
providing written notice to the other party.  These representatives will be: 

CONTRACTING AGENCY: 
Name of Representative: Nick Martin 
Title: Construction Manager 
Mailing Address: 614 Division Street MS #27 
City, State, and Zip Code: Port Orchard, WA 98366 
Telephone Number: 360-337-5631 
Email Address: NMartin@kitsap.gov 
 

mailto:bzaroff@co.kitsap.wa.us
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CONTRACTOR: 

Name of Representative:   

Title:   

Mailing Address:   

City, State, and Zip Code:   

Telephone Number:   

Fax Number:   

Email Address:   

All instructions, modifications, and changes to the Contract shall be conveyed to the Contractor through 
the Contracting Agency’s Representative.  Any work executed upon the direction of any person or entity 
other than the Contracting Agency’s Representative may be considered defective and will be performed 
without reimbursement for said work to the Contractor.  The Contracting Agency’s Representative shall 
have the authority to reject any and all nonconforming or defective work under the Project Documents. 

4. CONTRACT AMOUNT 
The Contracting Agency hereby agrees to pay the Contractor according to the Contractor’s Bid in the 
amount of $           (including 
accepted alternates and Washington State Sales Tax (WSST)), at the time and manner and upon the 
conditions provided for in this Contract. 

5. CONTRACT TIME 
Time is of the essence in the performance of this Contract.  The Contractor agrees to work promptly and 
fully complete the work within the limits as described in the Contract Documents.  Failure to complete the 
work within the allowed time limit as described in Section 1-08.5 of the Special Provisions will subject the 
Contractor to the payment of liquidated damages as described in Section 1-08.9 of the Standard 
Specifications and the Special Provisions. 

6. PREVAILING WAGES 
Contractor shall be responsible for complying with the prevailing wage requirements associated with 
RCW Chapter 39.12 and WAC 296-127 as further described in Section 1-07.9 of the Standard 
Specifications and the Special Provisions. 

7. PERFORMANCE AND PAYMENT BOND 
Contractor agrees to provide a Performance and payment Bond as described in Section 1-03.4 of the 
Standard Specifications as amended by the Special Provisions. 

8. HOLD HARMLESS AND INDEMNIFICATION 
The Contractor shall hold harmless, indemnify and defend the Contracting Agency, Engineer, its officers, 
officials, employees and agents, from and against any and all claims, actions, suits, liability, loss, 
expenses, damages, and judgments of any nature whatsoever, including, but not limited to, reasonable 
costs and attorneys' fees in defense thereof, for injury, sickness, disability or death to persons or damage 
to property or business, caused by or arising out of the performance of the services rendered under this 
contract by the Contractor, its employees, agents, or subcontractors or anyone for whose acts any of 
them may be liable.  Provided however, that the Contractor’s obligation hereunder shall not extend to 
injury, sickness, death or damage caused by or arising out of the sole negligence of the Contracting 
Agency, its officers, officials, employees or agents.  Provided further, that in the event of the concurrent 
negligence of the parties, the Contractor’s obligations hereunder shall apply only to the percentage of 
fault attributable to the Contractor, its employees, agents, or subcontractors. 
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In any and all claims against the Contracting Agency, Engineer, its officers, officials, employees and 
agents by any employee of the Contractor, subcontractor, anyone directly or indirectly employed by any 
of them, or anyone for whose acts any of them may be liable, the indemnification obligation under this 
Section shall not be limited in any way by any limitation on the amount or type of damages, 
compensation, or benefits payable by or for the Contractor or subcontractor under Worker’s 
Compensation acts, disability benefit acts, or other employee benefit acts, it being clearly agreed and 
understood by the parties hereto that the Contractor expressly waives any immunity the Contractor might 
have had under such laws.  By executing the Contract, the Contractor acknowledges that the foregoing 
waiver has been mutually negotiated by the parties and that the provisions of this Section shall be 
incorporated, as relevant, into any contract the Contractor makes with any subcontractor or agent 
performing Work hereunder. 

The Contractor’s obligations hereunder shall include, but are not limited to, investigating, adjusting and 
defending all claims alleging loss from action, error or omission, or breach of any common law, statutory 
or other delegated duty by the Contractor, the Contractor’s employees, agents or subcontractors. 

9. INSURANCE 
Contractor agrees to comply with the insurance requirements described in Section 1-07.18 of the Special 
provisions. 

10. TERMINATION 
This contract may be terminated by the officials or agents of the County authorized to contract for or 
supervise the execution of such work in accordance with Section 1-08.10 of the Standard Specifications 
as amended by the Special Provisions. 

11. NON-WAIVER OF RIGHTS 
The parties agree that the excuse or forgiveness of performance or waiver of any provisions of this 
Contract does not constitute a waiver of such provisions for future performance, or prejudice the right of 
the waiving party to enforce any of the provisions of this Contract at a later time. 

12. INDEPENDENT CONTRACTOR 
The Contractor shall perform this Contract as an Independent Contractor and not as an agent, employee 
or servant of the Contracting Agency.  The parties agree that the Contractor is not entitled to any benefits 
or rights enjoyed by employees of the County.  Contractor shall comply with all laws regarding workers’ 
compensation. 

The Contractor specifically has the right to direct and control Contractor’s own activities in providing the 
agreed services in accordance with the specifications set out in this Contract.  Furthermore, the 
Contractor shall have and maintain complete responsibility and control over all of its subcontractors, 
employees, agents, and representatives.  No subcontractor, employee, agent, or representative of the 
Contractor shall be or deem to be or act or purport to act as an employee, agent, or representative of the 
Contracting Agency, unless otherwise directed by the terms of this Contract. 

The Contractor agrees to immediately remove any of its employees or agents from assignment to perform 
services under this Contract upon receipt of a written request to do so from the Contracting Agency’s 
Representative or designee. 

13. NONDISCRIMINATION 
The Contractor, its assignees, delegates, or subcontractors in the performance of this Contract shall not 
discriminate against any person on the basis of race, color, creed, religion, national origin, age, sex, 
marital status, sexual orientation, veteran status, disability, or other circumstance prohibited by federal, 
state, or local law, and shall comply with Title VI of the Civil Rights Act of 1964, P.L. 88 354 and 
Americans with Disabilities Act of 1990. 
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14. CHOICE OF LAW, JURISDICTION AND VENUE 
Any action at law, suit in equity, or other judicial proceeding for the enforcement of this contract or any 
provisions thereof shall be instituted as provided for in RCW 36.01.050. It is mutually understood and 
agreed that this contract shall be governed by the laws of the State of Washington, both as to 
interpretation and performance. 

15. SUCCESSORS AND ASSIGNS 
The Contracting Agency, to the extent permitted by law, and the Contractor each bind themselves, their 
partners, successors, executors, administrators, and assigns to the other Party to this Contract and to the 
partners, successors, administrators, and assigns of such other party in respect to all covenants of this 
Contract. 

16. ASSIGNMENT, DELEGATION, AND SUBCONTRACTING 
a. The CONTRACTOR shall perform the terms of the contract using only its bona fide 

employees or agents, and the obligations and duties of the CONTRACTOR under this 
Contract shall not be assigned, delegated, or subcontracted to any other person or firm 
without the prior express written consent of the COUNTY. 

b. The CONTRACTOR warrants that it has not paid nor has it agreed to pay any company, 
person, partnership, or firm, other than a bona fide employee working exclusively for 
CONTRACTOR, any fee, commission, percentage, brokerage fee, gift, or other 
consideration contingent upon or resulting from the award or making of this Contract. 

17. SEVERABILITY 
If a court of competent jurisdiction holds any part, term or provision of this Contract to be illegal, or invalid 
in whole or in part, the validity of the remaining provisions shall not be affected, and the parties' rights and 
obligations shall be construed and enforced as if the Contract did not contain the particular provision held 
to be invalid. 

If it should appear that any provision of this Contract is in conflict with any statutory provision of the 
United States or the State of Washington, said provision which may conflict therewith shall be deemed 
inoperative and null and void insofar as it may be in conflict therewith, and shall be deemed modified to 
conform to such statutory provision. 

18. ENTIRE AGREEMENT 
The parties agree that this Contract is the complete expression of its terms and conditions.  Any oral or 
written representations or understandings not incorporated in this Contract are specifically excluded. 

19. NOTICES 
Any notices shall be effective if personally served upon the other party or if mailed by registered or 
certified mail, return receipt requested, to the addresses set out in Section 3.  Notice may also be given 
by facsimile with the original to follow by regular mail.  Notice shall be deemed to be given three days 
following the date of mailing or immediately if personally served.  For service by facsimile, service shall be 
effective upon receipt during working hours.  If a facsimile is sent after working hours, it shall be effective 
at the beginning of the next working day. 

20. THIRD PARTY BENEFICIARY 
All parties agree that the State of Washington shall be, and is hereby, named as an express third-party 
beneficiary of this contract, with full rights as such. 

21. MODIFICATION 
All amendments or modifications shall be in writing, signed by both parties, and attached to this Contract. 

22. COMPLIANCE WITH LAWS 
The CONTRACTOR shall comply with all applicable federal, state and local laws, rules and regulations in 
performing this Contract. 
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23. COMPLIANCE WITH PUBLIC RECORDS ACT 
Contractor acknowledges that the County is subject to the Public Records Act, chapter 42.56 RCW 
("PRA"). All records owned, used, or retained by the County are public records subject to disclosure 
unless exempt under the Act, whether or not such records are in the possession or control of the County 
or Contractor. Contractor shall cooperate with the County so County may comply with all of its obligations 
under the Act. Contractor shall promptly provide County with all records relating to this Agreement 
requested by County for purposes of complying with the PRA. In addition to its other indemnification and 
defense obligations under this Agreement, Contractor shall indemnify and defend the County from and 
against any and all losses, penalties, fines, claims, demands, expenses (including, but not limited to, 
attorney's fees and litigation expenses), suits, judgments, or damage arising from or relating to any failure 
of Contractor to comply with this subsection. This subsection shall survive expiration or termination of the 
Agreement. 
 

This Contract shall take effect this    day of    , 2024. 
 
 
CONTRACTOR: BOARD OF COUNTY COMMISSIONERS 
  Kitsap County, Washington 
 
 
Firm     
   Christine Rolfes, Chair 

By   

Signature:     
 (Authorized Representative)   Katie Walters, Commissioner 

Title   
   
    
Address:    Charlotte Garrido, Commissioner 

  Attest: 

Contractor Registration No.     
   Dana Daniels, Clerk of the Board 

Federal Tax ID No.   

Approved as to form by the Prosecuting Attorney’s Office. 

END OF CAPITAL PROJECTS CONTRACT AGREEMENT 
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PUBLIC WORKS PAYMENT BOND 
TO KITSAP COUNTY, WA 

Bond No.        

Kitsap County, Washington, (County) has awarded to _______________________________ (Principal), 
a contract for the construction of the project designated as Johnson to Norum Sewer Main 
Replacement, Kitsap County Contact #KC-____-___, in Kitsap County, Washington (Contract), and said 
Principal is required under the terms of that Contract to furnish a payment bond in accord with Title 39.08 
Revised Code of Washington (RCW) and (where applicable) 60.28 RCW. 

The Principal, and ______________________________________ (Surety), a corporation organized 
under the laws of the State of ______________________ and licensed to do business in the State of 
Washington as surety and named in the current list of “Surety Companies Acceptable in Federal Bonds” 
as published in the Federal Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are 
jointly and severally held and firmly bound to the County, in the sum of ___________________________ 
___________________________________________________________________________US Dollars 
($________________________) Total Contract Amount, subject to the provisions herein.  

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, 
administrators, successors, or assigns shall pay all persons in accordance with RCW Titles 39.08 and 
39.12 including all workers, laborers, mechanics, subcontractors, and material suppliers, and all persons 
who shall supply such contractor or subcontractor with provisions and supplies for the carrying on of such 
work; and if such payment obligations have not been fulfilled, this bond shall remain in full force and 
effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms 
of the Contract, the specifications accompanying the Contract, or to the work to be performed under the 
Contract shall in any way affect its obligation on this bond, except as provided herein, and waives notice 
of any change, extension of time, alteration or addition to the terms of the Contract or the work performed. 
The Surety agrees that modifications and changes to the terms and conditions of the Contract that 
increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety 
on this bond and notice to Surety is not required for such increased obligation.  

This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly 
authorized officers.  This bond will only be accepted if it is accompanied by a fully executed and original 
power of attorney for the officer executing on behalf of the surety. 

PRINCIPAL  SURETY 
 
 _______________________________________    
Principal Signature Date Surety Signature Date 
 
 _______________________________________    
Printed Name  Printed Name 
 
 _______________________________________    
Title   Title 
 
Name, address, and telephone of local office/agent of Surety Company are: 

 

Approved as to form: 

 ___________________________________________________________________________________  
Signature  Title Date 
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PERFORMANCE BOND 
TO KITSAP COUNTY, WA 

Bond No.        

The Kitsap County, Washington, (County) has awarded to ____________________________ (Principal), 
a contract for the construction of the project designated as Johnson to Norum Sewer Main 
Replacement, Kitsap County Contact #KC-____-___, in Kitsap County, Washington (Contract), and said 
Principal is required to furnish a bond for performance of all obligations under the Contract. 

The Principal, and ______________________________________ (Surety), a corporation organized 
under the laws of the State of ______________________ and licensed to do business in the State of 
Washington as surety and named in the current list of “Surety Companies Acceptable in Federal Bonds” 
as published in the Federal Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are 
jointly and severally held and firmly bound to the County, in the sum of _________________________ 
_________________________________________________________________________US Dollars 
($________________________) Total Contract Amount, subject to the provisions herein. 

This statutory performance bond shall become null and void, if and when the Principal, its heirs, 
executors, administrators, successors, or assigns shall well and faithfully perform all of the Principal’s 
obligations under the Contract and fulfill all the terms and conditions of all duly authorized modifications, 
additions, and changes to said Contract that may hereafter be made, at the time and in the manner 
therein specified; and if such performance obligations have not been fulfilled, this bond shall remain in full 
force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms 
of the Contract, the specifications accompanying the Contract, or to the work to be performed under the 
Contract shall in any way affect its obligation on this bond, and waives notice of any change, extension of 
time, alteration or addition to the terms of the Contract or the work performed.  The Surety agrees that 
modifications and changes to the terms and conditions of the Contract that increase the total amount to 
be paid the Principal shall automatically increase the obligation of the Surety on this bond and notice to 
Surety is not required for such increased obligation. 

This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly 
authorized officers.  This bond will only be accepted if it is accompanied by a fully executed and original 
power of attorney for the officer executing on behalf of the surety. 

PRINCIPAL  SURETY 
 
 _______________________________________    
Principal Signature Date Surety Signature Date 
 
 _______________________________________    
Printed Name  Printed Name 
 
 _______________________________________    
Title   Title 
 
Name, address, and telephone of local office/agent of Surety Company are: 

 

Approved as to form: 

 ___________________________________________________________________________________  
Signature  Title Date 
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INTRODUCTION TO THE SPECIAL PROVISIONS 
The work on this project shall be accomplished in accordance with the Standard Specifications for Road, 
Bridge and Municipal Construction, 2024 edition, as issued by the Washington State Department of 
Transportation (WSDOT) and the American Public Works Association (APWA), Washington State 
Chapter (hereafter  “Standard Specifications”).   The Standard Specifications, as modified or 
supplemented by these Special Provisions, all of which are made a part of the Contract Documents, shall 
govern all of the Work.   
 
These Special Provisions are made up of both General Special Provisions (GSPs) from various sources, 
which may have project-specific fill-ins; and project-specific Special Provisions.  Each Provision either 
supplements, modifies, or replaces the comparable Standard Specification, or is a new Provision.  The 
deletion, amendment, alteration, or addition to any subsection or portion of the Standard Specifications is 
meant to pertain only to that particular portion of the section, and in no way should it be interpreted that 
the balance of the section does not apply. 
 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled under the 
headers of each GSP, with the effective date of the GSP and its source.  For example: 
 
 (March 8, 2013  APWA GSP) 
 (April 1, 2013  WSDOT GSP) 
 
Project specific Special Provisions are labeled under the heading of each Special Provision as follows: 

(Local Agency SP) 

The specifications also include Construction Specification Institute (CSI) formatted specifications 
Divisions 1 to 41 (6-digit format).  The CSI specifications are supplemental to the WSDOT Special 
Provisions and WSDOT standards. 

Also incorporated into the Contract Documents by reference are: 

1. Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted edition, 
with Washington State modifications, if any 

2. Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current edition 

Contractor shall obtain copies of these publications, at Contractor’s own expense. 

END OF INTRODUCTION 
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1-01 Definitions and Terms 
1-01.3 Definitions 
Section 1-01.3 is supplemented as follows: 
(Local Agency SP) 

All references in the Standard Specifications, Amendments, or WSDOT General Special Provisions, to 
the terms “State”, “Department of Transportation”, “Washington State Transportation Commission”, 
“Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” shall be 
revised to read “Contracting Agency”. 

All references to “State Materials Laboratory” shall be revised to read “Contracting Agency designated 
location”. 

All references to “final contract voucher certification” shall be interpreted to mean the final payment form 
established by the Contracting Agency. 

The venue of all causes of action arising from the advertisement, award, execution, and performance of 
the contract shall be in the Superior Court of the County where the Contracting Agency’s headquarters 
are located. 

Acceptance – Formal action of the Owner in determining that the Contractor's work has been completed 
in accordance with the contract and in notifying the Contractor in writing of the acceptability of the work. 

Act of God – A cataclysmic phenomenon of nature, such as an earthquake, flood or cyclone.  Rain, wind, 
high water, or other natural phenomenon which might reasonably have been anticipated from historical 
records of the general locality of the work shall not be construed as acts of God. 

Additive – A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, 
which may, at the discretion of the Contracting Agency, be awarded in addition to the base bid. 
Alternate – One of two or more units of work or groups of bid items, identified separately in the Bid 
Proposal, from which the Contracting Agency may make a choice between different methods or material 
of construction for performing the same work. 

Application for Payment – The form accepted by the Engineer which is to be used by the Contractor in 
requesting progress and final payments and which is to include such supporting documentation as is 
required by the Contract Documents. 

Bid Proposal Form – Bid Proposal Form shall mean the same as the definition provided for the term 
“Proposal Form.” 

Business Day – A business day is any day from Monday through Friday except holidays as listed in 
Section 1-08.5. 

Construction Manager – The person designated, in writing, by the Owner to act as its representative 
and to perform administrative functions relating to this contract.  Initial contact by the Contractor with the 
Owner shall be through the Construction Manager. 

Contract Bond – The definition in the Standard Specifications for “Contract Bond” applies to whatever 
bond form(s) are required by the Contract Documents, which may be a combination of a Payment Bond 
and a Performance Bond. 

Contract Documents – See definition for “Contract”. 

Contract Drawings – Contract Drawings or Drawings shall mean the same as the definition provided for 
the term “Contract Plans” or “Plans.” 

Contracting Agency – The Contracting Agency shall mean Kitsap County, a municipal corporation, 
acting and existing under the laws of the State of Washington. 
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Contract Price – The amount payable to the Contractor under the terms and conditions of the contract 
provisions based on the lump sum prices, unit prices, or combination thereof, on the Bidding Schedule, 
with adjustments made in accordance with the Contract. 

Contract Time – The period of time established by the terms and conditions of the contract within which 
the work must be physically completed. 

Dates – Delete the heading Completion Dates and the three paragraphs that follow it, and replace them 
with the following: 

Bid Opening Date – The date on which the Contracting Agency publicly opens and reads the bids. 

Award Date – The date of the formal decision of the Contracting Agency to accept the lowest, 
responsible and responsive bidder for the work. 

Contract Execution Date – The date the Contracting Agency officially binds the agency to the 
Contract. 

Limited Notice to Proceed with Construction Date – The date stated in the Limited Notice to 
Proceed on which the Preconstruction Phase contract time begins. 

Notice to Proceed with Construction Date – The date stated in the Notice to Proceed with 
Construction on which the Construction Phase contract time begins. 

Substantial Completion Date – The day the Engineer determines the Contracting Agency has full 
and unrestricted use and benefit of the facilities, both from the operational and safety standpoint, any 
remaining traffic disruptions will be rare and brief, and only minor incidental work, replacement of 
temporary substitute facilities, plant establishment periods, or correction or repair remains for the 
physical completion of the total contract. 

Physical Completion Date – The day all of the work is physically completed on the project.  All 
documentation required by the Contract and required by law does not necessarily need to be 
furnished by the Contractor by this date. 

Completion Date – The day all the work specified in the contract is completed and all the obligations 
of the Contractor under the contract are fulfilled by the Contractor.  All documentation required by the 
contract and required by law must be furnished by the Contractor before establishment of this date. 

Final Acceptance Date – The date on which the Contracting Agency accepts the work as complete. 

SYNCHRO – SYNCHRO is a project management system for facilitating document workflows, 
communication, and collaboration, which assists in the management of construction projects.  It serves as 
a single source for project information for communication and collaboration among all project participants 
by automating various tasks in an organization of modules.  SYNCHRO provides secure, permissions-
based access requiring the identification of all users and their approved access rights. 

Electronic Documents – The electronic form or image of Project Communications that can be stored on 
and retrieved from an electronic storage device through a collaboration system over the Internet.  
Includes all written and graphic products produced with computer software or converted to electronic form 
or electronic image by computer software. 

Engineer – Engineer shall mean either the Contracting Agency’s design engineer or the Contracting 
Agency’s construction administration representative. 

Field Directive – A written order issued by Engineer which requires minor changes in the Work, but 
which does not involve a change in the Contract Price or the Contract Times. 

Invitation to Bid – The definition is the same as that provided for the term “Call for Bids.” 

LF – Linear feet. 
Limited Notice to Proceed – Written notice from the Contracting Agency informing the successful Bidder 
to start the Work associated with the Preconstruction Work Phase.  See Section 1-04.3 for additional 
information. 
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Notice – As defined in the Contract.  Notice for documents transmitted through SYNCHRO is the time 
and date when the document is sent to the other party as recorded in SYNCHRO. 

Notice of Award – The written notice from the Contracting Agency to the successful Bidder signifying the 
Contracting Agency’s acceptance of the Bid Proposal. 

Notice to Proceed with Construction – The written notice from the Contracting Agency or Engineer to 
the successful Bidder authorizing and directing the Contractor to proceed with the Construction Work 
Phase.  The Notice to Proceed with Construction establishes the date on which the contract time begins.  
See Sections 1-04.3 and 1-08.4 for additional information. 

Owner – The definition is the same as that provided for the term “Contracting Agency”. 

Performance and Payment Bond – The definition is the same as that provided for the term “Contract 
Bond.”  The Contractor will be required to submit a Performance and Payment Bond on the Contracting 
Agency provided form within ten (10) calendar days of receipt of Notice of Award. 

Project Communications – All written documentation and written communications required by the 
Contract Documents including, but not limited to: correspondence, reports, notices, submittals, 
transmittals, RFI’s, request for change orders, payment applications, change orders, claims, change 
proposals, field orders, meeting agendas and minutes, substitutions, test reports, monitoring reports, 
punchlists, and all other formal Contract communications.  Project communications shall also include 
documents required by the Contract that include written documents, demands, instruments, or directives, 
unless otherwise indicated in this Section. 

Project Data – Samples, certifications, material specifications, installation procedures, catalog data or 
other materials, equipment, or other information intended to describe items to be furnished by the 
Contractor for the project and which are identified as required submittals in the Standard Specifications 
and Special Provisions. 

Project Team – The associated members of the Owner, Owner Consultants, Construction Manager, 
Design Engineer, Contractor, Subcontractors, and Vendors. 

Quality Assurance – A program establishing policies, procedures, standards, training, guidelines, 
testing, and systems necessary to provide quality in the work to meet the project requirements and 
accepted industry standards. 

Quality Control – Those activities that provide confidence that materials and workmanship will meet the 
requirements of the contract to fulfill the project objectives.  The Contractor is responsible for the quality 
control of the project. 

Shop Drawings – Drawings prepared by the Contractor or his/her suppliers or subcontractors to describe 
detailed dimensions and materials of items to be furnished for the work.  Shop drawings are not contract 
Drawings. 

Total Bid Price – The sum of all bid prices offered by the bidder as set forth in the Bidding Schedule on 
the Bid Proposal form. 

Traffic - Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 
equestrian traffic. 

Work Directive – A written directive to the Contractor, recommended by the Engineer, issued on or after 
the effective date of the Notice to Proceed and signed by the Contracting Agency’s Representative, 
ordering an addition, deletion or revision in the Work, or responding to differing or unforeseen physical 
conditions under which the Work is to be performed, or to emergencies.  A Work Directive may or may not 
change Contract Price or Contract Time, but is evidence that the parties expect that the change directed 
or documented by the Work Directive will be incorporated in a subsequently issued Change Order 
following negotiations of the parties as to its effect, if any, on the Contract Price or Contract Time. 

END OF SECTION 1-01 
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1-02 Bid Procedures and Conditions 
1-02.1 Prequalification of Bidders 
Section 1-02.1 is deleted and replaced with the following: 
(Local Agency SP) 

1-02.1 Bidder Responsibility  
It is the intent of the Contracting Agency to award a contract to the lowest responsive, and responsible 
bidder.  Before award, the bidder must meet the following bidder responsibility criteria to be considered a 
responsible bidder.  The bidder will be required by the Contracting Agency to submit documentation 
demonstrating compliance with the criteria.  The bidder must: 

1. Have a current certificate of registration as a contractor in compliance with Chapter 18.27 
RCW at the time of bid submittal; 

2. Have a current Washington Unified Business identifier (UBI) number; 
3. If applicable, have: 

a. Industrial insurance coverage for the bidder's employees working in Washington 
as required in Title 51 RCW; 

b. A Washington Employment Security Department number per Title 50 RCW; 
c. A Washington Department of Revenue state excise tax registration number as 

required in Title 82 RCW; 
4. Not be disqualified from bidding on any public works contract under RCW 39.06.010 or 

39.12.065(3). 

5. Have current bonding capacity adequate for this project. 

6. Not have filed for bankruptcy in the last five (5) years. 

7. Not have had their Contractor's license revoked in the last five (5) years. 

1-02.1(1) Subcontractor Responsibility 
The Contractor shall include the language of this section in each of its first tier subcontracts, and shall 
require each of its subcontracts to include the same language of this section in each of their subcontracts, 
adjusting only as necessary the terms used for the contracting parties.  Upon request of the Contracting 
Agency, the Contractor shall promptly provide documentation to the Contracting Agency demonstrating 
that the subcontractor meets the subcontractor responsibility criteria below.  The requirements of this 
section apply to all subcontractors regardless of tier.  The subcontractor shall: 

1. Have a current certificate of registration as a contractor in compliance with Chapter 18.27 
RCW at the time of subcontract bid submittal; 

2. Have a current Washington Unified Business identifier (UBI) number; 
3. If applicable, have: 

a. Industrial insurance coverage for the subcontractor’s employees working in 
Washington as required in Title 51 RCW; 

b. A Washington Employment Security Department number per Title 50 RCW; 
c. A Washington Department of Revenue state excise tax registration number as 

required in Title 82 RCW; and/or 
d. An electrical contractor license, if required by Chapter 19.28 RCW. 

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010 or 
39.12.065(3). 

1-02.1(2) Supplemental Bidder Responsibility Criteria 
In addition to the bidder responsibility criteria above, the bidder must meet the following relevant 
supplemental bidder responsibility criteria applicable to the project: 
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1. Bidder shall not be "inactive" or "not in good standing with the Washington State 
Secretary of State's Office, the Department of Revenue, or the Department of Labor and 
Industries. 

2. Bidder shall have been in business as an underground pipeline construction contractor 
under its present name for a minimum of two (2) years; 

3. Bidder shall not have been disqualified from entering a construction contract by another 
governmental agency in the last two (2) years; 

4. Bidder shall not have declared bankruptcy or been in receivership in the last five (5) 
years; 

5. Bidder, Bidder's designated project manager, and Bidder's designated 
superintendent/foreman for this project shall each have successfully completed at least 
three (3) projects of a similar size and scope as required by the Contract Documents for 
this project within the last ten (10) years.  In evaluating whether the project were 
“successfully completed,” the Contracting Agency may check references for the previous 
projects and may evaluate the bidder’s performance including but not limited to, the 
following areas: 

a. Quality control; 
b. Safety record; 
c. Timeliness of performance; 
d. Use of skilled personnel, including subcontractors; 
e. Management of subcontractors; 
f. Availability of and use of appropriate equipment; 
g. Compliance with contract documents; 
h. Management of submittals process, change orders and closeout. 

6. Bidder shall not owe delinquent taxes to the Washington State Department of Revenue 
without a payment plan approved by the Department of Revenue. 

For purposes of meeting this criterion, the Contracting Agency has determined that “similar size and 
scope” means municipal public works projects that include sewer pipe installations with a minimum inside 
diameter of 24-inches and a minimum length of 3,000 LF  Separate projects may be used to demonstrate 
compliance with these installation requirements.  Each project shall also have a construction cost in 
excess of $3,000,000. 

1-02.1(3) Documentation 
As evidence the bidder meets the responsibility criteria above, the Bidder shall complete and submit the 
following documentation as part of the Bidder's Bid Proposal. 

1. Bidder Responsibility Checklist. 

2. Subcontractor Responsibility Checklist, provide for each subcontractor identified in 
Bidder’s Subcontractors List. 

In addition, the two lowest bidders must submit the following documentation for each referenced project to 
the Contracting Agency within 48 hours of the bid submittal deadline.  The Contracting Agency reserves 
the right to request such documentation from other bidders.  In the event a bidder refuses to provide the 
requested information or fails to provide the requested information within the time periods specified in the 
Bid Documents, then the Contracting Agency may find the bidder non-responsible. 

1. Documented information from the Washington State Secretary of State's Office, the 
Department of Revenue, or the Department of Labor and Industries providing the date of 
incorporation or formation, the state of incorporation or formation, that the bidder is active 
and in good standing in the State of Washington, State of Washington tax reporting 
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number, and the name and address of the registered agent, general partner, or managing 
member. 

2. Bidder shall not be listed on the Washington State Department of Revenue's "Delinquent 
Taxpayer List" website:  http://dor.wa.gov/content/fileandpaytaxes/latefiling/dtlwest.aspx. 

3. List of projects of similar size and scope.  This list shall include the following for each 
project: 

a. Project Name. 

b. Project Manager's Name and Project Superintendent's Name. 

c. Project owner’s name and contact information for the project owner’s 
representative. 

d. Awarded contract amount. 

e. Final contract amount. 

f. Project start and completion date. 

g. Location of the project. 

h. A description of the scope of the project and how the project is similar to this 
project.  The description should include, but not be limited to the pipe size and 
type, the site work that was required, the ground conditions encountered, and 
other information relevant to the successful completion of the referenced project. 

i. Claims (either resolved or unresolved) filed by the Contractor and basis for the 
claims. 

The basis for evaluation of Bidder compliance with these supplemental criteria shall be any documents or 
facts obtained by the Contracting Agency (whether from the Bidder or third parties) which any reasonable 
owner would rely on for determining such compliance, including but not limited to: 

1. Financial, historical, or operational data from the Bidder. 

2. Information obtained directly by the Contracting Agency from owners for whom the Bidder 
has worked, or other public agencies or private enterprises. 

3. Any additional information obtained by the Contracting Agency which is believed to be 
relevant to the matter. 

1-02.1(4) Appeals 
If the Contracting Agency determines the bidder does not meet the bidder responsibility above and is 
therefore not a responsible bidder, the Contracting Agency shall notify the bidder in writing with the 
reasons for its determination.  If the bidder disagrees with this determination, it may appeal the 
determination within 24 hours of receipt of the Contracting Agency’s determination by presenting 
additional information to the Contracting Agency.  The Contracting Agency will consider the additional 
information before issuing its final determination.  If the final determination affirms that that bidder is not 
responsible, the Contracting Agency will not execute a contract with any other bidder until two (2) 
business days after the bidder determined to be not responsible has received the final determination.  For 
purposes of this section, the date of the Contracting Agency's transmission of the Contracting Agency's 
determination(s) by facsimile or electronic mail to the bidder at the facsimile number or email address 
provided by the bidder in its bid shall constitute the date of receipt by the bidder of the written notices 
provided for herein. 

1-02.1(5) Other Conditions 
Specialty contractor experience and qualification requirements are specified in other sections of the 
Special Provisions.  While the Contractor will be required to conform to those additional qualifications, 
they are not criteria that will be evaluated as a condition for determining if the bidder is responsible. 
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If two or more prospective bidders desire to bid jointly as a Joint Venture on a single contract, each must 
be deemed qualified, as provided above, and they must also include with the bid proposal packet an 
agreement to Joint Venture. The Joint Venture is then treated as a new firm and qualified as such.  The 
Joint Venture and any of its members are subject to the conditions as stated elsewhere within these 
specifications.  Any agreement to Joint Venture shall be signed by each of the bidders and must specify 
each individual who is authorized to execute proposals, contracts, bond and other documents on behalf of 
the Joint Venture.  If any of the bidders is a corporation, the agreement must be accompanied by a 
resolution of the corporation authorizing such Joint Venture agreement and designating the officer(s) 
authorized to sign such Joint Venture agreement or contract on behalf of such corporation. 

1-02.2 Plans and Specifications 
Section 1-02.2 is deleted and replaced with the following: 
(Local Agency SP) 

Information as to where Bid Documents can be obtained or reviewed will be found in the Invitation to Bid 
for the work. 

After award of the contract, conformed plans and specifications will be issued to the Contractor at no cost 
as detailed below: 

To Prime Contractor No. of 
Sets 

Basis of Distribution 

Reduced plans (11" x 17") 5 Furnished automatically with the limited 
NTP 

Standard plans (22" x 34") 2 Furnished automatically with the limited 
NTP 

Contract Provisions 5 Furnished automatically with the limited 
NTP 

Additional copies of the Contract Plans and Contract Provisions may be purchased by the Contractor by 
payment of the cost of reproduction and delivery charges. 

1-02.4(2) Subsurface Information 
The first paragraph of Section 1-02.4(2) is deleted and replaced with the following: 
(Local Agency SP) 

The Contracting Agency has made limited subsurface investigations and the boring log data and soil 
sample test data accumulated by the Contracting Agency is available in an appendix in the Bid 
Documents.  This data is informational only and shall not be considered as part of the Contract.  The 
Contracting Agency makes no representation or warranty expressed or implied that: 

1. The Bidder's interpretations from the boring logs are correct. 

2. Moisture conditions and indicated water tables will not vary from those found at the time 
the borings were made. 

3. The ground at the location of the borings has not been physically disturbed or altered 
after the boring was made. 

The Contractor may not rely upon or make any claim against the Contracting Agency or Engineer with 
respect to: 

1. The completeness of such data and reports for Contractor’s purposes, including, but not 
limited to any aspects of the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor, and safety precautions and programs incident 
thereto; or 

2. Other data, interpretations, opinions, and information contained in such reports; or 
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3. Any Contractor interpretation of, or conclusion, drawn from such technical data or any 
such other data, interpretations, opinions, or information. 

The Contractor is advised that additional geotechnical investigations and engineering could be required 
and should be considered and taken into account as part of the requirements of the work.  Such 
investigations and engineering could be required to augment or support the available technical data, 
particularly to assess or verify the in-situ conditions in areas which were not investigated in order to meet 
the Contractor’s needs and requirements for construction, especially for shoring, dewatering, or other 
special construction that is dependent on, and affected by, site specific in-situ conditions.  Contractor 
shall evaluate his needs for this additional information and all costs for gathering said information shall be 
incidental to other bid items. 

1-02.5 Proposal Forms 
(July 31, 2017  APWA GSP) 

Delete this section and replace it with the following: 
 

The Proposal Form will identify the project and its location and describe the work. It will also list 
estimated quantities, units of measurement, the items of work, and the materials to be furnished at 
the unit bid prices. The bidder shall complete spaces on the proposal form that call for, but are not 
limited to, unit prices; extensions; summations; the total bid amount; signatures; date; and, where 
applicable, retail sales taxes and acknowledgment of addenda; the bidder’s name, address, 
telephone number, and signature; the bidder’s UDBE/DBE/M/WBE commitment, if applicable; a State 
of Washington Contractor’s Registration Number; and a Business License Number, if applicable. Bids 
shall be completed by typing or shall be printed in ink by hand, preferably in black ink. The required 
certifications are included as part of the Proposal Form. 

 
The Contracting Agency reserves the right to arrange the proposal forms with alternates and 
additives, if such be to the advantage of the Contracting Agency. The bidder shall bid on all alternates 
and additives set forth in the Proposal Form unless otherwise specified. 

1-02.6 Preparation of Proposal 
(December 10, 2020  APWA GSP, Option B) 
Supplement the second paragraph with the following: 
 

4. If a minimum bid amount has been established for any item, the unit or lump sum price must 
equal or exceed the minimum amount stated. 

 
5. Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed by the 

signer of the bid.  
 
Delete the last two paragraphs, and replace them with the following: 
 

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law Compliance 
form, provided by the Contracting Agency. Failure to return this certification as part of the Bid 
Proposal package will make this Bid Nonresponsive and ineligible for Award. A Contractor 
Certification of Wage Law Compliance form is included in the Proposal Forms. 
 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 
 
A bid by a corporation shall be executed in the corporate name, by the president or a vice president 
(or other corporate officer accompanied by evidence of authority to sign). 
 
A bid by a partnership shall be executed in the partnership name, and signed by a partner. A copy of 
the partnership agreement shall be submitted with the Bid Form if any UDBE requirements are to be 
satisfied through such an agreement. 
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A bid by a joint venture shall be executed in the joint venture name and signed by a member of the 
joint venture. A copy of the joint venture agreement shall be submitted with the Bid Form if any UDBE 
requirements are to be satisfied through such an agreement. 
 

1-02.7 Bid Deposit 
Section 1-02.7 is supplemented with the following: 
(Local Agency SP) 

Bid bonds shall contain the following: 

1. Contracting Agency-assigned number for the project; 

2. Name of the project; 

3. The Contracting Agency named as obligee; 

4. The amount of the bid bond stated either as a dollar figure or as a percentage which 
represents five percent of the maximum bid amount that could be awarded; 

5. Signature of the bidder’s officer empowered to sign official statements. The signature of 
the person authorized to submit the bid should agree with the signature on the bond, and 
the title of the person must accompany the said signature; 

6. The signature of the surety’s officer empowered to sign the bond and the power of 
attorney. 

Bid bonds shall be issued by a surety company licensed to do business in the State of Washington.  
Bidder shall use the bond form included in the Contract Provisions. 

Bid bonds and checks will be returned to all except the three lowest bidders within ten (10) days after the 
bid award.  Bid bonds or checks of each of the three lowest bidders will be returned within three (3) days 
after execution of the Contract, and after the Contract has been executed and approved by Kitsap 
County. 

1-02.9 Delivery of Proposal 
The first and second paragraphs of Section 1-02.9 are deleted and replaced with the following 
(Local Agency SP) 

Each Bid Proposal shall be submitted in a sealed envelope, with the Project Name and Formal Bid 
Contract Number as stated in the Invitation to Bid clearly marked on the outside of the envelope, or as 
otherwise stated in the Bid Documents, to ensure proper handling and delivery. 

The Contracting Agency will not open or consider any Bid Proposal that is received after the time 
specified in the Invitation to Bid for receipt of Bid Proposals, or received in a location other than that 
specified in the Call for Bids. 

1-02.10 Withdrawing, Revising, or Supplementing Proposal 
The second paragraph of Section 1-02.10 is deleted and replaced with the following: 
(Local Agency SP) 

The bidder has no right to withdraw or modify the bid for any reason whatsoever after the time set for the 
opening thereof, unless the award of the contract is delayed for a period exceeding sixty (60) days from 
the time set for opening of the bids. 

Prior to the time set for opening of bids, a bidder may withdraw or revise his bid proposal, provided that 
an individual authorized to sign proposals files the request for withdrawal or revision with the County 
Purchasing Office in writing.  The original proposal, as modified in writing by an attached revision filed 
before the time set for opening of bids will be considered as the bid proposal by the bidder.  No oral, fax, 
telephone, or telegraphic Bid Proposals or modifications will be considered or accepted. 
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1-02.13 Irregular Proposals 
Item 1 in Section 1-02.13 is revised to read as follows: 
(Local Agency SP) 

1. A proposal will be considered irregular and will be rejected if: 

a. The bidder is not prequalified when so required; 

b. The authorized proposal form furnished by the Contracting Agency is not used or 
is altered; 

c. The completed proposal form contains any unauthorized additions, deletions, 
alternate bids, or conditions; 

d. The bidder adds provisions reserving the right to reject or accept the award, or 
enter into the contract; 

e. A price per unit cannot be determined from the bid proposal; 

f. The proposal form is not properly executed; 

g. The bidder fails to submit or properly complete a subcontractor list, if applicable, 
as required in Section 1-02.6. 

h. The bidder fails to submit or properly complete a Disadvantaged Business 
Enterprise Certification, if applicable, as required in Section 1-02.6; 

i. The Bidder fails to submit written confirmation from each DBE firm listed on the 
Bidder’s completed DBE Utilization Certification that they are in agreement with 
the bidders DBE participation commitment, if applicable, as required in Section 1-
02.6, or if the written confirmation that is submitted fails to meet the requirements 
of the Special Provisions; 

j The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, as 
required in Section 1-02.6, or if the documentation that is submitted fails to 
demonstrate that a Good Faith Effort to meet the Condition of Award was made; 

k. The bid proposal does not constitute a definite and unqualified offer to meet the 
material terms of the bid invitation, or 

l. More than one proposal is submitted for the same project from a Bidder under 
the same or different names. 

m. The bidder fails to submit or properly complete a Bidder Responsibility Checklist 
as required in Section 1-02.1(3). 

n. The bidder fails to submit or properly complete a Subcontractor Responsibility 
Checklist for each subcontractor as required in Section 1-02.1(3). 

Item 2 in Section 1-02.13 is supplemented with the following: 
(Local Agency SP) 

f. If the County, for good cause, deems the bid bond inadequate or improper. 

1-02.14 Disqualification of Bidders 
Section 1-02.14 is supplemented with the following: 
(Local Agency SP) 

A Bidder will be deemed not responsible if: 

1. The Bidder does not meet the mandatory bidder responsibility criteria in RCW 
39.04.350(1), as amended; or 

2. The Bidder fails to meet the Project-specific supplemental bidder responsibility criteria 
listed in Section 1-02.1. 
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1-02.15 Pre Award Information 
Section 1-02.15 is revised to read as follows: 
(August 14, 2013 APWA GSP) 

Before awarding any contract, the Contracting Agency may require one or more of these items or actions 
of the apparent lowest responsible bidder: 

1. A complete statement of the origin, composition, and manufacture of any or all materials 
to be used, 

2. Samples of these materials for quality and fitness tests, 

3. A progress schedule (in a form the Contracting Agency requires) showing the order of 
and time required for the various phases of the work,  

4. A breakdown of costs assigned to any bid item,  

5. Attendance at a conference with the Engineer or representatives of the Engineer,  

6. Obtain, and furnish a copy of, a business license to do business in the city or county 
where the work is located. 

7. Any other information or action taken that is deemed necessary to ensure that the bidder 
is the lowest responsible bidder. 

1-02.16 Addenda 
Section 1-02.16 is added as the following: 
(Local Agency SP) 

Where appropriate, responses to questions, inquiries or requests for additional information or for 
substitution of proposed material will be issued in the form of Addenda, and copies of each addendum will 
be issued to all prospective bidders of record.  Additionally, addenda are on file at the Kitsap County 
Purchasing Office.  During the bidding period, prospective bidders will be advised by Addendum of 
additions to, deletions from or changes in the requirements of the contract documents. 

Kitsap County will not be responsible for the authenticity or correctness of oral interpretations of contract 
documents or for information obtained in any other manner than through the media of Addenda.  Bidders 
shall acknowledge receipt of Addendum in their bid proposals and each Addendum shall be considered a 
part of the Contract Documents.  Failure to acknowledge receipt of any Addenda issued will invalidate a 
proposal as incomplete. 

Should a bidder have a Request for Clarification or find discrepancies, ambiguities or omissions in the 
drawings or specifications, or should a bidder be in doubt as to their meaning, bidder shall at once notify 
Nick Martin, Construction Manager, at (360)-271-1427 or email nmartin@kitsap.gov.  If appropriate, the 
Contracting Agency will send a written instruction to all bidders in the form of an Addendum.  Neither the 
Contracting Agency nor the Engineer may be held responsible for any oral instruction.  Questions 
received by the Contracting Agency less than seventy-two (72) hours before bids close may not be 
answered.  All addenda issued prior to the time of bid closing are incorporated into the contract. 
Interpretations, corrections and changes of the Bidding documents will be made by addendum only 
through the Kitsap County Purchasing Office.  Interpretations, corrections and changes in the Bidding 
Documents made in any other manner will not be binding, and Bidders shall not rely upon them. 

Any variances to the contract documents shall not be accepted unless agreed to by the County in writing.  
Substitutions will not be considered until after award of contract. 

END OF SECTION 1-02 

mailto:bzaroff@co.kitsap.wa.us
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1-03 Award and Execution of Contract 
1-03.1 Consideration of Bids 
The first paragraph of Section 1-03.1 is revised to read as follows: 
(January 23, 2006 APWA GSP) 

After opening and reading proposals, the Contracting Agency will check them for correctness of 
extensions of the prices per unit and the total price.  If a discrepancy exists between the price per unit and 
the extended amount of any bid item, the price per unit will control.  If a minimum bid amount has been 
established for any item and the bidder’s unit or lump sum price is less than the minimum specified 
amount, the Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum 
specified amount and recalculate the extension.  The total of extensions, corrected where necessary, 
including sales taxes where applicable and such additives and/or alternates as selected by the 
Contracting Agency, will be used by the Contracting Agency for award purposes and to fix the Awarded 
Contract Price amount and the amount of the contract bond. 

Section 1-03.1 is supplemented with the following: 
(Local Agency SP) 

The Contracting Agency will consider all material submitted by the bidder to determine whether the 
bidder’s offering is in compliance with the Contract Documents.  The Contracting Agency will consider all 
material submitted by the bidder, and evidence it may obtain otherwise, to determine whether the bidder, 
its key personnel, and proposed subcontractors have the qualifications and experience to successfully 
complete contracts of this type.  Such evaluation will include, but not be limited to, the following factors:  
1) whether the bidder has adequate financial resources to complete the work; 2) whether the bidder has 
the necessary experience and organization to perform the work; 3) whether the bidder has a satisfactory 
record of performance, integrity, experience, and skills to perform and complete the work; 4) whether the 
bidder has a history of completing, failing to complete, defaulting on or otherwise not completing 
construction contracts; and 5) whether the bidder’s proposed major subcontractors appear capable of and 
have histories of successfully completing construction contracts. 

1-03.3 Execution of Contract 
Section 1-03.3 is revised to read as follows: 
(Local Agency SP) 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available for signature 
by the successful bidder following award.  The number of copies to be executed by the Contractor will be 
determined by the Contracting Agency. 

Within fourteen (14) calendar days after receipt of the Contracting Agency-prepared contract, the 
successful bidder shall return the signed Contracting Agency-prepared contract, an insurance certification 
as required by Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4.  Before 
execution of the contract by the Contracting Agency, the successful bidder shall provide any pre-award 
information the Contracting Agency may require under Section 1-02.15. 

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting Agency nor shall 
any work begin within the project limits or within Contracting Agency-furnished sites.  The Contractor shall 
bear all risks for any work begun outside such areas and for any materials ordered before the contract is 
executed by the Contracting Agency. 

If the bidder experiences circumstances beyond their control that prevents return of the contract 
documents within the calendar days after the award date stated above, the Contracting Agency may grant 
up to a maximum of fourteen (14) additional calendar days for return of the documents, provided the 
Contracting Agency deems the circumstances warrant it. 
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1-03.4 Contract Bond 
(July 23, 2015  APWA GSP) 
Delete the first paragraph and replace it with the following: 
 

The successful bidder shall provide executed payment and performance bond(s) for the full contract 
amount.  The bond may be a combined payment and performance bond; or be separate payment and 
performance bonds.  In the case of separate payment and performance bonds, each shall be for the 
full contract amount.  The bond(s) shall: 

1. Be on Contracting Agency-furnished form(s); 

2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, and 

b. Appears on the current Authorized Insurance List in the State of Washington published by the 
Office of the Insurance Commissioner, 

3. Guarantee that the Contractor will perform and comply with all obligations, duties, and conditions 
under the Contract, including but not limited to the duty and obligation to indemnify, defend, and 
protect the Contracting Agency against all losses and claims related directly or indirectly from any 
failure: 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier subcontractors of 
the Contractor) to faithfully perform and comply with all contract obligations, conditions, and 
duties, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the Contractor) to pay 
all laborers, mechanics, subcontractors, lower tier subcontractors, material person, or any 
other person who provides supplies or provisions for carrying out the work; 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the project under 
titles 50, 51, and 82 RCW; and 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign the bond; and 

6. Be signed by an officer of the Contractor empowered to sign official statements (sole proprietor or 
partner). If the Contractor is a corporation, the bond(s) must be signed by the president or vice 
president, unless accompanied by written proof of the authority of the individual signing the 
bond(s) to bind the corporation (i.e., corporate resolution, power of attorney, or a letter to such 
effect signed by the president or vice president). 

END OF SECTION 1-03 
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1-04 Scope of the Work 
1-04.1(2) Bid Items Not Included in the Proposal 
Section 1-04.1(2) is deleted and replaced with the following: 
(Local Agency SP) 

When the Contract specifies Work that has no Bid Item in the Bid Proposal, that work shall be considered 
incidental to other items in the Bid Proposal whether specified as incidental or not in the measurement 
and payment descriptions for the individual Bid Items. 

1-04.2 Coordination of Contract Documents, Plans, Special Provisions, Specifications, 
and Addenda 

The second paragraph of Section 1-04.2 is revised to read as follows: 
(Local Agency SP) 

Any inconsistency in the parts of the contract shall be resolved by following this order of precedence (e.g., 
1 presiding over 2, 2 over 3, 3 over 4, and so forth): 

1. Change Orders, 

2. Work Directives, 

3. Addenda, 

4. Proposal Form, 

5. CSI Special Provisions, 

6. WSDOT Special Provisions, 

7. Contract Plans, 

8. Amendments to the Standard Specifications, 

9. Standard Specifications, 

10. Contracting Agency’s Standard Plans or Details (if any), and 

11. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 

1-04.3 Preconstruction Work Phase 
Section 1-04.3 is added as follows: 
(Local Agency SP) 

This Section specifies planning and work included within the Preconstruction Work Phase that takes 
place during the period after the Limited Notice to Proceed and prior to the start of the work authorized by 
the Notice to Proceed with Construction.  The planning effort includes identifying and organizing the 
Contractor’s work team, attending a preconstruction public meeting whose purpose is to introduce the 
Contractor to the public impacted by the project, planning the construction activities with Kitsap County, 
the Construction Manager, and Design Engineer, establishing the initial survey control, preparing and 
delivering priority submittals for equipment, and other activities related to planning activities identified 
herein. 

To accomplish the preconstruction activities, the Contractor shall provide staff to meet on the project site 
as needed and shall establish and maintain an office in the Puget Sound region to accomplish the work.  
Satisfactory completion of the Preconstruction Work Phase activities will be a prerequisite to the Notice to 
Proceed with Construction for the Construction Work Phase. 

Submittal information shall be provided in sufficient detail to verify compliance with the specifications 
during the Preconstruction Work Phase and shall be provided prior to Notice to Proceed with Construction 
for the Construction Work Phase.  The Contractor shall make arrangements with subcontractors and 
suppliers for the preparation and submittal of required documentation. 
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1-04.3(1) Activities 
The following is a list of the activities to be included in the Preconstruction Work Phase.  Each of the 
activities and required work products are defined either within this specification or in specification sections 
in the Special Provisions. 

1. Contractor's Management and Work Plan 

2. Project Safety and Accident Prevention Program 

3. COVID-19 Health and Safety Plan (CHSP) 

4. Onsite Investigations 

5. Preconstruction Photographs 

6. Submittals 

1. Submittal Plan and Schedule 

2. Priority or Long Lead Time Material Submittals 

3. Priority Technical Submittals 

a. Dewatering Plan(s) 

b. Erosion Control Plan(s) 

c. Sheeting, Shoring, and Bracing Plan(s) 

d. Spill Prevention, Control, and Countermeasures Plan 

e. Temporary Sewage Bypass Plan(s) 

7. Apply for and Obtain Contractor Furnished Permits 

a. Construction General Stormwater Permit 

8. Spill Prevention, Control, and Countermeasures Plan 

9. Schedules 

a. Contractor's Scheduler Qualifications 

b. Schedule of Values for Lump Sum Bid Items 

c. Contractor's Construction Schedule 

10. Traffic Control Plan(s) 

11. Attend SYNCHRO Training 

1-04.3(2) Contractor's Management and Work Plan 
Contractor shall prepare and submit a plan describing in detail the approach and methods for prosecuting 
the work in accordance with the contract.  The Management Plan shall include the following: 

1. An organizational chart describing: 

a. The hierarchy and relationship of the Contractor's project staff; 

b. The hierarchy of subcontractors and suppliers including the trade(s) or portion(s) 
for which each is responsible; and 

c. A resume for the proposed Project Manager and/or site superintendent. 

2. An address and phone directory of the Contractor, Subcontractor, and priority equipment 
suppliers. 

3. A narrative describing how the Contractor intends to staff, equip, and supply the job by 
trade in order to meet the contract work sequence and schedule constraints.  Include the 
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size of the work crew, description of on-site equipment, working hours, and requirements 
for material and equipment procurement, lay down, and storage. 

4. Provide rates for craft labor likely to be used to complete the Work in accordance with 
Section 1-07.9(1).  At a minimum, provide basic wage and benefits cost, worker’s 
insurance costs, federal insurance costs, safety costs, and travel allowance costs, if 
applicable.  Craft labor cost for the Contractor and all his subcontractors shall be 
provided. 

5. Provide rates for equipment likely to be used to complete the Work.  At a minimum, 
provide complete equipment description, hourly cost, operating cost per hour, and 
operated cost per hour.  Equipment cost for the Contractor and all his subcontractors 
shall be provided. 

1-04.3(3) Project Safety and Accident Prevention Program 
Contractor shall prepare and submit a Safety and Accident Prevention Program.  This program shall 
outline the anticipated hazards and safety controls necessary to safeguard Contractor's employees, the 
public, Kitsap County staff and Kitsap County representatives.  It shall be specific to the job and site and 
meet federal, state and local jurisdictional requirements.  The program will be reviewed for compliance 
with this Section prior to the start of work. 

1-04.3(4) COVID-19 Health and Safety Plan (CHSP) 
COVID-19 Health and Safety Plan (CHSP) 
The Contractor shall prepare a project specific COVID-19 health and safety plan (CHSP).  The CHSP 
shall be prepared and submitted as a Type 2 working drawing prior to beginning physical Work. 

The Contractor shall update and resubmit the CHSP as the work progresses and new activities appear on 
the look ahead schedule required under Section 1-08.3(2)D.  If the conditions change on the project, or a 
particular activity, the Contractor shall update and resubmit the CHSP.  Work on any activity shall cease if 
conditions prevent full compliance with the CHSP. 

The CHSP shall address the health and safety of all people associated with the project including 
Contractor’s employees, Kitsap County staff, Kitsap County representatives, project staff, subcontractors, 
suppliers and anyone on the project site, staging areas, or yards.  The plan shall contain the following 
minimum elements: 

1. The CHSP shall identify all standards, guidance, publications, and sources on which it is 
based.  Those standards may include references to OHSA, WISHA, and CDC 
publications that are current at the time the CHSP is prepared. 

2. The CHSP shall identify a responsible individual from the Contractor who is responsible 
for implementation of the CHSP.  The individual(s) contact information shall be listed in 
the CHSP. 

3. The CHSP shall specifically identify the project for which it is applicable, and if applicable, 
shall address project work areas outside the project limits such as staging areas or yards. 

4. The CHSP shall identify the PPE and administrative and engineered controls necessary 
to maintain a safe site.  This includes but is not limited to: sanitation resources, screening 
stations, safety briefings, controlling access, and personal protective equipment (PPE) 
needed to protect workers from COVID-19. 

5. The CHSP shall identify measures for screening and managing workers or visitors to 
areas identified in the CHSP.  The plan shall include procedures should a person exhibit 
symptoms of COVID-19. 

6. The CHSP shall identify how the plan will be updated as new work activities are added 
with each Weekly Look-Ahead schedule.  The CHSP updates shall identify the number of 
workers, crews, work tasks, and the degree of congestion or confinement workers will 
experience for the work activities in the Weekly Look-Ahead schedule. 
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7. The CHSP shall include how the Contractor will ensure everyone on the site has been 
trained on the CHSP requirements.  This includes subcontractors, suppliers, and anyone 
on the project site.  

COVID-19 Health and Safety Plan (CHSP) Inspection 
The Contractor shall grant full and unrestricted access to the Engineer for CHSP Inspections.  The 
Engineer (or designee) will conduct periodic compliance inspections on the project site, staging areas, or 
yards to verify that any ongoing work activity is following the CHSP plan.  If the Engineer becomes aware 
of a noncompliance incident either through a site inspection or other means, the Contractor will be notified 
immediately (within 1 hour).  The Contractor will be given 24 hours to either remedy the noncompliance 
incident or halt the associated work activity.  If the Contractor fails to comply within 24 hours of receiving 
the Engineer’s notification, the Engineer may suspend Work.  The Contractor must satisfy the Engineer 
that the noncompliance incident has been corrected before the suspension will end. 

1-04.3(5) Onsite Investigations 
The Contractor shall perform on-site investigations in support of technical submittal preparation.  See 
Section 1-02.4(2) for additional information.  Activities include but may not be limited to the following: 

Survey Control 
The Contractor shall establish sufficient survey control to identify vertical and horizontal location of 
features identified during these on-site investigations.  A minimum of two vertical control, temporary 
benchmarks (TBMs) shall be established for each Schedule for the entire duration of the project.  
Maintain and place TBMs to prevent disturbance.  A registered surveyor employed by the Contractor shall 
be responsible for setting the TBMs. 

Utility Locations 
Perform utility excavations to support collection of the as-built location of existing utilities that may impact 
or be impacted by the Work under this Contract.  Locations of excavations shall be in coordinated and 
identified jointly by the Contractor and the Construction Manager.  Proper equipment, labor, trench 
support methods, backfill, and asphalt patching materials shall be made available to support the 
operations.  The Contractor shall be prepared to repair any damage caused during exploratory activities.  
Prior to any utility excavations, provide the Construction Manager advance notice of at least four (4) 
working days.  All information from exploratory excavations shall be submitted to the Construction 
Manager within two working days after completion of said excavation.  See Section 1-07.17 for further 
information regarding utilities and similar facilities. 

1-04.3(6) Preconstruction Photographs or Video 
Contractor shall perform preconstruction photo or video documentation in accordance with Section 1-
05.4(6) Construction Photographs or Video. 

1-04.3(7) Submittals 
Prepare and submit the Submittal Control Document in accordance with Section 1-06.1. 

Contractor shall provide submittals in accordance with Section 1-06.1 for all priority materials or materials 
that may take more than six (6) weeks to be obtained.  Prior to submission of these priority or long lead 
time material submittals, Contractor shall attend pre-submittal meetings with the Construction Manager 
and Design Engineer as deemed appropriate for particular submittals. 

Priority Technical Submittals: 
Priority technical submittals have been identified which have an impact on work activities starting 
immediately following Notice to Proceed for construction.  The list includes but may not be limited to the 
following items.  Should the Contractor's schedule identify a critical submittal not listed, preparation and 
submittal shall be performed during the preconstruction period: 

1. Provide an Erosion Control Plan identifying erosion control measures to be used by the 
Contractor, including those already shown and specified.  The Erosion Control Plan shall 
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employ best management practices.  Refer to requirements in Section 31 25 14 and 
Section 1-07.15 as amended by the Special Provisions. 

2. Provide a Dewatering Plan, including drawings and complete design data showing 
methods and equipment to be utilized in dewatering, including relief of hydrostatic head, 
and in maintaining the excavation in a dewatered and in a hydrostatically relieved 
condition.  The Dewatering plan shall address excavation operations for new structures 
and pipelines and shall comply with Sections 31 23 43 and 1-05. 

3. Provide a Sheeting, Shoring, and Bracing Plan.  Information to be provided shall be 
prepared in accordance with Section 31 41 00 and shall, at a minimum, include the 
following: 

a. Design calculations and method of installation and removal of all Sheeting, Sheet 
Piling, Shoring, and Bracing.  Calculations shall be made by a Washington State 
registered structural or civil engineer and shall comply with applicable 
requirements of the Washington State Safety Code and the rules of the WISHA 
Department of Labor and Industries with respect to excavation and construction. 

b. Detailed excavation support drawings. 

4. Provide a Spill Prevention, Control and Countermeasures Plan per Section 1-07.15(1) as 
amended by the Special Provisions. 

5. Provide Temporary Sewage Bypass Systems in accordance with Section 01 59 00, 
including drawings and complete design data showing methods and equipment to be 
utilized to temporarily bypass sanitary sewage systems while making connections to the 
existing system and/or installing new facilities that require the temporary bypass of the 
existing facilities. 

6. Provide PVC pipe submittals in accordance with 33 34 00 

1-04.3(8) Contractor Furnished Permits 
The Contractor shall apply for and obtain the Contractor Furnished Permits per Section 1-07.6(2) during 
the Preconstruction Work Phase. 

1-04.3(9) Schedules 
The Contractor shall submit the Contractor's scheduling qualifications including the resume(s) of the 
designated person(s) responsible for schedules and reports (the "Contractor's Scheduler").  The 
Contractor's Scheduler shall have demonstrable capability to plan, coordinate, execute, and monitor a 
CPM schedule as required for this Project.  The Construction Manager will approve or reasonably 
disapprove the Contractor's proposed scheduler.  In the event of disapproval, a new scheduler shall be 
proposed within one week and be subject to the same consideration criteria as noted above.  In addition, 
the Contractor shall prepare and submit the following schedule information: 

1. Schedule of Values for the lump sum Bid items included in the Bid Proposal. 

2. Contractor's Construction Schedule (CPM) prepared in accordance with Section 1-08.3. 

1-04.3(10) Traffic Control Plan(s) 
Contractor shall provide traffic control plan(s) in accordance with Section 1-10.2. 

1-04.3(11) Attend SYNCHRO Training 
Contractor shall attend SYNCHRO training in accordance with Section 1-12.8. 

1-04.3(12) Attend Public Meeting 
Contractor shall attend one evening public meeting during the Preconstruction Work Phase to be 
introduced to the public that may be impacted by the project and answer general construction related 
questions. 



1-04 Scope of the Work 

Kitsap County Wastewater Division 1-20 March 2024 
Johnson to Norum Sewer Main Replacement Project Issued for Bid 

1-04.4 Changes 
The seventh paragraph of Section 1-04.4 is revised to read as follows: 
(Local Agency SP) 

The Contractor shall proceed with the Work upon Receiving: 

1. A written change order approved by the Engineer, or 

2. A work directive from the Engineer before actually receiving the written change order. 

1-04.4(2) Work Directives 
Section 1-04.4(2) is added as the following: 
(Local Agency SP) 

Where situations involve changes in the Work that might delay the Project, if not processed expeditiously, 
the changed work shall be initiated through use of a Work Directive.  The Work Directive is not a Change 
Order, but only a directive issued by the Engineer to proceed with work that may be included in a 
subsequent Change Order. 

The Engineer initiates the form which shall include the project name, number, contract number, and 
Contractor name.  In addition, the reason for the change and a description of the desired Work shall be 
included in sufficient detail to fully describe the required Work and necessity for the change.  A method of 
payment and estimated cost shall be included along with any modifications to the Contract Time. 

Once the Engineer has completed and signed the form, copies of the form and any supporting design 
criteria, sketches, modified drawings, or specifications attached to the form will be sent to the Contracting 
Agency’s representative for approval.  Once authorized by the Contracting Agency’s representative, the 
Work Directive will be forwarded to the Contractor for signature and returned to the Engineer.  The 
Contractor shall then perform the work described in the work directive. 

As Work directed by the Work Directive progresses, Contractor shall submit to the Engineer any 
documentation required by the Work Directive on the day that work is performed for inclusion in a 
subsequent Change Order.  Documentation may include records of force account work, material invoices, 
as-built data or quality control documentation. 

1-04.4(3) Requests for Information 
Section 1-04.4(3) is added as the following: 
(Local Agency SP) 

Requests for Information (RFIs) will be used by the Contractor where necessary to provide written 
direction to clarify or provide additional information or direction regarding the Plans and Specifications.  
Unless otherwise approved, the Contractor shall use a form provided by the Engineer.  While the 
Engineer will attempt to respond to RFIs in an expeditious manner to avoid impacting the Contract Time, 
the Engineer shall have a minimum of five (5) working days to review and respond to RFIs.  RFIs shall be 
used if the matter could result in a change in the contract price or time. 

1-04.6 Variation in Estimated Quantities 
Section 1-04.6 is supplemented with the following: 
(Local Agency SP) 

For certain items, quantities have been entered into the Bid Proposal only to provide a common Bid 
Proposal for bidders.  Actual quantities will be determined in the field as the work progresses, and will be 
paid at the original unit bid price, regardless of final quantity.  These bid items, identified by the term 
“allowance” in their title, shall not be subject to the price adjustment provisions of 1-04.6 of the Standard 
Specifications. 
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1-04.11 Final Cleanup 
Section 1-04.11 is deleted and replaced with the following: 
(Local Agency SP) 

1-04.11 Cleanup 
The Contractor shall be responsible for ongoing and final cleaning of the project site. The Contractor shall 
continually, from the first day of work on the project to the last, include in his operations sufficient 
personnel, equipment, and materials specifically assigned to cleanup all areas which are affected or 
disturbed by the work operations. 

1-04.11(1) Daily Cleanup 
The Contractor shall cause all disturbed areas to be cleaned of all debris and excess construction 
materials, to be temporarily or permanently graded and finished to smooth lines and grades, to be 
maintained free of dust, to control surface runoff such that there is no soil erosion or contaminated runoff 
onto adjacent areas or drainages, and to not have any detrimental impacts. Trenches shall be patched 
with temporary cold mix or HMA, and sections of the trench to be left open shall be covered with steel 
plates properly wedged with HMA. All such cleanup shall be conducted to the satisfaction of the 
Contracting Agency. 

The Contractor shall clean all roadways, streets, sidewalks, and other facilities of all material and debris 
that are dropped or otherwise deposited thereon as a result of the Contractor’s operations.  All such areas 
shall be cleaned at the conclusion of each day’s operations and at such other times as ordered by the 
Contracting Agency. 

In addition, the Contractor shall use water for dust control on paved, surfaced, or unimproved streets or 
roadways as may be required to prevent inconvenience to the public.  The Contractor shall also use 
water, if necessary, to remove mud and other debris from streets and roadways. 

If the roadways and facilities are not properly or promptly cleaned and the conditions so warrant, as 
determined by Contracting Agency, the Contractor shall provide facilities to remove soil from truck or 
other equipment tires or between dual wheels or outside of truck beds before trucks or equipment may be 
allowed to travel over streets. 

1-04.11(2) Final Cleanup 
The Contractor shall perform final cleanup of the project site to the satisfaction of the Contracting Agency 
after completion of all work and prior to Final Acceptance.  The Contracting Agency will not establish the 
Physical Completion Date until this is done. Such cleanup shall include, but not be limited to, removal of 
all rubbish, surplus materials, construction materials, equipment, and debris. Oversize rock, stumps, 
brush, and other extraneous materials shall be removed from the project site and disposed of in a lawful 
manner. 

Roadway surfaces shall be thoroughly broom cleaned and washed to remove all material or debris which 
was deposited on the surfaces. 

Any existing fencing removed or damaged by the Contractor shall be replaced in kind and to the 
satisfaction of the property owner. 

The Contractor shall not remove temporary warning, regulatory or guide signs until authorized to do so by 
the Contracting Agency. 

1-04.11(3) Corrective Action 
Any violation of the above requirements, as determined by the Contracting Agency, will be sufficient 
grounds for the Contracting Agency to order the cleanup work to be performed by others.  The costs for 
such corrective action shall be deducted from any monies due or to become due to the Contractor. 
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1-04.12 Temporary Facilities 
Section 1-04.12 is added as the following: 
(Local Agency SP) 

The Contractor shall furnish, for the duration of the project, a temporary field trailer(s) for his use as well 
as the Contracting Agency’s use within a reasonable distance of the project site.  Temporary facility 
installation shall meet the construction safety requirements of OSHA, State, and other governing 
agencies and the noise limitations shall meet the requirements in Section 1-07.5(5) in the Special 
Provisions.  Contractor shall be responsible for providing telephones, fax machines, and copier and shall 
pay for installation and monthly service charges for all utilities, including telephone, copy machines, and 
fax machines.  Provide and pay for equipment service contracts for all furnished equipment. 

Upon completion of the work, and subject to approval of the Engineer, the Contractor shall completely 
remove all temporary facilities.  Temporary utilities shall be removed to the temporary service connection 
point, and capped or terminated. 

All disturbed surfaces shall be restored to the condition which existed prior to installation of temporary 
facilities or utilities.  All roadway surfaces or other improvements which have been damaged by 
construction activities shall be repaired or replaced by the Contractor, as directed. 

1-04.12(1) Space Allocation 
On-site space is limited.  Arrangements for additional space required for Contractor’s staging and storage 
of materials and equipment (in addition to that allocated), shall be made for locations off site as described 
below. 

Due to the limited space available outside project limits (and within the existing right of way and 
temporary construction easements), the Contractor shall make the necessary arrangements with nearby 
property owner(s) in order to establish an area(s) for the temporary facilities and storing of equipment and 
materials.  All costs associated with third parties arrangements shall be considered incidental to the 
construction and shall be included in the costs of other items of work involved in the project. 

1-04.12(2) Contractor’s Work Area 
Contractor shall limit operations and storage of equipment and materials to the areas designated on the 
Plans, unless written agreements have been obtained from third parties that allow the use of areas 
outside those described on the Plans.  Contractor shall provide a copy of all such third party agreements 
to the Contracting Agency prior to using areas described by the agreement.  All such agreements shall 
contain provisions that hold the Contracting Agency harmless from any and all damages and costs 
associated with the use of said areas.  Contractor shall be solely responsible for the use of said areas. 

Contractor shall maintain the area(s) during construction and shall proceed with the work in an orderly 
manner, maintaining the construction site free of debris and unnecessary equipment or materials.  
Material shall be stored on pallets or racks off the ground and in a manner to allow access for inspection. 

1-04.12(3) Temporary Water for Construction and Testing 
Contractor shall be responsible for obtaining a source of temporary water for construction and testing and 
potable water required by construction personnel.  Provide water from off-site sources as necessary.  
Contractor shall determine availability and make arrangements, and pay all costs, with the local utility for 
temporary construction water, including metering equipment. 

1-04.12(4) Temporary Electric Power 
Contractor shall verify existing electric service and provide temporary electric power, if required, for use 
during construction.  Electric power should be available at or near the site.  The Contractor shall 
determine the type and amount available and make arrangements with the local utility for obtaining 
temporary electric power service, including metering equipment.  The Contractor shall provide temporary 
lighting at least to meet all applicable safety requirements to allow erection, application or installation of 
materials and equipment, and observation or inspection of the Work.  Meet safety requirements of OSHA, 
State and other governing agencies for electrical installations.  Facilities for providing temporary electric 
power shall meet all noise restriction requirements of Section 1-07.5(5) in the Special Provisions. 



1-04 Scope of the Work 

Kitsap County Wastewater Division 1-23 March 2024 
Johnson to Norum Sewer Main Replacement Project Issued for Bid 

The Contractor shall provide all electrical power required for construction, testing, general and security 
lighting, and all other purposes whether supplied through temporary or permanent facilities. 

1-04.12(5) Sanitary Facilities 
The Contractor shall provide suitable chemical toilets or water closets at appropriate locations within the 
site of the work in compliance with the requirements of Section 1-07.4 of the Standard Specifications.  
Secondary containment shall be provided for each chemical toilet or water closet.  At the end of the job 
such toilets shall be removed.   

1-04.12(6) Temporary Telephone Service 
Contractor shall furnish onsite telephone service to the temporary field trailer, including fax, for the 
duration of construction of the Contract and shall be responsible for verifying existing service and making 
all arrangements with the local telephone utility for providing service as required.  Said services shall be 
provided to the construction trailer(s). 

1.04.12(7) Site Access and Parking 
All vehicles shall be parked in such a manner so as to not encroach on public right-of-way or be a traffic 
hazard.  Ready access to and through the site by emergency vehicles shall be maintained at all times.  
The Contractor shall be responsible for control of parking by all of the Contractor’s and subcontractor’s 
work force to assure compliance.  The Contractor shall anticipate that there may not be sufficient parking 
space for all of the work force in the construction project area.  If this is the case, Contractor shall arrange 
for carpooling and/or off-site parking and shuttle service, as necessary. 

1.04.12(8) Removal of Temporary Facilities 
Upon completion of the work, and subject to approval of the Engineer, the Contractor shall completely 
remove all temporary facilities.  Temporary utilities shall be removed to the temporary service connection 
point, and capped or terminated. 

All disturbed surfaces shall be restored to the condition which existed prior to installation of temporary 
facilities or utilities.  All roadway surfaces or other improvements which have been damaged by 
construction activities shall be repaired or replaced by the Contractor, as directed. 

END OF SECTION 1-04 
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1-05 Control of Work 
1-05.2 Authority of Assistants and Inspectors 
Section 1-05.2 is supplemented with the following: 
(Local Agency SP) 

The Contracting Agency or the Contracting Agency’s Representatives shall have the right to inspect and 
obtain copies of all written licenses, permits, or approvals issued by any governmental entity or agency to 
the Contractor, its delegates, or subcontractors, which are applicable to the performance of this Contract, 
and to inspect all Work and Materials for conformity with the Contract terms.  The Contractor shall be 
responsible for ensuring the Work and materials conform to the Contract terms even if the Contracting 
Agency or the Contracting Agency’s Representative conducts any inspection of the same. 

1-05.4 Conformity With and Deviations from Plans and Stakes 
Section 1-05.4 is supplemented with the following: 
(Local Agency SP) 

1-05.4(1) Contracting Agency-Furnished Reference Points and Surveying 
The Contracting Agency has established survey control for construction purposes.  This survey control 
information is provided on the drawings. 

The Contractor shall protect and preserve survey control points and property corners.  If these points or 
corners are disturbed by the Contractor, the Contractor shall pay all costs associated for re-establishment 
of the control points and property corners.  The Contractor shall have the work performed by the 
Contractor’s surveyor.  Delays resulting from the destruction and re-establishment of survey control points 
and property corners shall not constitute the basis for additional compensation or extensions to the 
Contract Time. 

1-05.4(2) Contractor-Furnished Surveying 
The Contractor shall provide all necessary construction surveys to complete the Work as required by the 
Contract Documents.  The Contractor shall use competent and experienced survey personnel, and 
suitable equipment necessary for establishing, checking, and maintaining points, lines and grades.  
Survey shall provide sufficient alignment and off-set control points for proper vertical and horizontal 
alignment, grade, station and construction of the facilities.  In addition, the center point and/or corners of 
all structures shall be staked.  Survey work shall be within the following tolerances: 

1. Stationing, +/- 0.01 feet 

2. Alignment +/- 0.01 feet 

3. Structure elevation +/- 0.01 feet 

Contractor shall employ or retain a registered Washington Land Surveyor to perform and/or oversee and 
direct construction surveys, as well as surveys to verify/document locations and elevations of all 
completed facilities for record drawings.  Minor surveying, such as grade staking may be performed by 
the Contractor's personnel with approval of the Engineer.  Contractor shall be responsible for detailed 
dimensions, elevations, and excavation measured from the construction staking. 

The Engineer may verify the Contractor’s work with spot-checks.  These spot-checks do not change the 
requirements for normal checking and testing as specified elsewhere or the Contractor’s responsibility for 
the work and producing a finished product that is in accordance with the Contract Documents.  If errors 
are found, the Contractor shall correct the errors, which may include removal and replacement of 
incorrectly installed improvements.  All costs in correcting work shall be at the Contractor’s expense in 
accordance with Section 1-05.7. 

In the event the Engineer determines the survey work is insufficient, the Contractor shall provide suitable 
and acceptable corrective measures immediately at no additional expense to the Contracting Agency. 
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The Contractor shall perform preconstruction survey of roads (i.e., Norum Rd NE, Tuk Wil La Rd NE, 
Brauer Rd NE Lemolo Shore Dr NE, Peterson Way NE) to be affected by the work.  Preconstruction 
survey shall be performed in accordance with Section 1-05.4.  The Contractor’s preconstruction survey of 
roads shall be the basis for restoring the affected roads to existing lines and grades and in-kind 
restoration of pavement markings.  Prior to the Contractor beginning the work, the construction manager 
and engineer will review, for approval, the roads preconstruction survey. 

1-05.4(3) Survey Submittals 
Contractor shall submit the qualifications and resume(s) of the proposed survey firm and surveyor(s) 
along with a description of the survey efforts to be performed.  Cut-sheets shall be provided to the 
Engineer for review a minimum of five (5) working days in advance of construction. 

1-05.4(4) Survey Records 
Field books shall be hard-back field books, such as K&E 82-0056 or similar.  The Contractor shall 
maintain on-site a copy of all field surveying records prepared by surveyor. These records shall be 
available for review by the Engineer upon request.  At the conclusion of the work, the Contractor shall 
provide the Contracting Agency with a copy of the surveying records. 

1-05.4(5) Resurveys 
The Contractor shall direct all questions regarding interpretation of provided survey data to the Engineer.  
Failure to correctly interpret and utilize survey control data or plans as provided by the Engineer shall not 
constitute justification for a claim of extra work.  The Contractor shall immediately notify the Engineer of 
any survey data discrepancies. 

Any claim by the Contractor for extra compensation by reason of alterations or reconstruction work 
allegedly due to error in Contracting Agency-Furnished survey control, will not be allowed unless the 
original control points still exist and are proven to be incorrect, or unless other satisfactory substantiating 
evidence to prove the error is furnished to the Engineer. 

1-05.4(6) Construction Photographs or Video 
Prior to and after construction, the Contractor shall provide still photographs, or alternatively, audio color 
video of project area and adjacent site conditions.  Filming plan shall be coordinated with the Contracting 
Agency’s Representative.  Filming shall be done at reasonable intervals along the project so sufficient 
detail and coverage of the area is provided (e.g. approximately every 100 feet, intersections, staging 
areas, pump station sites, etc).  Filming shall be done from differing directions, spacing, and angles to 
sufficiently show/depict the project area’s conditions. 

Photographs shall be done by a qualified commercial professional photographer.  Photos shall be taken 
with a high-quality digital camera, with minimum 8-mega-pixel resolution. 

Photographs shall be 3-inch by 5-inch color matte prints mounted on 8-1/2” by 11” cardstock, enclosed 
within plastic film folders, or other approved mounting.  Pictures shall be logically arranged and bound in 
a 3-ring D binder.  Photographs shall also be provided on CDs with an index correlated with the mounted 
prints.  Pictures shall have the date, location, description, direction of filming and other pertinent reference 
information (e.g., facing east, facing south, etc.) on or below each image.  Submit sample for review and 
approval in advance of producing bound document. 

Video shall be done by qualified commercial professional photographer.  Video equipment shall be a high 
quality digital recorder.  The video shall contain an audio track which narrates the progression of the 
video through the project area/site.  Recording shall display index counter, date and time of recording. 

The pre-construction photographs or video shall be performed prior to commencement of the work and 
after initial staking of the project and construction limits.  Post construction photographs shall be taken at 
final completion of the work.  Post construction filming locations shall be similar to preconstruction filming 
locations.  Submit 1 copy of photographs and CDs to the Engineer. 



1-05 Control of Work 

Kitsap County Wastewater Division 1-27 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

1-05.4(7) Existing Markers and Monuments 
Contractor shall take necessary precautions to locate and protect existing markers, property corners, 
monuments, section corners, subdivision corners, plat markers, bench marks, and all other reference 
points that may be affected by construction.  All markers that may be disturbed by construction shall be 
identified, referenced, and replaced if disturbed in accordance with recognized surveying practices.  
Property corners, fences and other indications of property lines shall be referenced by the Contractor 
prior to construction and reset after completion of the construction operations in accordance with 
recognized survey practices. 

Contractor shall not knowingly remove or disturb any such marker before a licensed land surveyor can 
reference such marker.  Contractor shall be responsible for providing said survey services and shall be 
responsible for all costs for replacing markers and recording of surveys.  Contractor will not be entitled to 
any delay costs for referencing an existing marker. 

In the event that any of these items are not replaced by the Contractor, they shall be replaced by 
Engineer and the cost of this work shall be billed to the Contractor by the Contracting Agency. 

1-05.4(8) Re-establishment of Existing Markers and Monuments 
If a marker or monument must be disturbed, Contractor shall follow these steps in accordance with 
recognized survey practices: 

1. Survey work associated with WAC 332-120 shall be performed for the removal and 
resetting of monuments. 

2. Before Contractor disturbs monument(s), surveyor shall establish reference points to 
perpetuate the position of the monument(s) and an Application For Permit to Remove or 
Destroy a Survey Monument shall be filed with the Department of Natural Resources 
(DNR) as set forth in WAC 332-120, for all existing monuments that are subject to being 
disturbed, prior to construction of improvements.  

3. Once a permit has been authorized by DNR, the Contractor may excavate monument(s). 

4. The Contractor shall provide replacement monuments as shown on the Plans or as 
required by the County. 

5. The Contractor shall set replacement monument, case, and cover in position. 

6. Surveyor shall verify the position and punch mark the brass cap. 

7. Surveyor shall file Completion Report for Monument Removal and Destruction with the 
Department of Natural Resources upon completion of monument replacement. 

The Contractor shall be responsible for removal and resetting of markers and monuments. 

1-05.5 Project Record Drawings 
Section 1-05.5 is added as the following: 
(Local Agency SP) 

The Contractor shall maintain two sets of full size drawings and specifications for the Contract on site 
during the construction that shall be accessible for review by the Contracting Agency and the Engineer at 
all times.  The Contractor’s superintendent or authorized representative shall update the documents with 
clear and accurate red-lined field revisions and record information on a daily basis and within two (2) 
business days after receipt of information that a change in Work has occurred.  The quality of the Record 
Drawings, in terms of accuracy, clarity, and completeness, shall be adequate to allow the Contracting 
Agency to modify the computer-aided drafting (CAD) Contract Drawings to produce a complete set of 
Record Drawings for the Contracting Agency without further investigative effort by the Contracting 
Agency. 

The Record Drawing markups shall document all changes in the Work, both concealed and visible and 
shall be legible and accurately marked to indicate modifications in the completed work that differ from the 
design information shown on the Contract Plans.  The Contractor shall not conceal any Work until the 
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required information is recorded.  Items that must be shown on the markups include, but are not limited 
to: 

1. Actual dimensions, arrangement, and materials used when different than shown in the 
Plans. 

2. Changes made by Change Order or Work Directive. 

3. Changes made by the Contractor. 

4. Accurate locations of storm sewer, sanitary sewer, water mains, and other water 
appurtenances, underground power and telephone, gas lines, structures, conduits, light 
standards, vaults, width of roadways, sidewalks, landscaping areas, building footprints, 
channelization and pavement markings, etc.  Include pipe invert elevations, top of 
castings, (manholes, inlets, etc.). 

As-built surveying/staking provided by the Contractor shall meet the following tolerance limits: 

 Vertical Horizontal 

As-built sanitary & storm invert and grate 
elevations ± 0.01 foot ± 0.01 foot 

As-built monumentation ± 0.001 foot ± 0.001 foot 

As-built waterlines, inverts, valves, hydrants ± 0.10 foot ± 0.10 foot 

As-built ponds/swales/water features ± 0.10 foot ± 0.10 foot 

As-built buildings (fin. Floor elev.) ± 0.01 foot ± 0.10 foot 

As-built gas lines, power, TV, Tel, Com ± 0.10 foot ± 0.10 foot 

As-built signs, signals, etc. N/A ± 0.10 foot 

Redline entries on the Record Drawings shall conform to the following standard: 

1. Use erasable colored pencil (not ink) for all markings on the Record Drawings, 
conforming to the following color code: 

2. Additions - Red 

3. Deletions - Green 

4. Comments - Blue 

5. Dimensions - Graphite 

6. Provide the applicable reference for all entries, such as the change order number, the 
request for information (RFI) number, or the approved shop drawing number.   

7. Date all entries. 

8. Clearly identify all items in the entry with notes similar to those in the Contract Drawings 
(such as pipe symbols, centerline elevations, materials, pipe joint abbreviations, etc.). 

The Record Drawings shall be used for this purpose alone, shall be kept separate from other Plan sheets, 
and shall be clearly marked as Record Drawings.  One set shall be submitted to the Engineer monthly 
along with the Contractor’s request for progress payments.  Failure to supply the record drawings each 
month or failure of the record drawings to reflect the above information in a clear and concise manner 
shall be basis for withholding the Contractor’s Progress Payments until such time as they are completed 
to the satisfaction of the Engineer.  Upon completion of review of the drawings, the Engineer shall either 
return the set of record drawings to the Contractor for continued use or may provide a new, unused set of 
documents for the Contractor’s use. 

Upon completion of all the work and prior to final acceptance, one or both of the sets of record drawings 
and specifications shall be delivered to the Engineer along with a copy of all supporting information.  The 



1-05 Control of Work 

Kitsap County Wastewater Division 1-29 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

Contractor shall certify on the Record Drawings that said drawings are an accurate depiction of built 
conditions, and in conformance with the requirements detailed above.  

1-05.5(1) Project Electronic Data and Information 
Electronic submittals shall conform to Section 1-12.  This may include RFIs, Work Directives, Project Data 
Submittals/Shop Drawings, and other project correspondence.  Protocol and requirements shall be 
discussed and worked out with the Contracting Agency and Engineer in advance.  Electronic data and 
information shall be in a PDF format that conforms to Section 1-06.1(3).  Due to security and other IT 
system constraints, file sizes may be limited.  Contractor shall provide paper copies at the request of the 
Contracting Agency or Engineer. 

Once the Contract is awarded, the Contracting Agency will grant the Contractor access to their 
SYNCHRO software for the Contractor’s use on this project.  No user fees will be charged to the 
Contractor for this software.  All costs for the training and use of this software shall be considered 
incidental to the Contract. 

1-05.7 Removal of Defective and Unauthorized Work 
Section 1-05.7 is supplemented with the following: 
(October 1, 2005 APWA GSP) 

If the Contractor fails to remedy defective or unauthorized work within the time specified in a written 
notice from the Engineer, or fails to perform any part of the work required by the Contract Documents, the 
Engineer may correct and remedy such work as may be identified in the written notice, with Contracting 
Agency forces or by such other means as the Contracting Agency may deem necessary. 

If the Contractor fails to comply with a written order to remedy what the Engineer determines to be an 
emergency situation, the Engineer may have the defective and unauthorized work corrected immediately, 
have the rejected work removed and replaced, or have work the Contractor refuses to perform completed 
by using Contracting Agency or other forces. An emergency situation is any situation when, in the opinion 
of the Engineer, a delay in its remedy could be potentially unsafe, or might cause serious risk of loss or 
damage to the public. 

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and remedying 
defective or unauthorized work, or work the Contractor failed or refused to perform, shall be paid by the 
Contractor.  Payment will be deducted by the Engineer from monies due, or to become due, the 
Contractor.  Such direct and indirect costs shall include in particular, but without limitation, compensation 
for additional professional services required, and costs for repair and replacement of work of others 
destroyed or damaged by correction, removal, or replacement of the Contractor’s unauthorized work. 

No adjustment in contract time or compensation will be allowed because of the delay in the performance 
of the work attributable to the exercise of the Contracting Agency’s rights provided by this Section. 

The rights exercised under the provisions of this section shall not diminish the Contracting Agency’s right 
to pursue any other avenue for additional remedy or damages with respect to the Contractor’s failure to 
perform the work as required. 

1-05.8 Coordination with Owner and Adjacent Homes 
Section 1-05.8 is added as the following: 
(Local Agency SP) 

Access to homes and business shall be maintained at all times.  To maintain access to homes and 
businesses during the contract, the contractor shall observe the following requirements: 

1. Post signs and notify homes and businesses at least five (5) working days ahead of any 
construction that may impact their access. 

2. Provide alternate access as required to affected homes and businesses. 

3. Provide a Traffic Control Plan prior to construction as described in Section 1-10 and keep 
it updated as construction progresses. 
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Maintaining access to homes and businesses shall be considered incidental to the Contract and included 
in other bid items.  No separate payment shall be made. 

1-05.10 Guarantees 
Section 1-05.10 is deleted and replaced with the following: 
(Local Agency SP) 

In addition to any special warranties provided elsewhere in the Project Documents, the Contractor 
warrants to the Contracting Agency that materials and equipment furnished under the Contract will be of 
good quality and new unless otherwise required or permitted by the Project Documents, and that the 
Work will conform to the requirements of the Project Documents as described herein.  Work not 
conforming to these requirements, including substitutions not properly approved and authorized, may be 
considered defective and may be rejected.  The Contractor’s warranty excludes remedy for damage 
caused by abuse, improper or insufficient maintenance, or improper operation.  If required by the 
Contracting Agency’s Representative or Contracting Agency, the Contractor shall furnish satisfactory 
evidence as to the kind and quality of materials and equipment provided. 

Neither final acceptance by the Contracting Agency nor partial and final payment nor any provision in the 
Contract Documents shall relieve the Contractor of responsibility for faulty materials or workmanship. 

If, prior to the expiration of one year after the date of final acceptance of all work or such longer period of 
time as may be prescribed by law or by the terms of any applicable special guarantee required by the 
Contract Documents, any work (including materials and equipment) that is found to be defective or not in 
compliance with the Contract Documents, the Contractor shall promptly, without cost to Contracting 
Agency, either correct such work, or, if it has been rejected by Contracting Agency, remove and replace it 
with acceptable work.  If the Contractor does not promptly comply with the notification issued by the 
Contracting Agency for correction of defective and/or non-complying work, the Contracting Agency may 
have the Work corrected or removed and replaced and all direct and indirect costs of such removal and 
replacement, including costs of all professional services, shall be paid by Contractor as provided for 
herein. 

Actual or alleged knowledge by the Contracting Agency, Engineer and/or inspector(s), prior to acceptance 
of all work by the Contracting Agency, of defects or deficiencies in the Work shall not, in any way, affect 
or diminish the guarantee by the Contractor.  The guarantee shall apply to all elements and parts of the 
Work, regardless of knowledge by the Contracting Agency, Engineer and inspector(s) of defects or 
deficiencies and regardless of failure of the Contracting Agency, Engineer and/or inspector(s) to inform 
the Contractor of known or suspected defects or deficiencies prior to final acceptance of the Work by the 
Contracting Agency. 

All subcontractor's, manufacturers', and suppliers' warranties and guarantees, express or implied, for any 
part of the Work, materials and equipment shall be deemed obtained and shall be enforced by the 
Contractor for the benefit of the Contracting Agency without the necessity of formal transfer or 
assignment thereof.  Warranties and guarantees by subcontractors, manufacturers, and suppliers shall 
begin on and extend for one year after the date of final acceptance by the Contracting Agency of all work. 

All work (including materials and equipment) repaired or replaced in accordance with this Section shall be 
guaranteed for a period of one year after the date of acceptance by the Contracting Agency of the 
repair/replacement work. 

Nothing contained in these provisions shall defeat or impair the right of persons furnishing materials or 
labor to recover under any bond given by the Contractor for their protection, or any rights under any law 
permitting such persons to look to funds due the Contractor in the hands of the Contracting Agency. 

These guarantee provisions shall be inserted in all subcontracts and material contracts, and notice of 
these provisions shall be given to all persons furnishing materials for the Work when no formal contract is 
entered into for such materials. 
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1-05.11 Final Inspection 
Section 1-05.11 is deleted and replaced with the following: 
(Local Agency SP) 

1-05.11 Facility Startup, Testing and Training 
Contractor shall provide complete startup and testing/commissioning to ensure that all equipment are 
properly installed and function, operate, and perform as intended and required.  Contractor shall submit a 
startup and testing plan showing how the testing will be accomplished for review and acceptance by the 
Engineer prior to commencing startup and testing of the facilities. 

All equipment shall be tested by the Contractor before any system is put into operation.  Testing 
procedures shall be designed to duplicate as nearly as possible all conditions of operations and shall be 
carefully selected to ensure that the equipment is not damaged.  Tests shall be as specified herein and 
shall be made to determine whether the equipment has been properly assembled, aligned and 
connected.  Any changes, adjustments or replacements required to make the equipment operate as 
required shall be carried out by the Contractor or a qualified technician of the seller or equipment 
representative as part of the work. 

Copies of field test reports shall be signed by the Contractor and provided to the Engineer along with the 
testing report. 

Initial startup and testing or commissioning services shall include a minimum of one (1) 8-hour day(s). 

Contractor is responsible for determining that all equipment and all systems are functioning properly by 
start-up time.  Prior to startup, the Contractor shall furnish documentation that the equipment provided is 
installed and is functioning in compliance with the manufacturer’s recommended specification and 
instructions.   

The Contractor shall anticipate that the Contracting Agency may delay acceptance of all work under the 
Contract if, in the judgment of the Contracting Agency, malfunctions or failures in operation of the system 
repeatedly occur after startup.  The Contractor shall not be entitled to an extension of time or to any claim 
for damages because of hindrances, delays, or complications caused by or resulting from delay by the 
Contracting Agency in accepting the work because of malfunctions or failures in operation of the system. 

Immediately prior to final acceptance, Contractor shall make a final check of all lubrication requirements 
and leave all equipment properly lubricated, ready for Contracting Agency’s use. 

The Contractor shall demonstrate to the Contracting Agency’s personnel, the proper manner of 
maintaining the equipment, making adjustments, and maintaining the system.  Work performed by the 
manufacturer’s representative required for startup will not be considered as operator training even if the 
operators are present and witnessing the adjustments.  Equipment startup will be completed before the 
required on-the-job operator training begins.  Operator training services shall include a minimum of one 
(1) 8-hour day. 

1-05.11(1) Substantial Completion 
When the Contractor considers the work to be substantially complete, the Contractor shall so notify the 
Engineer and request the Engineer establish the Substantial Completion Date.  The Contractor’s request 
shall list the specific items of work that remain to be completed in order to reach physical completion.  The 
Engineer will schedule an inspection of the work with the Contractor to determine the status of completion 
and prepare a punch list of unresolved items.  If the number of unresolved items exceeds 20, the 
Engineer may stop the inspection and notify the Contractor that the project is not ready for the Substantial 
Completion Inspection.  The list of unresolved items shall be provided by the Engineer to the Contractor 
within 10 working days of the Contractor’s request for Substantial Completion.  The Engineer may also 
establish the Substantial Completion Date unilaterally.  The Contractor will not be allowed an extension of 
contract time because of a delay in the performance of the work attributable to the exercise of the 
Engineer’s right hereunder. 

If the Engineer concurs with the Contractor that the work is substantially complete and the facilities can 
be used safely and are ready for the intended use, the Engineer, by written notice to the Contractor, will 
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set the Substantial Completion Date.  If, after this inspection the Engineer does not consider the work 
substantially complete and ready for its intended use, the Engineer will, by written notice, so notify the 
Contractor giving the reasons therefore. 

Upon receipt of written notice concurring in or denying substantial completion, whichever is applicable, 
the Contractor shall pursue vigorously, diligently and without unauthorized interruption, the work 
necessary to reach Substantial and Physical Completion.  The Contractor shall provide the Engineer with 
a revised schedule indicating when the Contractor expects to reach substantial and physical completion 
of the work. 

The above process shall be repeated until the Engineer establishes the Substantial Completion Date and 
the Contractor considers the work physically complete and ready for final inspection. 

1-05.11(2) Operational Testing 
It is the intent of the Contracting Agency to have a complete and operable system prior to establishing the 
Substantial Completion Date.  Therefore, when the work involves the installation of process, mechanical 
and electrical systems, the Contractor will be required to operate and test these systems for a period of 
time prior to the Substantial Completion Date.  Process and mechanical equipment, electrical controls, 
meters, or other devices and equipment to be tested during this period, shall be tested under the 
observation of the Contracting Agency or Engineer.  Where such operational testing is required, the 
systems shall be tested under operating conditions for a reasonable period of time, but no less than the 
number of days stipulated, to assure their proper operation and function prior to establishing the 
Substantial Completion Date.  During and following the test period, the Contractor shall correct any items 
of workmanship, materials, or equipment which do not meet the requirements of the Contract Documents, 
prove faulty, or that are not in good operating condition.  Equipment that repeatedly breaks down or fails 
to operate or perform properly during this operational testing period will be cause to extend the testing 
period.  The Substantial Completion Date will not be established until the necessary corrections and tests 
have been completed to the satisfaction of the Engineer and Contracting Agency. 

The costs for equipment, labor, materials, supplies, power, gas, water, and everything else needed to 
successfully complete operational testing shall be included in the unit contract prices related to the 
system being tested, unless specifically set forth otherwise in the proposal. 

Operational and test periods shall not affect a manufacturer’s guaranties or warranties furnished under 
the terms of the contract. 

1-05.11(3) Final Inspection and Physical Completion 
When the Contractor considers the work physically complete and ready for final inspection, the 
Contractor, by written notice, shall request the Engineer to schedule a final inspection.  The Engineer will 
set a date for final inspection.  The Engineer and the Contractor will then make a final inspection and the 
Engineer will notify the Contractor in writing of all particulars in which the final inspection reveals the work 
incomplete or unacceptable.  If the number of unresolved items exceeds 20, the Engineer may stop the 
inspection and notify the Contractor that the project is not ready for the Physical Completion Inspection. 

The Contractor shall immediately take such corrective measures as are necessary to remedy the listed 
deficiencies.  Corrective work shall be pursued vigorously, diligently, and without interruption until 
physical completion of the listed deficiencies.  This process will continue until the Engineer is satisfied the 
listed deficiencies have been corrected. 

If action to correct the listed deficiencies is not initiated within 7 days after receipt of the written notice 
listing the deficiencies, the Engineer may, upon written notice to the Contractor, take whatever steps are 
necessary to correct those deficiencies pursuant to Section 1-05.7. 

The list of unresolved items shall be provided by the Engineer to the Contractor within 10 working days of 
the Contractor’s request for Physical Completion.  The Contractor will not be allowed an extension of 
contract time because of a delay in the performance of the work attributable to the exercise of the 
Engineer’s right hereunder. 

Upon correction of all deficiencies, the Engineer will notify the Contractor and the Contracting Agency, in 
writing, of the date upon which the work was considered physically complete.  That date shall constitute 
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the Physical Completion Date of the contract, but shall not imply acceptance of the work or that all the 
obligations of the Contractor under the contract have been fulfilled. 

1-05.12 Final Acceptance 
The first paragraph of Section 1-05.12 is deleted and replaced with the following: 
(Local Agency SP) 

The Contractor must perform all the obligations under the contract before a completion date and final 
acceptance can occur.  Failure of the Contractor to perform all the obligations under the contract shall not 
bar the Contracting Agency from unilaterally accepting the contract as provided in Section 1-09.9.  The 
Contracting Agency, or a duly authorized representative, accepts the completed contract and the items of 
work shown in the Comparison of Quantities by signature of the Notice of Completion and Acceptance.  
The date of that signature constitutes the acceptance date.  Progress estimates or payments shall not be 
construed as acceptance of any work under the contract. 

1-05.12(1) One-Year Guarantee Period 
Section 1-05.12(1) is added as the following: 
(Local Agency SP) 

The Contractor shall return to the project and repair or replace all defects in workmanship and material 
discovered within one year after Final Acceptance of the Work.  The Contractor shall start work to remedy 
any such defects within 7 calendar days of receiving Contracting Agency’s written notice of a defect, and 
shall complete such work within the time stated in the Contracting Agency’s notice.  In case of an 
emergency, where damage may result from delay or where loss of services may result, such corrections 
may be made by the Contracting Agency’s own forces or another contractor, in which case the cost of 
corrections shall be paid by the Contractor.  In the event the Contractor does not accomplish corrections 
within the time specified, the work will be otherwise accomplished and the cost of same shall be paid by 
the Contractor. 

When corrections of defects are made, the Contractor shall then be responsible for correcting all defects 
in workmanship and materials in the corrected work for one year after acceptance of the corrections by 
Contracting Agency. 

This guarantee is supplemental to and does not limit or affect the requirements that the Contractor’s work 
comply with the requirements of the Contract or any other legal rights or remedies of the Contracting 
Agency. 

1-05.13 Superintendents, Labor and Equipment of Contractor 
Delete the sixth and seventh paragraphs of Section 1-05.13 is revised to read as follows: 
(August 14, 2013 APWA GSP) 

1-05.13(1) Emergency Contact List 
The second sentence in the first paragraph of Section 1-05.13(1) is revised to read as follows: 
(Local Agency SP) 

The list shall include, at a minimum, the Prime Contractor’s Project Manager, or equivalent, the Prime 
Contractor’s Project Superintendent, and the Certified Erosion and Sediment Control (CESCL) Lead. 

1-05.14 Cooperation with Other Contractors 
Section 1-05.14 is supplemented with the following: 
(Local Agency SP) 

The Contractor shall not cause unnecessary hindrance or delay to others working in the project area.  If 
the performance of any contract for the project is likely to be interfered with by the simultaneous 
performance of other contracts, the Contracting Agency and Engineer will decide which Contractor shall 
cease work temporarily and which Contractor shall continue, or whether the work under the contracts can 
be coordinated so that the contractors may proceed simultaneously. 
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On questions concerning conflicting interest of contractors performing related work, the decision of the 
Contracting Agency and Engineer shall be binding upon all contractors concerned and the Contracting 
Agency, the Engineer, the Contracting Agency’s Representative, and their consultants shall not be 
responsible for damages suffered or extra costs incurred by the Contractor resulting directly or indirectly 
from the award, performance, or attempted performance of other contracts in the project area or caused 
by a decision or omission of the Contracting Agency and Engineer regarding the order of precedence in 
the performance of the contracts. 

If, through acts of neglect on the part of the Contractor, other parties suffer loss or damage in their Work, 
the Contractor agrees to settle with such others by agreement or arbitration, if such others will so settle.  If 
such others assert any claim against the Contracting Agency, the Engineer, the Contracting Agency’s 
Representative, or their consultants on account of damage alleged to have been so sustained, the 
Contracting Agency shall notify the Contractor, who shall hold harmless, indemnify, and defend the 
Contracting Agency, Engineer, the Contracting Agency’s Representative, and their consultants, and each 
of their directors, officers, employees, and agents against any such claim, including all attorney’s fees and 
any other costs incurred by the indemnified parties relative to any such claim. 

The Contractor shall coordinate his work with other contractors, public agencies, property owners, and 
utility companies which may have facilities or be working in the project area to minimize mutual 
interference.  The Contractor shall cooperate with the utility companies and/or their subcontractors and 
conduct his operations in a manner that the necessary construction of their facilities can be accomplished 
to the mutual satisfaction of the Contracting Agency and the utility companies. 

He shall also coordinate his activities with the Contracting Agency; and no water or sewer mains, 
individual water or sewer services, street, or private driveways may be closed off without a minimum five 
(5) working days notice to the Contracting Agency and the private property owner.  Should the property 
owner or the Contracting Agency have reasonable reason, as determined by the Engineer, to avoid 
access or water or sewer service shutoff at the scheduled time, the Contractor shall reschedule his work 
to meet the new condition. 

The Contractor shall maintain overall coordination for the execution of the work.  Based on the 
Construction Schedule prepared in accordance with these Specifications, the Contractor shall obtain from 
each subcontractor a similar schedule and shall be responsible for all parties maintaining these schedules 
or for coordinating required modifications. 

1-05.15 Method of Serving Notices 
The second paragraph of Section 1-05.15 is revised to read as follows: 
(March 25, 2009 APWA GSP) 

All correspondence from the Contractor shall be directed to the Project Engineer.  All correspondence 
from the Contractor constituting any notification, notice of protest, notice of dispute, or other 
correspondence constituting notification required to be furnished under the Contract, must be in paper 
format, hand delivered or sent via mail delivery service to the Project Engineer's office.  Electronic copies 
such as e-mails or electronically delivered copies of correspondence will not constitute such notice and 
will not comply with the requirements of the Contract. 

END OF SECTION 1-05 
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1-06 Control of Materials 
1-06.1 Approval of Materials Prior to Use 
Section 1-06.1 and its associated subsections are deleted and replaced with the following: 
(Local Agency SP) 

All equipment, materials, and articles incorporated into the permanent work: 

1. Shall be new, unless the Special Provisions permit otherwise; 

2. 1-06.May be inspected or tested at any time during their preparation and use; and 

3. Shall not be used in the work if they become unfit even after being previously approved. 

Prior to use, the Contractor shall assemble and submit to the Contracting Agency, Project Data and Shop 
Drawings for all proposed materials.  The Contractor shall prepare and update on at least a monthly basis 
a submittal control document that indicates the status of all submittals.  The status report shall be initially 
developed to identify all shop drawing and submittal data to be assembled and submitted by Contractor 
for Engineer’s review. 

The Contractor is cautioned that equipment and materials for which submittals are required, and which 
are constructed, installed, or incorporated prior to Engineer’s review is at Contractor’s risk. Such 
equipment or materials may be rejected by the Contracting Agency, and if rejected, shall be removed and 
replaced by the Contractor if so ordered by the Engineer at the Contractor’s expense. 

1-06.1(1) Contractor Responsibility for Submittals 
The Contract Drawings were developed to provide a general description of the work.  These drawings do 
not and are not intended to provide all the details of each and every element of the work.  The Contractor 
shall be responsible for, and prepare (or have prepared), all shop and working drawings required to 
supplement the Contract Drawings to establish the necessary details for construction. 

Supplemental shop and working drawings shall be prepared by the Contractor as required by these 
Special Provisions.  Supplemental shop and working drawings shall include, but not be limited to: metal 
fabrication plans and details, erection plans and details, masonry layout plans and details, reinforcing 
steel plans and details, shoring plans and details, concrete formwork plans and details, equipment 
installation plans and details, piping layout and support plans and details.  The Contractor shall be fully 
and completely responsible for the accuracy of the dimensions and details of the supplemental shop and 
working drawings, including those prepared by subcontractors, suppliers, and detailers and for full and 
complete conformity with the defined and implied intent of the Contract Documents.  The Contractor shall 
check all shop drawings to make sure they conform with the Contract Documents, and in the case of re-
submittals, that all review comments have been addressed prior to transmittal. 

The Contractor shall coordinate between suppliers to verify that equipment, mechanical, electrical, 
structural elements, and other parts of the work correctly interface.  The Contractor shall check and verify 
field dimensions of new and existing work as needed to ensure that shop drawings and other submittals 
are correctly dimensioned.  Catalog cut sheets shall be clearly marked or notated as to which items are 
intended to be supplied.  The Contractor’s shop drawings and submittals that have been carelessly or 
improperly prepared and clearly not reviewed by the Contractor will be returned un-reviewed. 

The Contractor shall prepare and timely transmit submittals so as not to delay the construction schedule.  
The Contractor is responsible for the timeliness of submittals prepared by his suppliers and 
subcontractors. The Contractor shall anticipate the time required for review and possible re-submittals, 
and shall include reasonable amounts of time for preparation, distribution and review of submittals in the 
construction schedule. The Contracting Agency and Engineer shall process submittals expeditiously and 
endeavor to complete reviews as quickly as possible, but is under no obligation to waive procedures or 
expedite processing because of untimely submittals by the Contractor. 

By approving and submitting shop drawings, product data and samples, the Contractor represents that 
he/she has determined and verified all materials, field measurements, and field construction criteria 
related thereto, and that he/she has checked and coordinated the information contained within such 
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submittals with the requirements of the work and Contract Documents, including with associated 
subcontractors, and is fully satisfied that they conform to the Contract Documents. 

The Contract Price shall include the cost of furnishing all shop drawings, product data and samples, and 
the Contractor will be allowed no extra compensation for such drawings, product data or samples. 

1-06.1(2) Limitations of Engineer’s Submittal Reviews 
Engineer’s review and acceptance will be only to determine if the items covered by the submittals will, 
after installation or incorporation in the Work, conform to the information given in the Contract Documents 
and be compatible with the design concept of the completed Project as a functioning whole as indicated 
by the Contract Documents. 

Engineer’s review and acceptance will not extend to means, methods, techniques, sequences, or 
procedures of construction (except where a particular means, method, technique, sequence, or procedure 
of construction is specifically and expressly called for by the Contract Documents) or to safety precautions 
or programs incident thereto. The review and acceptance of a separate item as such will not indicate 
acceptance of the assembly in which the item functions. 

Engineer’s review and acceptance of required Shop Drawings or Samples shall not relieve Contractor 
from responsibility for any variation from the requirements of the Contract Documents unless Contractor 
has complied with the requirements of Section 1-06.1(4) of the Special Provisions, and Engineer has 
given written acceptance of each such variation by specific written notation thereof incorporated in or 
accompanying the Shop Drawing or Sample. Engineer’s review and acceptance shall not relieve 
Contractor from responsibility for complying with the requirements of Section 1-06.1(3) of the Special 
Provisions. 

Engineer’s check and review of Shop Drawings and Samples, Standard Specifications and descriptive 
literature submitted by Contractor will be only for general conformance with design concept, except as 
otherwise provided, and shall not be construed as: 

1. Permitting any departure from the Contract Requirements; 

2. Relieving the Contractor of the responsibility for any error in details, dimensions or other 
issues that may exist in such submittals; 

3. Constituting a blanket acceptance of dimensions, quantities, or details of the material or 
equipment shown; or  

4. Approving departures from additional details or instructions previously furnished by 
Engineer.  Such check or review shall not relieve Contractor of the full responsibility of 
meeting all of the requirements of the Contract Documents. 

1-06.1(3) Submittal Procedures and Requirements 
The Contractor shall transmit each submittal to the Engineer using a transmittal form provided by the 
Engineer.  The Contractor shall certifying that the contents of the submittal have been checked by the 
Contractor for conformance with the requirements of the Contract Documents.  Submittals will not be 
reviewed without this certification.  If it appears to the Engineer that the submittal has not been checked 
by the Contractor, no further review will occur and it will be deemed incomplete and returned to the 
Contractor with a determination of “Revise and Resubmit”. 

Before submitting each Shop Drawing or Sample, Contractor shall have determined and verified: 

1. All field measurements, quantities, dimensions, specified performance and design 
criteria, installation requirements, materials, catalog numbers, and similar information 
with respect thereto; 

2. The suitability of all materials with respect to intended use, fabrication, shipping, 
handling, storage, assembly, and installation pertaining to the performance of the Work; 

3. All information relative to Contractor’s responsibilities for means, methods, techniques, 
sequences, and procedures of construction, and safety precautions and programs 
incident thereto; and 
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4. Shall also have reviewed and coordinated each Shop Drawing or Sample with other Shop 
Drawings and Samples and with the requirements of the Work and the Contract 
Documents. 

A separate form shall be used for a given specification section.  That is, only an item or items that pertain 
to a given section shall be listed.  Different items within a given section shall be listed. 

All submittals shall be transmitted to the Engineer via the Contractor.  Submittals direct from 
subcontractors or suppliers will not be accepted.  Any communications which may occur between the 
Engineer and subcontractors and suppliers shall not be construed as binding on the Engineer, 
Contracting Agency or Contractor unless formalized in accordance with procedures set forth in the 
Contract Documents. 

Approved File Formats 
Submittals shall be Adobe PDF file format, version 8.0 or greater. 

1. Bookmark all chapters, sections, and drawings. 

a. Bookmarks shall include a logical description of the chapter or section or the title 
and number of the drawing. 

2. Format shall be standard letter 8.5” x 11" for text and/or 11” x 17” landscape for drawings. 

3. Acceptable fonts include: 

a. Arial 

b. Verdana 

c. Helvetica, 

d. Times New Roman 

4. Font sizes for text based documents must be no less than 10 pt and no greater than 14 
point for general text and no less than 12 pt and no greater than 18 pt for headers. 

5. Font color must be black. 

6. Text decoration, such as bold and italic, may only be used to emphasize key points. 

7. Hyperlinks and graphics within the file is encouraged when appropriate. 

8. Hyperlinks must use relative addressing. 

9. Hyperlinks to information outside the primary domain of the client's intranet are 
unacceptable. 

10. File names shall be in English, clearly convey the information contained in the file, and 
shall not exceed 100 characters in length.  Only standard abbreviations may be used in 
file names. 

11. Scanned documents are unacceptable. 

12. Files shall not be password protected. 

Each submittal shall be numbered consecutively, i.e. 1, 2, 3, etc.  Assign re-submittals the same number 
as the original with a suffix of a sequential letter to denote it as a re-submittal.  For example, the first re-
submittal of submittal 25 would be 25A.  Include only those items previously issued under the original 
submittal in re-submittals.  Do not combine new submittals with re-submittals. 

Where contents of submitted literature from manufacturers include data not pertinent to the submittal, the 
Contractor shall clearly indicate which item(s) or portion of the contents is provided and is to be reviewed 
by the Engineer. 

The project data must be submitted in accordance with the instructions or the submittal may be returned 
without review, and the Contractor will not be entitled to any increase in Contract time.  The Engineer will, 



1-06 Control of Materials 

Kitsap County Wastewater Division 1-38 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

upon completion of the review, return the transmittal form and a PDF copy of the submittal project data to 
the Contractor.   

Engineer’s review will be completed within ten (10) working days after receipt by Engineer of each 
complete submittal in proper sequence and will be returned to Contractor with one of the following 
markings: 

1. “No Exceptions” indicates submittal has been reviewed and appears to be in 
conformance with requirements of the Contract Documents.   

2. “Make Corrections Noted” indicates submittal appears to be in general conformance with 
requirements of the Contract Documents, but requires some corrections.  Contractor shall 
incorporate the corrections noted.  No re-submittal is required. 

3. “Revise-Resubmit” indicates submittal does not appear to be in conformance with the 
Contract Documents.  Engineer’s comments will be noted on the submittal or in a 
separate letter.  Contractor shall recheck, make necessary revisions, and resubmit. 

4. “Reference” or “For Information Only” indicates submittal gives general information 
incidental to, but not required for, review or acceptance by the Engineer. 

5. “Submittal Not Required-No Action Taken” indicates that the submittal is not called for by 
the Contract Documents and that no action was taken by Engineer on the submittal. 

The Contractor shall submit to the Contracting Agency, to demonstrate compliance with applicable safety 
and environmental regulations, copies of any safety and accident prevention or pollution control and/or 
environmental monitoring plans applicable to the project and required of the Contractor by law, as well as 
any on-site safety program measures applicable to the Contracting Agency or its agents or members of 
the public visiting the work area. When such documents require approval by a government agency, the 
Contractor shall also furnish evidence of approval. These submittals are informational and any comment 
or lack of comment by the Contracting Agency or Engineer thereon shall not be construed as either 
acceptance or rejection of these documents, which shall be a matter for agencies having jurisdiction. 

If the Contractor fails to make the proper changes to the submittal and the Engineer is required to review 
a submittal more than three (3) times, the Contracting Agency may deduct the costs for subsequent 
reviews from the Contract Price. 

1-06.1(4) Submittal Variations 
Variations from the Contract Document are not allowed without prior acceptance by the Engineer and 
shall be made at no additional cost to the Contracting Agency or extension of the contract time unless 
accepted by a change order.  Contractor shall give Engineer specific written notice of any such variations 
that the Shop Drawing or Sample may have from the requirements of the Contract Documents.  The 
variations shall be specifically identified on each Shop Drawing or Sample submitted to Engineer for 
review and acceptance and shall direct specific attention to each deviation from the Contract Documents 
and state any trades, dimension, functions or other aspects of the work that will be affected by the 
proposed change.  Otherwise, the Contractor will not be relieved of the responsibility of executing the 
Work in accordance with the Contract Documents, even though such Shop Drawings or Samples have 
been otherwise reviewed. 

The Contractor is responsible for the design of any construction changes resulting from any such 
deviation, for dimensions which shall be confirmed and coordinated at the job site, for fabrication 
processes and techniques of construction, for coordination of the work with that of all trades and for a 
complete installation which will function as intended and originally specified. 

If a Shop Drawing or Sample, as submitted, indicates a variation from the Contract Requirements as set 
forth in the Contract Documents, Contractor shall identify the cost of the variation on the Shop Drawing or 
Sample.  If the Engineer finds the variation to be in the interest of Contracting Agency and the variation 
involve no change in the Contract Price or time for performance, Engineer may approve the Shop 
Drawings or Samples. 
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1-06.1(5) Re-submittals 
Contractor shall make corrections required by Engineer and shall return corrected copies in accordance 
with procedures described in Special Provision 1-06.1(3).  Contractor shall direct specific attention in 
writing to revisions other than the corrections called for by Engineer on previous submittals. 

1-06.4 Handling and Storing Materials 
Section 1-06.4 is supplemented with the following: 
(Local Agency SP) 

1-06.4(1) Pipe 
Pipe and appurtenances shall be handled, stored, and installed as recommended by the manufacturer.  
Pipes with soft coatings such as coal tar enamel, paint, or the like shall be stored to protect the coating 
from physical damage or other deterioration and shall only be handled with padded, wide slings.  Pipes 
shipped with interior bracing shall have the bracing removed only when recommended by the pipe 
manufacturer. 

1-06.4(2) Equipment and Devices 
All equipment shall be adequately and effectively protected against damage from moisture, dust, 
handling, or other causes during transport from manufacturer’s premises to the site. Each item or 
package shall be clearly marked with the number unique to the specification reference covering the item. 

Stiffeners shall be used where necessary to maintain shapes and to give rigidity. Parts of equipment shall 
be delivered in assembled or sub-assembled units where possible. 

All equipment items and valves with an assigned equipment number in this Project Manual shall have 
affixed to them in a prominent location, a label or tag displaying the assigned equipment number.  
Equipment item and valves lacking a number shall have a similar tag providing a unique description of the 
item.  Markers shall be of stainless steel or aluminum, affixed to the item with stainless steel fasteners, or 
as otherwise approved by the Engineer.  Plastic labels will not be acceptable. 

During the interval between delivery and installation, all equipment shall be stored in enclosed, weather-
tight licensed commercial warehouses.  Environmental controls such as heaters or protective 
encapsulation shall be provided to ensure against condensation and moisture damage.  In the event 
prolonged (more than 90 days) storage is required for any item of rotative equipment, the Contractor shall 
institute a preventive maintenance program that shall include grease protection of bare metal surfaces, 
periodic indexing of rotating parts, renewal of grease in bearings, and any procedures recommended by 
the manufacturer.  The Contractor shall maintain adequate records to demonstrate full compliance with 
these requirements.  All equipment shall be available for inspection by the Engineer. 

After installation, all equipment shall be protected from damage, including but not limited to moisture, 
dust, abrasive particles, debris, and dirt generated by the placement, chipping, sandblasting, cutting, 
finishing, and grinding of new or existing concrete, terrazzo, and metal; and the fumes, particulate matter, 
and splatter from welding, brazing, and painting of new and existing piping and equipment.  The 
Contractor is advised that as a minimum, vacuum cleaning, blowers with filters, protective shielding, and 
other dust-suppression methods will be required at all times to adequately protect all equipment.  During 
concreting, including finishing, all equipment that may be affected by cement dust must be completely 
covered.  During painting operations, all grease fittings and similar openings shall be covered to prevent 
the entry of paint.  Electrical switch gear, unit substation, and motor load centers shall not be installed 
until all concrete work and sandblasting in those areas have been completed and accepted. 

1-06.4(3) Delivery of Material or Equipment 
The Contracting Agency’s or Engineer’s personnel or representatives of the Contracting Agency or 
Engineer will not accept materials or equipment deliveries for the Contractor. 
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1-06.6 Substitutions 
Section 1-06.6 is added as the following: 
(Local Agency SP) 

Whenever an item of material or equipment is specified or described in the Contract Documents by using 
the name of a proprietary item or the name of a particular Supplier, the specification or description is 
intended to establish the type, function, appearance, and quality required.  Unless the specification or 
description contains or is followed by words reading that no like, equivalent, or “or equal” item or no 
substitution is permitted, other items of material or equipment or material or equipment of other Suppliers 
may be submitted to Engineer for review. 

“Or Equal Items” 
“Or Equal” Items:  If, in Engineer’s sole discretion, an item of material or equipment proposed by 
Contractor is functionally equal to that named and sufficiently similar so that no change in related Work 
will be required, it may be considered by Engineer as an “or equal” item, in which case review and 
acceptance of the proposed item may, in Engineer’s sole discretion, be accomplished without compliance 
with some or all of the requirements for acceptance of proposed substitute items.  For the purposes of 
this paragraph, a proposed item of material or equipment will be considered functionally equal to an item 
so named if; in the exercise of reasonable judgment Engineer determines: 

1. The proposed item is at least equal in materials of construction, quality, durability, 
appearance, strength, and design characteristics;  

2. The proposed item will reliably perform at least equally well the function and achieve the 
results imposed by the design concept of the completed Project as a functioning whole; 

3. Operation and maintenance costs and requirements are reasonably similar; and 

4. The proposed item has a proven record of performance and comparable availability of 
service and parts. 

Contractor shall also certify that, if approved and incorporated into the Work: 

1. No increase in cost to the Contracting Agency or increase in Contract Times will result, 
and 

2. The proposed item will conform to the detailed requirements of the item named in the 
Contract Documents. 

If requested by the Engineer, Contractor shall furnish additional information for the Engineer’s review and 
consideration.  Insufficient or inadequate information to substantiate an “or equal” determination by the 
Engineer will be grounds for rejection. 

Substitute Items 
If, in Engineer’s sole discretion, an item of material or equipment proposed by Contractor does not qualify 
as an “or-equal” item, it will be considered a proposed substitute item.  Contractor shall submit sufficient 
information as provided below to allow Engineer to determine that the item of material or equipment 
proposed is essentially equivalent to that named and an acceptable substitute therefore.  Requests for 
review of proposed substitute items of material or equipment will not be accepted by Engineer from 
anyone other than Contractor. 

The requirements for review by Engineer will be as set forth herein and as Engineer may decide is 
appropriate under the circumstances.  Contractor shall make written application to Engineer for review of 
a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 

1. Shall certify that the proposed substitute item will: 

a. Perform adequately the functions and achieve the results called for by the 
general design,  
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b. Be similar in substance to that specified, and 

c. Be suited to the same use as that specified;  

2. Will state: 

a. The extent, if any, to which the use of the proposed substitute item will prejudice 
Contractor’s achievement of Substantial Completion on time; 

b. Whether or not use of the proposed substitute item in the Work will require a 
change in any of the Contract Documents (or in the provisions of any other direct 
contract with Contracting Agency for other work on the Project) to adapt the 
design to the proposed substitute item; and 

c. Whether or not incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty; 

3. Will identify: 

a. All variations of the proposed substitute item from that specified; 

b. Available engineering, sales, maintenance, repair, and replacement services; 
and 

c. Schedule impacts and changes to the construction schedule 

4. Shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including costs of redesign and claims of other 
contractors affected by any resulting change, 

Contractor shall supply three (3) copies of data substantiating compliance of proposed product or supplier 
with Contract Documents on all requests for acceptance of change of any product or manufacturer.  Each 
copy shall include: 

1. Detailed description of the proposed change, including: 

a. Product identification, including manufacturer’s name and address; 

b. Manufacturer’s identification, including manufacturer’s name and address; 

c. Samples of proposed products; 

d. Name, address, and telephone number of contact persons for similar projects on 
which product was used and date of installation; and 

e. Drawings indicating and vertical details of all architectural, structural, mechanical 
and electrical elements of proposed change. 

2. Itemized comparison of proposed substitution with product or supplier specified; 

3. Relation to separate subcontracts and trades; 

4. Cost data on proposed substitution in comparison with product or supplier specified; and 

5. Operation and maintenance requirements and costs; 

Requests for change of product or design shall include certification by the Contractor that: 

1. The Contractor has personally investigated the proposed product or design deviation and 
has determined that it is equal or superior in all respects to that specified; 

2. The Contractor will provide the same guarantee for product or design deviation as for 
product or design specified; and 

3. The Contractor will coordinate installation of accepted product or design deviation into 
work, making such changes as may be required for work to be complete in all respects. 

Requests for change of products will not be considered if: 
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1. They are indicated or implied on project data submittals without a formal request having 
been submitted; and/or 

2. Acceptance will require substantial revision to the Contract Documents. 

Substitute Construction Methods or Procedures 
If a specific means, method, technique, sequence, or procedure of construction is expressly required by 
the Contract Documents, Contractor may furnish or utilize a substitute means, method, technique, 
sequence, or procedure of construction approved by Engineer.  Contractor shall submit sufficient 
information to allow Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is 
equivalent to that expressly called for by the Contract Documents.  The requirements for review by 
Engineer will be similar to those required for substitute items. 

Engineer’s Evaluation 
Engineer will be allowed a reasonable time within which to evaluate each proposal or submittal made.  
Engineer may require Contractor to furnish additional data about the proposed substitute item, method or 
procedure.  Engineer will be the sole judge of acceptability. No “or equal” or substitute will be ordered, 
installed or utilized until Engineer’s review is complete, which will be evidenced by either a Change Order 
or an approved Shop Drawing.  Engineer will advise Contractor in writing of any negative determination.  
The Engineer may elect to reject any or all requests for deviation at his sole discretion without cause or 
justification.  The Contractor shall immediately proceed with the Work in accordance with the Contract 
Documents upon notification of rejection of any request for deviation. 

Special Guarantee 
Contracting Agency may require Contractor to furnish, at Contractor’s expense, a special performance 
guarantee or other surety with respect to any substitute, change in construction methods or procedures, 
or change in design. 

Engineer’s Cost Reimbursement 
Engineer will record Engineer’s costs in evaluating a substitute proposed or submitted by Contractor.  
Whether or not Engineer approves a substitute item so proposed or submitted by Contractor, the 
Contracting Agency may subtract said costs from payments due to the Contractor.  The Contracting 
Agency may also subtract any charges of the Engineer associated with making changes in the Contract 
Documents (or in the provisions of any other direct contract with Contracting Agency) resulting from the 
acceptance of each proposed substitute. 

Contractor’s Expense 
Contractor shall provide all data in support of any proposed substitute or “or equal” at Contractor’s 
expense.  The Contractor shall be responsible for and assume all costs of all elements involving 
implementing and completing approved deviations including, but not limited to, coordination, confirming 
dimensions at the job site, design, preparation of plans, procurement of materials and equipment, 
fabrication, construction, installation and instigation of service.  If, in the opinion of the Engineer, the 
completed improvements of each deviation do not fulfill, provide and meet the defined and implied intent 
of the Contract Documents, the Contractor shall provide the labor, materials, and equipment required to 
modify the Work to the satisfaction of the Engineer. 

The Contractor shall be responsible for modifications to electrical, structural, mechanical, or other aspects 
of the work or design as required to install or incorporate materials or equipment selected by the 
Contractor. 

Regardless of the method of specification or selection, any product which is installed or incorporated into 
the work without prior acceptance of the Engineer may not be accepted by the Contracting Agency. 

When material or equipment is specified by performance requirement or reference to specifications, 
standards, or publications of organizations, the Contractor shall select material or equipment which the 
Contractor considers to comply with the specified reference standard.  The Contractor shall submit a 
request for acceptance of the selected product in accordance with these Special Provisions. 
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1-06.7 Testing and Quality Control 
Section 1-06.7 is added as the following: 
(Local Agency SP) 

Contracting Agency-Furnished Testing and Inspections 
The Contracting Agency will retain a qualified independent testing laboratory to perform the laboratory 
and field tests listed below: 

1. Testing of backfill materials (e.g., sieve analysis, sand equivalent) 

2. Moisture-density relationships of backfill materials 

3. In-place soil density of trench backfill  

4. In-place soil density of structure backfill 

5. In-place soil density of paving sub-base and structural section, including asphalt concrete 

6. Concrete slump and compressive strength on field placed cement concrete 

7. Special inspections 

The Contractor shall fully cooperate with Contracting Agency-Furnished Testing and Inspections.  
Contractor shall provide Contracting Agency’s Representative timely notice on the readiness of work for 
required inspections, tests or acceptance.  The Contractor shall provide access to the work for testing 
personnel.  Where testing is to be performed in a potentially unsafe or confined work area, the Contractor 
shall stop work and provide all required safety measures to assure the safety of testing personnel. 

The Contracting Agency will provide one copy of test results to the Contractor as soon as they are 
available.  The Contractor shall anticipate that extensive laboratory and/or field testing will be performed 
by the laboratory retained by the Contracting Agency. 

The Contractor shall anticipate that such testing may hinder, delay, or complicate execution of the work.  
The Contractor shall not be entitled to an extension of Contract Time or to any claim for damages 
because of hindrances, delays, or complications caused by or resulting from laboratory and/or field 
testing performed by the Contracting Agency. 

Special inspection by certified inspectors and a certified testing lab may be required on the following, but 
not limited to: 

1. Structural steel 

2. Structure concrete reinforcement and concrete 

3. Masonry 

4. Structure excavation/fill 

5. Anchor bolts 

The Contractor shall coordinate with the Contracting Agency’s Representative and fully cooperate with 
the testing services company for the above testing and special inspections and other testing and special 
inspections as may be specified elsewhere in the Special Provisions.  The Contractor shall provide 
access to the work for testing personnel.  Where testing is to be performed in a potentially unsafe or 
confined work area, the Contractor shall stop work and provide all required safety measures to assure the 
safety of testing personnel.  Contractor shall furnish Engineer copies of all agency inspection reports or 
approvals. 
Correction of Defective Work 
If test or operational results indicate that the work performed, or materials or equipment furnished, by the 
Contractor does not comply with the Contract Documents, the Contractor shall immediately take all 
necessary measures to correct the defective work, and/or replace defective materials or equipment.  
Depending on the situation, an independent testing firm may be retained to test the corrected work to 
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determine if the corrections are satisfactory.  All costs that are incurred by the Contracting Agency and 
Engineer as a result of the defective work, materials or equipment, including retesting, shall be borne by 
the Contractor and will be deducted from progress payments. 

END OF SECTION 1-06 
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1-07 Legal Relations and Responsibilities to the Public 
1-07.1 Laws to be Observed 
Section 1-07.1 is supplemented with the following: 
(October 1, 2005 APWA GSP) 

In cases of conflict between different safety regulations, the more stringent regulation shall apply. 

The Washington State Department of Labor and Industries shall be the sole and paramount 
administrative agency responsible for the administration of the provisions of the Washington DOSH. 

The Contractor shall maintain at the project site office, or other well-known place at the project site, all 
articles necessary for providing first aid to the injured.  The Contractor shall establish, publish, and make 
known to all employees, procedures for ensuring immediate removal to a hospital, or doctor’s care, 
persons, including employees, who may have been injured on the project site.  Employees should not be 
permitted to work on the project site before the Contractor has established and made known procedures 
for removal of injured persons to a hospital or a doctor’s care. 

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the Contractor’s 
plant, appliances, and methods, and for any damage or injury resulting from their failure, or improper 
maintenance, use, or operation. The Contractor shall be solely and completely responsible for the 
conditions of the project site, including safety for all persons and property in the performance of the work.  
This requirement shall apply continuously, and not be limited to normal working hours.  The required or 
implied duty of the Engineer to conduct construction review of the Contractor’s performance does not, 
and shall not, be intended to include review and adequacy of the Contractor’s safety measures in, on, or 
near the project site. 

Section 1-07.1 is further supplemented with the following: 
(Local Agency SP) 

The Contractor shall be responsible to immediately report to the Engineer any deviation from the contract 
provisions pertaining to environmental compliance, including but not limited to spills, unauthorized fill in 
waters of the State, including wetlands, water quality standards, noise, air quality, etc. 

1-07.2 State Taxes 
Section 1-07.2 is deleted, including its sub-sections, and replaced with the following: 
(June 27, 2011 APWA GSP): 

1-07.2 State Sales Tax 
The Washington State Department of Revenue has issued special rules on the State sales tax.  Sections 
1-07.2(1) through 1-07.2(4) are meant to clarify those rules.  The Contractor should contact the 
Washington State Department of Revenue for answers to questions in this area.  The Contracting Agency 
will not adjust its payment if the Contractor bases a bid on a misunderstood tax liability. 

The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract amounts.  In 
some cases, however, state retail sales tax will not be included.  Section 1-07.2(2) describes this 
exception. 

The Contracting Agency will pay the retained percentage (or release the Contract Bond if a FHWA-funded 
Project) only if the Contractor has obtained from the Washington State Department of Revenue a 
certificate showing that all contract-related taxes have been paid (RCW 60.28.051).  The Contracting 
Agency may deduct from its payments to the Contractor any amount the Contractor may owe the 
Washington State Department of Revenue, whether the amount owed relates to this contract or not.  Any 
amount so deducted will be paid into the proper State fund. 

1-07.2(1) State Sales Tax – Rule 171 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, roads, etc., 
which are owned by a municipal corporation, or political subdivision of the state, or by the United States, 
and which are used primarily for foot or vehicular traffic.  This includes storm or combined sewer systems 
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within and included as a part of the street or road drainage system and power lines when such are part of 
the roadway lighting system.  For work performed in such cases, the Contractor shall include Washington 
State Retail Sales Taxes in the various unit bid item prices, or other contract amounts, including those 
that the Contractor pays on the purchase of the materials, equipment, or supplies used or consumed in 
doing the work. 

1-07.2(2) State Sales Tax – Rule 170 
WAC 458-20-170 and its related rules apply to the constructing and repairing of new or existing buildings, 
or other structures, upon real property.  This includes, but is not limited to, the construction of streets, 
roads, highways, etc., owned by the state of Washington; water mains and their appurtenances; sanitary 
sewers and sewage disposal systems unless such sewers and disposal systems are within, and a part of, 
a street or road drainage system; telephone, telegraph, electrical power distribution lines, or other 
conduits or lines in or above streets or roads, unless such power lines become a part of a street or road 
lighting system; and installing or attaching of any article of tangible personal property in or to real 
property, whether or not such personal property becomes a part of the realty by virtue of installation. 

For work performed in such cases, the Contractor shall collect from the Contracting Agency, retail sales 
tax on the full contract price.  The Contracting Agency will automatically add this sales tax to each 
payment to the Contractor.  For this reason, the Contractor shall not include the retail sales tax in the unit 
bid item prices, or in any other contract amount subject to Rule 170, with the following exception. 

Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or a 
subcontractor makes on the purchase or rental of tools, machinery, equipment, or consumable supplies 
not integrated into the project.  Such sales taxes shall be included in the unit bid item prices or in any 
other contract amount. 

1-07.2(3) Services 
The Contractor shall not collect retail sales tax from the Contracting Agency on any contract wholly for 
professional or other services (as defined in Washington State Department of Revenue Rules 138 and 
244). 

1-07.23 

1-07.5(5) Noise Restrictions 
Section 1-07.5(5) is added as the following: 
(Local Agency SP) 

The Contractor shall comply with all local controls and noise level rules, specified requirements, 
regulations and ordinances which apply to any work performed pursuant to the Contract.  If the 
requirements of this Section are more restrictive than those of the local regulations or specified in Section 
02 22 29, the requirements of this Section shall govern.* 

Each internal combustion engine, used for any purpose on the job or related to the job, shall be enclosed 
and be equipped with a muffler of a type recommended by the manufacturer.  No internal combustion 
engine shall be operated on the project without said muffler and enclosure. 

Noise levels for scrapers, pavers, graders and trucks shall not exceed 90 dBA and pile drivers shall not 
exceed 95 dBA at 50 feet as measured under the noisiest operating conditions.  For all other equipment, 
noise levels shall not exceed 85 dBA.  Equipment that cannot meet these levels shall be quieted by the 
use of improved exhaust mufflers, portable acoustical screens, or other means.  Equipment not modified 
to meet these requirements shall be removed from the project. 

Where feasible, the Contractor shall use electric rather than diesel or gas-powered equipment. 
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1-07.6 Permits and Licenses 
Section 1-07.6 is deleted and replaced with the following: 
(Local Agency SP) 

1-07.6(1) Contracting Agency-Furnished Permits 
The Contracting Agency is responsible for obtaining the following permits: 

1. SEPA Permit or SEPA Exemption. 

2. Kitsap County Right-of-Way Permit 

Copies of these Contracting Agency-Furnished permits are included in Appendix D. 

The Contractor shall comply with all conditions and requirements of the Contracting Agency-Furnished 
Permits.  The Contractor shall provide access to the project by regulatory officials for determination of 
compliance.  The Contractor shall anticipate that compliance with the permits and any necessary 
corrective action may result in delay or hindrance of the Contractor's prosecution of the work.  The 
Contractor shall not be entitled to any additional compensation or extension of Contract Time for delays 
or additional work resulting from compliance with Contracting Agency-Furnished Permits. 

1-07.6(2) Contractor-Furnished Permits 
The Contractor shall apply for, and pay all costs associated with all other required permits not listed as 
Contracting Agency-Furnished Permits in Section 1-07.6(1) above.  Failure of the Contractor to identify 
and obtain all required permits shall not relieve the Contractor of the responsibility of compliance with all 
applicable regulatory requirements. 

The Contractor shall comply with all conditions and requirements of the Contractor-Furnished Permits.  
The Contractor shall provide safe access to the project by regulatory officials for determination of 
compliance.  The Contractor shall anticipate that compliance with the permits and any necessary 
corrective action may result in delay or hindrance of the Contractor's prosecution of the work.  The 
Contractor shall not be entitled to any additional compensation or extension of Contract Time for delays 
or additional work resulting from compliance with Contractor-Furnished Permits. 

The Contractor shall furnish all bonds and insurance required by the controlling agencies, and shall, if 
requested, pay for any inspection and testing. 

The Contractor shall furnish the Engineer with one copy of each permit issued for borrow, fill, or waste 
material required for or generated by the contract work.  The Contractor shall notify the Engineer in 
writing of the location of all borrow, fill, and waste sites regardless of whether a permit is required. 

All costs incurred by the Contractor in procuring permits and complying with stipulations in the permits 
and approvals shall be incidental to and included in the various items of work in the project; and no 
additional compensation will be made. 

Anticipated Contractor-Furnished Permits include: 

1. State of Washington Department of Ecology Construction Stormwater General Permit  

2. Kitsap County Encroachment/ROW/Roadway Permit. 

A draft Storm Water Pollution Prevention Plan (SWPPP) has been included in Appendix B.  Contractor 
may modify this SWPPP to address the Contractor's means and methods or prepare a new SWPPP as 
required by the Construction Stormwater General Permit. 

1-07.6(3) Business and Contracting Licenses 
At a minimum, the Contractor and his subcontractors shall have the following licenses and shall submit 
proof of such licensing to the Contracting Agency upon request: 

1. Washington State Contractor License 
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1-07.9(1) General 
Section 1-07.9(1) is supplemented with the following: 
(Local Agency SP) 

Workers shall be paid at least the wages printed in the current prevailing wage rates at the time of the bid 
opening as prepared by the Department of Labor and Industry.  A copy of the journey level rates for 
Kitsap County rates is included in Appendix A and is made a part of the Contract.  The Contractor is 
referred to the Department of Labor and Industries website stated below for information regarding 
apprentice level rates.  Contractor shall be responsible for checking and obtaining any updates or 
corrections to these wage rates and complying with any modifications prior to bidding.  Contractor shall 
account for increased labor costs in his bid and no additional payment shall be made for increases in the 
prevailing wage rates for the project’s duration.  Prevailing wage rates can be obtained from the Industrial 
Statistician upon request at the following address: 

Department of Labor and Industries 
Prevailing Wage Office 
P.O. Box 44540 
Olympia, WA 98504-4540 
Telephone: (360) 902-5335 
Fax: (360) 902-5300 
http://www.lni.wa.gov/TradesLicensing/PrevWage/WageRates 

Contractors may also contact the Kitsap County Purchasing Office at the contact information contained in 
the Invitation to Bid to view or obtain a hard copy of the applicable wage rates. 

Before payment is made by or on behalf of the Contracting Agency of any sums due under this Contract, 
the Contractor and each subcontractor shall submit a Statement of Intent to Pay Prevailing Wages and an 
Affidavit of Wages Paid.  It shall be the responsibility of the Contractor to require all subcontractors to 
complete Affidavits of Wages Paid and to make the proper filing of same. 

A fee per each Statement of Intent to Pay Prevailing Wages and Affidavit of Wages Paid is required to 
accompany each form submitted to the Department of Labor and Industries.  The Contractor is 
responsible for payment of these fees and shall make all applications directly to the Department of Labor 
and Industries with a copy of all said applications being provided to the Contracting Agency.  These fees 
shall be incidental to and included in the Contract Price. 

1-07.13(1) General 
Section1-07.13(1) is supplemented with the following: 
(Local Agency SP) 

The Contracting Agency reserves the right to use and/or occupy any portion of the project or it’s 
improvements which have been completed sufficiently to permit use and occupancy and such use shall 
not be construed as an acceptance of the work or any part thereof, and any claims which the Contracting 
Agency may have against the Contractor shall not be deemed to have been waived by such use and/or 
occupancy. 

1-07.14 Responsibility for Damage 
Section 1-07.14 is supplemented with the following: 
(Local Agency SP) 

The Contractor shall protect, defend, indemnify, and save harmless the Contracting Agency, its officers, 
officials, employees, agents, and Engineer from any and all claims, demands, suits, penalties, losses, 
damages, judgments, or costs of any kind whatsoever (hereinafter “claims”), arising out of or in any way 
resulting from the Contractor’s officers, employees, agents, and/or subcontractors of all tiers, acts or 
omissions, performance or failure to perform this Contract, to the maximum extent permitted by law or as 
defined by RCW 4.24.115, now enacted or as hereinafter amended.  

The Contractor’s obligations under this section shall include, but not be limited to: 

http://www.lni.wa.gov/TradesLicensing/PrevWage/WageRates
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1. The duty to promptly accept tender of defense and provide defense to the Contracting 
Agency at the Contractor's own expense. 

2. The duty to indemnify and defend the Contracting Agency and Engineer from any claim, 
demand, and/or cause of action brought by or on behalf of any of its employees, or 
agents.  The foregoing duty is specifically and expressly intended to constitute a waiver 
of the Contractor’s immunity under Washington's Industrial Insurance Act, RCW Title 51, 
as respects the Contracting Agency with a full and complete indemnity and defense of 
claims made by the Contractor’s employees.  The parties acknowledge that these 
provisions were mutually negotiated and agreed upon by them.  

3. To the maximum extent permitted by law, the Contractor shall indemnify and defend the 
Contracting Agency and Engineer from and be liable for all damages and injury which 
shall be caused to owners of property on or in the vicinity of the work or which shall occur 
to any person or persons or property whatsoever arising out of the performance of this 
Contract, whether or not such injury or damage is caused by negligence of the Contractor 
or caused by the inherent nature of the work specified.  

The Contracting Agency may, in its sole discretion, withhold amounts sufficient to pay the amount of any 
claim for injury, and/or pay any claim for injury of which the Contracting Agency may have knowledge, 
regardless of the formalities of notice of such claim, arising out of the performance of this Contract. 

An amount withheld will be held until the Contractor secures a written release from the claimant, obtains a 
court decision that such claim is without merit, or satisfies any judgment on such claim.  In addition, the 
Contractor shall reimburse and otherwise be liable for claims costs incurred by the Contracting Agency, 
including, without limitation, costs for claims adjusting services, attorneys, engineering, and 
administration. 

In the event the Contracting Agency incurs any judgment, award, and/or costs arising, including attorneys’ 
fees, from enforcing the provisions of this provision, all such fees, expenses, and costs shall be 
recoverable from the Contractor. 

1-07.15 Temporary Water Pollution/Erosion Control 
Section 1-07.15 is supplemented with the following: 
(Local Agency SP) 

The Contractor shall submit bi-weekly updates of the temporary water pollution/erosion control plan.  
These updates shall include, but are not limited to, sketches showing location of control facilities such as 
straw bales, silt fences, and areas to be covered at end of shift.  These updates shall be submitted to the 
Engineer for review every other week unless otherwise directed by the Engineer.  The Engineer will 
review the updated plan and provide comments to Contractor. 

The Contractor shall be responsible throughout the life of the project to take all necessary precautions to 
prevent pollution, erosion, siltation, and related damage to property caused by any water leaving work 
areas, including borrow and stockpile areas.  All silt shall be contained within the construction area.  
Required temporary water pollution control measures shall be in accordance with the requirements of 
Section 31 25 14. 

The Contractor shall pay all fines and citations charged to the Contracting Agency for discharging turbid 
water from the site during the life of the project.  In addition, the Contractor shall pay all costs for repair to 
property damaged (onsite and offsite) by water discharged from work areas used in this Contract. 

Construction and maintenance of erosion control measures shall be performed according to the Contract 
Documents and applicable permits.  Other or additional temporary water pollution/erosion control 
measures may be required at the discretion of the Engineer.  Costs for temporary water pollution/erosion 
control shall be in accordance with that specified in Section 8-01 as amended in the Special Provisions. 

The Contractor shall meet all federal, state and local pollution control regulations for all work performed 
under this contract.  No lime, wet concrete, petroleum products, silts, organic material or other deleterious 
materials are allowed to fall, flow, leach, or otherwise enter public waters. 
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The Contractor shall observe all statutes, ordinances and regulations pertaining to the prevention of 
environmental pollution and the preservation of public natural resources.  All such statutes, ordinances, 
regulations or portions thereof pertaining to work under this contract are hereby incorporated with and 
made part of this contract. 

The Contractor shall be aware of these provisions and coordinate with the specific controlling agencies. 

The Contractor shall furnish all bonds and insurance required by the controlling agencies and shall, if 
requested, pay for any inspections and testing accomplished or furnished by them. 

1-07.15(1) Spill Prevention, Control and Countermeasures Plan 
Section 1-07.15(1) is supplemented and modified as follows: 
(Local Agency SP) 

All costs associated with this work shall be considered incidental to the construction and included in other 
items of work. 

1-07.16(1) Private/Public Property 
Section 1-07.16(1) is supplemented with the following: 
(Local Agency SP) 

The Contractor shall restore all roads and streets in which the surface is removed, broken or damaged, or 
in which the ground has caved or settled, due to hauling of materials, equipment and/or supplies and 
installation of the improvements covered by this contract, to the original grade and crown section unless 
otherwise indicated.  Contractor shall match the existing surfacing for depth, materials and surface finish, 
including striping and pavement markings, except as otherwise specified. 

At all times during work, the Contractor shall keep the premises clean and orderly, and upon completion 
of the work, repair all damage caused by equipment and leave the project free from all rubbish and 
excess material of any kind. 

The Contractor shall reconstruct all curbs, driveways, sidewalks and similar structures and utilities, which 
are broken or damaged during construction.  Reconstruct with the same kind of material with the same 
finish, and in not less than the same dimensions as the original work.  Remove and replace the entire 
portions between joints or scores and not merely by refinishing the damaged part.  Match the appearance 
of the existing improvements as nearly as possible. 

The Contractor shall be fully responsible for the prevention of damage to the City’s, County’s or State’s 
roads.  Prior to beginning construction, the Contractor shall obtain any and all licenses or permits required 
for the travel on, and work within, the Road Right-of-Way. 

Paved areas including adjacent or haul route streets shall be maintained for the duration of the Contract.  
Street sweeping shall be performed as required and at the direction of the Engineer using a self-propelled 
vehicle outfitted with rotating brushes and a filtered vacuum system to collect sediment, dust, and debris 
from paved road surfaces.  The vehicle shall store street sweepings internally.  Collected street 
sweepings shall be disposed of by approved disposal method(s) in accordance with the Contract.  The 
Contractor shall provide a wheel wash, if necessary, to prevent tracking of mud and dirt onto paved 
roads.  Wheel wash water shall not be discharged to any storm drain or stream.  Thoroughly clean all 
spilled dirt, gravel, or other material caused by the construction activities from all roads and streets at the 
end of each day. 

The Contractor shall at all times maintain the integrity of the existing pavement, shoulder, culverts, and 
roadside ditches.  If the existing pavement or shoulder is removed, broken, or damaged as a result of the 
construction of the improvements covered by this Contract, the Contractor shall restore the damaged 
area to the original grade and crown sections in accordance with the Standard Specifications.  New 
surfacing shall match the existing surfacing for depth, materials and surface finish, including striping and 
pavement markings.  Restore all culverts equal to existing condition or better. 

Vehicles leaving the site shall be cleaned and loads secured to prevent the deposition of muds, silts, 
sands and construction materials on roads or highways.  Any such degradation of roads or highways shall 
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be corrected by the end of each working day so that the road is in a clean state.  Tracked vehicles shall 
be constrained to paved or unpaved areas that will be restored. 

1-07.16(2) Vegetation Protection and Restoration 
Section 1-07.16(2) is supplemented with the following: 
(Local Agency SP) 

Restore all areas that are disturbed or damaged by actions of the Contractor to their original condition.    
Remove ornamental trees and shrubbery with earth surrounding the roots wrapped in burlap, and replant 
in their original positions, or, as an alternative, replace with equal material. 

For lawn areas, cut sod, roll and replace after the excavation has been properly compacted or, as an 
alternative, cover the excavated area with top soil to the depth of the original top soil and reseed, water 
and maintain as directed. 

The materials storage areas shall be re-graded and seeded at the conclusion of the project.  Any damage 
to fences, walks, curbs, driveways, etc. shall be handled in accordance with the applicable sections of 
these specifications. 

The Contractor shall obtain a signed release from all property owners whose property is impacted by the 
construction stating that the restoration has been done to the property owner’s satisfaction.  If the 
Contractor cannot obtain such a release, and the restoration has been done to what should be 
acceptable, the Contractor shall notify the Engineer and explain why a signed release cannot be 
obtained.  Engineer shall then judge whether Contractor may be released from this requirement for that 
property. 

1-07.16(6) Interfering Structures 
Section 1-07.16(6) is added as the following: 
(Local Agency SP) 

The Contractor shall take necessary precautions to prevent damage to existing structures whether on the 
surface, aboveground, or underground.  An attempt has been made to show major structures on the 
Drawings.  The completeness and accuracy of information shown however, cannot be guaranteed.  
Protect underground and aboveground existing structures from damage, whether or not they lie within the 
limits of the easements obtained by the Contracting Agency.  Where such existing fences, gates, barns, 
sheds, buildings, or any other structure must be removed in order to properly carry out the construction, 
or are damaged during construction, restore to their original condition to the satisfaction of the property 
owner involved at the Contractor’s own expense.  Notify the Engineer of any damaged underground 
structure, and make repairs or replacements before backfilling. 

If existing structures are encountered which prevent the construction, and which are not properly shown 
on the Drawings, notify the Engineer before continuing with the construction in order that the Engineer 
may make such field revisions as necessary to avoid conflict with the existing structures.  It is expected 
that minor relocations of the work will be necessary during the progress of construction.  If the Contractor 
fails to notify the Engineer when an existing structure is encountered, and proceeds with construction 
despite this interference, the Contractor shall do so at the Contractor’s own risk and expense. 

1-07.17 Utilities and Similar Facilities 
Section 1-07.17 is supplemented with the following: 
(Local Agency SP) 

The information shown or indicated in the Contract Documents with respect to existing underground 
facilities at or contiguous to the site is based on available information furnished to the Contracting Agency 
or Engineer by the owners of such Underground Facilities without necessarily uncovering, measuring or 
other verification of the utilities.  The depth of existing utilities, if indicated, may only be an approximation.  
Additional utilities may be encountered and the actual locations of the utilities indicated on the Plans may 
vary from the locations indicated.  The information is provided for the convenience of the Contractor only, 
and no responsibility is assumed by either the Contracting Agency or the Engineer for its accuracy or 
completeness.  The Contractor shall have full responsibility for reviewing and checking utility information, 
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locating all underground facilities, and coordinating work with the owners of such underground facilities.  
The Contractor shall take the necessary precautionary measures to protect the existing utilities and 
structures indicated and any other utilities or structures which may be encountered during construction 
and shall be responsible for the repair of any damage thereto resulting from the work if: 

1. The utility owner has field located and marked its facilities and the actual location of any 
portion of the utility is within two feet horizontally either side of said location mark; or 

2. The utility system is visible or has become visible or can be reasonably assumed to exist 
at the location due to visible evidence prior to the damage; or 

3. The Contractor failed to provide the required notification to the utility owner prior to  the 
damage to the utility; or 

4. The actual depth is different by more than one (1) foot from than that indicated on the 
Plans. 

Existing underground utilities, whether public or private, which are damaged by the Contractor, will be 
repaired by the utility owner or as directed by the utility owner. 

All existing utilities shall be maintained in continuous operation and properly protected during the 
Contractor's operations, unless the Contractor receives written approval from the utility owner for 
interruption of service.  In addition, all work by the Contractor adjacent to, or in the vicinity of, existing 
utilities shall be performed in accordance with the requirements of the utility owners.  The Contractor shall 
pay all permit, inspection, and other fees levied by the utility owners.  Where the Contractor’s operations 
could damage or inconvenience other utility systems or services, the operations shall be suspended until 
all arrangements necessary for the protection or relocation of these utilities and services have been made 
by the Contractor.  Notify all utility offices, which are affected by the construction operation at least 48 
hours in advance.  Under no circumstances expose any utility without first obtaining permission from the 
appropriate agency.  Once permission has been granted, locate, expose, and provide temporary support 
for all existing underground utilities. 

The Contractor shall anticipate that service lines between utility systems and private residences will be 
encountered and no additional compensation shall be made with work associated with crossings of any 
service lines.  Service lines may not be shown on the Plans and may not be field located by the utility.  
The Contractor shall determine the actual location and protect from damage all service lines.  If any 
utilities or service lines are damaged by the construction operations, Contractor shall promptly notify the 
proper authority and begin or cause the repair as required by the utility so that the utility or service is back 
in service as promptly as possible.  In no case shall interruption of any water, sewer, or other utility 
service be allowed to exist outside working hours unless prior approval is granted. 

In the event the Contractor encounters water service lines that interfere with trenching, the Contractor 
may, by obtaining prior approval of the property owner, Water Department and the Engineer, cut the 
service, dig through, and restore the service with similar and equal materials at the Contractor’s sole 
expense.  In the event the Contractor encounters water service lines that interfere with new 
improvements, the Contractor shall notify the Engineer. 

Some existing utility poles, lines, piping and/or appurtenances may need to be held in place, removed or 
relocated as part of this project.  If said work is required, the Contractor shall coordinate and schedule all 
such work with the respective utilities so that the Contractor’s work and schedule are not impacted.  
Public and private utilities, or their contractors, will furnish all work necessary to hold, adjust, relocate, 
replace, or construct their facilities unless otherwise provided for in the Plans or these Special Provisions.  
Such work, if required, will be done during the prosecution of the work for this project.  The Contractor’s 
attention is directed to the fact that significant lead times may potentially be required to coordinate and 
schedule with the utility companies to perform the work.   

Removal, relocation, and adjustment of existing utilities where shown on the Plans or where it could 
reasonably be foreseen to accommodate the work by the Contractor shall be ordered and paid for by the 
Contractor.  If or when utility conflicts occur, the Contractor shall continue construction on other aspects 
of the project.  Any change to the operation necessary to work around the conflicts shall be incidental to 
the various bid items of the contract and no further compensation will be made.   
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The Contractor shall anticipate that the owners of existing utilities may choose to modify and/or improve 
the existing systems at the time that the Contractor is working. The Contractor shall perform any and all 
work required to accommodate concurrent work by the owners of existing utilities.  The Contractor shall 
coordinate his activities with those of the utility owners to enable both activities to proceed without delay. 

The Contractor shall call the Utilities Underground Locate Center (One Call Center) for field location of 
utilities not less than two or more than ten business days before the scheduled date for commencement 
of excavation which may affect underground utility facilities.  Notice shall be provided individually to those 
owners who are not members of the one-number locator service and are known to or suspected of having 
underground facilities within the area of proposed excavation.  The Washington State Department of 
Transportation is not a participant in the One Call Center and shall be contracted directly for any work that 
may impact utilities in the State right of way. 

The Contractor shall anticipate that work may be hindered or delayed by: 

1. The removal, relocation and adjustment of any utility; 

2. Maintenance operations of existing utility systems; or 

3. The requirements of the owners of existing utility systems. 

The Contractor shall not be entitled to an extension of time or to any claim for damages because of 
hindrances or delays caused by these activities. 

The following addresses and telephone numbers of utility companies known or suspected of having 
facilities within the project limits and other pertinent contacts are supplied for the Contractor’s 
convenience: 

Kitsap County Public Works 
614 Division Street 
Port Orchard, WA 98366 
(360) 337-5777 
Doug Benoit 
 

Lumen/Century Link 
Raymond Jones 
(253) 313-3666, Office 
(360) 626-0263, Cell 
Raymond.c.jones@lumen.com 
 

Comcast 
1225 Sylvan Way 
Bremerton, WA 98310 
(360) 377-8528, Office 
(877) 824-2288, Service 
(800) 424-5555, Buried Cable Location 

 

Puget Sound Energy 
22884 Ryen Dr NW 
Poulsbo, WA 98370 
(360) 394-6646 
Fon Kuo 

Lemolo Point Water System 
Lemolo Point LLC 
PO BOX 1743 
Poulsbo, WA 98370 
(206) 265-1653 
Lemoloreciepts@gmail.com 
Shea Stimac 
 

Kitsap Transit 
60 Washington Avenue, Suite 200 
Bremerton, WA 98337 
(360) 479-6966 
Kathryn Jordan  

 
 
 
 

 
 

 

 

mailto:Lemoloreciepts@gmail.com
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1-07.18 Public Liability and Property Damage Insurance  
Section 1-07.18 is deleted and replaced with the following: 
(Local Agency SP): 

1-07.18 Insurance 
1-07.18(1) General Requirements 
The Contractor shall obtain the insurance described in this section from insurers that are licensed to do 
business in the state of Washington with a rating of A-: VII or higher in the A.M. Best’s Key Rating Guide.  
The Contracting Agency reserves the right to approve or reject the insurance provided, based on the 
insurer (including financial condition), terms and coverage, the Certificate of Insurance, and/or 
endorsements. 

The Contractor’s insurance shall apply separately to each insured against whom a claim is made or suit is 
brought, except with respect to the limits of the insurer’s liability. 

The insurance limits mandated for any insurance coverage required by this Contract are not intended to 
be an indication of exposure nor are they limitations on indemnification. 

The Contractor shall keep this insurance in force during the term of the contract and for thirty (30) days 
after the Physical Completion date, unless otherwise indicated.  Certificates, policies, and endorsements 
expiring before completion of services shall be promptly replaced as well as the verification sent to the 
Contracting Agency. 

If any insurance policy is written on a claims-made form, its retroactive date, and that of all subsequent 
renewals, shall be no later than the effective date of this Contract.  The policy shall state that coverage is 
claims made, and state the retroactive date.  Claims-made form coverage shall be maintained by the 
Contractor for a minimum of 36 months following the Final Completion or earlier termination of this 
contract, and the Contractor shall annually provide the Contracting Agency with proof of renewal.  If 
renewal of the claims made form of coverage becomes unavailable, or economically prohibitive, the 
Contractor shall purchase an extended reporting period (“tail”) or execute another form of guarantee 
acceptable to the Contracting Agency to assure financial responsibility for liability for services performed. 

The insurance policies shall contain a “cross liability” or “separation of insureds” provision. 

The Contractor’s and all subcontractors’ insurance coverage shall be primary and non-contributory 
insurance as respects the Contracting Agency’s insurance, self-insurance, or insurance pool coverage. 

The Contractor shall provide written notice to the Contracting Agency and all Additional Insureds of any 
policy cancellation, expiration, or material reduction in coverage within two (2) business days of the 
Contractor's receipt of such notice. 

Written notice of any cancellations or changes in coverage shall be mailed to the Contracting Agency at 
the following address: 

Attn: Risk Manager 
Department of Administrative Services 
614 Division Street 
Port Orchard, Washington 98366 

Upon request, the Contractor shall forward to the Contracting Agency a full and certified copy of the 
insurance policy(s). 

The Contractor shall not begin work under the contract until the required insurance has been obtained 
and approved by the Contracting Agency. 

Failure on the part of the Contractor to maintain the insurance as required shall constitute a material 
breach of contract, upon which the Contracting Agency may, after giving five business days notice to the 
Contractor to correct the breach, immediately terminate the contract or, at its discretion, procure or renew 
such insurance and pay any and all premiums in connection therewith, with any sums so expended to be 
repaid to the Contracting Agency on demand, or at the sole discretion of the Contracting Agency, offset 
against funds due the Contractor from the Contracting Agency. 
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All costs for insurance shall be incidental to and included in the unit or lump sum prices of the contract 
and no additional payment will be made. 

1-07.18(2) Additional Insured 
All insurance policies, with the exception of Professional Liability and Workers Compensation, shall name 
the following listed entities as additional insured(s) with respect to performance of services: 

1. The Contracting Agency and its officers, elected officials, employees, agents, and 
volunteers; 

2. The Contracting Agency’s consultant, Consor North America, Inc. and its subconsultants; 

a. Landau Associates, Inc. 

b. AES Consultants, Inc. 

c. Applied Professional Services 

3. The Contracting Agency’s Special Inspection and Testing consultant. 

The above-listed entities shall be additional insureds for the full available limits of liability maintained by 
the Contractor, whether primary, excess, contingent or otherwise, irrespective of whether such limits 
maintained by the Contractor are greater than those required by this Contract, and irrespective of whether 
the Certificate of Insurance provided by the Contractor pursuant to 1-07.18(3) describes limits lower than 
those maintained by the Contractor. 

A failure to comply with reporting provisions of the policies shall not affect coverage provided to the above 
listed entities. 

1-07.18(3) Subcontractors 
Contractor shall ensure that each subcontractor of every tier obtains and maintains at a minimum the 
insurance coverages listed herein.  Upon request of the Contracting Agency, the Contractor shall provide 
evidence of such insurance. 

1-07.18(4) Evidence of Insurance 
The Contractor shall deliver to the Contracting Agency a properly executed Certificate(s) of Insurance 
and/or signed policy endorsements for each policy of insurance meeting the requirements set forth herein 
when the Contractor delivers the signed Contract for the work.  The certificate and endorsements must 
conform to the following requirements: 

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 
Section 1-07.18(2) as Additional Insured(s), showing the policy number.  The Contractor 
may submit a copy of any blanket additional insured clause from its policies instead of a 
separate endorsement.  A statement of additional insured status on an ACORD 
Certificate of Insurance shall not satisfy this requirement. 

3. Any other amendatory endorsements to show the coverage required herein. 

4. Certificates of Insurance shall show the Certificate Holder as Kitsap County and include 
c/o of the Office or Department issuing the Contract.  The address of the Certificate 
Holder shall be shown as the current address of the Office or Department. 

1-07.18(5) Coverages and Limits 
The insurance shall provide the minimum coverages and limits set forth below.  Providing coverage in 
these stated minimum limits shall not be construed to relieve the Contractor from liability in excess of 
such limits.  All deductibles and self-insured retentions must be disclosed and are subject to approval by 
the Contracting Agency.  The cost of any claim payments falling within the deductible shall be the 
responsibility of the Contractor. 
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1-07.18(5)A Commercial General Liability 
Contractor shall maintain a policy of Commercial General Liability Insurance, including: 

1. Per project aggregate 

2. Premises/Operations Liability 

3. Products/Completed Operations – for a period of one year following final acceptance of 
the work. 

4. Personal/Bodily/Advertising Injury 

5. Property damage 

6. Contractual Liability 

7. Independent Contractors Liability 

8. Stop Gap / Employers’ Liability 

Such policy must provide the following minimum limits: 

$2,000,000 Each Occurrence 

$5,000,000 General Aggregate 

$4,000,000 Products & Completed Operations Aggregate 

$2,000,000 Personal, Bodily, & Advertising Injury, each offence 

Stop Gap / Employers’ Liability 

$1,000,000 Each Accident 

$1,000,000 Disease - Policy Limit 

$1,000,000 Disease - Each Employee 

The Commercial General Liability coverage shall not exclude any activity to be performed in fulfillment of 
this Contract and shall contain no special limitations on the scope of protection afforded any additional 
insured(s).  Specialized forms specific to the industry of the Contractor will be deemed equivalent 
provided coverage is no more restrictive than would be provided under a standard Commercial General 
Liability policy, including contractual liability coverage.  Coverage shall include liability arising out of 
activities performed by or on behalf of the Contractor; products and completed operations of the 
Contractor; or premises owned, leased, or used by the Contractor. 

1-07.18(5)B Automobile Liability 
Automobile Liability for owned, non-owned, hired, and leased vehicles, with an MCS 90 endorsement and 
a CA 9948 endorsement attached if “pollutants” are to be transported.  Such policy(ies) must provide the 
following minimum limit: 

$1,000,000 combined single limit per occurrence for Bodily Injury and Property Damage 

1-07.18(5)C Workers’ Compensation 
The Contractor shall comply with Workers’ Compensation coverage as required by the Industrial 
Insurance laws of the state of Washington.  Contractor shall also maintain Employees Liability Coverage 
with a limit of not less than $1 million.  Contractor shall provide evidence of all coverage to the 
Contracting Agency. 

Contractor shall request that their Washington State Department of Labor and Industries, Workers 
Compensation Representative send written verification to Kitsap County, within ten (10) calendar days 
after the effective date of the Contract, that the Contractor is currently paying Workers Compensation. 

If work is to be performed on or near any navigable waterway, the Contractor shall be responsible for 
determining if United States Longshore and Harbor Workers Insurance is applicable for this project and 
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shall be responsible for procuring such if the insurance is determined to be applicable.  At no time shall 
the Contracting Agency or the Engineer be responsible for making this determination. 

1-07.18(5)D Builder’s Risk 
Contractor shall purchase and maintain Builder’s Risk insurance covering interests of the Contracting 
Agency, the Contractor, and Subcontractors of every tier, as Named Insureds, in the Work.  An 
Installation Floater instead of Builders Risk is acceptable for renovation projects.  Builder’s Risk insurance 
shall be on a special form policy, and shall insure against the perils of fire and extended coverage and 
physical loss or damage, theft, vandalism, malicious mischief and collapse; and flood and earthquake 
when shown below. The Builder’s Risk insurance shall include coverage for temporary buildings, debris 
removal, and damage to materials in transit or stored off-site.  Such insurance shall cover resulting “soft 
costs” including but not limited to design costs, licensing fees, architect’s and engineer’s fees, and costs 
due to delay in completion.   

Builder’s Risk insurance shall be written in the amount of the completed value of the project, with no 
coinsurance provisions.  Such policy must provide coverage and deductibles that comply with the 
following: 

Coverage:   
Total Cost of Project to be Insured:  Contractor Bid Price 
Soft Costs:  $2,000,000 
Flood:  $2,000,000 
Earthquake:  $3,000,000 

 
Deductibles not to exceed: 

Earthquake and Flood:  5% of the Value at Time of Loss, subject to a $250,000 Minimum 
Earth Movement:  5% of the Value at Time of Loss, subject to a $250,000 Minimum 
All Other Perils:  $50,000  
Soft Costs:  $50,000, with no more than 7-day waiting period 

 
The Builders Risk insurance covering the work shall have maximum deductibles as listed above for each 
occurrence.  The deductible(s) shall be the responsibility of the Contractor.     

The Contractor shall provide the Contracting Agency with a full and certified copy of the insurance policy 
when the Contractor delivers the signed Contract for the work.  Failure of Contracting Agency to demand 
such verification of coverage with these insurance requirements or failure of Contracting Agency to 
identify a deficiency from the insurance documentation provided shall not be construed as a waiver of 
Contractor’s obligation to maintain such insurance. 

The Builders Risk insurance shall be maintained until final acceptance of the Work by the Contracting 
Agency.  

The Contractor and the Contracting Agency waive all rights against each other and any of their 
Subcontractors of every tier, agents, and employees, officers, and officials, for damages caused by fire or 
other perils to the extent covered by Builder’s Risk insurance or other property insurance applicable to the 
work.  The policies shall provide such waivers by endorsement. 

1-07.18(5)E Excess or Umbrella Liability 
The Contractor shall provide Excess or Umbrella Liability insurance with limits of not less than 1 million 
each occurrence and annual aggregate.  This excess or umbrella liability coverage shall be excess over 
and as least as broad in coverage as the Contractor’s Commercial General and Auto Liability insurance. 

All entities listed under 1-07.18(2) of these Special Provisions shall be named as additional insureds on 
the Contractor’s Excess or Umbrella Liability insurance policy. 
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This requirement may be satisfied instead through the Contractor’s primary Commercial General and 
Automobile Liability coverages, or any combination thereof that achieves the overall required limits of 
insurance. 

1-07.18(5)F Pollution Liability 
The Contractor shall provide a Contractors Pollution Liability policy, providing coverage for claims 
involving bodily injury, property damage (including loss of use of tangible property that has not been 
physically injured), cleanup costs, remediation, disposal or other handling of pollutants, including costs 
and expenses incurred in the investigation, defense, or settlement of claims arising out of:  

1. Contractor’s operations related to this project; and/or 

2. Remediation, abatement, repair, maintenance or other work with lead-based paint or 
materials containing asbestos; and/or 

3. Transportation of hazardous materials away from any site related to this project. 

All entities listed under 1-07.18(2) of these Special Provisions shall be named by endorsement as 
additional insureds on the Contractors Pollution Liability insurance policy. 

Such Pollution Liability policy shall provide the following minimum coverage: 

$2,000,000  each loss and annual aggregate 

This policy shall be endorsed so that “pollutants” definition includes sewage and/or reclaimed water as 
well as any sewage and/or reclaimed water byproducts.  The policy shall also include property damage 
coverall for natural resource damages (NRD). 

1-07.18(5)G Professional Liability 
The Contractor and/or its Subcontractors and/or its design consultant providing construction 
management, value engineering, or any other design-related non-construction professional services shall 
provide evidence of Professional Liability insurance covering professional errors and omissions.  Such 
policy must provide the following minimum limits: 

$1,000,000 per claim and annual aggregate 

If the scope of such design-related professional services includes work related to pollution conditions, the 
Professional Liability insurance shall include coverage for Environmental Professional Liability. 

If this insurance policy is written on a claims-made form, its retroactive date, and that of all subsequent 
renewals, shall be no later than the effective date of this Contract.  The policy shall state that coverage is 
claims made, and state the retroactive date.  Claims-made form coverage shall be maintained by the 
Contractor for a minimum of 36 months following the Final Completion or earlier termination of this 
contract, and the Contractor shall annually provide the Contracting Agency with proof of renewal.  If 
renewal of the claims made form of coverage becomes unavailable, or economically prohibitive, the 
Contractor shall purchase an extended reporting period (“tail”) or execute another form of guarantee 
acceptable to the Contracting Agency to assure financial responsibility for liability for services performed. 

1-07.18(5)H LHWCA Insurance 
If this Contract involves work on or adjacent to Navigable Waters of the United States, the Contractor 
shall procure and maintain insurance coverage in compliance with the statutory requirements of the U.S. 
Longshore and Harbor Workers' Compensation Act (LHWCA). 

Such policy must provide the following minimum limits: 
$1,000,000  Bodily Injury by Accident – each accident 

$1,000,000 Bodily Injury by Disease – each employee 

$1,000,000 Bodily Injury by Disease – policy limits 
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1-07.18(5)I Protection & Indemnity Insurance Including Jones Act 
If this Contract involves marine activities, or work from a boat, vessel, or floating platform, the Contractor 
shall procure and maintain Protection and Indemnity (P&I) coverage including collision liability, injury to 
crew (Merchant Marine Act of 1920 - Jones Act) and passengers, removal of wreck and liability for 
seepage, pollution, containment and cleanup using form SP-23 or SP 38 or a form as least as broad.   

All entities listed under 1-07.18(2) of these Special Provisions shall be named as additional insureds on 
the Contractor’s Protection and Indemnity insurance policy. 

Such policy must provide the following minimum limits: 
$1,000,000  Bodily Injury by Accident – each accident or occurrence 

$1,000,000 Bodily Injury by Disease – each employee 

$1,000,000 Bodily Injury by Disease – policy limits 

1-07.18(5)J Hull and Machinery 
If this Contract involves use of a boat, vessel, or floating platform, the Contractor shall procure and 
maintain coverage at Market Value of vessel on American Institute Hull Clauses, 6/2/77 form. 

1-07.18(5)K Marine Pollution 
The Contractor shall procure and maintain Pollution Liability (OPA, CERCLA) insurance to satisfy U.S. 
Coast Guard requirements as respects the Federal Oil Pollution Act of 1990 and the Comprehensive 
Environmental Response, Compensation and Liability Act of 1980 as amended. 

Such policy must provide the following minimum limits, or statutory limits of liability as applicable, 
whichever is higher: 

$1,000,000  per Occurrence 

1-07.23 Public Convenience and Safety 
Section 1-07.23 is supplemented with the following: 
(Local Agency SP) 

The Contractor shall be responsible to notify, in writing, local fire, school (North Kitsap School District), 
law enforcement authorities, Kitsap Transit, Paratransit Services, or other affected persons, not less than 
ten (10) working days prior to construction operations that will deviate and/or delay traffic from the 
existing traffic pattern, so that these agencies may reroute emergency or other vehicles and may revise 
bus stops as necessary. 

The Contractor shall at all times conduct the work as to insure the least possible obstruction to traffic and 
inconvenience to the general public and the residents in the vicinity of the work, and to insure the 
protection of persons and property.  No road or street shall be closed to the public except with the 
permission of the Engineer and proper governmental authority.  Contractor shall be aware that any road 
closures that last more than 12 hours will require approval by the County Commissioners prior to the 
closure.  Obtaining that approval can take up to 8 weeks. 

Fire hydrants on or adjacent to the work shall be kept accessible to firefighting equipment at all times.  
Temporary provisions shall be made by the Contractor to insure the use of sidewalks and private and 
public driveways, and the proper functioning of all gutters, sewer inlets, drainage ditches and culverts, 
irrigation ditches and natural water courses.  Access must be maintained for foot and bus traffic to nearby 
schools. 

The Contracting Agency and controlling public authorities shall be notified at least 24 hours in advance of 
any actions by the Contractor which may affect the functions of the police or fire departments, school 
system, or water and sewer districts. 

The Contractor shall conduct the work and take preventative measures such that dust in the project area 
shall not become objectionable to the adjacent property owners.  Should the Contracting Agency 
determine the Contractor is not fulfilling this obligation; the Contracting Agency reserves the right to take 
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such action as may be necessary and to charge the Contractor for any costs that may be incurred in such 
remedial action. 

All work shall be conducted with due regard for the safety of the public.  Open trenches shall be 
completely backfilled or covered prior to the stop of work each day and provided with barricades of a type 
that can be seen at a reasonable distance, and at night they shall be distinctly indicated by adequately 
placed lights.  Safety instructions received from the Engineer, Controlling Agency, or the Contracting 
Agency shall be observed, but the following of such instructions shall in no way relieve the Contractor of 
his responsibility or liability should any accident or loss occur as the result of the construction operations.  
Flaggers shall be provided by the Contractor as required to direct traffic. 

It shall be the Contractor’s responsibility to see that all requirements of the Federal William-Stieger 
Occupational Safety and Health Act as well as the State of Washington Industrial Safety and Health Act, 
are observed and enforced to protect all the workmen on the project as well as the general public. 

Complaints received by the Contracting Agency concerning public inconvenience or safety hazards will 
be referred to the Contractor for immediate corrective action.  In addition to normal work hours, corrective 
actions may need to be taken on Saturdays, Sundays, holidays, and at times other than normal work 
hours. 

1-07.23(1) Construction under Traffic 
The second paragraph of Section 1-07.23(1) is revised to read as follows: 
(Local Agency SP) 

To disrupt public traffic as little as possible, the Contractor shall permit traffic to pass through the work 
with the least possible inconvenience or delay.  The Contractor shall maintain existing roads, streets, 
sidewalks, and paths within the project limits, keeping them open, and in good, clean, safe condition at all 
times.  If there is need to temporarily block access, such blockages shall be coordinated with the 
Contracting Agency, the affected property owners, and the Engineer.  Deficiencies caused by the 
Contractor’s operations shall be repaired at the Contractor’s expense.  Deficiencies not caused by the 
Contractor’s operations shall be repaired by the Contractor when directed by the Engineer, at the 
Contracting Agency’s expense.  The Contractor shall also maintain roads, streets, sidewalks, and paths 
adjacent to the project limits when affected by the Contractor’s operations.  Snow and ice control will be 
performed by the Contracting Agency on all projects.  Cleanup of snow and ice control debris will be at 
the Contracting Agency’s expense.  The Contractor shall perform the following: 

1. Remove or repair any condition resulting from the work that might impede traffic or create 
a hazard. 

2. Keep existing traffic signal and highway lighting systems in operation as the work 
proceeds.  The Contracting Agency will remain responsible for the routine maintenance 
on such systems. 

3. Maintain the striping on the roadway.  The Contractor shall be responsible for scheduling 
when to renew striping, subject to the approval of the Engineer.  When the scope of the 
project does not require work on the roadway, the Contracting Agency will be responsible 
for maintaining the striping. 

4. Maintain existing permanent signing.  Repair of signs will be at the Contracting Agency’s 
expense, except those damaged due to the Contractor’s operations. 

5. Keep drainage structures clean to allow for free flow of water.  Cleaning of existing 
drainage structures will be at the Contracting Agency’s expense except when flow is 
impaired due to the Contractor’s operations.  Contractor shall be responsible for cleaning 
existing drainage structures that have been impaired by the Contractor’s work. 

6. All trenches within the right of way shall be backfilled completely and the surface restored 
to a good, clean, safe and drivable condition before leaving the site after each day’s 
work.  The Contractor may leave the trench open if steel sheets coated with asphalt are 
installed and properly wedged with cold mix to provide a smooth transition. 
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Contractor shall maintain pedestrian and vehicular traffic around the work areas at all times.  The 
Contractor shall also maintain ingress and egress to local businesses at all times.  The Contractor shall 
submit a traffic control plan for review and acceptance prior to construction.  The traffic control plan shall 
clearly show the type, location and spacing of all traffic control devices.  The Contractor shall maintain 
detour signing and changeable message signs (CMS) for the approved detour throughout the duration of 
the work.  The traffic control plan shall be updated as needed as work progresses.  The Contractor shall 
be held liable for all claims resulting from the improper installation and/or maintenance of the detour and 
traffic control plans. 

1-07.24 Rights of Way 
Section 1-07.24 is supplemented with the following: 
(Local Agency SP) 

Street right of way lines, limits of easements, and limits of construction permits are indicated on the Plans.  
The Contractor’s construction activities shall be confined within these limits, unless arrangements for use 
of private property are made by Contractor. 

Generally, the Contracting Agency has obtained, prior to bid opening, all rights of way and easements, 
both permanent and temporary, necessary for carrying out the work.  Exceptions to this are noted herein 
or will be brought to the Contractor’s attention by a duly issued Addendum. 

The Contractor shall be responsible for providing, without expense or liability to the Contracting Agency, 
any additional land and access thereto that the Contractor may desire for temporary construction 
facilities, storage of materials, treatment/disposal of dewatering water, or other Contractor needs.  
However, before using any private property, whether adjoining the work or not, the Contractor shall file 
with the Engineer a written permission of the private property owner, and, upon vacating the premises, a 
written release from the property owner of each property disturbed or otherwise interfered with by reasons 
of construction pursued under this contract.  The statement shall be signed by the private property owner, 
or proper authority acting for the owner of the private property affected, stating that permission has been 
granted to use the property and all necessary permits have been obtained or, in the case of a release, 
that the restoration of the property has been satisfactorily accomplished.  The statement shall include the 
parcel number, address, and date of signature.  Written releases must be filed with the Engineer before 
the Final Completion Date will be established. 

1-07.28 Haul Route Restrictions 
Section 1-07.28 is added as the following: 
(Local Agency SP) 

The Contractor shall contact all governing control agencies who have jurisdiction over proposed routes 
that will be used for the delivery and removal of materials for the project prior to bid.  The Contractor shall 
follow the requirement(s) of the controlling agency and shall include the cost of complying with any such 
requirements in the applicable unit price per or lump sum bid item.  No separate or additional payment will 
be made for regulatory agencies request for vehicle routing. 

The Contractor shall submit a traffic control plan to all appropriate controlling agencies for hauling of 
import materials and excavation materials.  The Contractor shall amend and abide by comments on the 
approved traffic control plan. 

All roads shall be open to vehicular traffic after the completion of each day’s construction activity.  Steel 
plates, temporary fill, barricades and other measures shall be used to make disturbed roads safe and 
passable.  Road closures (if allowed) shall be posted at least one week prior to the start of construction. 

END OF SECTION 1-07 
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1-08 Prosecution and Progress 
1-08.0 Preliminary Matters 
Section 1-08.0 and its subsections are added as the following: 
(Local Agency SP) 

1-08.0(1) Preconstruction Public Meeting 
Prior to the Contractor beginning work, the Contracting Agency will hold a public meeting for property 
owners that will or may be affected by the project.  Contracting Agency representatives, the Engineer, 
and the Contractor (project manager and superintendent) will attend this preconstruction public meeting.  
The purpose of this meeting is to introduce the project team; discuss the project; listen to, and address 
the public’s concerns; and obtain input and answer the public’s questions, 

1-08.0(2) Preconstruction Conference 
Prior to the Contractor beginning the work, a preconstruction conference will be held between the 
Contractor, Contracting Agency, Engineer and such other interested parties as may be invited.  The 
purpose of the preconstruction conference will be: 

1. To review the initial progress schedule; 

2. To establish a working understanding among the various parties associated or affected 
by the work; 

3. To establish and review procedures for progress payment, notifications, approvals, 
submittals, etc.; 

4. To establish normal working hours for the work; 

5. To review safety standards and traffic control; and 

6. To discuss such other related items as may be pertinent to the work. 

The Contractor shall prepare and submit at the preconstruction conference the following: 

1. A breakdown/schedule of values for all lump sum items; 

2. A preliminary schedule of shop drawings and submittals; 

3. A preliminary construction schedule.  See Section 1-08.3. 

4. A preliminary dewatering plan.  See 31 23 43. 

5. A list of material sources for acceptance if applicable. 

1-08.0(2) Hours of Work 
Except in the case of emergency or unless otherwise approved by the Contracting Agency, or shown on 
the Drawings the normal straight time working hours for the contract shall be any consecutive 8-hour 
period between 7:00 a.m. and 6:00 p.m. of a working day with a maximum 1-hour lunch break and a 5-
day work week.  The normal straight time 8-hour working period for the contract shall be established at 
the preconstruction conference or prior to the Contractor commencing the work. 

Written permission from the Engineer is required, if a Contractor desires to perform work on holidays, 
Saturdays, or Sundays; before 7:00 a.m. or after 6:00 p.m. on any day; or longer than an 8-hour period on 
any day.  The Contractor shall apply in writing to the Engineer for such permission, no later than 72 hours 
prior to the day for which the Contractor is requesting permission to work. 

Permission to work between the hours of 10:00 p.m. and 7:00 a.m. during weekdays and between the 
hours of 10:00 p.m. and 9:00 a.m. on weekends or holidays may also be subject to additional noise 
control requirements.  Approval to continue work during these hours may be revoked at any time the 
Contractor exceeds the Contracting Agency’s noise control regulations or complaints are received from 
the public or adjoining property owners regarding the noise from the Contractor’s operations. 
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During the Bald Eagle nesting season (January 1 through August 15), construction hours are constrained 
to no earlier than one hour after dawn and no later than one hour before dusk. 

The Contractor shall have no claim for damages or delays should such permission be revoked for these 
reasons. 

Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal straight time 
working hours Monday through Friday may be given subject to certain other conditions set forth by the 
Contracting Agency or Engineer.  These conditions may include but are not limited to:  

1. The Engineer may require designated representatives to be present during the work.  
Representatives who may be deemed necessary by the Engineer include, but are not 
limited to: survey crews; personnel from the Contracting Agency’s material testing lab; 
inspectors; and other Contracting Agency employees when in the opinion of the 
Engineer, such work necessitates their presence. 

2. Requiring the Contractor to reimburse the Contracting Agency for the costs in excess of 
straight-time costs for Contracting Agency during such times. 

3. Considering the work performed on Saturdays, Sundays, and holidays as working days 
with regards to the contract time.* 

4. Considering multiple work shifts as multiple working days with respect to contract time 
even though the multiple shifts occur in a single 24-hour period.* 

1-08.0(3) Reimbursement for Overtime Work of Contracting Agency Employees 
Where the Contractor elects to work on a Saturday, Sunday, or holiday, or longer than an 8-hour work 
shift on a regular working day, as defined in the Standard Specifications, such work shall be considered 
as overtime work.  On all such overtime work, a construction observer may be present, and possibly 
others may be required at the discretion of the Contracting Agency and Engineer.  In such case, the 
Contracting Agency may deduct the costs in excess of the straight-time costs incurred by the Contracting 
Agency for the overtime hours.  The Contractor authorizes the Engineer to deduct such costs from the 
amount due or to become due to the Contractor. 

1-08.3 Progress Schedule 
1-08.3(1) General Requirements 
Section 1-08.3(1) is supplemented with the following: 
(Local Agency SP) 

Contractor shall solicit input on manufacturing and delivery times from critical, long-lead and/or significant 
equipment and material suppliers and subcontractors.  Critical and long-lead equipment or materials shall 
be identified and scheduled, and will include, but not be limited to, the following: 

1. Custom vaults and manhole structures 

2. PVC Pipe and Fittings 

3. Ductile Iron Pipe and Fittings 

Once the preliminary schedule is accepted by the Engineer, all subcontractors shall be made aware and 
sign off on the schedule.  This will be done and documented early on at a weekly construction meeting. 

To accommodate the desired information and the required schedule updates, Contractor shall use the 
latest revision of Primavera systems (Primavera P6) to perform scheduling functions.  The Contractor’s 
attention is directed to the format/content of the schedule of values.  Given appropriate consolidation and 
expansion, this list shall serve as a starting point.  The project schedule shall be in sufficient detail that 
progress of the Work can be evaluated accurately at any time during the performance of the contract. 

The Contractor shall employ a person or firm with at least ten years of construction and scheduling 
experience who is qualified to prepare detailed construction schedules.  Evidence of construction 
experience and successful scheduling (i.e., work completed on schedule) on at least three (3) projects in 
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the last five years shall be provided.  Provide schedules and contact information for each of the projects.  
Contractor shall provide Engineer with resume and other pertinent information on the proposed 
scheduler.  If the Engineer determines that the qualifications are not met, the Engineer can direct the 
Contractor to provide a different scheduler that meets the qualifications at no additional cost to the 
Contracting Agency. 

The schedule shall begin with the date of issuance of the Notice to Proceed and conclude with the date of 
the final completion.  The total float belongs to the project and shall not be for the exclusive use or benefit 
of any party. 

The project schedule shall be updated monthly and the Contractor shall submit one (1) PDF copy and 
one (1) backup copy of the schedule using the backup routine provided in the scheduling software.  
Processing of pay requests will be contingent upon receipt of updated schedules.  In addition to the 
project schedule, the Contractor shall submit a written two week outlook activity schedule to the Engineer 
at the weekly progress meetings.  The activity schedule shall indicate the Contractor’s proposed activities 
for the forthcoming two weeks.  Submittal of the weekly schedule does not relieve the Contractor of the 
requirement to submit and update the project schedule as required herein. 

Time is of the essence on this project.  Therefore, should schedule slippage occur, the Contractor is 
required to take appropriate measures to get the project back onto the approved schedule.  The 
Contractor will not be allowed to continually let the schedule slip.  Contractor shall adjust his forces, 
equipment and work schedules as may be necessary to get the project back on schedule to ensure 
completion of the work within the prescribed contract time.  Contractor shall provided a plan of action and 
execute it accordingly to the satisfaction of the Engineer.  Failure to do so will result in delay of progress 
payment(s) and/or a reduction in progress payment(s). 

1-08.3(2)A Type A Progress Schedule 
Section 1-08.3(2)A is revised to read as follows: 
(Local Agency SP) 

A Type A progress schedule will not be accepted by the Engineer. 

1-08.3(2)B Type B Progress Schedule 
The first paragraph and the first sentence of the second paragraph of Section 1-08.3(2)B are revised to 
read as follows: 
(Local Agency SP) 

The Contractor shall submit a preliminary Type B Progress Schedule depicting the entire project prior to 
the preconstruction conference.  The preliminary Type B Progress Schedule shall comply with all of these 
requirements and the requirements of Section 1-08.3(1). 

The Contractor shall submit four (4) hard copies, one (1) PDF copy and one (1) backup copy using the 
backup routine provided in the scheduling software of the revised Type B Progress Schedule depicting 
the entire project no later than 21-calendar days after the preconstruction conference.  Contractor shall 
address all of the Engineer’s comments on the preliminary Type B Progress Schedule. 

The last paragraph of Section 1-08.3(2)B is revised to read as follows: 
(Local Agency SP) 

The Engineer will evaluate the Type B Progress Schedule and accept or return the schedule for 
corrections within 15 calendar days of receiving the submittal.  The accepted Type B Progress Schedule 
shall establish the baseline schedule.  The preliminary construction schedule shall remain in effect until 
the baseline schedule is accepted by the Engineer.  Acceptance of the Type B Progress Schedule is for 
general compliance of the contract requirements and does not impose upon the Contracting Agency any 
warranty that all contract requirements have been addressed, met, or modified in the schedule.  If it is 
determined that the schedule did not include modified contract requirements, the Contractor will modify its 
schedule without affecting the Contract Time at no additional cost to the Contracting Agency. 
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1-08.3(2)C Construction Sequencing and Constraints 
Section 1-08.3(2)C is added as the following: 
(Local Agency SP) 

Continuous operation of the Contracting Agency’s facilities is of critical importance.  The Contractor shall 
schedule and conduct activities to enable existing facilities to operate continuously, unless otherwise 
specified.  The Contractor shall not proceed with work affecting a facility’s operation without obtaining 
Contracting Agency’s and Engineer’s advance written approval of the need for, and duration of, such 
work. 

Where existing facilities are to be modified during the course of work, the Contractor shall obtain 
Engineer’s review of submittals for temporary shutdown, demolition, modification, connections between 
new and existing work, and other related work and shall conform to other Contract conditions as 
applicable. 

The Contractor shall be responsible for developing the sequence of the work and for ensuring that current 
operations are not interrupted or compromised. 

At least two weeks prior to starting the work, Contractor shall coordinate with the Engineer and 
Contracting Agency’s representative to develop a work schedule which will permit facilities to function as 
normally as practical.  A portion of the construction work will be required outside normal working hours to 
avoid undesirable conditions.  The Contractor shall do this work at such times and at no additional cost to 
the Contracting Agency.  Connections between existing facilities and new work shall not be made until all 
necessary inspection and tests have been completed on the new work and the new work is found to 
conform in all respects to the requirements of the Contract Documents. 

Connection to existing services or utilities, or other work that requires temporary shutdown of any existing 
operations or utilities, shall be planned in detail with appropriate scheduling of the work and coordinated 
with the Contracting Agency or Engineer.  The approved schedule for shutdown or restart shall be 
indicated on the Contractor’s Progress Schedule, and at least seven (7) calendar days of advance written 
notice shall be given to the Contracting Agency and Engineer so that they may witness the shutdown, tie-
in, and startup. 

The Contracting Agency and Engineer consider the Contractor’s schedule and construction sequencing to 
be paramount to ensure that the work is properly planned, coordinated, and executed.  A number of pump 
stations feed or are fed by the facilities that will be replaced by the work under this contract.  Those pump 
stations are currently and continuously receiving and pumping sewage and their functions shall not be 
interrupted except as specified herein or as specifically allowed by Contracting Agency.  The Contractor 
shall properly coordinate and execute the work to avoid interference with normal operations.  Work during 
low flow periods (between the hours of 12 am and 5 am) and sewer bypassing will be required to 
complete portions of the work.  Such work shall be minimized to the extent possible through proper 
sequencing and execution of the work. 

1-08.3(2)E Weekly Progress Meetings 
Section 1-08.3(2)E is added as the following: 
(Local Agency SP) 

To enable orderly review during progress of the work, and to provide for systematic discussion of 
problems, the Engineer will conduct weekly progress meetings with the Contractor throughout the 
construction period.  The purpose of the meetings will be to review the progress of the Work, maintain 
coordination of efforts, discuss changes in scheduling and resolve other problems that may develop. 

Agenda Items 

The Contractor shall, to the maximum extent practicable, advise the Engineer at least 24 hours in 
advance of project meetings regarding items to be added to the agenda. 
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Minutes 

The Engineer will compile a summary of the discussion of each project meeting and will furnish copies to 
the Contracting Agency and Contractor.  Recipients of copies may make and distribute copies as they 
deem necessary. 

Attendance 

These meetings shall be conducted by the Engineer and shall be attended by the Contractor's 
superintendent and representatives of electrical subcontractors, utilities and/or others that are active or 
critical in the planning or execution of the pending work.  The Contractor may invite subcontractors, 
materials or equipment suppliers, and others to attend project meetings in which their aspect of the work 
is involved. 

Meeting Schedule and Location 
Progress meetings will be held weekly.  Engineer and Contractor will establish a mutually acceptable day 
and time for meetings.  Meetings will be held at the Central Kitsap Treatment Plant unless mutually 
agreed upon otherwise. 

Agenda 

A minimum agenda for these meetings is as follows: 

1. Review, and revise as necessary, minutes of previous meetings and status of previously 
identified action items. 

2. Review progress of the work since last meeting, including status of submittals for review. 

3. Discuss any issues or deficiencies with the work and necessary corrective action. 

4. Discuss scheduling of any required Special Inspections or tests associated with work to 
be completed. 

5. Review status of equipment and materials fabrication/shipments. 

6. Identify issues that impede planned progress, or which impact operations of existing 
facilities. 

7. Compare status of completion to detailed schedule and identify any activities that are 
behind schedule. Discuss corrective measures and procedures to regain schedule. 

8. Review temporary water pollution/erosion control. 

9. Review outstanding contract change issues and claims. 

10. Review design modifications and documentation for change orders. Discuss any cost or 
schedule impacts. 

11. Verify Contractor's record drawings are current. 

12. Review progress payment requests. 

Unless published minutes are challenged in writing prior to the next regularly scheduled progress 
meeting, they will be accepted as properly stating the discussions and decisions of the meeting. 

Persons challenging published minutes shall reproduce and distribute copies of the challenge to all 
indicated recipients of the particular set of minutes. 

Challenges to minutes shall be settled as a priority portion of “old business” at the next regularly 
scheduled meeting. 
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1-08.3(3) Schedule Updates 
The first paragraph of Section 1-08.3(3) is revised to read as follows: 
(Local Agency SP) 

Contractor shall submit updated schedules on a monthly basis.  In addition, the Engineer may request a 
schedule update when any of the following events occur: 

1. The project has experienced a change that affects the critical path. 

2. The sequence of work is changed from that in the approved schedule. 

3. The project is significantly delayed. 

4. Upon receiving an extension of Contract time. 

1-08.4 Prosecution of Work 
Delete this section and replace it with the following: 
(July 23, 2015  APWA GSP) 

Notice to Proceed will be given after the contract has been executed and the contract bond and evidence 
of insurance have been approved and filed by the Contracting Agency.  The Contractor shall not 
commence with the work until the Notice to Proceed has been given by the Engineer.  The Contractor 
shall commence construction activities on the project site within ten days of the Notice to Proceed Date, 
unless otherwise approved in writing.  The Contractor shall diligently pursue the work to the physical 
completion date within the time specified in the contract.  Voluntary shutdown or slowing of operations by 
the Contractor shall not relieve the Contractor of the responsibility to complete the work within the time(s) 
specified in the contract. 

When shown in the Plans, the first order of work shall be the installation of high visibility fencing to 
delineate all areas for protection or restoration, as described in the Contract. Installation of high visibility 
fencing adjacent to the roadway shall occur after the placement of all necessary signs and traffic control 
devices in accordance with 1-10.1(2). Upon construction of the fencing, the Contractor shall request the 
Engineer to inspect the fence. No other work shall be performed on the site until the Contracting Agency 
has accepted the installation of high visibility fencing, as described in the Contract. 

1-08.5 Time for Completion 
The first paragraph of Section 1-08.5 is supplemented with the following: 
(Local Agency SP) 

The Poulsbo Viking Fest Road Race on Saturday, May 18th, 2024, or equivalent day in other years shall 
also be considered a non-working day. If the Contractor performs work on a day that is classified as a 
non-working day, then that day shall be reclassified as a working day and counted towards the Contract 
time. 

The third and fourth paragraphs of Section 1-08.5 are deleted and replaced with the following: 
(Local Agency SP) 

Contract time for the Preconstruction Phase Work shall begin on the working day identified in the Limited 
Notice to Proceed.  Each working day shall be charged to the contract as it occurs, until the 
Preconstruction Phase work is physically complete.  Each week the Engineer will provide the Contractor a 
statement that shows the number of calendar days: (1) charged to the contract the week before; and (2) 
specified for the completion of the Preconstruction Phase work.  The statement will also show the 
nonworking days and any partial or whole day the Engineer declares as unworkable. 

Contract time for the Construction Phase Work shall begin on the working day identified in the Notice to 
Proceed with Construction.  Each working day shall be charged to the contract as it occurs, until the 
Construction Phase contract work is physically complete.  Each week the Engineer will provide the 
Contractor a statement that shows the number of working days: (1) charged to the contract the week 
before; (2) specified for the physical completion of the contract; and (3) remaining for the physical 
completion of the contract.  The statement will also show the nonworking days and any partial or whole 
day the Engineer declares as unworkable. 
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The statements shall be deemed accepted and correct unless the Contractor files a written protest of any 
alleged discrepancies in the statement within 10 calendar days after the date of each statement.  To be 
considered by the Engineer, the protest shall be in sufficient detail to enable the Engineer to ascertain the 
basis and amount of time disputed.  If the Contractor elects to work 10 hours a day and 4 days a week (a 
4-10 schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily be charged 
as a working day then the fifth day of that week will be charged as a working day whether or not the 
Contractor works on that day. 

The sixth paragraph and the subparagraphs of Section 1-08.5 are deleted and replaced with the 
following: 
(Local Agency SP) 

The Engineer will give the Contractor written notice of the completion date of the contract after all the 
Contractor’s obligations under the contract have been performed by the Contractor.  The following events 
must occur prior to establishing the Completion Date: 

1. The physical work on the project must be complete; and 

2. The Contractor must furnish all documentation required by the contract and required by 
law, to allow the Contracting Agency to process final acceptance of the contract.  The 
following documents must be received by the Project Engineer prior to establishing a 
completion date: 

a. Final Contract Voucher Certification 

b. Copies of the approved "Affidavit of Prevailing Wages Paid" for the Contractor 
and all Subcontractors. 

c. Property owner releases per Section 1-07.24 

Section 1-08.5 is supplemented with the following: 
(Local Agency SP) 

The project has the following critical completion date milestones: 

1. Completion of Preconstruction Phase Work.  All work under the Preconstruction Phase of 
this Contract shall be completed within 30 working days after the Limited Notice to 
Proceed Date. 

2. Substantial Completion.  All work under this Contract shall be substantially complete 
within 100 working* days after the Notice to Proceed Date. 

3. Physical Completion.  All work under this Contract shall be physically complete within 120 
working* days after the Notice to Proceed Date. 

1-08.8(1) Abnormal Weather Conditions 
Section 1-08.8(1) is added as follows: 
(Local Agency SP) 

Precipitation as rain, hail or snow, low temperature, a windstorm, ice, snow and other weather conditions 
which could reasonably have been anticipated from the National Weather Service historical records of the 
general locality of the work shall not be construed as abnormal.  It is hereby agreed that precipitation 
greater than the following, temperatures less than the following, and wind velocities greater than the 
following, cannot be reasonably anticipated.  For each day determined to be abnormal as determined by 
the Construction Manager and approved by the Owner, one day shall be added to the contract duration at 
no additional cost to the Owner by written change order. 

1. Daily rainfall equal to or greater than 0.50 inches during a month when the monthly 
rainfall exceeds the normal monthly average by 15 to 100 percent. 

2. Daily rainfall equal to or greater than 0.20 inches during a month when the monthly 
rainfall exceeds the normal monthly average by more than 100 percent. 
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3. Daily rainfall equal to or greater than 1.0 inch at any time. 

4. Daily maximum temperature equal to or less than 20 degrees F during a week when the 
maximum daily temperature never exceeds 35 degrees F. 

5. Daily maximum temperature equal to or less than 25 degrees F during a week when the 
maximum daily temperature never exceeds 30 degrees F. 

6. Daily maximum temperature equal to or less than 15 degrees F at any time. 

7. Daily maximum wind velocity equal to or greater than 50 mph at any time. 

Ice, snow and other weather conditions may be considered as abnormal in the sole discretion of the 
Construction Manager upon written request by the Contractor. Such written request shall describe in 
detail the weather condition, identify the specific impacts resulting from the weather condition, and be 
submitted to the Construction Manager within five days of the onset of the weather condition. 

To preclude the difficulties of actual measurement, the parties hereto agree that weather data at the site 
of the work shall be expressly deemed to be the same as that measured at the Seattle-Tacoma 
International Airport by the Environmental Data and Information Service of the National Oceanic and 
Atmospheric Administration ("NOAA") of the U.S. Department of Commerce. 

For the purposes of this section, a "month" shall mean a calendar month and a "week" shall mean a 
calendar week of Sunday through Saturday. 

1-08.9 Liquidated Damages 
The third paragraph of Section 1-08.9 is revised as follows: 
(Local Agency SP) 

Replace all references to “Physical Completion” with the words “Substantial Completion.” 

The fourth paragraph of Section 1-08.9 is deleted and replaced with the following: 
(Local Agency SP) 

When the Contract Work has progressed to the extent that the Engineer has determined the Contract 
Work is substantially complete, the Engineer will notify the Contractor in writing of the Substantial 
Completion Date.  For overruns in contract time occurring after the substantial completion date, the 
formula for liquidated damages shown above will not apply.  Liquidated damages shall be assessed at 
two thousand five hundred ($2,500) dollars per day until substantial completion is achieved.  When the 
Contract Work is physically complete, the Engineer will notify the Contractor in writing of the Physical 
Completion Date.  For overruns in contract time occurring after the physical completion date, actual 
damages will be assessed based on the direct engineering, Contracting Agency, and other related costs 
assignable to the project that are incurred by the Contracting Agency until the Contractor has fulfilled all 
the obligations under the Contract and submitted all documentation required by the Contract and the law 
and the Engineer establishes the Final Completion Date.  The Contracting Agency may offset these costs 
against any payment due Contractor.  Contractor shall complete the remaining work that is subject to 
liquidated damages as promptly as possible.  Upon request by the Engineer, the Contractor shall furnish 
a written schedule for completing the remaining physical work on the Contract. 

1-08.10 Termination of Contract 
Section 1-08.10 is supplemented with the following: 
(Local Agency SP) 

In the event that funding for this project is withdrawn, reduced or limited in any way after the effective date 
of this Contract, the Contracting Agency may summarily terminate this Contract notwithstanding any other 
termination provision of this Contract.  Termination under this paragraph shall be effective upon the date 
specified in the written notice of termination sent by the Contracting Agency to the Contractor.  After the 
effective date, no charges incurred under this Contract are allowable. 

END OF SECTION 1-08 
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1-09 Measurement and Payment 
1-09.1 Measurement of Quantities 
Section 1-09.1 is revised with the following: 
(Local Agency SP) 

Delete the tenth paragraph beginning with the words “Linear Foot…” and replace with the following: 

Linear Foot - Linear feet shall be measured along the pipe alignment and shall include the length through 
the elbows, tees, and fittings for the pay limits as shown on the Drawings.  No adjustments will be made 
in the length for the slope, uneven contours, overlap of materials, repairs or wasted material. 

1-09.2(1) General Requirements for Weighing Equipment 
Section 1-09.2(1) is supplemented with the following: 
(Local Agency SP) 

The Contractor shall notify the Engineer not less than one working day prior to delivering materials which 
are measured and paid for by weight on the project.  Certified weights must be issued at the source. 

The Contractor shall provide a licensed public weigh master.  The licensed weigh master shall issue 
weight tickets to the truck driver for acceptance of the material on the project by the Engineer.  No 
materials measured and paid for by weight will be accepted without certified weight tickets from a platform 
scale in accordance with Section 1-09.2(3).  The certified weight tickets shall be given to the Project 
Inspector on the day of delivery for each truckload delivered.  Pay quantities will be prepared on the basis 
of these weight tickets, and tickets not received by the Inspector will not be honored for payment. 

Truck loads must conform to legal load limits.  In case of overload, the difference between overload and 
maximum legal load will not be paid for.  If there are repeated instances of overloading, the proper 
enforcement authorities will be notified. 

1-09.2(7) Bid Item Descriptions for Measurement and Payment 
Section 1-09.2(7) is added as follows: 
(Local Agency SP) 

The unit or lump sum Contract Prices shall constitute full payment for furnishing all labor, equipment, 
materials, permits and agreements, overhead and profit, and performing all operations required to 
complete the Work as defined in the Contract Documents.  Notwithstanding the omission or mention of 
any incidental Work, the Contract Price and payment shall also constitute full compensation for all Work 
incidental to completion of item, unless such Work is otherwise specifically mentioned for separate 
payment under another Bid Item.  Payment shall only be made for those items included in the Proposal 
and all Work required by the Contract shall be included in those Bid Items. 

All measurements and computations shall be made by the Engineer or the Owner's Representative.  The 
Contractor may perform quantity surveys for comparison at the Contractor's sole expense.  If there is a 
discrepancy where the measured quantity cannot be agreed upon, the Engineer or Owner's 
Representative measurements shall be used. 

Measurement and Payment shall be made in accordance with Section 1-04.6 for the following bid items: 

Bid Items Bid Item Name Measurement/Payment Description 

1 Preconstruction Work Phase 
The lump sum shall include work required during the 
Preconstruction Work Phase as described in Section 
1-04.3(1) of the Special Provisions. 

2 Final Cleanup and Restoration 

The lump sum shall include the daily and final 
cleanup and restoration of all paved and unpaved 
surfaces and areas disturbed by construction to 
conditions equal to, or better than existing.  
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Bid Items Bid Item Name Measurement/Payment Description 

3 Surveying 

The lump sum shall include all survey efforts required 
to locate and construct the improvements, perform 
settlement monitoring during excavation and 
dewatering activities, as well as as-built the 
completed work. 

4 Project Record Drawings 

The lump sum shall include work associated with 
maintaining, updating, and modifying the Contract 
Drawings to reflect modifications in the completed 
work that differ from the design information shown on 
the Contract Drawings.  Incremental payments, 
determined by dividing the calendar days in each pay 
period by the total calendar days under the contract 
and then multiplying by 60% of the lump sum 
amount, will be paid for each monthly update.  No 
more than 60% of the total lump sum amount will be 
paid for monthly updates.  The balance of the lump 
sum will be paid upon delivery and approval of 
acceptable record drawings by the Engineer near the 
end of physical construction. The lump sum for this 
bid item shall be at least 0.5% of the total bid 
amount. 

5 Type B Schedules 

The unit price per month shall include all work 
associated with furnishing progress schedules, 
weekly look-ahead schedules, and schedule 
updates.  Payment shall be made on a monthly basis 
for approved schedules.  Progress payments will be 
contingent upon receipt and approval of the monthly 
schedule updates.  Engineer has entered a minimum 
amount in the bid schedules for this bid item.  
Contractor’s bid amount shall not be less than this 
amount.  No payment shall be made for the draft or 
baseline construction schedules as these shall be 
considered incidental to the contract.  

6 Minor Change (Allowance)* 

This item is reserved as a construction contingency 
for “Minor Changes” which may occur during the 
course of the work.  This budget allowance will 
facilitate minor additional work without the need for a 
Contract amendment.  The Engineer will still prepare 
a work change directive and the Contractor will still 
prepare cost proposals for work that is agreed to be 
out of scope.  The Contracting Agency’s approval will 
be obtained prior to authorization of such work.  See 
Section 1-09 for additional information. 

7 Mobilization and Demobilization 

The lump sum shall include preconstruction 
expenses and the cost of preparatory work and 
operations performed by the Contractor, excluding 
work included in Bid Item 1, Preconstruction Work 
Phase.  This work shall include, but not be limited to, 
the work identified in Section 1-09.7 of the Special 
Provisions.  Mobilization and demobilization shall not 
exceed 10% of the total contract amount.  Payment 
for mobilization and demobilization will be limited to 
70% and 30%, respectively, of the total bid amount.  
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Bid Items Bid Item Name Measurement/Payment Description 

8 Dewatering 
(Allowance)* 

This item is an allowance for dewatering for control of 
surface and groundwater, outside of trench 
dewatering. The actual cost of dewatering will be 
paid for in accordance with Section 1-09 and Section 
31 23 19. 

9 Pothole Existing Services 

The unit price per each shall include all work, 
materials, tool, labor, and equipment necessary to 
excavate, locate utility, measure depth, document 
location and depth, backfill, and patch or restore 
pothole in accordance with the Contract Documents. 
It includes existing individual sewer services and 
other services. This item will only be performed paid 
for when directed by the Owner. 

10 Excavation Support Systems 

The lump sum shall include all work required to 
comply with requirements of the Washington State 
Safety Code relating to excavation, trenching, and 
shoring: "Safety Standards for Construction Work”, 
Chapter 296-155 WAC Part N.  Incremental 
payments, determined by lineal foot of 24-inch pipe 
installed per month divided by total project 24-inch 
pipe length multiplied by lump sum amount, will be 
paid for each monthly update. The unit price shall 
also include temporary sheeting, shoring and bracing 
or equivalent methods, including design and 
engineering fees associated thereof, as well as 
furnishing, constructing, removing, and disposing of 
temporary sheeting, shoring, and bracing.  The unit 
price shall be full compensation for excavation, 
backfilling, compaction, and other work required 
when extra excavation is used in lieu of shoring.  If 
select or imported backfill material is required for 
backfilling within the neat line trench limits 
excavation, it shall also be required as backfill 
material for the extra excavation and overbreak at 
the Contractor's expense.  

11 Temporary Erosion and Sediment 
Control 

The lump sum shall include preparing the temporary 
erosion and sediment control (TESC) plan and 
updating it when necessary as well as furnishing, 
installing, maintaining, and removing TESC 
measures, as shown on the Plans and specified in 
the Contract Documents. Incremental payments, 
determined by dividing the calendar days in each pay 
period by the total calendar days under the contract 
and then multiplying by 60% of the lump sum 
amount, will be paid for each monthly update.  No 
more than 60% of the total lump sum amount will be 
paid for monthly updates. The balance shall be paid 
upon project physical completion.   
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Bid Items Bid Item Name Measurement/Payment Description 

12 Traffic Control 

The lump sum shall include the provision of 
temporary traffic control for the project as required for 
traffic safety and to minimize traffic disruptions and 
public inconvenience. Incremental payments, 
determined by dividing the calendar days in each pay 
period by the total calendar days under the contract 
and then multiplying by 60% of the lump sum 
amount, will be paid for each monthly update.  No 
more than 60% of the total lump sum amount will be 
paid for monthly updates. The balance shall be paid 
upon project physical completion. This shall include 
but not be limited to labor, Uniformed Police Office 
(UPO), Portable Changeable Message Sign (PCMS), 
and the preparation and submittal of all Contractor 
traffic control plans as shown on the Plans and 
specified in the Contract Documents. 

13 Hold Power Pole 

The unit price per each shall include all work, 
materials, tool, labor, and equipment necessary to 
protect the power poles within the project area during 
construction, including coordination with PSE and 
reimbursement to PSE to perform work of holding the 
power poles. 

14 24-inch Diameter PVC C900 DR25 
Pipe 

Measurement for payment for pipe for sanitary sewer 
shall be per lineal foot of pipe installed and tested, 
except piping included at connection details.  
Measurement shall be to the nearest foot along the 
pipe through fittings, maintenance holes, and 
couplings. The unit Contract price per linear foot of 
24-inch PVC Sanitary Sewer shall be full payment for 
Work to complete the installation of the 24-inch 
Sanitary Sewer excluding work performed under 
other bid items, including but not limited to, pipe, 
fittings not included in other items, couplings, 
excavating the trench, preparing the trench 
foundation, laying and joining pipe and fittings, 
supporting existing pipe crossings from above, where 
pipe installation occurs below existing utilities, 
furnishing pipe bedding, foundation material (where 
required), placing and compacting the bedding 
material and trench backfill, placing and finishing 
CSBC where trenching outside paved areas, pigging, 
cleaning, and testing the pipeline.  The unit price 
shall also include the cost of installing tracer wire and 
detectable marking tape, maintaining and restoring 
existing utilities impacted by construction, installing 
and removing temporary fencing required to isolate 
the construction zone from public access, and 
performing daily cleanup around the worksite.  
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Bid Items Bid Item Name Measurement/Payment Description 

15 24-inch Diameter DI 45 Degree 
Bend 

The unit price per each shall include all work, 
materials, tool, labor, and equipment necessary to 
furnish and install bend including, but not limited to, 
required thrust blocks as shown on the Plans and 
specified in the Contract Documents. The unit price 
per each 24-inch Diameter DI 45 Degree Bend shall 
include all work, materials, tool, labor, and equipment 
necessary to install fittings. Each unit price should 
account for the fittings and thrust blocks necessary 
for a 24-inch DI 45 Degree Bend. The amount of 24-
inch DI 45 Degree Bends is determined by the 
amount of 24-inch DI 45 Degree Bends on the 
drawings. Excludes bends included in bid items 22 
and 25 

16 24-inch Diameter DI 11.25 Degree 
Bend 

The unit price per each shall include all work, 
materials, tool, labor, and equipment necessary to 
furnish and install bend including, but not limited to, 
required thrust blocks as shown on the Plans and 
specified in the Contract Documents. The unit price 
per each 24-inch Diameter DI 11.25 Degree Bend 
shall include all work, materials, tool, labor, and 
equipment necessary to install fittings. Each unit 
price should account for the fittings and thrust blocks 
necessary for a 24-inch DI 11.25 Degree Bend. The 
amount of 24-inch DI 11.25 Degree Bends is 
determined by the amount of 24-inch DI 11.25 
Degree Bends on the drawings. Excludes bends 
included in bid items 22 and 25. 

17 2-inch Diameter Air Release Valve 
Assembly 

The unit price per each shall include all work to 
furnish and install the air release valves and vaults, 
including, but not limited to, required excavation and 
backfilling, supplying and placing foundation 
aggregate, connection to sewer main, piping, fittings, 
valves, valve boxes, supports, hoses, vault interior 
and exterior coatings, odorous air canisters, 
detectable marking tape, and tracer wire.  

18 4-inch Diameter Blowoff Valve 
Assembly 

The unit price per each shall include all work to 
furnish and install the blowoff assembly, including, 
but not limited to, required excavation and backfilling, 
supplying and placing foundation aggregate, 
connection to sewer main, piping, fittings, valves, 
valve boxes, precast concrete structures, manhole lid 
and frame, detectable marking tape, and tracer wire. 

19 Connect IPS to New 24-inch 
Diameter PVC Pipe 

The unit price per each shall include all work, 
materials, tools, labor, and equipment necessary to 
install a new IPS side sewer force main from the new 
24-inch sewer main to the existing IPS force main 
within the right-of-way. Each unit price includes, but 
is not limited to, excavation, bedding and backfill, 
pipe, fittings, valves, valve boxes and appurtenances, 
detectable marking tape, tracer wire, and cap or plug 
and abandon existing IPS at existing main. 
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Bid Items Bid Item Name Measurement/Payment Description 

20 Connect IPS Manifold to New 24-
Inch Diameter PVC Pipe 

The unit price per each shall include all work, 
materials, tools, labor, and equipment necessary to 
connect the existing IPS manifold to the new 24-inch 
sewer main. Each unit price includes, but is not 
limited to, excavation, bedding and backfill, pipe, 
fittings, valves, valve boxes and appurtenances, 
detectable marking tape, tracer wire, and cap or plug 
and abandon existing IPS manifold at existing main. 

21 Connect Gravity Lateral to New 
24-Inch Diameter PVC Pipe 

The unit price per each shall include all work, 
materials, tools, labor, and equipment necessary to 
furnish and install the gravity lateral and connect to 
the new 24-inch sewer main. Each unit price 
includes, but is not limited to, excavation, bedding 
and backfill, pipe, fittings, valves, valve boxes and 
appurtenances, detectable marking tape, and tracer 
wire. 

22 Pig Launch 

The unit price per each shall include all work, 
materials, tools, labor, and equipment necessary to 
furnish and install the pig launch per the Contract 
Documents. Beginning at the and including the wye, 
each unit price includes, but is not limited to, 
excavation, removal and disposal of existing pipe, 
bedding and backfill, connection to existing pipe, 
pipe, fittings, valves, thrust blocks, vault, vault lid or 
hatch, and appurtenances. 

23 Temporary Sewer Bypass 

The lump sum shall include all work associated with 
temporary sewer bypass systems including all related 
labor, materials, design, engineering, submittals, 
pumps, hoses, fuel, piping, power, fittings, 
appurtenances and other equipment required to 
furnish install, monitor, protect, maintain, remove, 
etc. temporary sewer bypass systems necessary to 
complete the work. All work associated with 
maintaining and/or providing temporary bypass 
service to during construction shall be included in this 
bid item. 

24 Manhole 72-inch Diameter Type 2 

The lump sum shall include full compensation for 
work, materials, tools, labor and equipment 
necessary to furnish and install manhole. Work shall 
include excavation, foundation preparation, 
installation of manhole, backfill, connection to 
existing pipes, and concrete for channeling the base. 

25 Connect to Existing Lemolo Siphon 
and Pig Receiver 

The lump sum shall include full compensation for 
work, materials, tools, labor and equipment 
necessary to connect to the existing Lemolo siphon 
and pig receiver. Beginning after the end of the last 
PVC pipe, work shall include excavation, removal 
and disposal of existing pipes, fittings, valves, and 
appurtenances, followed by bedding, backfill, pipe, 
fittings, valves, appurtenances, connections to and 
modifications of existing vaults, detectable marking 
tape, and tracer wire. 
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Bid Items Bid Item Name Measurement/Payment Description 

26 Grout and Abandon Existing Pipe 

The lump sum shall include all work associated with 
abandoning the existing sewer main including 
preparation of an abandonment plan, capping, and 
filling the existing pipe. It includes removing existing 
valves, air valves, vaults, and other items as required 
by plans. Removed items may be hazardous waste 
material and require special handling and disposal 
techniques. 

27 Asphalt Removal 

The unit price per square yard shall include work, 
materials, tools, labor, and equipment necessary for 
sawcutting, removal, and disposal of AC pavement 
as shown on the Plans and specified in the Contract 
Documents. 

28 Backfill 

The unit price per ton for Backfill, shall include 
hauling and furnishing the imported material and 
hauling and disposing of the unsuitable native 
material replaced by this trench backfill as shown on 
the Plans and specified in the Contract Documents. 
Installation and compaction of the backfill shall be 
included in the cost of the pipe and shall include all 
costs associated furnishing the material and all costs 
associated with the over-excavation and disposal of 
the surplus and unsuitable trench excavation 
replaced by this backfilling. The unit price per ton 
shall include all work, materials, tools, labor, and 
equipment necessary for backfilling. The amount of 
Backfill is determined by the amount of pipe shown 
on the drawings. 

29 Crushed Surfacing Top Course 
(CSTC) 

The unit price per ton shall include hauling, 
furnishing, placing, and compacting crushed 
surfacing top course as shown on the Plans and 
specified in the Contract Documents. The unit price 
shall also include the removal and proper disposal of 
material being replaced by the crushed surfacing top 
course. No additional or separate payment shall be 
made for sub-grade preparation. 

30 Crushed Surfacing Base Course 
(CSBC) 

The unit price per ton shall include hauling, 
furnishing, placing, and compacting crushed 
surfacing base course as shown on the Plans and 
specified in the Contract Documents. The unit price 
shall also include the removal and proper disposal of 
material being replaced by the crushed surfacing top 
course. No additional or separate payment shall be 
made for sub-grade preparation. 
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Bid Items Bid Item Name Measurement/Payment Description 

31 HMA Cl. ½-inch PG 58H-22 for 
Trench Patch 

The unit price per ton shall include all work, 
materials, tools, labor, and equipment required for 
installation of temporary and permanent HMA as 
shown on the Plans and specified in the Contract 
Documents. The unit price shall also include removal 
and proper disposal of subgrade, preparing the sub- 
grade for paving; cleaning of existing asphalt; joint 
sealing; grinding at transitions; placing tack coat; 
furnishing, hauling, placing, and compacting the 
temporary and permanent HMA pavement; adjusting 
all utility covers and monument case covers to the 
new grade as necessary; replacing all disturbed 
pavement striping and markings; and all other 
incidental work to complete the HMA pavement. No 
pay factors will be used for temporary or permanent 
HMA pavement. The Contractor is hereby advised 
that existing asphalt pavement varies by depth and 
material and no additional compensation shall be 
made for these variances. The amount of HMA Cl. ½ 
PG 58H-22 is determined by the amount of pipe 
shown on the drawings. 

32 HMA Cl. ½-inch PG 58H-22 
Extended 

The unit price per ton shall include all work, 
materials, tools, labor, and equipment required for 
installation of permanent HMA as shown on the 
Plans and specified in the Contract Documents. The 
unit price shall also include cleaning of existing 
asphalt; joint sealing; grinding at transitions; placing 
tack coat; furnishing, hauling, placing, and 
compacting the permanent HMA pavement; adjusting 
all utility covers and monument case covers to the 
new grade as necessary; replacing all disturbed 
pavement striping and markings; and all other 
incidental work to complete the HMA pavement. No 
pay factors will be used for temporary or permanent 
HMA pavement. The Contractor is hereby advised 
that existing asphalt pavement varies by depth and 
material and no additional compensation shall be 
made for these variances.  

 

* Allowance - For the purpose of establishing a common basis for evaluating bids, an arbitrary quantity 
and/or bid amount for this item has been shown on the bid form and does not necessarily represent the 
quantity and/or cost that may be necessary for the work.  The Variation in Estimated Quantities provisions 
of Section 1-04.6 of the Standard Specifications shall not apply to this item.  Quantities and/or payments 
will be determined in the field as work progresses. 

1-09.6 Force Account 
Section 1-09.6 is supplemented with the following: 
(Local Agency SP) 

The Contracting Agency has estimated and included in the Proposal, a dollar amount for Bid Items “Minor 
Changes (Allowance)”, “Dewatering (Allowance) (also referenced as Force Account), only to provide a 
common proposal for Bidders.  This dollar amount shall become a part of Contractor's total bid.  However, 
the Contracting Agency does not warrant expressly or by implication that the actual amount of work will 
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correspond with the estimate.  Payment will be made on the basis of the amount of work actually 
authorized by Engineer through Work Directives. 

A complete list including name, labor classification and weighted wage rate of all personnel to be 
performing “Force Account” work shall be given to the Engineer before “Force Account” work starts.  A list 
including all pertinent information, such as equipment name and model, year, engine size, bucket size, 
capacity, etc., for all equipment to be used for performance of “Force Account” work shall also be 
furnished to the Engineer prior to beginning “Force Account” work. 

1-09.7 Mobilization 
The second and third paragraphs and the associated subparagraphs of Section 1-09.7 are deleted and 
replaced with the following: 
(Local Agency SP) 

 “Mobilization and Demobilization” shall include but not be limited to the following items: 

1. Movement of Contractor’s personnel, equipment, supplies, and incidentals to the project 
site; 

2. The establishment of onsite trailer, including procurement of all utilities to serve the 
offices such as power, telephone, fax, high speed internet, etc.; 

3. Securing suitable storage area(s), staging area(s), parking area(s) and other facilities 
necessary for work on the project; 

4. Providing sanitary facilities for Contractor and Contracting Agency personnel; 

5. Securing private agreements for temporary land use on adjacent properties as needed 
and providing a copy of all such agreements to the Engineer as required by Section 1-
07.24; 

6. All other pre-construction expenses and costs for preparatory work and operations 
performed by the Contractor; and 

7. All demobilization costs, including removal of equipment, excess materials, trailer and 
general cleanup. 

1-09.9 Payments 
Delete the first four paragraphs of Section 1-09.9 and replace them with the following: 
(March 13, 2012 APWA GSP) 

The basis of payment will be the actual quantities of Work performed according to the Contract and as 
specified for payment. 

The Contractor shall submit a breakdown of the cost of lump sum bid items at the Preconstruction 
Conference, to enable the Project Engineer to determine the Work performed on a monthly basis.  A 
breakdown is not required for lump sum items that include a basis for incremental payments as part of the 
respective Specification.  Absent a lump sum breakdown, the Project Engineer will make a determination 
based on information available.  The Project Engineer’s determination of the cost of work shall be final. 

Progress payments for completed work and material on hand will be based upon progress estimates 
prepared by the Engineer.  A progress estimate cutoff date will be established at the preconstruction 
conference. 

The initial progress estimate will be made not later than 30 days after the Contractor commences the 
work, and successive progress estimates will be made every month thereafter until the Completion Date.  
Progress estimates made during progress of the work are tentative, and made only for the purpose of 
determining progress payments.  The progress estimates are subject to change at any time prior to the 
calculation of the final payment. 
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The value of the progress estimate will be the sum of the following: 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of work 
completed multiplied by the unit price. 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum breakdown 
for that item, or absent such a breakdown, based on the Engineer’s determination. 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site or other 
storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra work as determined 
by the Engineer. 

Progress payments will be made in accordance with the progress estimate less: 

1. Retainage per Section 1-09.9(1); 

2. The amount of Progress Payments previously made; and 

3. Funds withheld by the Contracting Agency for disbursement in accordance with the 
Contract Documents. 

Progress payments for work performed shall not be evidence of acceptable performance or an admission 
by the Contracting Agency that any work has been satisfactorily completed.  The determination of 
payments under the contract will be final in accordance with Section 1-05.1. 

1-09.9(2) Contracting Agency’s Right to Withhold and Disburse Monies Due 
Section 1-09.9(2) is added as the following: 
(Local Agency SP) 

In addition to monies retained pursuant to RCW 60.28 and subject to RCW 39.04.250, RCW 39.12, and 
RCW 39.76, the Contractor authorizes the Engineer to withhold progress payments due or deduct an 
amount from any payment or payments due the Contractor which, in the Engineer’s opinion, may be 
necessary to cover the Contracting Agency’s costs for or to remedy the following situations: 

1. Work not in accordance with the Contract Documents; 

2. Defective work or equipment cost or liability that may occur to Contracting Agency as a 
result of Contractor’s, Subcontractors or Suppliers failure to perform; 

3. Damage to another contractor when there is evidence thereof and a claim has been filed; 

4. Where the Contractor has not paid fees or charges to public authorities or municipalities 
which the Contractor is obligated to pay; 

5. Utilizing material, tested and inspected by the Engineer, for purposes not connected with 
the Work (See Section 1-05.6); 

6. Landscape damage assessments (See Section 1-07.16); 

7. For overtime work performed by the Engineer or Contracting Agency personnel (See 
Section 1-08.0(3)). 

8. Liquidated damages associated with exceeding the Contract Time (See Section 1-08.9 
Liquidated Damage); or 

9. Failure of the Contractor to perform any of the Contractor’s other obligations under the 
contract, including but not limited to: 

a. Failure of the Contractor to protect survey stakes, markers, etc., or to provide 
adequate survey work as required by Section 1-05.4. 

b. Failure of the Contractor to correct defective or unauthorized equipment or work 
(Section 1-05.7). 
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c. Failure of the Contractor to furnish a Manufacture’s Certificate of Compliance in 
lieu of material testing and inspection as required by Section 1-06.3. 

d. Failure to submit Intent to Pay Prevailing Wage forms, or correct underpayment 
to employees of the Contractor or subcontractor of any tier as required by 
Section 1-07.9. 

e. Failure of the Contractor to pay worker’s benefits (Title 50 and Title 51 RCW) as 
required by Section 1-07.10. 

f. Failure of the Contractor to submit and obtain acceptance of a progress schedule 
per Section 1-08.3. 

Lack of construction progress based upon the Engineer’s review of the Contractor’s approved progress 
schedule which indicates the Work will not be completed within the Contract Time may also be a basis for 
withholding progress payments due or to deduct an amount from any payment or payments due the 
Contractor.  The amount withheld under this subparagraph will be based upon the liquidated damages 
amount per day set forth in Contract Documents multiplied by the number of calendar days the 
Contractor’s approved progress schedule, in the opinion of the Engineer, indicates the Contract may 
exceed the Contract Time. 

The Contractor authorizes the Contracting Agency to act as agent for the Contractor disbursing such 
funds as have been withheld pursuant to this section to a party or parties who are entitled to payment.  
Disbursement of such funds, if the Contracting Agency elects to do so, will be made only after giving the 
Contractor fifteen (15) calendar days prior written notice of the Contracting Agency’s intent to do so, and if 
prior to the expiration of the 15-calendar day period, no legal action has commenced to resolve the 
validity of the claims, and the Contractor has not protested such disbursement. 

A proper accounting of all funds disbursed on behalf of the Contractor in accordance with this section will 
be made.  A payment made pursuant to this section shall be considered as payment under the terms and 
conditions of the Contract.  The Contracting Agency shall not be liable to the Contractor for such payment 
made in good faith. 

If legal action is instituted to determine the validity of the claims prior to expiration of the 15-day period 
mentioned above, the Engineer will hold the funds until determination of the action or written settlement 
agreement of the parties. 

1-09.11(1) Disputes Review Board 
Delete Sections 1-09.11(1,) 1-09.11(1)A, and 1-09.11(1)B and replace with the following: 
(Local Agency SP) 

The formation and use of a dispute resolution board is not included in this Contract. 

1-09.13(3)A Administration of Arbitration 

Revise the third paragraph to read: 
(November 30, 2018  APWA GSP) 

 
The Contracting Agency and the Contractor mutually agree to be bound by the decision of the arbitrator, 
and judgment upon the award rendered by the arbitrator may be entered in the Superior Court of the 
county in which the Contracting Agency’s headquarters is located, provided that where claims subject to 
arbitration are asserted against a county, RCW 36.01.050 shall control venue and jurisdiction of the 
Superior Court. The decision of the arbitrator and the specific basis for the decision shall be in writing. 
The arbitrator shall use the Contract as a basis for decisions. 

END OF SECTION 1-09 
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1-10 Temporary Traffic Control 
1-10.2(1) General 
Section 1-10.2(1) is supplemented with the following: 
(Local Agency SP) 

The primary and alternate TCS shall be certified by one of the following: 

1. The Northwest Laborers-Employers Training Trust 
27055 Ohio Avenue 
Kingston, WA 98346 
(360) 297-3035 

2. Evergreen Safety Council 
401 Pontius Avenue North 
Seattle, WA 98109 
(206) 382-4090 or 
1-800-521-0778 
 

1-10.2(1)A Traffic Control Management 
The fifth item of the first paragraph of Section 1-10.2(1)A is revised to read as follows: 
(Local Agency SP) 

1. Coordinating the project’s activities (such as ramp closures, road closures and lane closures) 
with appropriate police, fire control agencies, city or county engineering, medical emergency 
agencies, school districts, and transit companies at least ten (10) working days prior to 
beginning the work. 
 

1-10.2(2) Traffic Control Plans 
Supplement Section 1-10.2(2) with the following: 
(Local Agency SP) 

As a minimum, the Contractor’s traffic control plan(s) shall include: 

1. Drawings showing vehicular, bicycle, and pedestrian routing during each phase of the 
work, including permanent and temporary routing of traffic on all roadways. 

2. Drawings showing the location of barricades, lighting, signing, and any other vehicular, 
bicycle, and pedestrian traffic control devices anticipated to be used during each phase of 
the work. 

3. Anticipated traffic blockages resulting from construction activities. 

4. Anticipated locations where temporary pipes, cables, or hoses will be placed across or 
parallel to roadways.  Drawing details of ramps over utilities or shallow burial placement 
and protection cover shall be included. 

5. Projected volumes of truck traffic over designated truck haul routes. 

1-10.3(2)F Public Convenience and Safety 
Section 1-10.3(2)F is added as the following: 
(Local Agency SP) 

The Contractor shall conduct all operations with the least possible obstruction and inconvenience to the 
local public.  The Contractor shall have under construction no greater amount of work than can be 
prosecuted properly with due regards to the rights of the public.  To the extent possible, the Contractor 
shall finish each section before beginning work on the next. 

To disrupt local access traffic as little as possible, the Contractor shall: 
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1. Permit local access traffic to pass by the work zone with the least possible inconvenience 
or delay. 

2. Maintain existing roads and streets that lie next to or inside the project limits, keeping 
them open and in good, safe condition at all times. 

3. Remove or repair any condition resulting from the work that might impede traffic or create 
a hazard, and 

4. Keep existing traffic signal and highway lighting systems in operation as the work 
proceeds. (The Contracting Agency will continue the routine maintenance on such 
systems). 

5. Provide provisions for access by buses and emergency vehicles to streets adjacent to the 
work zone. 

To protect the rights of abutting property owners, the Contractor shall: 

1. Conduct the construction so that the least inconvenience as possible is caused to 
abutting property owners. 

2. Maintain ready access to driveways, houses, buildings, and mailboxes along the line of 
work.  Should it be necessary to close an individual driveway for purposes of 
construction, the Contractor shall present an access plan to limit the driveway closure to 
less than 24-hours, unless otherwise indicated on the Drawings.  Within 48-hours of the 
construction impeding the driveway, a drivable gravel surface shall be placed and 
compacted. 

3. Provide ready access to pump stations and treatment facilities for operation and 
maintenance by Kitsap County. 

4. Provide temporary approaches to crossing or intersecting roads and keep these 
approaches in good condition, and 

5. Provide another access before closing an existing one whenever the Contract calls for 
removing and replacing an abutting owner’s access. 

The Contractor shall be responsible for providing adequate safeguards, safety devices, protective 
equipment, and any other needed actions to protect property in connection with the performance of the 
work covered by the Contract. The Contractor shall perform any measures or actions the Engineer may 
deem necessary to protect the public and property. The responsibility and expense to provide this 
protection shall be the Contractor’s except that which is to be furnished by the Contracting Agency as 
specified in other sections of the Specifications. 

Emergency traffic such as police, fire, and disaster units shall be provided access through the work site 
and to public and private properties at all times. The Contractor shall coordinate and perform all work in 
accordance with the requirements of police, fire, and other emergency services agencies. 

The Contractor shall coordinate and perform all work in accordance with the requirements of all public 
transit and school bus service which may be operating in the project area. Safe and convenient access to 
the bus zones shall be provided and maintained at all times by the Contractor. The Contractor shall be 
liable for any damages which may result from failure to provide reasonable access or coordination. 

The Contractor shall perform the work and provide access to enable solid waste pickup by solid waste 
collection firms at their regularly scheduled times.  Contractor shall also provide access to mailboxes to 
enable Postal Service pickup and delivery at their regularly scheduled times. 

1-10.3(2)G Construction and Maintenance of Detours 
Section 1-10.3(2)G is added as the following: 
(Local Agency SP) 

Streets shall be closed to traffic only upon specific approval of the jurisdictional agency.  Prior to the 
closure of any streets or roads, the Contractor shall prepare a written plan for detouring of traffic and shall 
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submit such plan to the jurisdictional agency for acceptance. Details shall be in accordance with the 
requirements of the latest edition of the Manual on Uniform Traffic Control Devices for Streets and 
Highways and such additional requirements as may be imposed by the Contracting Agency or other 
jurisdictional agency. Contractor is hereby informed that proposed road closures greater than 12 hours 
require approval by the County Commissioner, which may take 8 weeks to process and will require 
specific time frames for the proposed closures. Contractor shall submit his/her traffic control plan as an 
early submittal at the Preconstruction Conference. 

All detours, both inside and outside of the work area as required by the Contractor’s operations, shall be 
the sole responsibility of the contractor. The design, construction and maintenance of detours and all 
temporary facilities required for detours shall be the sole responsibility of the Contractor. 

END SECTION 1-10 
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1-11 Operations and Maintenance Data 
Section 1-11 and its subsections are added as the following: 
(Local Agency SP) 

1-11.1 Schedule of O&M Data Required 
The Contractor shall arrange for, and pay all costs associated with the services of the manufacturer’s 
representative and/or others to provide and prepare operation and maintenance data for the system 
and/or equipment listed below: 

1. Valves. 

2. Air-Vacuum Assembly Systems 

1-11.2 Initial Submittal 
The Contractor shall submit a draft bookmarked and searchable PDF copy of the Operations and 
Maintenance Manual to the Engineer for review.  The PDF shall comply with Section 1-06.1(3).  The initial 
submittal shall be received by the Engineer at least twenty (20) Working Days prior to placement of the 
system and/or equipment in operation.  The initial submittal may be delivered in multiple parts to the 
Engineer. 

All information shall be specifically for the installed components.  Data sheets which cover multiple 
equipment or list options shall be marked to indicate the installed equipment, including provided options.  
All other equipment or options shall be crossed out.  Each item in the submittal shall include, but not be 
limited to the following information: 

1. Fly sheet indicating: Contracting Agency’s name; description of equipment; 
manufacturer’s name, address, and telephone number; and local supplier/ 
representative’s name, address, and telephone number. 

2. Detailed index indicating submittal contents, with major headings related to tabbed 
dividers. 

3. Assembly drawings. 

4. Parts list and/or bill of materials. 

5. Lubrication instructions, including type and frequency. 

6. Preventative and periodic maintenance summary. 

7. Operating instructions. 

8. Overhaul and parts replacement instructions. 

9. Source for parts. 

10. Testing and troubleshooting procedures. 

11. Performance curves. 

12. Factory and field test data. 

13. List of recommended spare parts. 

14. List of expendable parts (i.e., air or oil filters). 

15. Warranty. 

The Engineer will review the initial submittal and return it to the Contractor for incorporation of review 
comments. 

1-11.3 Final Submittal 
After the Contractor has addressed the Engineer’s comments on the initial submittals, the Contractor shall 
assemble all components into an integrated document.  The final submittal shall include two final tab 
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divided hard copies and one bookmarked and searchable PDF copy that reflects the corrections.  Each 
hard copy shall be bound in vinyl covered, three-ring binders.  The integrated document shall consist of 
as many volumes as necessary to contain the data.  Individual binders for each component of the 
submittal are not required.  The binder shall be organized in a consistent format with tabbed dividers for 
each item.  Each volume shall include, but not be limited to, the following: 

1. The front cover and binding edge shall have typed labels identifying the project, 
Contracting Agency, and volume number; 

2. Detailed index indicating the contents of the volume by major headings; and 

3. Oversize (larger than 11”x17”) prints shall be inserted in bound-in Kraft or Kevlar 
envelopes, placed at the end of the applicable area or subarea. 

The integrated document shall be submitted to the Engineer within ten (10) Working Days after 
Substantial Completion of the work.  If the integrated document does not meet the requirements of this 
Section, the Engineer may return the copy to the Contractor for corrections.  The submittal process shall 
be repeated until the integrated document is acceptable.  The Contractor shall anticipate that Final 
Acceptance may be delayed by the Contracting Agency if the integrated document is not acceptable to 
the Engineer. 

END OF SECTION 1-11 
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1-12 Internet-Based Project Management Requirements 
Section 1-12 and its subsections are added as the following: 
(Local Agency SP) 

1-12.1 Summary 
This Section specifies an Internet-based project management system, SYNCHRO, required for use by the 
Contractor and the Owner for collaboration and communications of all Contract related work. 

1.12.2 Submittals 
Submit the following for each proposed authorized SYNCHRO user within ten days of the effective date of 
the Notice to Proceed: 

1. Name, title and company affiliation. 

2. Address, phone number, email address and fax number. 

3. Specific job related functions. 

4. Level of authority within the Contractor’s organization. 

5. Level of permissions access requested for each user for accessing each SYNCHRO 
module. 

Submit an updated list of authorized users on a quarterly basis or more frequently as needed, to indicate 
users to be added or removed. 

1.12.3 Project Communications 
All official Project Communication and collaboration will take place in SYNCHRO by creating and 
distributing documents directly within the system, or by scanning and/or uploading project documents into 
the system for distribution.  Unless otherwise indicated, no other form of written Project Communication 
will be recognized. 

Create submittals in SYNCHRO’s submittal module.  Distribute reports, documents, samples, etc. that 
cannot be processed through SYNCHRO per Section 1-06.  Use SYNCHRO to track and expedite 
processing submittals.  Scan and/or upload support documentation into SYNCHRO and attach to the 
main submittal document.   

The Construction Manager or Engineer will respond to all documents using the appropriate SYNCHRO 
module.  All documents requiring formal signatures will be printed out in SYNCHRO and hard copies 
signed and distributed.  Otherwise, documents distributed electronically via SYNCHRO will be considered 
official documentation.  Documents requiring formal signature include: 

1. Change Orders. 

2. Construction Change Directives. 

3. Pay applications. 

4. All correspondence from the Contractor constituting any notification, which shall be 
submitted in accordance Section 1-05.15. 

5. Others as determined by Owner 

All documents will be electronically submitted to the Owner as an attachment to a transmittal created in 
SYNCHRO transmittal module. 

This Section shall not relieve the Contractor of its obligations to provide the Owner with Record Drawings 
in the physical form specified in Section 1-05.5. 

1.12.4 Access Requirements 
Contractor shall maintain the list of authorized users to reflect current authorized users of SYNCHRO. 
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Contractor shall protect the security of the SYNCHRO system by limiting access to authorized users only.  
Do not allow ‘sharing’ of usernames.  Take appropriate precautions to maintain the security of the system.  
Ensure that Owner is notified immediately of any user who is no longer authorized to use the system so 
that their user account can be de-activated by the SYNCHRO Administrator. 

Access will only be permitted to certain modules, in accordance with permission levels configured by the 
SYNCHRO Administrator.  Requests to change permission levels must be submitted to the Construction 
Manager. 

1.12.5 Use Requirements 
SYNCHRO shall be used as the Project file storage system with a file folder structure created by the 
Owner to organize the Project documents. 

The use of SYNCHRO is intended to expedite and improve collaboration and written contract 
communication and to accurately record the flow of Contract documentation. 

Contractor shall encourage its major subcontractors to utilize the Internet-based project management 
system, as appropriate, to improve communications and coordination within the Contractor’s team. 

Contractor shall abide by all policies, procedures, and standards established by the Owner for the use 
and application of SYNCHRO. 

Contractor shall comply with applicable laws and regulations regarding electronic transmission of 
documents requiring professional engineering stamps or signatures, including provision of hard copies of 
such documents as appropriate. 

Project Communications that require the signature of authorized persons will use either: 

1. An approved “image” of the official signature affixed to the document.  Also provide 
Owner with the original signed hard copy/paper document. 

2. An electronic copy or electronic image of a fully executed document containing the 
required signatures.  Also provide Owner with the original signed hard copy/paper 
document. 

1.12.6 Downtime 
In the event that the SYNCHRO system is temporarily unavailable, continue with Project Communications 
utilizing other electronic means (email) or hard copies to transmit and receive Project Communications. 

Maintain records of all Project Communication during the SYNCHRO downtime and upload the records to 
SYNCHRO when it is operational. 

Notify the Owner’s SYNCHRO Administrator by telephone or email when SYNCHRO is not functional. 

1.12.7 SYNCHRO Training 
Submit a proposed schedule of attendance for the SYNCHRO training sessions including a list of back up 
personnel.  SYNCHRO training is mandatory for listed users of SYNCHRO prior to use, including any 
training sessions scheduled by the Owner.  Contractor shall provide for up to 12 hours of SYNCHRO 
training for up to 3 staff.  The Contractor is not required to pay SYNCHRO for the training sessions, but 
shall pay for the required Contractor staff to attend the training. 

1.12.8 Project Management System Requirements 
Provide computer hardware and software that meet the requirements of the SYNCHRO project 
management software at both field office and home office location(s) where Project Communications on 
this Contract are generated or processed. 

1.12.8(1) Modifications 
SYNCHRO is continually modified and improved in order to enhance the product and provide additional 
functionality.  SYNCHRO has many methods of alerting clients to changes and providing support to the 
end users. 
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1-12.8(2) Software, Hardware, and Internet Access 
Minimum software requirements are as follows: 

1. An Operating system such as Windows 2000 or later. 

2. An Internet browser Explorer Version 6.1 or later. 

Minimum hardware requirements are as follows: 

1. Pentium-based (or equivalent) workstation or laptop with a minimum of 64 MB of RAM. 

2. A scanning device capable of scanning a minimum of 11-inch x 17-inch color document 
into electronic Portable Document Format (PDF) with a minimum density of 300 dpi. 

3. A full-size plan scanner. 

Minimum access requirements are as follows: 

1. Broadband connection using integrated Services Digital Network (ISDN), Digital 
Subscriber Line (DSL), or better.  

Contractor shall be responsible for his costs associated with the provisions, maintenance, and upgrade of 
the hardware, software, and Internet access needed for using SYNCHRO for the duration of the Contract. 

Contractor shall be responsible for all software necessary to create documents in format compatible with 
SYNCHRO or to convert non-electronic documents to such formats.  Compatible formats include: Word, 
Excel, AutoCAD, and PDF. 

1.12.9 Restrictions and Limitations 
All Project Communications submitted to the Owner through SYNCHRO after 3:00 PM, Monday through 
Friday, will be acknowledged no earlier than the following business day.  For Project Communication 
purposes, business days and hours are defined in Section 1-01.3. 

User access rights to the SYNCHRO site will restrict access to this Contract only.  Access permission 
levels will be established by the Owner and Construction Manager. 

1.12.10 Owner Responsibility 
Owner shall: 

1. Provide the Contractor with SYNCHRO Use Guidelines within seven days of the effective 
date of Notice to Proceed. 

2. Provide user access to the SYNCHRO system for the duration of the Contract.  

3. Manage the permissions level for all users of the system. 

4. Provide SYNCHRO training for personnel using the system for each SYNCHRO user 
identified by the Contractor. 

5. Provide technical support (administration) for SYNCHRO, acting solely through and at the 
request of the Owner. 

6. Provide guidelines regarding the organization and format of the SYNCHRO modules and 
the access permission requirements for each module or element thereof. 

7. Allow users to upload, download, view, and markup files, based on permissions. 

8. Track history of revisions and activities with respect to each document submitted or 
managed within SYNCHRO.  

9. Adjust and revise the folder structure as necessary to facilitate management of Project 
Communications. 
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With the prior approval of Owner, exceptions may be made to allow specific items to be transmitted, 
submitted, responded to, or distributed in hard copy only.  In these instances, SYNCHRO shall be used to 
track and expedite processing of these items.  Refer to Section 1-12.5 above. 

END OF SECTION 1-12 
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SECTION 01 12 16 
WORK SEQUENCE  

PART 1 : GENERAL 

1.01 SUMMARY 

A. This Section includes general sequencing, project phasing and coordination 
requirements for the Work. 

B. Contract Requirements: 

1. The existing Johnson to Norum Sewer Main continuously receives raw 
sewage. The functions of this facility shall not be compromised during the 
course of the Work, except as specified herein. Plan and prosecute the 
Work such that the operation of the sewer main is not interrupted, except 
as specified herein. 

2. The Contractor is responsible to plan, schedule, and sequence all 
construction activities in conformance with the Contract Documents. 

3. The Contractor is responsible for maintaining reliable sewer service, 
complying with permit and regulatory requirements and conditions, 
working within the project constraints defined herein, and sequencing the 
work as necessary. The Contractor shall develop a Work Sequencing 
Plan to demonstrate the ability to complete the Work within the 
requirements of the Contract Documents. 

1.02 DEFINITIONS 

A. Bypass: Secondary routing of flows to facilitate the isolation of portions of 
wastewater system. 

B. Temporary Shutdown: Suspension of sewer main function. 

1.03 RELATED SECTIONS 

A. Section 01 59 00, Temporary Sewer Bypass Systems.   

1.04 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials. 

B. Work Sequencing Plan: At a minimum, to include the following: 

1. Complete sequence of construction for all activities contained herein.  

2. Major work activities to occur. 

3. Schedule of bypass operations and estimated duration of bypasses. 
Submit detailed bypass plans in accordance with Section 01 59 00, 
Temporary Sewer Bypass Systems. 
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4. Schedule of temporary shutdowns of sewer main and estimated duration 
of shutdowns. Submit a detailed plan for conveying sewage to the 
downstream collection system during temporary shutdowns. 

5. Listing of equipment to be present on site, including but not limited to 
temporary pumping and/or hauling equipment to be used to convey 
sewage during temporary shutdowns. 

6. Assistance to be required of Owner’s operating personnel during 
temporary shutdowns. 

7. Contingency plan identifying what action will be taken if activities during a 
shutdown cannot be completed within the allotted times, or if there is a 
failure of pumping equipment to be used during temporary pumping 
operations. 

8. Name and contact information of primary and secondary individuals in 
charge of activity during shutdown. 

1.05 PROJECT SPECIFIC WORK CONSTRAINTS 

A. Construct sewer main bypass assemblies prior to any demolition of existing 
structures.  

B. With the sewer main out of service, Contractor shall be responsible for collecting 
and transporting raw sewage to the Owner’s downstream collection system as 
required to prevent overflows and sewage spills until the sewer main bypass 
assembly is installed and visually inspected and approved by the Engineer.  

C. Utilize the sewer main bypass assembly and existing sewer main for all bypass 
pumping once it is constructed and operational. 

D. Scheduled temporary shutdowns of a sewer main shall not be approved to occur 
between 12:00 PM Friday and 9:00 AM Monday, holidays, and/or during rain 
events. All scheduled temporary shutdowns must be approved by both the City 
and County and Contractor will provide at least 2 weeks’ notice of any planned 
shutdowns. County and City officials must be present for each shutdown and 
Contractor will coordinate with County and City officials to ensure planned 
shutdowns work with the County and City schedule. Contractor should anticipate 
that the City and County will severely limit the maximum shutdown duration. 

E. Any planned shutdowns must take place during low peak flow unless otherwise 
approved by County and City.  

1.06 GENERAL WORK CONSTRAINTS 

A. Constraints primarily relate to interfacing with and tying into existing pipelines. 

B. Make every effort to give proper attention to each of general work constraint to 
minimize interruptions of the existing facilities and avoid delays that may result if 
the constraints are not observed.  

C. Constraints listed below involve limits on activities during construction. These 
limits relate to the critical nature of the existing sewer main and associated 
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facilities. 

1. Coordinate construction schedule and operation with Owner. 

2. Coordinate proposed work with Owner, Engineer, and facility operations 
personnel before implementing shutdowns. Under no circumstances 
cease Work at the end of a normal working day if such actions may 
inadvertently cause a cessation of any facility operating process; in which 
case, remain on site until necessary Work and/or repairs are complete. 

3. Owner recognizes portions of the facility and facility operations will have 
to be interrupted or shut down or interfered with in order to accommodate 
construction activities. Owner will, through its personnel, attempt to 
accommodate Work, provided that proper notification is given. Owner 
reserves the right to deny permission for interruption or shutdown on any 
day.  

4. Do not operate any of the existing equipment without written permission 
from Owner naming the specific piece of equipment, operator(s) and 
dates equipment may be used. Contractor is liable for any loss or damage 
caused to property or equipment or any personal injury resulting from or 
related to this usage. 

D. Extended Working Hours: If it is desired to perform any Work outside the 
specified working hours, obtain written permission from Owner and all necessary 
permitting agencies, and make all necessary arrangements prior to commencing. 

1.07 TEMPORARY SHUTDOWNS 

A. Provide minimum 21 calendar days advance written notice to request approval of 
a temporary shutdown of a facility. 

B. Each Notice of Request for Approval of a Temporary Shutdown submitted to 
Owner shall include the following: 

1. Dates, times, and duration of proposed shutdown. 

2. Work activities to be performed during the shutdown. 

3. Assistance required of Owner’s personnel before, during, and after 
shutdown. 

4. Personnel to be on Site during shutdown. 

5. Proposed plan for conveying sewage from facilities to downstream 
conveyance system. 

6. Contingency plan if work during shutdown is not completed during allotted 
time or critical equipment fails. 

C. Upon receipt of such request, Owner will decide what action(s) is required by 
Owner and if the requested shutdown is acceptable. The request from Contractor 
will be returned to Contractor with the Owner’s written decision noted. If Owner 
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deems that the requested shutdown is unacceptable, Owner will state such 
reasons, and Contractor shall reschedule the shutdown as required. 

D. It is hereby agreed between the Contractor and Owner that disapproval by 
Owner of the Contractor’s shutdown request does not entitle Contractor to any 
time extension unless Contractor can demonstrate to the satisfaction of Owner, 
through an updated CPM schedule, that the overall Project completion date will 
not be met as a result of this disapproval. 

E. Owner may postpone a planned and approved shutdown at any time for pumping 
capacity, safety or operational reasons. 

F. Contractor shall provide temporary bypass pumping system during temporary 
shutdowns as required and as specified in Section 01 59 00, Temporary Sewer 
Bypass Systems, unless otherwise approved by the Engineer. 

1.08 INTERUPTION OF UTILITY SERVICE 

A. Indicate required shutdowns of existing utilities or interruptions of existing 
operations on Progress Schedule. Interruptions to utility service will be allowed to 
the extent that customer service will not be adversely compromised. 

B. Submit written requests for interruptions to utility service not less than 14 
calendar days in advance of the date scheduled for the interruption. 

C. Following receipt of the request, Engineer will notify Contractor if the requested 
date will be permitted. Evaluation of the request will be based upon the 
availability of the utility Owner’s personnel to assist and monitor utilities during 
the shutdown period and impact to customer service. 

D. Minimize the period of interruption by thorough advance planning. Procure and 
provide all required materials, equipment, and labor on site during the shutdown. 

E. Do not begin interruption until written authorization is received from Engineer. 

F. Customer Sewer Service Interruption: 

1. The project will require interruption in sewer service for customers during 
construction. The Contractor shall notify the County Construction 
Manager not less than fourteen calendar days in advance of service 
interruption and shall indicate the estimated length of time the service will 
be interrupted. Temporary sewer bypass systems for an individual 
customer or customers are not required provided that interruption in 
service is minimized and is limited to a maximum 6-hour period, to occur 
during the hours of 9 AM to 3 PM 

2. The Contractor shall provide and bear all costs for temporary sewer 
bypass systems in accordance with the Contract if the above conditions 
cannot be met, unless otherwise approved by the County Construction 
Manager. 
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1.09 CONSTRUCTION SEQUENCING PLANS 

An example of Construction Sequencing Notes, included on Sheet G-3, have been 
developed to assist the Contractor in understanding the anticipated sequence of work and 
project constraints. The example Construction Sequencing Notes lists one potential 
construction sequence for consideration by the Contractor and is in no way meant to 
dictate Contractor means and methods. Contractor shall comply with all requirements of 
these Contract Documents in developing a detailed sequence of construction. 

The Contractor retains discretion to exercise its judgment in following the example 
Construction Sequencing Notes when preparing its Work Sequencing Plans as defined 
herein. 

PART 2 : PRODUCTS 

NOT USED 

PART 3 : EXECUTION 

NOT USED 

END OF SECTION 
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SECTION 01 59 00 
TEMPORARY SEWER BYPASS SYSTEMS  

PART 1 : GENERAL 

1.01 SUMMARY 

Work covered in this section includes the requirements for temporary sewer bypass 
systems.  The means and methods of accomplishing and maintaining the bypassing is 
the sole responsibility of the Contractor. 

Continuous operation of the Owner’s facilities is of critical importance. Contractor shall 
schedule and conduct activities to enable existing facilities to operate continuously, 
unless otherwise specified. Contractor shall not proceed with work affecting a facility’s 
operation without obtaining Owner’s and Engineer’s advance written approval of the 
need for, and duration of, such work. Where existing facilities are to be modified during 
the course of work, the Contractor shall obtain Engineer’s review of submittals for 
temporary bypass, temporary shutdown, demolition, modification, connections between 
new and existing work, and other related work and shall conform to other Contract 
conditions as applicable. 

The Owner and Engineer consider the Contractor’s schedule and construction 
sequencing to be paramount to ensure the work is properly planned, coordinated, and 
executed. The Contractor shall properly coordinate and execute the work to avoid 
interference with normal operations. 

The Contractor shall anticipate that multiple temporary sewer bypass systems will be 
required over the duration of construction to construct the proposed improvements given 
the specified work constraints and separated project site locations. 

Connection to existing services or utilities, or other work that requires temporary 
shutdown of any existing operations or utilities shall be planned in detail with appropriate 
scheduling of the work and coordinated with the Contracting Agency or Engineer. 

Contractor shall be solely responsible for developing the sequence of the work and for 
ensuring that current sewer service is not interrupted or compromised. At least three 
weeks prior to starting the work, Contractor shall confer with the Engineer and Owner to 
develop a work schedule that will permit facilities to function as normally as practical. 
Certain parts of the construction work may be required outside normal working hours in 
order to avoid undesirable conditions, including work during low flow periods (between 
the hours of 12 am and 5 am). Temporary sewer bypassing will be required to complete 
portions of the work. Such work shall be minimized to the extent possible through proper 
sequencing and execution of the work. Contractor shall do this work at such times and at 
no additional cost to the Contracting Agency. Connections between existing facilities and 
new work shall not be made until all necessary inspection and tests have been 
completed on the new work and the new work is found to conform in all respects to the 
requirements of the Contract Documents. 

Contractor shall provide all equipment necessary for sewer bypass systems and is 
responsible for hauling and properly disposing of sewage. The Contractor shall schedule 
and conduct work in a manner that will minimize the number of times and length of time 
that temporary bypass pumping is required. 
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1.02 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials. 

B. Submit details of proposed temporary sewer bypass system(s). 

1. Bypass Plan: detailed explanation of the proposed sewer bypass 
system(s), including project specific plans, details, sequencing, duration, 
and assistance required of the Owner.  Bypass Plan shall be stamped 
and signed by a professional engineer registered in the State of 
Washington. The Bypass Plan shall contain, at a minimum, a plan view of 
each proposed sewage diversion on a site map and the individual 
components of the diversion including but not limited to: 
a. Pumps: type, size, and placement. 
b. Diversion pipe: size, type, and placement 
c. Power supply to pumps. 
d. Method of damming the flow. 
e. Facilities for redundancy. 
f. Anticipated peak daily flow. 
Example Temporary Bypass Plans, Sheet SS-10 have been developed to 
assist the Contractor in understanding the anticipated bypass operations 
and project constraints. Example Temporary Bypass Plans are for 
reference only and are not intended in any way to dictate Contractor 
means and methods; they are to inform the development of the 
Contractor’s Bypass Plans as defined herein. The Contractor retains 
discretion to exercise its judgment in following the Example Temporary 
Bypass Plans provided in on Sheet SS-10 when preparing its Bypass 
Plans as defined herein. 

2. Proposed pumping equipment including pump performance data. 
3. Engineering analysis and calculations for each sewer bypass system 

including system head vs flowrate curves. 
4. Spillage cleanup plan. 
5. Description of control equipment and temporary control panel(s) and 

method to be used to operate the pumps. 
6. Pump maintenance plan describing regular maintenance to be performed 

while the pumps are in service and the length of the maintenance period 
when a pump will be out of service. 

7. Contingency plan describing steps to be taken if a pump fails and 
emergency contact phone numbers. 

8. Noise levels at minimum and maximum operating speed. 
9. Alarms sent to OWNER’s central control facility. 

C. Temporary Bypass Qualifications. 
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1.03 CONTRACTOR RESPONSIBILITY 

A. BYPASS SYSTEM REQUIREMENTS 

1. Spills or bypassing of untreated or partially treated wastewater to surface 
waters or drainage courses is prohibited during construction.  In the event 
accidental bypassing is caused by the Contractor, the Owner shall 
immediately be entitled to employ others to stop the bypassing in 
accordance with the Contract Documents with cost borne by the 
Contractor. Contractor shall be fully responsible for any damage that may 
result from inadequate or improper installation, maintenance or operation, 
or failure of any kind of the temporary sewer bypass system. 

2. Costs incurred by the Contractor or Owner, including penalties imposed 
on the Owner as a result of any sewage spill or bypassing of untreated or 
partially treated wastewater to surface waters or drainage courses caused 
by the actions of the Contractor, its employees, or subcontractors, shall 
be borne in full by the Contractor, including legal fees and other expenses 
to the Owner resulting directly or indirectly from the spill and/or bypass. 

3. Precautions and Protective Measures: 
a. Review existing sewer system plans with the Engineer and 

Owner. 
b. Verify the size and location of connecting laterals and side 

sewers. 
c. Provide pumps with sufficient capacity and head. 
d. Provide pumping equipment redundancy and/or standby 

equipment that can be readily deployed. 
e. Investigate upstream manholes. 
f. Check and test pumping equipment and bypass system(s). 
g. Provide suitably experienced person(s) and training personnel 

(more than one individual) for operation and maintenance of the 
system(s), including dealing with emergencies. 

h. Check upstream manhole surcharging after bypassing operations 
have commenced.  

i. Properly monitor and maintain system during operation. 
4. Quality Assurance: 

a. Temporary sewer bypass systems shall be designed, stamped, 
and signed by a registered professional engineer in the State of 
Washington.  Engineer shall have demonstrated experience in the 
design of pumping systems of comparable size and complexity. 

b. Before commencement of any bypassing operation, the 
Contractor shall obtain the Engineer’s acceptance of the Bypass 
Plan including design, equipment and materials, installation, 
operation, and maintenance. 

c. Temporary Bypass Qualifications: Contractor shall have a 
minimum of five years’ experience in performing substantially 
similar temporary bypass operations and shall submit evidence of 
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satisfactory operation of temporary bypass facilities similar to 
those specified for at least five projects in accordance with the 
Specifications. 

5. Sewer Bypass System Description: 
a. Contractor will be responsible for properly operating, protecting, 

maintaining, and servicing the bypass equipment for the duration 
of the temporary bypass.  Contractor shall be responsible for 
bypass pumping equipment, electrical service, fuel, and all other 
appurtenances and consumables required for operation of the 
temporary sewer bypass system. 

b. Noise levels of equipment shall meet the requirements of Kitsap 
County and Washington State noise level requirements. 
Depending on the pumping equipment that is used, meeting this 
requirement may require the use of sound attenuating enclosures 
as well as other provisions and measures.  If possible, electric 
bypass pumping equipment should be used so as to avoid engine-
driven pumping units or engine generators.  If engine-driven 
pumps or engine generators are used, equipment shall be located 
as far from residences as possible.  Depending on the situation 
and subject to the approval of the Owner, the only possible 
exception or relaxation of this requirement will be in cases where 
the bypassing equipment will only be operated: 1) during the work 
week; 2) during normal working hours and; 3) period of bypass 
operation will be less than one week. 

c. Each sewage diversion pump shall operate as a single pumping 
unit.  A minimum of two primary sewage diversion pumping units 
shall be operated in parallel to by-pass pump the total anticipated 
peak sewage flow.  For system redundancy, the Contractor shall 
have on site a minimum of two back-up sewage pumping units for 
system redundancy.  The back-up sewage pumping units shall be 
of the same capacity as the two largest primary pumping units. 
Pumps shall be non-clog sewage pumps capable of pumping 
spherical 3-inch solids and fibrous material. Bypass pressure pipe 
shall be in good condition with watertight joints. Provide H-20 
rated ramps over pipe for vehicle access if needed. Higher rated 
ramps may be required where exposed to commercial traffic. 

d. The temporary sewer bypass system  shall be designed to handle 
a minimum capacity for the sources connected to the temporary 
bypassing.  The pump capacity shall be able to maintain adequate 
cleaning velocities (>3.5 fps) within the temporary piping as 
required. 

e. Maintain on-site sufficient equipment, parts, materials, and fuel to 
ensure continuous and uninterrupted operation of the bypass 
system(s). Electric pumps are required unless otherwise approved 
by the County. If engine driven pumping equipment is used, a 
minimum of 24-hours of fuel shall be maintained on-site.  Standby 
pumps and generators shall be fueled and operational at all times.  
Contractor’s personnel shall be knowledgeable and trained on 
how to operate and maintain the bypass equipment. 
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f. All monitoring shall be fully functional during bypassing. 
g. If the bypass system is to be operated when the Contractor is not 

on-site, the system shall be provided with a monitoring and alarm 
system that notifies the Contractor and Owner 24 hours a day of a 
system failure.  In the event of a failure, Contractor shall respond 
immediately and fix the cause of the problem.  Contractor shall be 
on-call 24 hours a day and be able to respond within 30 minutes 
at all times during sewer bypassing.  The Contractor will be 
required to demonstrate to the satisfaction of the Owner that this 
requirement can be met, and that responsible and appropriately 
trained personnel will be able to deal with emergencies that could 
arise.  The Contractor is encouraged to consider retaining a 
company or individual(s) that specialize in the operation and 
maintenance of bypass sewer systems that require unattended 
operation. 

h. Sewer bypassing shall not cause backup of sewage into 
residences or conveyance systems.  Depth of surcharge upstream 
shall be kept to the minimum necessary.  The Contractor will be 
responsible for repairing any damage to upstream property due to 
surcharging of the system. 

i. All sewer pipes and manholes that were surcharged shall be 
properly flushed to remove accumulated sewage material. 

j. If damaged, restore bypass areas to pre-existing conditions in 
accordance with the requirements of the Contract Documents. 

6. Spills: 
a. Contractor is fully responsible for any damage that may result 

from an inadequate or improper installation, maintenance or 
operation, or failure of any kind of the bypass system.  That 
responsibility includes but is not limited to the costs associated 
with cleanup and repair of property damage. 

b. Spills or bypasses of sewage to surface waters or drainage 
courses is prohibited.  In the event of sewage spills, the 
Contractor shall immediately take whatever actions are deemed 
necessary to stop a spill.  Should the Contractor not take 
immediate action, the Owner will be entitled to take whatever 
actions are deemed necessary to stop a spill. 

c. Costs incurred by the Contractor or Owner, including penalties 
imposed on the Owner as a result of any sewage spill caused by 
the Contractor, its employees, or subcontractors, shall be borne in 
full by the Contractor, including legal fees and other expenses to 
the Contractor or Owner resulting directly or indirectly from the 
spill. 

d. The Contractor shall be responsible for providing the following 
information to the Construction Manager and/or Owner in case of 
a spill or release: 
1) Release location 
2) Date and time release found or started, and time stopped 
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3) Release flow rate and estimated total volume 
4) Receiving waters, if any 
5) Action taken to stop release 
6) Cause of release 
7) Clean-up actions taken 

8) Any other information as requested by relevant authorities 

e. In case of sewage release during bypass operations, the 
Contractor shall immediately contact the Kitsap County Sewer 
Utility Construction Manager.  

A representative of Kitsap County shall report the sewage spill within 24 
hours to the Washington State Department of Ecology and any other 
appropriate entities.  Even if a sewage spill or release is contained within 
an excavation, the spill or release must be reported.   

7. Work and Assistance by Owner: 
a. Operation of the existing pump station facilities, including those 

operations which may be necessary to facilitate the Contractor’s 
work will be provided by the Owner. 

b. For minor assistance and operations, the Contractor shall provide 
a minimum of 3 days advance notice to the Construction Manager.   
When major assistance or the Contractor’s work needs to be done 
during the low flow period, which will require coordination of more 
than one individual, or more than a few hours of one individual of 
the owner’s personnel, Contractor shall provide a minimum of 14 
days advance notice to the Construction Manager. 

c. The Contractor shall not at any time undertake to close off any 
lines or open valves or take any other action which would or might 
affect the operation of any part of the Owner’s existing systems 
without first discussing it with the Construction Manager and/or 
Owner. Unless permission is specifically granted, the Owner or 
responsible utility will open and close valves. 

8. Temporary Construction Easement and Right of Entry Acquisition 
a. Where required to facilitate temporary bypass system, Contractor 

shall coordinate with Kitsap County to acquire temporary 
construction easements and right-of-entry agreements with 
affected property owners. 

PART 2 : PRODUCTS 

2.01 PUMPS 

A. Number of Pumps: The temporary bypass pumping system shall include a 
minimum of two primary pumps and two backup pumps (see Section 1.03.A.5.c 
above) and shall provide full pumping capacity with the largest pump offline, as 
described above. The offline pump is referred to herein as the standby pump. All 
pumps shall be set up for automatic operation based on water level or pressure. 
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B. Acceptable manufacturers: 

1. Godwin Pumps 
2. Rain for Rent 
3. Sunbelt 
4. Screwsucker 
5. Xylem 
6. Approved equal  

2.02 TEMPORARY PIPING  

A. Provide temporary piping, valves, and fittings for temporary bypass system. 

B. Provide pipe or hose and couplings rated for 200% of operating pressure. 
Temporary bypass discharge piping shall be ductile iron (DI), HDPE or high-
pressure discharge hose. 

C. Use of Bauer style (Ball & Socket) connections or joints is not allowed.  All joints 
and fittings shall be fully restrained. This includes all temporary piping uses, 
including use in suction piping.  

D. Temporary piping provided by the Owner may be used for bypassing operations 
if said piping meets the requirements specified herein. 

PART 3 : EXECUTION 

3.01 TEMPORARY PIPING 

A. Temporary piping shall be installed to facilitate both suction and discharge from 
the temporary bypass pumping system. All piping shall be leak-tight, allowing no 
raw sewage spills of any amount. 

B. Route temporary piping to avoid blocking construction equipment and vehicular 
traffic including residential property access.  Provide protection for piping, valves 
and fittings where crossing access points is unavoidable. At traffic crossings 
bypass piping shall be buried or arranged such that the piping is protected from 
traffic loads. 

3.02 TEMPORARY PUMPING 

A. Do not disrupt normal path of raw sewage flow except as allowed to make 
temporary connections, as approved by the Owner. 

B. Contractor shall be responsible for operation and maintenance of temporary 
pumps. 

C. The location and layout of the temporary pumping system, and associated noise 
control, shall be designed and provided by the Contractor. 
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3.03 ALARMS AND TELEMETRY 

A. The temporary pumping system shall provide the following alarms for remote 
monitoring: 

1. High water alarm – at depth of 2 feet in suction location unless otherwise 
limited or approved by Owner. 

2. Standby pump called to operate. 
3. Pump failure. 

B. Contractor shall provide a monitoring system and staff to monitor the alarms on a 
24-hour basis, 7 days a week during temporary pumping and bypass operation.  

3.04 FIELD TESTING 

A. Contractor shall conduct field testing of all components of the temporary pumping 
system to demonstrate adequate capacity, operation, and monitoring 
requirements. A field test report, listing the completed tests, shall be submitted to 
the Construction Manager for approval. The testing program shall include a 
witnessed operational test of the completed system. A one-week notice shall be 
provided to the Construction Manager to witness the test. 

B. Bypass piping, valves and fittings shall be successfully leak tested prior to being 
placed into service. Leak testing shall be witnessed by the Construction 
Manager. Allowable leaking is zero.  

3.05 OPERATION 

A. Contractor shall respond to and resolve all alarms from temporary pumping and 
bypassing operations. Contractor’s point of contact shall be located within 30 
minutes of the project site to ensure rapid response to alarms. 

B. Contractor shall be responsible for ensuring that the temporary bypass system is 
maintained and remains operational 24 hours per day 7 days per week for the 
duration of any Contractor planned bypass. 

C. Contractor shall notify the Owner immediately in the event of a high water or 
pump failure alarm.  Owner will provide Contractor with names and telephone 
numbers of personnel to be contacted in the case of an alarm or other 
emergency. 

D. Contractor shall maintain existing alarm signals to the Owner’s alarm system, 
including high water, at all times during construction. 

E. No sewage bypass operations may proceed unless the Contractor has, at the 
work site, the following items: 

1. Equipment to secure the area of sewage release and isolate the public 
from accessing the release site.  As a minimum, this shall include 
barricades and caution tape. 

2. The equipment and materials, on hand, to stop the release and repair the 
failed item. 
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3. Equipment and materials to clean the site, rake up solid debris and to 
dispose of material properly. 

F. Contractor shall maintain a daily inspection and maintenance log of the bypass 
system. Log shall be submitted daily to the Construction Manager. 

END OF SECTION 
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SECTION 02 41 00 
DEMOLITION, CUTTING, AND PATCHING 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Demolition, cutting, and patching of existing facilities where shown on 
Drawings, or as required to accommodate new work shown or specified. 

2. Abandoning existing pipes, utilities, vaults, and structures. 

3. Removing and disposing of demolished equipment, asphalt concrete, and 
other materials.  The removed equipment and materials shall be properly 
disposed of at the Contractor's expense. 

1.02 SUBMITTALS 

A. See Section 1-06 – Control of Materials for requirements for the mechanics and 
administration of the submittal process. 

B. Demolition Schedule:  Indicate overall schedule and interruptions impacting utility 
and facility services.  

C. Indicate manufacturer and type of proposed materials and methods to be used 
for matching and repairing existing construction. 

D. Indicate demolition and removal sequence, and location and construction of 
temporary work. 

1.03 QUALITY ASSURANCE 

Conform to applicable codes and Operational Safety and Health Administration (OSHA) 
requirements for demolition work, dust control, products requiring electrical 
disconnection and reconnection, and mechanical system decommissioning. 

1.04 DELIVERY, STORAGE, AND HANDLING  

NOT USED 

1.05 PROJECT CONDITIONS 

A. Perform preliminary investigations as required to ascertain extent of work. 

B. Conduct demolition to minimize interference with adjacent areas. 

1.06 SEQUENCING AND SCHEDULING 

A. Coordinate and reschedule work as required to preclude interference with other 
operations. 

B. Do not remove or abandon existing sanitary sewer facilities until the new sanitary 
sewer systems or temporary pumping systems are fully operational, unless noted 
otherwise on the Drawings. 
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PART 2 : PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS 

A. Subject to compliance with the Contract Documents, the following products and 
manufacturers are acceptable: 

B. Non-shrink grout: 

1. Masterflow 713 Plus by BASF Building Systems. 

2. Sika Grout 212 by Sika. 

3. Five Star Grout by Five Star Products, Inc. 

C. Epoxy bonding adhesive: 

1. Euco No.452 MV by Euclid Chemical Co. 

2. Sikadur 32, Hi-Mod by Sika Corporation. 

D. Epoxy patch: 

1. Depth of patch: 

a. Greater than 3/4 IN:  Five Star MP Epoxy Patch. 

b. Between 1/8 IN and 3/4 IN:  Five Star Fluid Epoxy. 

E. Submit request for substitution in accordance with Section 1-06 – Control of 
Materials. 

2.02 MATERIALS 

A. Non-shrink grout: 

1. Nonmetallic, noncorrosive, and non-staining. 

2. Premixed with only water to be added in accordance with manufacturer's 
instructions at jobsite. 

3. Grout to produce a positive but controlled expansion: 

a. Mass expansion not to be created by gas liberation or by other 
means. 

4. Minimum compressive strength at 28 days to be 6500 psi. 

5. Coat exposed edges of grout with a cure/seal compound recommended 
by grout manufacturer. 

B. Epoxy bonding adhesive: 

1. Two component, moisture insensitive adhesive manufactured for the 
purpose of bonding fresh concrete to hardened concrete. 
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C. Controlled density fill (CDF): 

1. See Specification Section 31 23 33 – Trenching, Backfilling, and 
Compacting for Utilities for requirements for CDF. 

PART 3 : EXECUTION 

3.01 PREPARATION 

A. Notify affected utility companies before starting work and comply with their 
requirements. 

B. Mark location and termination of utilities. 

C. Provide covered passageways where necessary to ensure safe passage of 
persons in or near areas of work. 

D. Provide substantial barricades and safety lights as required. 

E. Provide temporary dustproof partitions, where indicated or necessary. 

F. Prevent infiltration of dust into occupied areas. 

G. Provide temporary weather protection as necessary. 

3.02 INSTALLATION 

A. Cutting and removal: 

1. Remove existing work indicated to be removed, or as necessary for 
installation of new work. 

2. Neatly cut and remove materials, and prepare all openings to receive new 
work. 

B. Abandon structures, manholes, and vaults: 

1. Remove equipment to be disposed of. 

2. Demolish structures, manholes, and vaults as shown on the Drawings. 

3. Fill remaining structures with CDF, sand, or other material approved by 
the Engineer unless otherwise shown on the Drawings. 

4. Backfill and compact excavated areas as shown on the Drawings. 

C. Abandon pipe: 

1. Abandon pipe in accordance with Section 33 11 50. 

D. Remove pipe: 

1. Where shown on the Drawings or at other locations as determined by the 
Construction Manager, cut and remove pipe in its entirety regardless of 
the size or type. 
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2. Backfill and compact voids left by pipe removal with suitable backfill 
material.  

3. All removed materials shall become property of the Contractor and shall 
be properly disposed of outside the project limits. 

E. Clean up:  transport debris and legally dispose of off-site. 

3.03 ASPHALT AND CONCRETE REMOVAL AND REPLACEMENT 

A. All concrete and asphalt requiring removal and replacement shall be neatly saw 
cut full depth prior to removal. 

B. Debris resulting from the above operations shall be removed, hauled off-site, and 
disposed of at the Contractor’s expense. 

3.04 GRAVEL SURFACED DRIVES AND ROADWAYS 

The Contractor shall restore all damaged gravel surfaced drives and roadways to a 
condition equal to or better than the original condition. 

3.05 TREES 

Do not remove trees without written instructions from the Engineer unless tree removal 
is shown on the Drawings.   

3.06 FENCES, SIGNS, MAILBOXES, ETC. 

Restore all damaged fences, signs, mailboxes, etc., to their original conditions.   

END OF SECTION 
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SECTION 03 60 00 
GROUT 

PART 1 : GENERAL 

1.01 DESCRIPTION OF WORK 

A. This Section covers the supply of materials, mixing of materials, and the 
installation of various grades of grouts utilized in the project, for general 
purposes. 

1.02 STANDARDS AND CODES 

A. Referenced Standards and Publications: This Section incorporates by reference 
the revision of the following documents in effect 30 days prior to bid. 

1. ASTM STANDARDS 
a. C404 Standard Specification for Aggregates for Masonry Grout 
b. C939 Standard Test Method for Flow of Grout for Preplaced-

Aggregate Concrete (Flow Cone Method) 
c. C1107 Standard Specification for Packaged, Dry, Hydraulic 

Cement Grout (Nonshrink) 

1.03 SUBMITTALS 

A. Submit under provisions of Division 1 as follows: 

1. Manufacturer’s data on all products. 

PART 2 : PRODUCTS 

2.01 EPOXY-RESIN-BASE BONDING SYSTEM 

For all grouted pipe penetrations, where called for on the drawings and in all cases 
where less than a 13-inch thickness of grout or mortar overlays existing concrete or 
green concrete, a bonding system complying with ASTM C881 shall be used. 

2.02 PRECISION GROUT 

A. Filling of anchor bolt pockets, handrail pockets, and under equipment and column 
base plates shall be classified as precision grouting. 

B. Grout used for precision grouting shall be a pre-packaged, non-shrink grout using 
a mixture of metallic and natural aggregates, and shall conform to the most 
current version of ASTM C1107 Grade B or C when tested at a fluid consistency 
of 25-30 seconds per ASTM C939 at temperature extremes of 45 and 90oF and 
an extended working time of 30 minutes. 

1. BASF Masterflow 713 Plus or Masterflow 885 are acceptable brand and 
grout types conforming to this specification. 

2. All material used, including water, mixer and pre-packaged grout must be 
initially within the 45 and 90o limits when testing is initiated. 
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3. Manufacturer shall provide independent certification of ASTM C1107, 
compliance without modification of standard methods, and certify that the 
grout’s post-hardening, non-shrink property is not based on gas 
expansion. 

C. Grout shall have strengths of 3000 psi at 3 days, 5000 psi at 7 days, and 7000 
psi at 28 days when cured at 72oF, as well as meet the 3-, 7-, and 28-day 
strengths when tested and cured at the 45 and 90oF limits, and shall not bleed 
when placed at a fluid consistency. 

2.03 PORTLAND CEMENT GROUT 

A. Portland Cement Grout shall be used to provide flow concentration in channels, 
at the bottom of high walls, and in other locations where a general-purpose grout 
is required. 

B. Portland cement grout shall be mixed with sand on a ratio of one part cement to 
two parts sand with an expansive agent included to limit drying shrinkage. 

C. Sufficient water shall be added for placement while maintaining a minimum 4,500 
psi 28-day compressive strength. 

2.04 TOPPING COURSE GROUT 

A. This grout shall be used for leveling the bottom of structures. 

B. This mix shall contain 6½ sacks of cement per cubic yard of concrete, use sand 
and 3/8-inch course aggregate, size No. 89 in ASTM C404, and use water-
reducing and expansive additives. 

C. The minimum compressive strength shall be 4,500 psi in 28 days. 

D. Topping grout over floor slabs shall be reinforced with WWR 6x6 W1.4xW1.4.  

2.05 RAPID CURE GROUT 

A. Rapid cure grout shall be mixed with aggregate as recommended by the 
manufacturer. 

B. The grout shall be BASF MasterEmaco T545 or equal. 

C. The minimum compressive strength shall be 4,500 psi in 28 days. 

2.06 SELF-LEVELING UNDERLAYMENT 

A. Self-leveling cement underlayment shall be Ardex K-15. 

B. The compressive strength shall be 4,500 psi per ASTM C109 and shall be 
capable of feather-edge thickness application. 

C. Self-leveling cement underlayment shall be used to level floors where noted on 
the drawings. 
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PART 3 : EXECUTION 

3.01 MIXING 

A. All parts of the respective grouts shall be proportioned by volume measurement. 

B. Mixing shall be accomplished using a mechanical mixer suitable to the required 
quantities. 

C. Each batch shall be mixed for not less than 5 minutes. 

D. The respective grouts and mortars shall be mixed with sufficient water to 
maintain the fluidity required while attaining the minimum compressive strength 
indicated. 

3.02 RETEMPERING AND TIME LIMIT 

A. Do not retemper or use mortar which has become harsh and nonplastic. 

B. When mortar has been maintained plastic and grout fluid, they may be used up 
to, but not more than, one hour after original mixing. 

3.03 TEMPERATURE 

Grouting operations shall not commence when the ambient temperature has dropped 
below 45oF or when the surface to which it is being applied is less than 40oF. 

3.04 PROTECTION 

All grouting operations shall be protected against moisture intrusion and a sealer, 
linseed oil or Thoroclear 777, shall be applied at the completion of the work. 

3.05 SURFACE PREPARATION 

A. The existing concrete surface that the respective grout or mortar shall be placed 
against shall be cleaned as follows: 

1. If the existing surface has been exposed to sludge, chlorine, or other 
solutions, or was previously painted or treated, the surface shall be 
sandblasted and steam-cleaned, then treated with a diluted solution of 
muriatic acid neutralized with an alkaline solution and flushed with clean 
water. 

2. If the existing surface was not exposed to solution other than water, then 
the surface shall be washed with a diluted (2 parts water to 1 part acid) 
solution of muriatic acid, neutralized with an alkaline solution, and flushed 
with clean water. 

3.06 PRECISION GROUTING 

A. This Section describes additional special provisions for the grouting of anchor 
bolts, handrail pockets, and column and equipment baseplates, defined herein as 
precision grouting. 
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B. All grout used for precision grouting shall be placed in a fluid consistency, with an 
efflux time of 25 to 30 seconds through a standard flow cone as defined by 
ASTM C939.  The Contractor shall have a standard flow cone on-site to verify 
grout consistency prior to placement. 

C. Contractor shall not mix more grout than can be placed in approximately 10 
minutes.  Contractor shall not attempt to retemper grout by adding water or 
remixing after it stiffens. 

D. All grout used for filling under column and machinery base plates shall be placed 
from one side using a form around the grouted area.  A beveled form edge shall 
be provided on one side to help direct the grout flow under the base plate.  Do 
not vibrate grout.  Immediately after placement, trim the surfaces with a trowel 
and cover the exposed grout with clean, wet rags and maintain this moisture for 4 
to 6 hours. 

E. Forms and excess grout shall be removed after the grout has achieved initial set.  
The grout should offer stiff resistance to penetration with a pointed mason’s 
trowel prior to removing the grout forms.  Exposed shoulders shall be finished 
and wet cured immediately after form removal, and until grout has reached final 
set, but not less than 48 hours, followed by two coats of curing compound. 

END OF SECTION 
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SECTION 09 96 00 
PAINTING AND PROTECTIVE COATINGS 

PART 1 : GENERAL 

1.01 SUMMARY 

A. This Section specifies high performance industrial coatings and their surface 
preparation for non-building applications. 

B. Definitions: Coating systems include surface description, surface preparation, 
required dry film thickness (DFT), and the number and application procedure of 
the prime and finish coatings as specified in the Coating System Specifications 
Sheets, located in Paragraph 2.02. 

Field coating is the application or the completion of application of the coating 
system after installation of the surface at the site of the work. 
Installer or applicator is the person installing or applying the product in the field at 
the Project site.  Installer and applicator are synonymous. 

1.02 REFERENCES 

A. REFERENCES:  

1. ASTM International (ASTM). 
2. International Concrete Repair Institute (ICRI). 
3. National Association of Corrosion Engineers International (NACE). 
4. National Association of Pipe Fabricators (NAPF). 
5. NSF International (NSF). 
6. The Society for Protective Coatings (SSPC).  

B. STANDARDIZATION: Materials, supplies, and articles provided shall be the 
standard products of manufacturers.  Paints in a particular coating system shall 
be the products of a single manufacturer. 

Requests for substitutions, in accordance with Section 1-06 – Control of 
Materials, will be considered, provided the following minimum conditions are met: 
1. The proposed coating system shall use an equal or greater number of 

separate coats to achieve the required dry film thickness. 
2. The proposed coating system shall use coatings of the same generic 

type. 
3. Requests for substitution shall have directions for application and 

descriptive literature that includes generic type, nonvolatile content by 
volume, and information confirming that the substitution is equal to the 
specified coating system. 
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1.03 QUALIFICATIONS 

A. Coating manufacturer's authorized representative shall provide written statement 
attesting that applicator has been instructed on proper preparation, mixing, and 
application procedures for coatings specified. 

B. Applicators shall have a minimum of ten (10) years’ experience in application of 
similar products on similar project: 

1. Provide references for minimum of three (3) different projects completed 
in the last five (5) years with similar scope of work. 

2. Include name and address of project, size of project in value (painting), 
and contact person. 

1.04 SUBMITTALS 

A. In accordance with the requirements of Section 1-06 – Control of Materials, 
submit the following: 

1. Applicator experience qualifications:  
a. No submittal information will be reviewed until the Engineer has 

received and approved applicator qualifications. 
2. Manufacturer's specifications for each coating system including: 

a. Acknowledgement that products submitted meet requirements of 
standards referenced. 

b. Manufacturer's application instructions. 
c. Manufacturer's surface preparation instructions. 
d. If products being used are manufactured by a Company other 

than listed in Paragraph 2.02 of this Section, provide complete 
individual data sheet comparison of proposed products with 
specified products including application procedure, coverage 
rates, and verification that product is designed for intended use. 

e. Contractor's written plan of action for containing airborne particles 
created by blasting operation and location of disposal of spent 
contaminated blasting media. 

f. Coating manufacturer's recommendation on abrasive blasting. 
g. Manufacturer's recommendation for universal barrier coat. 
h. Manufacturer's recommendation for providing temporary or 

supplemental heat or dehumidification or other environmental 
control measures. 

i. A list of materials proposed to be used. 
3. Manufacturer’s color charts.  Basic colors are indicated in Paragraph 

3.05.  Final color selection shall be made by the Owner from the 
submitted color charts. 

4. Manufacturer's statement regarding applicator instruction on product use. 
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5. Informational Submittals: 
a. Approval of application equipment. 
b. Applicator's daily records: 

1) Submit daily records at the end of each week in which 
painting work is performed unless requested otherwise by 
the Engineer's on-site representative. 

1.05 DELIVERY AND STORAGE 

A. Materials shall be delivered to the job site in their original, unopened containers, 
labeled as follows: 

1. Name or type number of material. 
2. Manufacturer's name and item stock number. 
3. Date of manufacture. 
4. Contents, by volume, of major constituents. 
5. Warning labels. 
6. Volatile organic compound (VOC) content. 
7. Storage life. 
8. Any special instructions or directions. 

B. Paints shall be stored in enclosed structures and shall be protected from weather 
and excessive heat or cold and maintained within the storage temperature range 
recommended by the paint manufacturer, but in no case stored where the 
temperature is lower than 40oF or greater than 100oF.   

1. Paint material storage facility shall be monitored with a high-low recording 
thermometer device.   

2. Flammable materials shall be stored in accordance with State and local 
codes.   

C. Materials exceeding storage life recommended by the manufacturer shall be 
removed from the site. 

1.06 SPARE PAINT SUPPLIES 

The Contractor shall provide one unbroken gallon container of each color and type of 
coating, solvent, and thinner required in the Specification.  These spare paint supplies 
shall be stored as directed by the County Construction Manager. 

PART 2 : PRODUCTS 

2.01 MATERIALS 

A. GENERAL: Coating system shall not be applied until the Engineer has inspected 
the surface to be coated. 
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B. COATING SYSTEMS: Unless otherwise specified, prime coatings may be shop-
or field-applied.  Shop-applied primer shall be compatible with the specified 
system.  Field coating signifies that coating is applied in place, after installation of 
the surface.  If the shop coating meets the requirements of this Section, the field 
coating may consist of touching up the shop prime coat to achieve the film 
thickness, continuity, and coating specified in the Coating System Specification 
sheets.  Damaged and poorly applied shop coatings that do not meet the 
requirements of this Section shall be removed and the surfaces recoated in 
accordance with the Coating System Specification Sheets. 

Surface preparation shall be as specified for each paint system and in 
accordance with Paragraph 3.01.  Number of coats specified in each system 
shall be the minimum number of coats applied to provide the required dry film 
thickness.  
For unspecified materials such as thinner, provide manufacturer's recommended 
products. 

C. MANUFACTURERS:  As specified for each Coating System or accepted equal. 

2.02 COATING SYSTEM SPECIFICATIONS 

Coating System A  
 
Coating Material: Modified Polyamine Epoxy 
 
Surfaces: Exterior Concrete Surface 
 
Surface Preparation: Per manufacturer requirements 
 
Application: Factory – Exterior Surfaces 
 Field – Interior Surfaces 
 
Coating System: 
 

Primer/Finish: Tnemec Series 141 Epoxoline 
 One coat, 16 mils DFT 

 
 

 
Coating System B  
 
Coating Material: 100% Solids High Build Epoxy 

 
Surfaces: Concrete Manhole 
 
Surface Preparation: Surfaces must be sound and contaminant-free with a surface 

profile equivalent to a minimum CSP3 to CSP5 in accordance with 
ICRI Technical Guideline No. 310.2R-2013. Dry abrasive sand 
with water blast to surface profile as recommended by the 
manufacturer. 

 
Application: Field 
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Coating System: 
 

Primer: As recommended by coating system manufacturer 
 

Finish: Raven 405 
Spray apply two coats, 125 mils DFT total  
Allowed tolerances of plus 40 miles DFT to minus 0 mils DFT 
Color: Light Blue 

 
Coating System C 
 
Coating Material: Ceramic Epoxy 
 
Surfaces: Ductile Iron Pipe and Fittings 
 
Surface Preparation: As recommended by coating system manufacturer. 
 
Application: Factory – Interior Surfaces 
 
Coating System: 
 

Primer: As recommended by coating system manufacturer 
 
Finish: Protecto 401  

40 mils nominal DFT  
Color: See Paragraph 3.05 

PART 3 : EXECUTION 

3.01 PREPARATION 

A. GENERAL: Surfaces to be coated shall be clean.  Before applying coating or 
surface treatments, oil, grease, dirt, rust, loose millscale, old, weathered 
coatings, and other foreign substances shall be removed except as specified.  Oil 
and grease shall be removed before mechanical cleaning is started.  Where 
mechanical cleaning is accomplished by blast cleaning, the abrasive used shall 
be washed, graded, and free of contaminants that might interfere with the 
adhesion of the coatings. 

Clean cloths and clean fluids shall be used in solvent cleaning.  Cleaning and 
painting shall be scheduled so that dust and spray from the cleaning process will 
not fall on wet, newly painted surfaces.  

The Contractor shall demonstrate that field coating is compatible with factory 
coating by applying small test patches of specified coating over shop coating. 
The Contractor shall pay special attention to painting of existing surfaces 
adjacent to the new piping and structures.  Care shall be taken in surface 
preparation and finish work to provide a smooth transition from one surface to the 
other.  If necessary, compatible primer shall be used when painting over existing 
surface. 
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B. METALLIC SURFACES: Metallic surfaces shall be prepared in accordance with 
applicable portions of surface preparation specifications of the SSPC.  Specific 
applicable standards are specified in each coating system.  The solvent in 
solvent cleaning operations shall be as recommended by the manufacturer. 

Preparation of metallic surfaces shall be based upon comparison with 
SSPC-Vis-1-67T (ASTM D220), and as described herein.  To facilitate 
inspection, the Contractor shall, on the first day of sandblasting operations, 
sandblast metal panels to the standards specified.  Plates shall measure a 
minimum of 82 inches by 11 inches.  Panels meeting the requirements of the 
specifications shall be initialed by the Contractor and the Engineer and coated 
with a clear non-yellowing finish.  One of these panels shall be prepared for each 
type of sandblasting and shall be used as the comparison standard throughout 
the project. 

Ductile iron pipe and fittings to be painted shall be purchased from the 
manufacturer without the petroleum asphalt coating normally furnished pursuant 
to AWWA Standards C110, C115, C151 or C153. Prepare ductile iron pipe in 
accordance with pipe manufacturer's recommendations and NAPF. 
Surface preparation for galvanized metal, aluminum, copper, and brass shall be 
in accordance with SSPC SP-1 (solvent cleaning) and passivated in accordance 
with the coating manufacturer’s written instructions. 

C. PREPARATION OF CONCRETE, MASONRY, AND PLASTER SURFACES: 
Unless otherwise specified, surfaces which are to be coated shall be allowed to 
age for at least 28 days and allowed to dry to the moisture content recommended 
by the coating manufacturer.  Moisture content may be tested by the Engineer 
with a Delmhorst Instrument Company moisture detector or accepted equal.  In 
addition, the surfaces shall be brush treated with a 10 percent muriatic acid 
solution and thoroughly flushed with water after 10 minutes.  (Ten percent acid 
solution is commercial solution; 30 percent is diluted 2 water to 1 acid.)  Loose 
concrete and laitance shall be removed by sandblasting and chipping, and voids 
and cracks shall be repaired as approved by the coating manufacturer.   

Plaster surfaces shall be dry and clean and free from grit, loose plaster, and 
surface irregularities.  Cracks and holes shall be repaired with acceptable 
patching materials, keyed to existing surfaces, and sandpapered smooth.  
Surfaces to be coated with oil or varnish base paints shall be tested for the 
presence of alkali.  If present, the alkali shall be neutralized with acid solution as 
above. 

Surfaces shall be cleaned with clear water by washing and scrubbing to remove 
foreign and deleterious substances. 

D. PREPARATION OF PLASTIC SURFACES: Plastic surface shall be roughened 
with sandpaper or steel wool and shall be cleaned with solvent compatible with 
specified primer. 

3.02 APPLICATION 

A. WORKMANSHIP: Coated surfaces shall be free from runs, drops, ridges, waves, 
laps, and brush marks.  Coats shall be applied so as to produce an even film of 
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uniform thickness completely coating corners and crevices.  Painting shall be 
performed in accordance with the requirements of SSPC Paint Application Guide. 

Each coat of paint shall be applied evenly and sharply cut to line.  Care shall be 
exercised to avoid overspraying or spattering paint on surfaces not to be coated.  
Glass, hardware, floors, roofs, and other adjacent areas and installations shall be 
protected by taping, drop cloths, or other suitable measures. 

B. PAINT PROPERTIES, MIXING, AND THINNING: Paint, when applied, shall 
provide a satisfactory film and smooth even surface, and glossy undercoats shall 
be lightly sanded to provide a surface suitable for the proper application and 
adhesion of subsequent coats.  Paints shall be thoroughly stirred, strained, and 
kept at a uniform consistency during application.  Coatings consisting of two or 
more components shall be mixed in accordance with the manufacturer’s 
instructions.  Where necessary to suit the conditions of the surface, temperature, 
weather and method of application, the paint may be thinned immediately prior to 
use by the addition of not more than one pint of the proper thinner per gallon.  
Unless otherwise specified, paint shall not be reduced more than necessary to 
obtain the proper application characteristics.  Thinner shall be as recommended 
by the coating manufacturer. 

C. ATMOSPHERIC CONDITIONS: Unless otherwise specified or required for 
certain water-thinned paints, paints shall be applied only to surfaces that are dry, 
and only under such combination of humidity and temperatures of the 
atmosphere and surfaces to be painted as well cause evaporation rather than 
condensation.  Paint shall not be applied during rainy, misty weather, or to 
surfaces upon which there is frost or moisture condensation.  During damp 
weather, when the temperature of the surface to be coated is within 10oF of the 
dew point, the surfaces shall be heated to prevent moisture condensation 
thereon.  Bare metal surfaces, except those which may be warped by heat, may 
be dehydrated by flame-heating devices immediately prior to paint application.  
During painting, and for a period of at least 8 hours after the paint has been 
applied, the temperature of the surfaces to be painted, the painted surfaces, and 
the atmosphere in contact shall be maintained at or above 40oF and 10oF above 
the dew point.  Paint, when applied, shall be approximately the same 
temperature as that of the surface on which it is applied.  Fans or heaters shall 
be used inside enclosed areas where conditions causing condensation are 
severe. 

D. METHOD OF PAINT APPLICATION: Where two or more coats are required, 
alternate coats shall contain sufficient compatible color additive to act as 
indicator of coverage, or the alternate coats shall be of contrasting colors.  Color 
additives shall not contain lead or any lead compound which may be destroyed 
or affected by hydrogen sulfide or any gas likely to be found in wastewater 
facilities. 

Electrical and mechanical equipment, on which the manufacturer's coating is 
acceptable, shall be touch-up primed and painted with two coats of the specified 
coating system to match the color schedule.  This does not apply to electrical and 
instrumentation equipment specified in Division 26 – Electrical. 

Paint shall not be applied to a surface until it has been prepared as specified.  
Unless otherwise specified, the primer or first coat shall be applied by brush to 
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ferrous surfaces, except subsequent coats for blast-cleaned ferrous surfaces, 
that may be either brush- or spray-applied.  Unless otherwise specified, prime 
and finish coats shall be applied at the rate recommended by the manufacturer 
for the service involved.  After the prime coat is dry, suction spots shall be 
touched up before succeeding coats are applied.  Unless otherwise specified, 
coats for concrete and masonry shall be brushed or rolled. 

Unless otherwise specified, finish coats shall not be applied until other work in 
the area is complete, and until the prime and intermediate coats have been 
inspected. 

E. FILM THICKNESS AND CONTINUITY: Coating system thickness is the total 
thickness of primer and finish coats and does not include passivators or sealers. 

The surface area covered per gallon of paint for various types of surfaces shall 
not exceed those recommended by the manufacturer.  The first coat on metal 
surfaces refers to the first full paint coat and not to conditioning or other 
pretreatment applications.  Unless otherwise specified, the average total 
thickness (dry) of any completed protective coating system on exposed metal 
surfaces shall be not less than 1.25 mils per coat.  The minimum thickness at any 
point shall not deviate more than 25 percent from the required average.  Unless 
otherwise specified, no less than two coats shall be applied. 

F. SPECIAL REQUIREMENTS: Hangers and supports shall be coated, except for 
the final coat, prior to installation.  Except for those to be filled with grout, the 
underside of ungalvanized equipment bases and supports shall be coated with at 
least two coats of rust inhibiting primer prior to setting the equipment in place.  
Bolt and bolt holes in flanges (such as those used with couplings or wafer-type 
valves where holes and bolts as finally installed will be exposed to weather or 
moisture) shall be painted prior to assembly to prevent rusting of the unprotected 
metal. 

3.03 CLEANUP 

Upon completion of painting, the Contractor shall remove surplus materials, protective 
coverings, and accumulated rubbish, and thoroughly clean all surfaces and repair any 
overspray or other paint-related damage. 

3.04 COATING SYSTEMS SCHEDULE 

A. In the following schedule, coating system letters shall conform to those listed in 
the Coating System Specification sheets.  

B. Unless shown otherwise, surface coatings shall be semigloss, except that 
ceilings shall be coated with flat coatings to match wall areas. 

C. Surfaces to be coated and coating systems to be used are described below.  The 
final coat shall be applied only after all other work, including punch list items, has 
been completed.  
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Surface Coating 
System 

1. Metal Work: Equipment, including metal base and guards; 
conduits, piping; appurtenances, including grilles and louvers; 
doors; electrical, pneumatic, and instrumentation control 
panels and stations, including supports. Refer to equipment 
specifications for exceptions. 

 

b. Iron piping and appurtenances  C 
 

  
2. Concrete, Grout, and Masonry:   

a. Exterior concrete exposed slabs and surfaces Unpainted 
b. Exterior concrete buried surfaces of manholes and 

valve vaults 
A 

c. Interior concrete/grouted surfaces of manholes B 
d. Interior concrete surfaces of valve and Air/Vac vault B 
  

3. Materials Not Requiring Paint  
a. Rubber, stainless steel, copper pipe, PVC pipe, HDPE 

pipe, and fiberglass fabrications. 
— 

b. Labels and Nameplates: Do not paint over 
Underwriters Laboratories Factory Mutual, or other 
code-required labels or equipment name, identification, 
performance rating, nomenclature plates. 

— 

c. Pre-Finished Items, except as damaged, including: 
(1) acoustic materials 
(2) finished mechanical and electrical equipment 
(3) light fixtures 
(4) switchgear 
(5) distribution cabinets 
(6) operating louvers 

— 

d. Metal Surfaces, including: 
(1) aluminum railing, ladders, hatlines, light poles 
(2) stainless steel 
(3) chromium plate 
(4) copper 
(5) bronze 
(6) brass 
(7) aluminized and galvanized (and vinylized) 

chainlink fabric fences, gates, and closures 
(8) Duct silencers and motor-operated dampers 

— 

e. Moving Parts of Operating Equipment such as the 
            following:  

(1) valve and damper operators 
(2) linkages 
(3) sensing devices 
(4) motor and fan shafts 
(5) gears 

— 
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3.05 COLOR SCHEDULE 

The following table is a listing of colors for coatings covered in this Section and factory-
applied finishes.  It is intended to provide a general indication of the required color.  The 
final color selection will be made by the Owner from the manufacturer’s standard color 
chart provided by the Contractor.  Where an exact match to other surfaces is specified, a 
custom-mixed color may be required. 

Surface Color 

Interior Concrete Manhole and Vaults Light Blue 
Piping, Valves, and Accessories Light Gray 

For surfaces that require coating, but no color is listed, the color shall be selected by the 
Owner.  The Contractor shall anticipate that additional colors (standard or custom-
mixed) may be required. 

END OF SECTION 
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SECTION 22 13 00 
PIPE 

PART 1 : GENERAL 

1.01 SUMMARY 

This Section specifies pipe materials and methods and shall be used in conjunction with 
Section 33 34 00 – Sanitary Utility Sewerage Force Mains, Section 22 13 11 – Piping 
Systems, and other sections of Division 22 which specify piping components. 

1.02 REFERENCES 

All pipe materials and methods shall conform to applicable requirements of documents 
of latest edition listed hereafter.  In case of conflict between this Section and the listed 
documents, the requirements of this Section shall prevail. 
ANSI A13.1 Piping and Piping Systems 
ANSI B16.5 Pipe Flanges and Flanged Fittings, Class 150 (Flat 

Face Flange) 
ANSI B16.9 Factory-Made Wrought Steel Butt-Welding Fittings 
ASTM A47 Malleable Iron Castings 
ASTM A120  Pipe, Steel, Pipe, Black and Hot-Dip Zinc-Coated 

(Galvanized), Welded and Seamless for Ordinary 
Uses 

ASTM A234 Pipe Fittings of Wrought Carbon Steel and Alloy 
Steel for Moderate and Elevated Temperature 

ASTM A283 Low and Intermediate Tensile Strength Carbon 
Steel Plates 

ASTM A312 Standard Specification for Seamless, Welded, and 
Heavily Cold Worked Austenitic Stainless Steel 
Pipes 

ASTM A351 Standard Specification for Castings, Austenitic, for 
Pressure-Containing Parts 

ASTM A536 Ductile Iron Castings 
ASTM B32 Solder Metal 
ASTM D638 Standard Test Method for Tensile Properties of 

Plastics 
ASTM D695 Standard Test Method for Compressive Properties 

of Rigid Plastics 
ASTM D1248 Standard Specification for Polyethylene Plastics 

Extrusion Materials for Wire and Cable 
ASTM D1784 Rigid Polyvinyl Chloride (PVC) Compounds and 

Chlorinated Polyvinyl Chloride (CPVC) Compounds 
ASTM D1785 Polyvinyl Chloride (PVC) Plastic Pipe, Schedules 

40, 80, and 120 
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ASTM D2467 Socket-type Polyvinyl Chloride (PVC) Plastic Pipe 
Fittings, Schedule 80 

ASTM D2564 Solvent Cements for Polyvinyl Chlorine (PVC) 
Plastic Pipe and Fittings 

ASTM D2837 Standard Test Method for Obtaining Hydrostatic 
Design Basis for Thermoplastic Pipe Materials or 
Pressure Design Basis for Thermoplastic Pipe 
Products 

ASTM D3034 Polyvinyl Chloride (PVC) Sewer Pipe and Fittings 
ASTM D3261 Standard Specification for Butt Heat Fusion 

Polyethylene (PE) Plastic Fittings for Polyethylene 
(PE) Plastic Pipe and Tubing 

ASTM D3350 Standard Specification for Polyethylene Plastics 
Pipe and Fittings Materials 

ASTM F477 Elastomeric Seals (Gaskets) for Joining Plastic 
Pipe 

ASTM F714 Standard Specification for Polyethylene (PE) 
Plastic Pipe (SDR-PR) Based on Outside Diameter 

ASTM F1055 Standard Specification for Electrofusion Type 
Polyethylene Fittings for Outside Diameter 
Controlled Polyethylene Pipe and Tubing 

ASTM F2164 Standard Practice for Field Leak Testing of 
Polyethylene (PE) and Crosslinked Polyethylene 
(PEX) Pressure Piping Systems Using Hydrostatic 
Pressure 

ANSI/AWWA C110/A21.10 Standard for Ductile Iron and Gray Iron Fittings, 3-
inch through 48-inch, for Water and Other Liquids 

ANSI/AWWA C111/A21.11 Standard for Rubber Gasket Joints for Ductile Iron 
and Gray Iron Pressure Pipe and Fittings 

ANSI/AWWA C115/A21.15 Standard for Flanged Ductile Iron Pipe with 
Threaded Flanges 

ANSI/AWWA C150/A21.50 Standard for Thickness Design of Ductile Pipe 
ANSI/AWWA C151/A21.51 Standard for Ductile Iron Pipe, Centrifugally cast, in 

Metal Molds or Sand Lined Molds for Water and 
Other Liquids 

UPC Uniform Plumbing Code (latest edition) 
Standard Specifications - 2024 WSDOT Standard Specifications for Road, Bridge, and 
Municipal Construction. 
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1.03 SUBMITTALS 

A. In accordance with the requirements of Section 1-06 – Control of Materials, 
submit the following: 

1. Manufacturer's technical data for all piping, and documentation of 
conformance with appropriate standards and these specifications. 

2. Detailed drawings of all interior piping requirements, prepared in 
conformance with the following: 
a. Plan drawings shall be prepared for all areas involving piping and 

equipment at a scale not less than 1-inch equals 1 foot.  Plan 
drawings shall be prepared for all work areas that contain new 
piping.  Sections shall be cut as required to clearly show piping in 
each of the plan drawings. 

b. Drawings shall be dimensioned to show the location of all new 
piping, pipe joints, pipe supports, pipe penetrations, valve end 
connections, and all other piping appurtenances. 

c. Drawings shall clearly show the methods of pipe joint connections, 
pipe support, pipe penetrations, valve end connections, and all 
other piping appurtenances. 

d. Piping support structural requirements, calculations, 
manufacturers, spacing, and detailed drawings as required to 
establish that the proposed piping support and restraints meet the 
requirements of the specifications, drawings, and piping 
manufacturer. 

e. Drawings shall show structural and mechanical components of the 
piping systems separately if required for clarity. 

f. Drawings shall indicate field verified elevations/dimensions for 
existing facilities and connections, in addition to any dimensions 
identified on the Drawings. 

3. Pressure Testing Plan. 
4. Test Results. 

1.04 QUALITY CONTROL 

A. The Contractor shall utilize quality control procedures acceptable to the Engineer 
and the Owner for the following: 

1. Inspection of pipe before installation. 
2. Pipe unloading, storage, installation, and jointing. 

B. Tests performed by the Contractor shall include, but not be limited to, the 
following: 

1. Hydrostatic Pressure Test. 
2. Air Pressure Test. 
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PART 2 : PRODUCTS 

2.01 GENERAL 

A. Materials required for all piping and connections shall be as specified herein and 
in Section 33 34 00 – Sanitary Utility Sewerage Force Mains and Section 22 13 
11 – Piping Systems.  All pipe sizes shall be as shown on the Drawings. 

B. All pipe sizes as shown on the Drawings and as specified herein are in reference 
to “nominal” diameter, unless otherwise indicated. 

C. The piping systems shown on the Drawings indicate the appropriate horizontal 
and vertical configuration required.  The Contractor shall determine the exact 
layout of piping, fittings, and joints necessary to fit actual field conditions. 

D. Gasket type or material used shall be appropriate for each pipe system and 
service intended, and shall be as specified in Section 22 13 12 – Ductile Iron 
Pipe, Fittings and Special Items, Section 22 13 11 – Piping Systems, and Section 
33 34 00 Sanitary Utility Sewerage Force Mains. 

PART 3 : EXECUTION 

3.01 GENERAL 

A. LOCATION: The Contractor shall be responsible for checking and verification of 
all existing piping and appurtenances whether or not they are shown on the 
Drawings.  The Contractor shall excavate and locate all existing pipes, 
appurtenances, and points of connection.  The Contractor shall check and verify 
or modify horizontal and vertical locations of each and every exposed piping run, 
with Engineer approval.  The Contractor shall be responsible for the protection of 
all existing piping, appurtenances, and structures during construction and shall 
take care not to damage them or impair the operation in any way. 

B. PIPING SIZES: Where the size of piping is not specified, the Contractor shall 
provide piping of the sizes required by UPC.  Unless specified otherwise, small 
piping (less than 1 inch in diameter) required for service not described by UPC 
shall be ½ inch. 

C. PIPE SUPPORTS: Piping hangers and structural attachments shall be as 
specified in Section 22 13 13 – Pipe Support Systems and shall be designed in 
conjunction with pipe to be supported and shall be installed in accordance with 
the approved submittal design and drawings.  The Contractor shall install piping 
support such that line and grade requirements are satisfied. 

D. RESTRAINT: Piping under pressure shall be restrained at all bends, wyes, tees, 
pipe joints and couplings, unless otherwise indicated. 

E. LINE AND GRADE DEVIATIONS 

1. Buried, Bedded, and Encased Pipe. Variance from required line shall not 
exceed ½ inch.  Variance from grade shall be in accordance with Section 
7-08.3(2)B of the Standard Specifications. 
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2. Exposed Pipe. Variance from required line and grade shall not be greater 
than ¼ inch.  All pipe shall be laid in straight runs with fittings as required 
for bends.  Gravity flow pipe shall be laid at constant slope. 

F. BURIED PIPE LAYING: Preparation of bedding and backfill shall be as specified 
in Section 31 23 33 – Trenching, Backfilling, and Compacting for Utilities and as 
indicated on the Drawings.  Pipe shall be laid with uniform bearing under the full 
length of the barrel of the pipe. 

G. PIPE PENETRATIONS: Pipe penetrations into structures shall be as shown on 
the Drawings. 

H. ELECTRICAL ISOLATION: All connections between dissimilar metal pipe, such 
as copper or bronze to steel, coated to uncoated metallic piping, or piping with 
different types of coatings, shall be electrically isolated with an electrically 
insulating fitting.  Fittings shall be unions, couplings, or flange sets for the service 
intended unless specified otherwise.  

I. INSULATING FITTINGS: All metallic piping shall be isolated from all structures 
with appropriate insulating flanges, insulating flexible couplings, or insulating 
unions.  New pipe shall be isolated from existing piping.  Pipe at transitions from 
concrete encasement to soil shall be provided with insulating fittings. 

Insulating fittings shall be placed at transitions between pipelines with dissimilar 
coatings. 

3.02 TESTING 

A. PIPE PRESSURE TESTING: Pipe shall be pressure tested to the test pressure 
indicated in Section 22 13 11 – Piping Systems.  Hydrostatic pressure testing 
shall be in accordance with ASTM F2164 and as specified herein. Low pressure 
air testing shall be in accordance with Section 7-17.3(2)F of the Standard 
Specifications and as specified herein.  Pressure testing shall be in accordance 
with the Uniform Plumbing Code and NFPA where indicated in Section 22 13 11 
– Piping Systems. 

1. The Contractor shall submit a Pressure Testing Plan to the Engineer for 
review and approval prior to testing for all pipe to be tested.  The Plan 
shall include a narrative description of the test identifying all equipment 
used, temporary piping arrangements, test pressure and duration, testing 
schedule, testing water source location and backflow device, water 
disposal location and techniques, and what sections of pipe will be tested 
in what order. 

2. TEST RESULTS: Submit Test Results for all pressure testing. 
3. The Contractor is responsible for supplying and conveying the water used 

for testing.  Water for testing will not be supplied by the Owner.  Raw 
sewage shall not be used as the testing media. 

4. Contractor shall perform all tests specified.  Provide all test equipment 
including test pumps, gauges, volumetric measuring equipment, and 
other equipment required.  Pressure gauges used shall be graduated in 
increments not greater than 5 psi and shall have a range of approximately 
twice test pressure.  Use only gauges and instruments recently calibrated. 
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5. Completed installation shall comply with designated requirements.  
Provide replacement materials as may be required to accomplish this 
compliance. 

6. Remove from systems, during testing, all equipment which would be 
damaged by test pressure.  Replace removed equipment after testing.  
Systems may be tested in sections as work progresses; however, any 
previously tested portion shall become a part of any later test of 
composite system.  Where new pipe connects to existing piping, the joint 
between the two pipes shall be tested.  Correct leaks by remaking joints 
with new material; makeshift remedies will not be permitted.  Test time 
will be accrued only while full test pressure is applied to system. 

7. The Contractor shall be responsible for providing all temporary fittings, 
plugs, and thrust blocking for all testing at the specified pressure. 

8. Pressure testing may be performed after backfill, however the contractor 
assumes all risk to locate and repair the defective work and associated 
work if the test fails. 

9. CORRECTION: Each section of pipeline which fails the pressure test and 
connection pipe and fittings that are observed to leak shall be removed 
and either properly reinstalled, or replaced with new materials.  
Reinstalled and replaced pipeline sections shall be pressure tested after 
completion of backfilling. 

10. VALVES: Test valve bonnets for tightness.  Test operate valves from 
closed-to-open-to-closed positions while valve is under piping pressure. 
Test automatic valves by actuating from fully open to fully closed position. 

B. OTHER MATERIALS AND EQUIPMENT: Test other materials and equipment as 
specified, as recommended by equipment manufacturer, or directed to assure 
they are complete, operable, and ready for use. 

3.03 CLEANING 

A. Clean equipment and materials. Remove foreign materials including dirt, grease, 
and other matter. 

B. Clean by flushing interior of wastewater piping with water after pressure testing.   

END OF SECTION 
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SECTION 22 13 11 
PIPING SYSTEMS 

PART 1 : GENERAL 

1.01 SUMMARY 

This Section describes the requirements for each of the non-conveyance piping systems 
included in the work.  Each of the forms at the end of the Section describes a separate 
piping system, including the following: service; piping color; pipe identification legend; 
piping system abbreviation; gaskets; testing requirements; service pressure; service 
temperature; and pipe, fitting, and valve specifications for each pipe size required. 

1.02 REFERENCES 

A. As indicated in Section 22 13 00 – Pipe. 

B. Standard Specifications - 2024 WSDOT Standard Specifications for Road, 
Bridge, and Municipal Construction. 

1.03 GENERAL REQUIREMENTS 

All pipe and fittings shall be in accordance with the requirements of Section 22 13 00 – 
Pipe, and as specified herein.  All piping appurtenances shall be in accordance with the 
requirements of Section 22 13 19 – Pipe Appurtenances.  All valves shall be in 
accordance with the requirements of Section 22 13 15 – Valves Basic Requirements and 
individual valve sections. 

PART 2 : PRODUCTS 

2.01 PIPING SYSTEMS 

Each piping system shall be composed of the pipe, piping appurtenances, and/or valves 
specified by the forms included hereinafter.  The forms are included by the abbreviations 
shown on the Drawings and as follows: 

 

System Abbreviation System 

V Vent 
* See Division 23 for 

requirements. 
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PIPING SYSTEM SPECIFICATIONS 
System Background Color Legend Abbreviations 
Vent — — V 
Gasket: As specified Test 

Medium: 
Air  Water                    Duration:   *   

Min 
Pressure — PSIG Temperature — °F 

Work:   N/A  — Max:  N/A  —          Test:   *       Normal:     65 Max:     85 
Pipe Size Exposure Item Description 

All BURIED/ 
EXPOSED – 
as indicated 
on the 
drawings 

Pipe Stainless Steel: Schedule 40. 

  Lining None. 
  Coating None. 
  Fittings Stainless Steel: Schedule 40. 
  Joints Stainless Steel: Threaded, NPT 
  Couplings Stainless Steel: As indicated on the Drawings and 

specified in Section 22 13 19 – Pipe Appurtenances. 
  Gaskets  

 
Stainless Steel: EPDM or approved equal 

  Joint 
Lubricant 

Stainless Steel: Teflon tape for threaded joints. 

Remarks:   *in accordance with the Uniform Plumbing Code. 
 
 

END OF SECTION  
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SECTION 22 13 12 
DUCTILE IRON PIPE, FITTINGS AND SPECIAL ITEMS 

PART 1 : GENERAL 

1.01 DESCRIPTION 

Work under this Section applies to the furnishing and installation of ductile iron pipe, 
fittings and special items for wastewater service.  The CONTRACTOR shall furnish and 
install ductile iron pipe, fittings, valves, special items and all appurtenant work, complete 
in place, all in accordance with the requirements of the Contract Documents. 

1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS 

ASME/ANSI B16.1 Cast Iron Pipe Flanges and Flanged Fittings, Class 25, 
125, 250, and 800  

 
ANSI/NSF Standard 61 Listed Drinking Water System Components - Health 

Effects 
 
ASTM A 126 Specification for Gray Iron Castings for Valves, Flanges, 

and Pipe Fittings  
 
ANSI/AWWA C104/A21.4 Cement-Mortar Lining for Ductile-Iron Pipe and Fittings for 

Water 
 
AWWA C105 Polyethylene Encasement for Ductile- Iron Pipe Systems 
 
ANSI/AWWA C110/21.10 Ductile-Iron and Gray-Iron Fittings, 3- Inch Through 48-

inch for Water and Other Liquids 
 
ANSI/AWWA C111/A21.11 Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and 

Fittings 
 
ANSI/AWWA C115/A21.15 Flanged Ductile-Iron Pipe with Threaded Flanges 
 
ANSI/AWWA C150/A21.50 Thickness Design of Ductile-Iron Pipe 
 
ANSI/AWWA C151/A21.51 Ductile-Iron Pipe, Centrifugally Cast, for Water and Other 

Liquids 
 
ANSI/AWWA C153/A21.53 Ductile-Iron Compact Fittings, 3-inch through 16-inch, for 

Water and Other Liquids 
 
AWWA C600 Installation of Ductile-Iron Water Mains and Their 

Appurtenances 
1.03 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials. 
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B. Product technical data and material data; including all pipe, fitting, restrained joint 
system, lining and appurtenance information. 

C. Lining and coating data. 

D. Applicable material certifications and testing certificates. 

E. Manufacturer’s handling delivery storage and installation requirements. 

1.04 QUALITY ASSURANCE 

A. Unless otherwise noted, all materials provided for the project shall be of first 
class quality and shall be made by reputable manufacturers.  All material of a like 
kind shall be provided from a single manufacturer unless otherwise approved by 
the PROJECT REPRESENTATIVE.  All material shall be carefully handled and 
installed in good working order free from defect in manufacture, storage and 
handling.  Where an item is to be used but does not have its quality specified 
herein, it shall be equal to that specified in the appropriate American Water 
Works Association (AWWA) Standard Specification. 

B. All references to standards of AWWA or other organizations shall be the latest 
version of those standards. 

PART 2 : PRODUCTS 

2.01 GENERAL 

A. Ductile iron piping materials and specials shall meet the specifications of this 
Section and of the appropriate AWWA Standard Specifications.  In the case of 
conflict, the more stringent specifications shall apply. 

B. Unless otherwise specified herein or shown on the plans, the minimum working 
pressure rating of all water works material specified herein shall be 1.5 times the 
operating pressure, 150 psi minimum.  

C. All coatings and materials specified herein that come in contact with potable 
water shall be National Sanitation Foundation (NSF) approved. 

2.02 DUCTILE IRON PIPE 

A. Ductile iron pipe shall conform to AWWA Standard C151 and shall be the 
standard push-on joint type or restrained joint type as identified on the drawings.  
Push-on joints shall be “TYTON” type or “Fas-Tite” type without exception.  
Unless otherwise specified herein or shown on the plans, ductile iron pipe shall 
be thickness Class 52.  Steel encasement, where required on the drawings or 
specified elsewhere, shall conform to AWWA Standard C105. 

B. Ductile iron pipe for gravity sewer and sewer force mains shall be ceramic epoxy 
lined with Protecto 401 Ceramic Epoxy or approved equal lining.  Thickness 
class shall be as follows: 
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1. Class 50 for 6”-16” up to 28 feet deep 

2. Class 51 for 18”-20” up to 28 feet deep 

3. Class 52 for 24” and larger, up to 28 feet deep 
C. Push-on or mechanical type pipe joints shall conform to AWWA Standard C111.  

Flanged ductile iron pipe shall conform to AWWA Standard C115. 

D. Restrained Joint Ductile Iron Pipe 

1. Restrained joint ductile iron pipe and fittings shall be provided as 
identified on the drawings and required for the application.  Joint restraint 
for pipe shall be accomplished with an integral lock mechanism except as 
may be otherwise specified.  Any such system shall be a manufacturer’s 
standard proprietary design, shall be as recommended by the 
manufacturer for the application, and shall be performance proven. 

2. Restraining components for pipe shall be ductile iron in accordance with 
applicable requirements of ANSI/AWWA C110/A21.10 and/or 
C153/A21.53 with the exception of the manufacturer’s proprietary design 
dimensions.  Push-on joints for such fittings shall be in accordance with 
ANSI/AWWA C111/A21.11. 

The following is the approved list of restrained joint systems: 

a. “Thrust-Lock”, McWane Ductile. 

b. “Flex-Ring”, American Cast Iron Pipe Company. 

c. “TR Flex”, McWane Ductile. 

d. “Snap-Lok”, Griffin Pipe Products Company. 

e. “Megalug”, EBAA Iron, Inc. (fittings) 

f. “Field-Lok”, McWane Ductile (for field cuts only). 

g. “Restrained Joint”, McWane Ductile 

h. “MJ-TJ” pipe with “Megalugs”, Pacific States Cast Iron Pipe 
Company. 

i. “Flex-Ring”, American Cast Iron Pipe Company 

Where such a system may require “Mega-Lugs” for restraint, “Mega-Lugs” 
shall be provided in quantities as may be required and shall be 
considered incidental to the joint restraint system. 
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3. Restrained joint for pipe shall be capable of being deflected after 
assembly as follows: 

Size Maximum Deflection 
4 3° 
6 3° 

8 3° 
10 3° 

12 3° 
18 1.5° 

2.03 FITTINGS AND SPECIALS 

A. Fittings 

1. Fittings used for joining ductile iron pipe shall be of the type, size and 
strength designated on the plans, elsewhere in the specifications, or in 
the proposal and, to the extent therein specified, shall conform to the 
appropriate specification in this section. Fittings shall have pressure 
ratings as specified above and as shown on the plans. 

2. Fittings shall be lined and coated to match pipe.   

3. Pipe fittings and specials used with ductile iron pipe shall be gray-iron or 
ductile iron and shall conform to AWWA Standard C110.  Ductile iron 
(compact) fittings conforming to AWWA Standard C153 may be 
substituted in lieu of AWWA C110 fittings for fitting sizes 3 inches through 
24 inches in diameter.  Fittings shall be mechanical joint, push-on type, 
flanged or plain-end as required and shown on the plans.  When fitting 
joints are to be restrained, pipe joint restraint systems as specified herein 
shall be used. 

B. Flanges – Cast-on and threaded flanges shall conform to ANSI/AWWA 
C110/A21.10 and ANSI/AWWA C115/A21.15, respectively.  Flanges shall be 
faced and drilled per ASME/ANSI B16.1.  Flanges shall have flat faces and shall 
be attached with bolt holes straddling the vertical axis of the pipe unless 
otherwise shown.  CONTRACTOR shall coordinate with pipe, valve and fitting 
suppliers to make certain that pipe, valve, and fitting flanges match in bolt 
diameter and pattern. 

All flanged pipe shall possess a minimum Class 53 wall thickness.  All flanged 
fittings shall be provided with bolts and gaskets as specified herein. 

C. Gaskets 

Gaskets for flanged joints shall be full-faced, rated to a minimum pressure of 250 
psi, and conform to the standards set in AWWA C110 and C111.  Unless 
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indicated otherwise, gaskets for flanged pipe shall be Garlock 3000 with Nitrile 
binder or approved equal.  Ring gaskets shall not be permitted.   

D. Flexible Couplings 

1. All flexible couplings shall be cast or ductile iron in accordance with 
ASTM Standard A536 and high strength alloy bolts and nuts conforming 
to ANSI/AWWA C111. 

2. Insulating flexible couplings shall be of the gasketed sleeve type with 
insulating boot and shall be Romac Industries, Inc. Style IC501 or 
approved equal.  All coupling materials shall be constructed to diameters 
that properly fit the pipe. 

3. Insulating boot shall be fabricated from Nitrile Butadiene Rubber suitable 
for water service with electric insulating properties in accordance with 
ASTM D2000 3 BA 715. 

4. CONTRACTOR is responsible for selecting sleeve lengths appropriate to 
application, recognizing longer sleeves allow larger deflections and may 
ease installation. 

E. Insulating Flanged Joints 

Each complete insulating flange kit shall include a full faced gasket, a full-length 
pyrox insulating sleeve for each flange bolt and two pyrox insulating washers and 
two steel washers for each bolt.  Gaskets shall be Garlock Style 3000 or equal. 

F. Flexible Expansion Joints 

Flexible expansion joints shall be installed in the locations indicated on the 
drawings and shall be manufactured of ductile-iron conforming to the material 
properties of ANSI/AWWA C153/A21.53.  Flexible joints shall be provided with 
end connections as shown on the plans.  All flexible expansion joints shall 
consist of an expansion joint designed and cast as an integral part of a ball and 
socket type flexible joint, having a minimum of 15º deflection per ball and 4” 
expansion.  Actual expansion and deflection requirements will be as shown on 
the drawings.  Each flexible expansion joint shall be hydrostatically tested to the 
manufacturer’s published pressure rating prior to shipment.  All pressure 
containing parts shall be lined with a minimum of 15 mils of Fusion Bonded 
Epoxy conforming to the applicable requirements of ANSI/AWWA C213 and shall 
be holiday tested with a 1500-volt spark test conforming to said specification.  All 
flexible-expansion joints shall be Flex-Tend as manufactured by EBAA Iron, Inc. 
or approved equal. 

G. Mechanical Joint Restraining Devices 

Mechanical joint restraining devices shall conform to Section 9-30.2(6) of the 
WSDOT Standard Specifications.  Joint restraint shall be epoxy coated by the 
manufacturer and installed per the manufacturer’s recommendations. 
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When mechanical joint restraining devices are used at bends, mechanical joint 
restraining devices shall also be used on all pipe fittings within 20-feet on either 
side of bends unless otherwise approved by the PROJECT REPRESENTATIVE. 

PART 3 : EXECUTION 

3.01 GENERAL 

A. All materials, workmanship and installation shall conform to referenced AWWA 
Standards and other requirements of these specifications.  The methods 
employed by the CONTRACTOR in the storage, handling, and installation of 
pipe, fittings, valves, hydrants, equipment and appurtenances shall be such as to 
ensure that the material, after it is placed, tested and permanently covered by 
backfilling is in as good a condition as when it was shipped from the 
manufacturer’s plant.  Should any damage occur to the material, repairs or 
replacement shall be made to the satisfaction of the PROJECT 
REPRESENTATIVE. 

B. Ductile iron pipe shall be installed in accordance with AWWA Standard C600, 
except as modified elsewhere in these specifications.  Trench excavation and 
backfill of ductile iron piping system shall conform to the requirements of Section 
31 23 33  – Trenching, Backfilling and Compacting for Utilities . 

C. Sanitary Sewer Separation – CONTRACTOR shall furnish all labor, equipment 
and materials required to replace sections of existing sanitary sewers or encase 
existing sanitary sewers in CDF as required to comply with State Department of 
Health requirements for minimum separation of sanitary sewers. Where CDF is 
required, wrap all utilities in 8 mill of plastic sheeting prior to placing CDF. 

3.02 THRUST RESTRAINT 

A. All tees, plugs, caps, bends, offsets, as well as other appurtenances which are 
subject to unbalanced thrust, shall be properly braced with concrete thrust 
blocks.  Concrete thrust blocks shall have a minimum 28-day compressive 
strength of 3000 psi.  The concrete blocking shall bear against solid undisturbed 
earth at the side and bottom of the trench excavation and shall be shaped so as 
not to obstruct access to the joints of the pipe or fittings. 

B. Where shown on the plans or specified elsewhere in the Technical 
Specifications, the CONTRACTOR shall provide internal or external joint restraint 
systems at the fittings and on all joints within the specified or shown distance on 
each side of the fitting or joint. 

3.03 MECHANICAL JOINTS 

A. For connection of mechanical joints, the socket, plain end of each pipe and 
gasket shall be cleaned of dirt before joining, and shall be joined according to 
manufacturer's directions. Bolts shall be tightened alternately at top, bottom and 
sides, so pressure on gasket is even. 
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3.04 TESTING 

A. Test system according to AWWA C600. 

END OF SECTION 
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SECTION 22 13 15 
VALVES:  BASIC REQUIREMENTS 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. General requirements for valves and valve appurtenances. 

1.02 QUALITY ASSURANCE 

A. Referenced Standards: 

1. American Society of Mechanical Engineers (ASME): 
a. B16.1, Gray Iron Pipe Flanges and Flanged Fittings:  Classes 25, 

125, and 250. 
2. ASTM International (ASTM): 

a. A126, Standard Specification for Gray Iron Castings for Valves, 
Flanges, and Pipe Fittings. 

3. American Water Works Association (AWWA): 
a. C507, Standard for Ball Valves, 6 IN through 48 IN. 
b. C509, Standard for Resilient-Seated Gate Valves for Water 

Supply Service. 
c. C550, Standard for Protective Coatings for Valves and Hydrants. 

4. American Water Works Association/American National Standards 
Institute (AWWA/ANSI): 
a. C111/A21.11, Standard for Rubber-Gasket Joints for Ductile-Iron 

Pressure Pipe and Fittings. 

1.03 DEFINITIONS 

A. The following are definitions of abbreviations used in this Specification Section or 
one (1) of the individual valve sections: 

1. CWP:  Cold water working pressure. 
2. WOG:  Water, oil, gas working pressure. 
3. WWP:  Water working pressure. 

1.04 SUBMITTALS 

A. In accordance with the provisions of Section 1-06 – Control of Materials, submit 
the following: 

1. Product technical data including: 
a. Acknowledgement that products submitted meet requirements of 

standards referenced. 
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b. Manufacturer's installation instructions. 
c. Valve pressure and temperature rating. 
d. Valve material of construction. 
e. Special linings. 
f. Valve dimensions and weight. 
g. Valve flow coefficient. 

2. Test reports. 
3. Operation and Maintenance Manuals: 

PART 2 : PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS 

A. Subject to compliance with the Contract Documents, refer to individual valve 
Specification Sections for acceptable manufacturers. 

B. Submit request for substitution in accordance with Division 1. 

2.02 MATERIALS 

Refer to individual valve Specification Sections. 

2.03 FABRICATION 

A. End Connections: 

1. Provide the type of end connections for valves as required in the Piping 
System Specifications presented in Section 22 13 11 – Piping Systems or 
as shown on the Drawings. 

2. Comply with the following standards: 
a. Threaded:  ASME B1.20.1. 
b. Flanged:  ASME B16.1, Class 125 unless otherwise noted or 

AWWA C207. 
c. Bell and spigot or mechanical (gland) type:  AWWA/ANSI 

C111/A21.11. 
d. Soldered:  ASME B16.18. 
e. Grooved:  Rigid joints per Table 5 of AWWA C606. 

3. Refer to individual valve Specification Sections for specifications of each 
type of valve used on Project. 

4. Nuts, Bolts, and Washers: 
5. Wetted or internal to be bronze or stainless steel: 

a. Exposed to be zinc or cadmium plated. 

B. Epoxy Interior Coating:  Provide epoxy interior coating for all ferrous surfaces in 
accordance with AWWA C550. 
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PART 3 : EXECUTION 

3.01 INSTALLATION 

A. Install products in accordance with manufacturer's instructions. 

B. Painting Requirements:  Comply with Specification Section 09 96 00 – Painting 
and Protective Coatings. 

C. Setting Buried Valves: 

1. Locate valves installed in pipe trenches where buried pipe indicated on 
Drawings. 

2. Set valves and valve boxes plumb. 
3. Place valve boxes directly over valves with top of box being brought to 

surface of finished grade. 
4. Install in closed position. 
5. Place valve on concrete footing in trench to prevent settling and 

excessive strain on connection to pipe. 
6. After installation, backfill up to top of box for a minimum distance of 4 FT 

on each side of box. 

D. Support exposed valves and piping adjacent to valves independently to eliminate 
pipe loads being transferred to valve and valve loads being transferred to the 
piping. 

E. For grooved coupling valves, install rigid type couplings or provide separate 
support to prevent rotation of valve from installed position. 

F. For threaded valves, provide union on one (1) side within 2 FT of valve to allow 
valve removal. 

G. Install valves accessible for operation, inspection, and maintenance. 

3.02 ADJUSTMENT 

A. Adjust valves, and appurtenant equipment to comply with Division 0/1: 

1. Operate valve, open and close at system pressures. 

END OF SECTION 
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SECTION 22 13 19 
PIPE APPURTENANCES 

PART 1 : GENERAL 

1.01 SUMMARY 

Piping appurtenances include, but are not limited to mechanical couplings, unions, 
sleeves, transition fittings, link type wall seals, flexible boot connections, and tracer wire. 

1.02 REFERENCES 

ASTM A 276 Standard Specification for Stainless Steel Bars and Shapes 

ASTM A 536 Standard Specification for Ductile Iron Castings 

ASTM F 593 Standard Specification for Stainless Steel Bolts, Hex Cap Screws, and 
Studs 

AWWA C207 Standard for Steel Pipe Flanges for Waterworks Service - Sizes 4 In. 
Through 144 In. (100 mm Through 3,600 mm) 

Standard Specifications - 2023 WSDOT Standard Specifications for Road, Bridge, and 
Municipal Construction 

1.03 SUBMITTALS 

A. In accordance with the requirements of Section 1-06 – Control of Materials, 
submit the following: 

1. Catalog information. 
2. Manufacturer’s installation instructions. 

PART 2 : PRODUCTS 

2.01 RESTRAINED FLANGED COUPLING ADAPTER 

A. Manufacturers, one of the following or equivalent. 

1. Romac Industries, Inc. Style RFCA. 
2. Star Pipe Products, StarFlange Series 3200. 

B. Flange, Body, Follower Ring, Restraining Lug and Restraining Bolt Material: 
Ductile iron in accordance with ASTM A 536.  

C. Bolt heads shall be designed to twist off when proper torque has been applied. 

D. Bolts and Hex Nut Material: Type 316 stainless steel in accordance with ASTM F 
593. 

E. Flange Design: Class D steel ring flange in accordance with AWWA C207 
compatible with ANSI Class 125 and 150 bolt circles. 

F. Coating and Lining: Manufacturer’s standard fusion bonded epoxy. 
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G. Coupling shall allow angular deflection after assembly. 

2.02 UNIONS 

Unions 2 inches and smaller shall be threaded joint, malleable iron type.  Unions 2½ 
inches and larger shall be flanged type, 150-pound flanges. 

2.03 MECHANICAL JOINT RESTRAINT COUPLINGS 

A. For use on Ductile Iron Pipe: 

1. Manufacturer: Manufacturer: EBAA Iron, MEGALUG Series 1100 
Mechanical Joint Restraint, or accepted equal. 

B. For use on C900 PVC Pipe: 

1. Manufacturer: EBBA Iron, Series 2000PV Megalug Mechanical Joint 
Restraint, or accepted equal. 

2.04 FLEXIBLE BOOT CONNECTION 

A. Flexible rubber pipe to manhole connector in accordance with ASTM C923.  

B. Suitable for raw sewage application. 

C. Stainless steel band construction. 

D. Manufacturer: Trelleborg, Kor-N-Seal, or accepted equal. 

2.10 TRACER WIRE 

A. Wire: 

1. 12 GA AWG. 
2. Solid. 
3. High density polyethylene insulation. 
4. Suitable for wet, buried applications. 
5. No buried splices. 

B. Wire nuts: Waterproof type. 

C. Split bolts: Brass. 

PART 3 : EXECUTION 

3.01 GENERAL 

A. Install in accordance with manufacturer’s instructions. 

B. Install centered without angular deflection, unless shown otherwise on the 
Drawings. 
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3.02 SLEEVE-TYPE COUPLINGS 

A. Sleeve-type couplings shall be employed where shown on the Drawings or 
specified herein, as takedown couplings on large diameter pipelines, to provide 
flexibility in buried piping systems at connections to structures, and as a general 
pipe coupling where required or permitted by Section 22 13 00 – Pipe. 

B. Sleeve-type couplings shall be installed in accordance with the specifications and 
the manufacturer’s instructions.  

3.03 RESTRAINED FLANGE COUPLING ADAPTERS 

Restrained flange coupling adapters shall be installed in accordance with manufacturer’s 
recommendations. 

3.04 UNIONS 

Unions shall be used as shown on the Drawings and, if not shown, shall be provided to 
permit easy assembly/disassembly of equipment and removal of valves. 

3.05 DIELECTRIC UNIONS 

Dielectric unions shall be used whenever two dissimilar pipe materials are joined. 

END OF SECTION  
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SECTION 31 10 00 
SITE CLEARING 

PART 1 : GENERAL 

1.01 SUMMARY 

This Section includes site clearing, grubbing and stripping, and removal of all trash, 
shrubs and debris, and other unsuitable material within limits of clearing. 

1.02 REFERENCES 

Clearing, grubbing, and stripping shall be in accordance with the provisions of Sections 
2-01 and 2-02 of the 2023 WSDOT Standard Specifications for Road, Bridge, and 
Municipal Construction, and to requirements specified herein.  In the event of conflicts, 
the more restrictive requirement shall apply. 

PART 2 : PRODUCTS  

NOT USED 

PART 3 : EXECUTION 

3.01 PREPARATION 

A. Protect existing trees and other vegetation to remain against damage: 

1. Do not smother trees by stockpiling construction materials or excavated 
materials within drip line. 

2. Avoid foot or vehicular traffic or parking of vehicles within drip line. 
3. Provide temporary protection as required. 
4. Protect and Maintain existing ditch lines. 

B. Repair or replace trees and vegetation not designated for removal that are 
damaged by construction operations: 

1. Repairs to be performed by a qualified tree surgeon. 
2. Remove trees that cannot be repaired and restored to full-growth status. 
3. Replace with new trees of minimum 4 IN caliper. 
4. Owner will obtain authority for removal and alteration work on adjoining 

property, if needed. 

3.02 SITE CLEARING 

A. Topsoil removal: 

1. Strip topsoil to depths encountered. 
a. Remove heavy growths of grass before stripping. 
b. Stop topsoil stripping sufficient distance from trees not designated 

for removal to prevent damage to main root system. 
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c. Separate from underlying subsoil or objectionable material. 
2. Stockpile topsoil for subsequent reuse. 

a. Construct storage piles to freely drain surface water. 
b. Seed or cover storage piles to prevent erosion. 

B. Clearing and grubbing: 

1. Clear from within limits of clearing all trees not marked to remain: 
a. Include shrubs, brush, downed timber, rotten wood, heavy growth 

of grass and weeds, vines, rubbish, structures, and debris. 
2. Grub (remove) from within limits of clearing all stumps, roots, root mats, 

logs and debris encountered: 
a. Totally grub under areas to be paved. 
b. Grubbing in lawn areas: 

1) In cut areas, totally grub. 
2) In fill areas, where fill is less than 3 FT, totally grub ground. 
3) Where fill is 3 FT or more in depth, stumps may be left no 

higher than 6 IN above existing ground surface. 
3. Fill depressions caused by clearing and grubbing operations with 

satisfactory soil material, unless further excavation or earthwork is 
indicated.  Place fill material in horizontal layers not to exceed six (6) 
inches loose depth, and thoroughly compact to a density equal to 
adjacent original ground. 

C. Disposal of waste materials: 

1. Do not burn combustible materials on site. 
2. Remove all waste materials from site and dispose of at an appropriate 

refuse facility. 
3. Remove all vegetative waste from the site and transport to an appropriate 

composting facility. 
4. Do not bury organic matter on site. 

3.03 ACCEPTANCE 

Upon completion of the site clearing, obtain the Engineer's acceptance of the extent of 
clearing, depth of stripping, and rough grade. 

END OF SECTION 
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SECTION 31 23 18 
ROCK REMOVAL 

PART 1 : GENERAL 

1.01 SUMMARY 

A This Section includes removal of subsurface rock during excavation by 
mechanical method. The use of explosives for rock removal is not permitting for 
this project. 

B Section Includes: 

1. Removing identified and discovered rock during excavation. 

2. Expansive tools to assist rock removal. 
C Related Sections: 

1. Section 31 23 33 - Trenching, Backfilling, and Compacting for Utilities 

2. Section 31 23 24 – Flowable Fill 

3. Section 31 41 00 – Excavation Support Systems 

4. Supplemental Information: Geotechnical Engineering Report, Johnson to 
Norum Pipeline Upgrade Phase 1 and 2 Design Kitsap County, 
Washington, April 26, 2023, Landau Associates.  

1.02 NOT USED 

1.03 DEFINITIONS 

A Common Excavation: All excavation required for Work, regardless of the type, 
character, composition, or condition of the material encountered. All excavation 
shall be classified as Common Excavation, unless provided for under Rock 
Removal below. 

B Common Material: All soils, aggregate, debris, junk, broken concrete, and 
miscellaneous material encountered in Common Excavation, excluding rock as 
defined below. 

C Rock: Solid mineral material, including boulders, solid bedrock, or ledge rock, 
with volume in excess of 1/2 cubic yard or solid material which, by actual 
demonstration, cannot be reasonably excavated with suitable machinery as 
defined herein. The Engineer may waive the requirements for actual 
demonstration if the material encountered is well-defined rock. 

D Rock Removal: Removal of rock as defined herein by systematic and continuous 
drilling, hammering, breaking, splitting, or other methods approved by the 
Engineer.  
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E Suitable Machinery: A track-mounted hydraulic excavator of the 52,800- to 72,500-
pound class equipped with a single shank ripper. 

1.04 SUBMITTALS 

A Submit in accordance with the provisions of Section 1-06 – Control of Materials. 

B Shop Drawings: Indicate proposed method of rock removal.  

C Equipment: Manufacturer information regarding pound class of machinery 
proposed for rock removal. 

D Survey Report: Submit survey report mapping extent and locations of rock 
encountered, to be used in calculating total volume of rock removal. 

1.05 NOT USED 

1.06 PROJECT CONDITIONS 

A Conduct survey of rock uncovered in excavation for structures or trenching for 
utilities prior to removal of material. 

PART 2 : PRODUCTS  

NOT USED 

PART 3 : EXECUTION 

3.01 EXAMINATION 

A Verify site conditions and note subsurface irregularities affecting Work of this 
section. 

3.02 PREPARATION 

A Identify required lines, levels, contours, and datum. 

B Engineer Approval for Rock Removal: 

1. Prior to commencement of rock removal, expose all material anticipated 
to be rock by removing the common material above it and then notify the 
Engineer.  

2. The Engineer, in association with the Contactor or the Contractor’s 
representative, will measure the amount of material to be removed in an 
effort to reach a mutually agreeable volume for anticipated rock removal.  

3. Prior to commencing the proposed rock removal, the Contractor must 
receive written approval by the Engineer stating the approximate volume 
of excepted rock removal to receive payment.  
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4. During rock removal activities, should it become apparent the previously 
agreed upon volume of rock removal will be exceeded, notify the 
Engineer immediately. Should the Contractor proceed with rock removal 
in excess of the previously agreed upon volume, the Contractor will do so 
at their own risk and expense. 

3.03 ROCK REMOVAL BY MECHANICAL METHOD 

A Excavate and remove rock by mechanical method. 

1. Use single shank ripper to fracture rock. 

2. Drill holes and use expansive tools and wedges to fracture rock. 

B Cut away rock at bottom of excavation to form level bearing. 

C Remove shaled layers to provide sound and unshattered base for footings and 
foundations. 

D In utility trenches, excavate to 6 inches below invert elevation of pipe and 24 
inches wider than pipe diameter. 

E For vaults and other structures, excavate to the depth necessary to install the 
structure and to a maximum of 18 inches beyond the outside walls of the vault or 
structure. 

F Remove excavated materials from site. 

G Correct unauthorized rock removal associated with structural excavations in 
accordance with backfilling and compacting requirements of Section 31 23 33, 
Trenching, Backfilling and Compacting for Utilities and as directed by Engineer. 

H Correct unauthorized rock removal associated with utility work in accordance with 
backfilling and compacting requirements of Section 31 23 33, Trenching, 
Backfilling and Compacting for Utilities and as directed by Engineer. 

I If material which would be classified as rock as defined herein is mechanically 
removed with equipment of a larger size than specified as Suitable Machinery 
herein, it shall be understood that any added costs for the removal of rock by this 
method shall be included in the unit price for common excavation. If material 
which would be classified as rock as defined herein is mechanically removed 
without blasting, hammering, breaking, or splitting, it will be considered common 
excavation. If equipment larger than the suitable machinery as defined herein is 
brought on the project site for the sole purpose of rock removal without 
hammering, breaking, or splitting, then such excavation will be considered rock 
removal. 
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3.04 FIELD QUALITY CONTROL 

A Request visual inspection of foundation bearing surfaces by Engineer before 
installing subsequent work. 

END OF SECTION 
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SECTION 31 23 24 
FLOWABLE FILL 

PART 1 : GENERAL 

1.01 SUMMARY 

A. This Section includes flowable lean concrete mix used for structure backfill, utility 
bedding and backfill and other subgrade Site Work. Applications also include 
filling abandoned structures and utilities that remain in place.  

B. Section Includes: 

1. Filling abandoned utilities 

1.02 RELATED SECTIONS 

A. Section 33 11 50 - Existing Pipe Abandonment 

1.03 DEFINITIONS 

A. Flowable Fill: Also referred to as Controlled Low Strength Material (CLSM) 
elsewhere in the Specifications. Lean cement concrete fill. 

B. Utility: Any buried pipe, duct, conduit, manhole, tank, or cable. 

1.04 REFERENCE STANDARDS 

A. ASTM International (ASTM): 

1. ASTM C33 - Standard Specification for Concrete Aggregates 
2. ASTM C94 - Standard Specification for Ready-Mixed Concrete 
3. ASTM C150 - Standard Specification for Portland Cement 
4. ASTM C260 - Standard Specification for Air-Entraining Admixtures for 

Concrete 
5. ASTM C403 - Standard Test Method for Time of Setting of Concrete 

Mixtures by Penetration Resistance 
6. ASTM C494 - Standard Specification for Chemical Admixtures for 

Concrete 
7. ASTM C618 - Standard Specification for Coal Fly Ash and Raw or 

Calcined Natural Pozzolan for Use as a Mineral Admixture in Concrete 
8. ASTM C1017 - Standard Specification for Chemical Admixtures for Use in 

Producing Flowing Concrete 
9. ASTM C1040 - Standard Test Methods for Density of Unhardened and 

Hardened Concrete in Place by Nuclear Methods 
10. ASTM D4832 - Standard Test Method for Preparation and Testing of 

Controlled Low Strength Material (CLSM) Test Cylinders 
1.05 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials 
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B. Manufacturer's Certificate: Certify that products meet or exceed specified 
requirements. 

C. Field Quality-Control Submittals: 

1. Mix Design: 
a. Furnish flowable fill mix design for each specified strength. 
b. Furnish separate mix designs when admixtures are required for 

the following: 
1) Flowable fill Work during hot and cold weather. 
2) Air entrained flowable fill Work. 

c. Identify design mix ingredients, proportions, properties, 
admixtures, and tests. 

2. Furnish test results to certify flowable fill mix design properties meet or 
exceed specified requirements. 

D. Delivery Tickets: 

1. Furnish duplicate delivery tickets indicating actual materials delivered to 
Project Site. 

1.06 QUALITY ASSURANCE 

A. In-place testing of Flowable Fill: In accordance with ASTM C403. 

1.07 ENVIRONMENTAL REQUIREMENTS 

A. Minimum Conditions: The following minimum conditions shall be met at time of 
flowable fill placement.  

1. Do not install flowable fill during inclement weather.  
2. Ambient temperature must be at least 34 degrees Fahrenheit (F) (4 

degrees Celsius (C)) and rising.  
3. Flowable fill shall be at 40 degrees F (4 degrees C). 

1.08 FIELD MEASUREMENTS 

A. Verify field measurements before installing flowable fill to establish quantities 
required to complete the Work. 

PART 2 : PRODUCTS 

2.01 MATERIALS 

A. Flowable fill shall be in accordance with Standard Specification 2-09.3(1)E. 
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PART 3 : EXECUTION 

3.01 EXAMINATION 

A. Verify utility abandonment as specified elsewhere in the specifications is 
complete and tested before placing flowable fill. 

3.02 PREPARATION 

A. Support and restrain utilities to prevent movement and flotation during installation 
of flowable fill. 

B. Protect structures and utilities from damage caused by hydraulic pressure of 
flowable fill before fill hardens. 

C. Protect utilities and foundation drains to prevent intrusion of flowable fill. 

3.03 INSTALLATION - FILLING ABANDONED UTILITIES 

A. As specified in Section 33 11 50, Existing Pipe Abandonment. 

3.04 FIELD QUALITY CONTROL 

A. Perform inspection and testing according to ASTM C94. 

1. Take samples for tests for every 100 cubic yards of flowable fill, or 
fraction thereof, installed each day. 

2. Sample, prepare, and test four compressive strength test cylinders 
according to ASTM D4832. Test one specimen at 3 days, one at 7 days, 
and two at 28 days. 

3. Measure temperature at point of delivery when samples are prepared. 

B. Further construction proceeding upon placed flowable fill will be permitted only 
after initial set is attained, as measured by ASTM C 403.  

1. Perform in place penetration (density) tests using handheld penetrometer 
to measure penetration resistance of hardened flowable fill. 

2. Perform tests at locations as directed by Engineer. 

C. Defective Flowable Fill: The Engineer reserves the right to reject all flowable fill 
failing to meet the following test requirements or flowable fill delivered without the 
following documentation. 

1. Test Requirements: 
a. Minimum temperature at point of delivery. 
b. Compressive strength requirements for each type of fill. 

2. Documentation: Duplicate delivery tickets. 

D. No traffic or construction equipment shall be allowed on flowable fill for a least 24 
hours after placement. 
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3.05 CLEANING 

A. Remove spilled and excess flowable fill from Project Site. 

B. Restore facilities and Site areas damaged or contaminated by flowable fill 
installation to existing condition before installation. 

END OF SECTION 
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SECTION 31 23 33 
TRENCHING, BACKFILLING, AND COMPACTING FOR UTILITIES 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Excavation, trenching, backfilling, and compacting for all underground 
utilities. 

2. Excavation of earthwork of whatever consistency encountered. 
3. Over-excavation of materials as directed by the Engineer. 
4. Handling of excavated materials and associated cleanup. 
5. Providing and placing various fill materials in accordance with the 

Contract Documents. 
6. Compacting existing and imported materials suitable for the contemplated 

loadings. 

1.02 REFERENCES 

A. ASTM International (ASTM): 

1. C33, Standard Specification for Concrete Aggregates. 
2. C131, Standard Test Method for Resistance to Degradation of Small-Size 

Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine. 
3. C136, Standard Test Method for Sieve Analysis of Fine and Coarse 

Aggregates. 
4. D698, Standard Test Methods for Laboratory Compaction Characteristics 

of Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 
5. D1241, Standard Specification for Materials for Soil-Aggregate Subbase, 

Base, and Surface Courses 
6. D1557, Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-
m/m3)). 

7. D2321, Standard Practice for Underground Installation of Thermoplastic 
Pipe for Sewers and Other Gravity-Flow Applications. 

8. D2922, Standard Test Methods for Density of Soil and Soil-Aggregate in 
Place by Nuclear Methods (Shallow Depth).  

9. D4253, Standard Test Methods for Maximum Index Density and Unit 
Weight of Soils Using a Vibratory Table. 

10. D4254, Standard Test Methods for Minimum Index Density and Unit 
Weight of Soils and Calculation of Relative Density. 
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B. 2023 Standard Specifications for Road, Bridge, and Municipal Construction by 
the Washington State Department of Transportation. 

C. Reference Document:  Geotechnical Engineering Report, Johnson to Norum 
Pipeline Upgrade Phase 1 and 2 Design Kitsap County, Washington , April 26, 
2023, Landau Associates. 

1.03 QUALITY ASSURANCE 

Registered professional engineer licensed in the State of Washington for design of 
shoring systems or other excavation safety plans in accordance with Section 31 41 00 – 
Excavation Support Systems. 

1.04 DEFINITIONS 

Excavation:  all excavation will be defined as unclassified. 

1.05 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials. 

B. Product technical data including: 

1. Acknowledgement that products submitted meet requirements of 
standards referenced. 

2. Manufacturer's installation instructions. 

C. Submit respective pipe or conduit manufacturer's data regarding bedding 
methods of installation and general recommendations. 

D. Mix design for controlled density fill (CDF). 

E. Test reports: 

1. Submit sieve analysis reports on all granular materials in accordance with 
ASTM C136. 

2. Submit maximum laboratory density test data (maximum modified 
proctor) in accordance with ASTM D1557 on all materials subject to 
compaction testing. 

3. If the source or quality of any materials changes during construction, the 
Contractor shall furnish additional test reports to the Owner for review and 
acceptance prior to the use of the different material. 

F. Informational submittals for Excavation Support Systems: see Section 31 41 00 – 
Excavation Support Systems. 

G. See Section 31 23 43 – Earthwork  



Section 31 23 33 TRENCHING, BACKFILLING, AND COMPACTING FOR UTILITIES 
 

Kitsap County Wastewater Division 31 23 33-3 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

1.06 PROJECT CONDITIONS 

A. Avoid overloading or surcharging a sufficient distance back from edge of 
excavation to prevent slides or caving: 

1. Maintain and trim excavated materials in such manner to be as little 
inconvenience as possible to public and adjoining property owners. 

B. Provide full access to public and private premises and fire hydrants, at street 
crossings, sidewalks, and other points as designated by the Owner to prevent 
serious interruption of travel. 

C. Protect and maintain benchmarks, monuments, or other established points and 
reference points; and if disturbed or destroyed, replace items in accordance with 
WAC 332-120 to full satisfaction of the Owner and controlling agency. 

D. Verify location of existing underground utilities. 

PART 2 : PRODUCTS 

2.01 MATERIALS 

A. Trench Backfill: 

1. Gravel Borrow for Trench Backfill: in accordance with Section 9-03.14(1) 
of the Standard Specifications.  During wet weather construction, the 
amount of fines (material passing a U.S. No. 200 sieve) shall not exceed 
5 percent by dry weight, based on a wet sieve analysis of that portion 
passing the ¾-inch sieve. 

B. Pipe Zone Bedding: 

1. Wastewater: 
a. Gravel Backfill for Pipe Zone Bedding: in accordance with Section 

9-03.12(3) of the Standard Specifications.  During wet weather 
construction, the amount of fines (material passing a U.S. No. 200 
sieve) shall not exceed 5 percent by dry weight, based on a wet 
sieve analysis of that portion passing the ¾-inch sieve. 

C. Foundation Material (Gravel Backfill for Foundation): 

1. If unsuitable materials are encountered: 
a. Foundation Material, Class A: in accordance with Section 9-03.10 

of the Standard Specifications. 

D. Controlled Density Fill (CDF) shall be in accordance with Section 2-09.3(1)E of 
the Standard Specifications. 

PART 3 : EXECUTION 

3.01 GENERAL 

Remove and dispose of unsuitable materials from the site. 
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3.02 EXCAVATION 

A. Remove rock excavation, clay, silt, gravel, hard pan, loose shale, and loose 
stone, as shown on the Drawings or as directed by the Engineer. 

B. Excavation for appurtenances: 

1. 12 IN (minimum) clear distance between outer surface and embankment. 
2. See Specification Section 31 23 43 – Earthwork for applicable 

requirements. 

C. Groundwater dewatering shall conform to Section 31 23 43 – Earthwork. 

D. Trench excavation: 

1. Excavate trenches to depth shown on the Drawings and as necessary to 
accommodate work. 

2. Support existing utility lines where proposed work crosses at a lower 
elevation. 

3. Protect power poles adjacent to excavation. Coordinate with PSE prior to 
excavation. 

4. Stabilize excavation to prevent undermining of existing utility. 
5. Open trench outside buildings, units, and structures: 

a. No more than 300 LF at any one time. 
b. Field adjust limitations as weather conditions dictate. 
c. All trenches shall be backfilled or covered with sheeting prior to 

the end of each day's work. 
6. Trenching within units, or structures: 

a. No more than 100 LF at any one time. 
7. Observe the following trenching criteria: 

a. Excavate width to accommodate free working space. 
b. Maximum trench width at top of pipe or conduit may not exceed 

outside diameter of utility service by more than the dimensions 
shown on the Drawings. 

c. Cut trench walls vertically from bottom of trench to 1 FT above top 
of pipe, conduit, or utility service at a minimum. 

d. Keep trenches free of surface water runoff. 

E. Flowable fill or CDF: 

1. CDF shall be: 
a. Discharged from a mixer by any means acceptable to the 

Engineer into the area to be filled. 
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b. Placed in 4 FT maximum lifts to the elevations indicated: 
1) Allow 12 HR set-up time before placing next lift or as 

approved by the Engineer. 
2) Contractor shall place CDF lifts in such a manner as to 

prevent flotation of the pipe. 
2. CDF shall not be placed on frozen ground. 
3. Subgrade on which CDF is placed shall be free of disturbed or softened 

material and water. 
4. Conform to appropriate requirements of Section 31 23 43 – Earthwork. 
5. CDF batching, mixing, and placing may be started if weather conditions 

are favorable, and the air temperature is 34 DegF and rising. 
6. At the time of placement, CDF shall have a temperature of at least 40 

DegF. 
7. Mixing and placing shall stop when the air temperature is 38 DegF or less 

and falling. 
8. Each filling stage shall be as continuous an operation as is practicable. 
9. Contractor shall prevent traffic contact with CDF for at least 24 HRS after 

placement or until CDF is hard enough to prevent rutting by construction 
equipment. 

10. CDF shall not be placed until water has been controlled or groundwater 
level has been lowered in accordance with the requirements of 
groundwater dewatering in Section 31 23 43 – Earthwork. 

3.03 PREPARATION OF FOUNDATION FOR PIPE LAYING 

A. Over-excavation: 

1. If unsuitable foundation material is encountered as determined by the 
inspector, it shall be overexcavated, backfilled as specified and 
compacted to 90 percent of maximum dry density per ASTM D1557. 

B. Rock excavation: 

1. Excavate a minimum of 6 IN below bottom exterior surface of the pipe or 
conduit. 

2. Form bell holes in trench bottom. 

3.04 BACKFILLING METHODS 

A. Carefully compacted Trench Backfill and Pipe Zone Bedding materials.  Furnish 
where indicated on Drawings, specified for trench embedment conditions and for 
compacted backfill conditions up to 12 IN above top of pipe: 

1. Comply with the following: 
a. Place backfill in lifts not exceeding 6 IN (compacted thickness). 
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b. Hand place, shovel slice, and pneumatically tamp all carefully 
compacted backfill around the haunches of the pipe. 

c. Observe specific manufacturer's recommendations regarding 
backfilling and compaction. 

d. Compact each lift to specified requirements. 

B. Trench Backfill: 

1. Perform in accordance with the following: 
a. Place backfill in lift thicknesses capable of being compacted to 

densities specified.  Maximum lift thickness shall be  6 IN 
(compacted thickness) provided Contractor sufficiently 
demonstrates his means and methods are capable of obtaining 
the required compaction.  Otherwise, maximum lift thickness shall 
be 6 IN (compacted thickness) at the discretion of the Engineer. 

b. Observe specific manufacturer's recommendations regarding 
backfilling and compaction. 

c. Avoid displacing joints and appurtenances or causing any 
horizontal or vertical misalignment, separation, or distortion. 

d. Legally dispose of all excavated material that is not reused as 
backfill. 

C. Backfill at utility crossings: 

1. When a new utility crosses under an existing utility, backfill at least the 
final 12-inches of trench beneath the invert of the existing utility with CDF 
to provide a uniform bedding for the existing utility. 

2. Provide forms to control quantity of CDF that is used as backfill.  Remove 
forms after CDF has set sufficiently to stand on its own without the forms. 

3. Allow CDF to set sufficiently to support the weight and compaction efforts 
of the remaining backfill placing and compacting the remaining backfill 
material. 

D. Water flushing for consolidation is not permitted. 

3.05 COMPACTION 

A. General: 

1. Place and assure bedding, backfill, and fill materials achieve an equal or 
higher degree of compaction than undisturbed materials adjacent to the 
work. 

2. In no case shall degree of compaction below minimum compactions 
specified be accepted. 

  



Section 31 23 33 TRENCHING, BACKFILLING, AND COMPACTING FOR UTILITIES 
 

Kitsap County Wastewater Division 31 23 33-7 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

B. Compaction requirements: 

1. Unless noted otherwise on the Drawings or more stringently by other 
Specification sections, comply with following minimum trench compaction 
criteria: 
a. Pipe Zone Bedding: 

Location Compaction Density 

All locations 90 percent of maximum dry 
density by ASTM D1557 

b. Trench Backfill: 

Location Compaction Density 

Under pavements, roadways, 
surfaces, structures, sidewalks 
within highway rights-of-way 

95 percent of maximum dry 
density by ASTM D1557 

Under turfed, sodded, plant 
seeded, nontraffic areas 

90 percent of maximum dry 
density by ASTM D1557 

3.06 FIELD QUALITY CONTROL 

A. Testing:  The Owner has retained a testing laboratory to perform the soils testing.  
The Contractor shall: 

1. Assure that the Owner has immediate access for testing of all soils-
related work. 

2. Ensure excavations are safe for testing personnel. 
3. Pay for all costs associated with retesting associated with "Failing" tests. 

END OF SECTION 
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SECTION 31 23 43 
EARTHWORK 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Structure excavation and backfilling necessary for the construction of all 
structures associated with the project, except linear utility trenching, 
which is addressed in Section 31 23 33 – Trenching, Backfilling, and 
Compacting for Utilities. 

2. Excavation of earthwork of whatever consistency encountered. 
3. Over-excavation of materials, as directed by the Engineer. 
4. Handling of excavated materials and associated cleanup. 
5. Providing and placing various fill materials in accordance with the 

Contract Documents. 
6. Compacting existing and imported materials suitable for the anticipated 

loadings. 
7. Foundation requirements for roadways and other asphalt-surfaced areas 

are addressed in Section 32 12 16 – Hot Mix Asphalt (HMA) Paving. 

1.02 REFERENCES 

A. ASTM International (ASTM): 

1. C33, Standard Specification for Concrete Aggregates. 
2. C131, Standard Test Method for Resistance to Degradation of Small-Size 

Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine. 
3. C136, Standard Test Method for Sieve Analysis of Fine and Coarse 

Aggregates. 
4. D1241, Standard Specification for Materials for Soil-Aggregate Subbase, 

Base, and Surface Courses, with Gradation Requirements modified per 
this Specification. 

5. D1557, Standard Test Methods for Laboratory Compaction 
Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-
m/m3)). 

6. D3786, Standard Test Method for Bursting Strength of Textile Fabrics-
Diaphragm Bursting Strength Tester Method. 

7. D4253, Standard Test Methods for Maximum Index Density and Unit 
Weight of Soils Using a Vibratory Table. 

8. D4254, Standard Test Methods for Minimum Index Density and Unit 
Weight of Soils and Calculation of Relative Density. 

9. D4632, Standard Test Method for Grab Breaking Load and Elongation of 
Geotextiles. 
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10. D6938, Standard Test Methods for In-Place Density and Water Content of 
Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth). 

B. 2023 Standard Specifications for Road, Bridge, and Municipal Construction by 
the Washington State Department of Transportation. 

C. Reference Document: Geotechnical Engineering Report, Johnson to Norum 
Pipeline Upgrade Phase 1 and 2 Design, Kitsap County, Washington, April 26, 
2023, Landau Associates. 

1.03 QUALITY ASSURANCE 

Registered professional engineer licensed in the State of Washington for design of 
shoring systems or other excavation safety plans in accordance with Section 31 41 00 – 
Excavation Support Systems. 

1.04 DEFINITIONS 

Excavation:  All excavation will be defined as unclassified. 

1.05 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Material. 

B. Product technical data including: 

1. Acknowledgement that products submitted meet requirements of 
standards referenced. 

2. Manufacturer's installation instructions. 

C. Certifications. 

D. Test reports: 

1. Sieve analysis for all borrow materials in accordance with ASTM C136. 
2. Laboratory density test data (maximum modified proctor) in accordance 

with ASTM D1557 on all materials subject to compaction testing. 
3. Material source data. 
4. If the source or quality of any materials changes during construction, the 

Contractor shall furnish additional test reports to the Owner for review and 
acceptance prior to the use of the different material. 

E. At least 20 Working Days before dewatering is started, the Contractor shall 
submit a Construction Dewatering Plan to the Engineer.  The Dewatering Plan 
shall include: 

1. Details regarding method, installation, and construction of the dewatering 
system including: 
a. Numbers and types of equipment. 
b. Soil permeability. 
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c. Anticipated and potential effects on adjacent structures and 
properties. 

d. Depth, locations, and conveyance capacity of equipment. 
e. Water discharge locations. 
f. Necessary permits and requirements for water discharge. 
g. An estimate of advance time to dewater the excavation prior to 

work in the excavation when necessary. 
h. Such other information to verify acceptable control and 

performance. 
2. The Construction Dewatering Plan shall be prepared by a registered 

professional hydrogeologist or engineer licensed in the State of 
Washington; and shall be reviewed by the Engineer before the Contractor 
begins excavation. 

PART 2 : PRODUCTS 

2.01 MATERIALS 

A. Trench Backfill: 

1. As indicated on the Drawings. 
a. Gravel Borrow: in accordance with Section 9-03.14(1) of the 

Standard Specifications.  During wet weather construction, the 
amount of fines (material passing a U.S. No. 200 sieve) shall not 
exceed 5 percent by dry weight, based on a wet sieve analysis of 
that portion passing the ¾-inch sieve. 

B. Foundation Material: 

1. As indicated on the Drawings. 
a. Foundation Material Class A: in accordance with Section 9-03.10 

of the Standard Specifications. 

C. Crushed Surfacing Base Course (CSBC): in accordance with Section 9-03.9(3) of 
the Standard Specifications. 

D. Crushed Surfacing Top Course (CSTC): in accordance with Section 9-03.9(3) of 
the Standard Specifications. 

E. Geotextile Filter Fabric: 

1. Nonwoven type. 
2. Equivalent opening size: 50-100 (U.S. Standard Sieve). 
3. Permeability coefficient (cm/second): 0.07 minimum, 0.30 maximum. 
4. Grab strength: 90 LBS minimum in either direction in accordance with 

ASTM D4632 requirements. 
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5. Mullen burst strength: 125 psi minimum in accordance with ASTM D3786 
requirements. 

PART 3 : EXECUTION 

3.01 PROTECTION 

A. Protect existing surface and subsurface features on-site and adjacent to site as 
follows: 

1. Provide barricades, coverings, or other types of protection necessary to 
prevent damage to existing items indicated to remain in place. 

2. Protect and maintain bench marks, monuments, or other established 
reference points and property corners: 
a. If disturbed or destroyed, replace in accordance with WAC 332-

120: Survey Monuments-Removal or Destruction, at own expense 
to full satisfaction of Owner and controlling agency. 

3. Verify location of utilities: 
a. Omission or inclusion of utility items does not constitute 

nonexistence or definite location. 
b. Secure and examine local utility records for location data. 
c. Take necessary precautions to protect existing utilities from 

damage due to any construction activity.  Service lines from the 
main utility may not be shown on the Drawings.  The Contractor 
shall anticipate the need to work around these service lines. 

d. Repair damages to utility items at own expense. 
e. In case of damage, notify the Engineer and affected utility 

company at once so that required protective measures may be 
taken. 

4. Maintain free of damage, existing sidewalks, structures, and pavement, 
not indicated to be removed: 
a. Any item known or unknown or not properly located that is 

inadvertently damaged shall be repaired to original condition. 
b. All repairs to be made and paid for by the Contractor. 

5. Provide full access to public and private premises, fire hydrants, street 
crossings, sidewalks, and other points as designated by the Owner to 
prevent interruption of travel. 

6. Maintain stockpiles and excavations in such a manner to prevent 
inconvenience or damage to structures on-site or on adjoining property. 

7. Avoid surcharge or excavation procedures which can result in heaving, 
caving, or slides. 

B. Salvageable items: carefully remove items to be salvaged, and store on Owner's 
premises unless otherwise directed. 
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C. Legally dispose of waste materials off site. Burning waste is not an allowed 
means of waste disposal. 

D. Burning of anything on site is prohibited. 

3.02 USE OF EXPLOSIVES 

Use of explosives is prohibited. 

3.03 FIELD QUALITY CONTROL 

A. The Owner will retain a qualified independent testing laboratory to perform the 
laboratory and field tests. 

B. Do not include in bid price the cost of inspection services indicated herein as 
being performed by the independent testing laboratory. 

C. Moisture density relations, to be established by the independent testing 
laboratory, are required for all materials to be compacted. 

D. Extent of compaction testing will be as necessary to assure compliance with the 
Specifications. 

E. Give a minimum of 24 HR advance notice to the Engineer when ready for 
compaction or subgrade testing and inspection. 

F. Should any compaction density test or subgrade inspection fail to meet specified 
requirements, perform corrective work as necessary. 

G. Pay for all costs associated with corrective work and retesting resulting from 
failing compaction density tests. 

3.04 COMPACTION DENSITY REQUIREMENTS 

A. Obtain approval from the Engineer with regard to suitability of soils and 
acceptable subgrade prior to subsequent operations. 

B. Provide dewatering system necessary to successfully complete excavation, 
compaction, and construction requirements. 

C. Remove frozen, loose, wet, or soft material; and replace with approved material 
as directed by the Engineer. 

D. Stabilize subgrade with well-graded granular materials as directed by the 
Engineer. 
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E. Assure, by results of testing, that compaction densities comply with the following 
requirements: 

1. Sitework: 

Location Compaction Density 

Under Paved Areas, Sidewalks, and 
Piping 95 percent per ASTM D1557 

Unpaved Areas, Pipe Backfill 90 percent per ASTM D1557 

2. Structures: 

Location Compaction Density 

Inside of structures under 
foundations, under equipment 
support pads, under slabs-on-
grade, and scarified existing 
subgrade under fill material 

95 percent per ASTM D1557 

Outside structures next to walls, 
piers, columns, and any other 
structure exterior member 

90 percent per ASTM D1557 

3.05 EXCAVATION, FILLING, AND BACKFILLING FOR STRUCTURES 

A. General: 

1. In general, work includes, but is not limited to, excavation for structures 
and retaining wall, removal of underground obstructions and undesirable 
material, furnishing and placing fill and backfill, and compaction of 
subgrade and backfill. 

2. Obtain fill and backfill material necessary to produce grades required: 
a. Materials and source to be approved by the Engineer. 

3. In this Section, the word "foundations" includes footings, base slabs, 
foundation walls, mat foundations, grade beams, piers, and any other 
support placed directly on soil. 

4. In the paragraphs of this Section, the word "soil" also includes any type of 
rock subgrade that may be present at or below existing subgrade levels. 

B. Excavation requirements for structures: 

1. General: 
a. Do not commence excavation for foundations for structures until 

the Engineer approves: 
1) The removal of topsoil and other unsuitable and 

undesirable material from existing subgrade. 
2) Density and moisture content of site area compacted fill 

material meets requirements of the Specifications. 
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3) Site surcharge or mass fill material can be removed from 
entire construction site or portion thereof. 

4) Surcharge or mass fill material has been removed from 
construction area or portions thereof. 

b. Engineer grants approval to begin excavations. 
2. Dimensions: 

a. Excavate to elevations and dimensions indicated or specified. 
b. Allow additional space as required for construction operations and 

inspection of foundations. 
3. Removal of obstructions and undesirable materials in excavation 

includes, but is not limited to, removal of old foundations, existing 
construction, unsuitable subgrade soils, expansive type soils, and any 
other materials which may be concealed beneath present grade, as 
required to execute work indicated on Drawings: 
a. If undesirable material and obstructions are encountered during 

excavation, remove material, and replace as directed by the 
Engineer. 

4. Level off bottoms of excavations to receive foundations, floor slabs, 
equipment support pads, or compacted fill: 
a. Remove loose materials and bring excavations into approved 

condition to receive concrete or fill material. 
b. Where compacted fill material must be placed to bring subgrade 

elevation up to underside of construction, compact existing 
subgrade to density stated in this Section before fill material is 
placed thereon. 

c. Do not carry excavations lower than shown for foundations except 
as directed by the Engineer. 

d. If any part of excavations is carried below required depth without 
authorization, maintain the excavation and start the foundation 
from the excavated level with concrete of the same strength as 
required for the superimposed foundation; no extra compensation 
will be made to the Contractor therefore. 

5. Make excavations large enough for working space, forms, dampproofing, 
waterproofing, and inspection. 

6. Notify the Engineer as soon as excavation is completed in order that 
subgrades may be inspected: 
a. Do not commence further construction until subgrade under 

compacted fill material, under foundations, under floor slabs-on-
grade, under equipment support pads, and under retaining wall 
footings have been inspected and approved by the Engineer as 
being free of undesirable material, being of compaction density 
required by this specification, and being capable of supporting the 
allowable foundation design bearing pressures and superimposed 
foundation, fill, and building loads to be placed thereon. 
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b. Engineer shall be given the opportunity to inspect subgrade below 
fill material both prior to and after subgrade compaction. 

c. Place fill material, foundations, retaining wall footing, floor slabs-
on-grade, and equipment support pads as soon as weather 
conditions permit after excavation is completed, inspected, and 
approved and after forms and reinforcing are inspected and 
approved. 

d. Before concrete or fill material is placed, protect approved 
subgrade from becoming loose, wet, frozen, or soft due to 
weather, construction operations, or other reasons. 

7. Dewatering: 
a. Refer to Geotechnical Engineering Report for Construction 

Dewatering considerations and on-site soils information. 
b. The Contractor is fully responsible for controlling groundwater. 
c. Excavations shall be kept free of water as necessary to advance 

the project and maintain safe working conditions. 
d. The Contractor shall control surface run-off to prevent entry or 

collection of water in excavations. 
e. The control of groundwater shall prevent softening of the bottom 

of excavations, or formations of “quick” or heaving conditions, or 
“boils”. 

f. Dewatering systems shall be designed and operated to prevent 
any removal or flowing of native soils or previously placed fill soils. 

g. In the event the subgrade is compromised as a result of the 
Contractor’s dewatering methods, the Contractor shall be fully 
responsible for restoring the integrity of the subgrade to the 
satisfaction of the Engineer. 

h. Disposal of the water shall not cause injury to public or private 
property, or nuisance to the public, or degradation of the natural or 
built environment. 

i. Sufficient pumping and power equipment in good working 
condition shall be available at all times for all emergencies, 
including power outage, and competent personnel shall be 
available at all times for the operation of the dewatering system. 

j. Water discharge locations shall comply with required permits from 
Kitsap County, other local jurisdictions, State, and Federal 
agencies, as appropriate. 

k. The Contractor shall discharge dewatering water in accordance 
with the terms of the Construction Stormwater General Permit and 
any other applicable project permits.  No sediment shall present in 
the discharge water and the discharge volume/rate shall be within 
the permit’s allowable capacity.  All sediment removal measures 
shall be at the Contractor’s expense.   

l. If sediment-laden water is being discharged, the Contractor shall 
immediately cease dewatering discharge upon notification by the 
Owner or Engineer.  The Contractor shall anticipate that the 
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dewatering discharge may have to be discontinued for a period of 
time, especially during wet weather conditions.  No claim may be 
made if the conditions require that the dewatering discharge be 
temporarily discontinued. 

m. The Contractor shall do whatever is necessary to eliminate or 
minimize sediment transport during dewatering operations.  If 
sediments or solids are present in the dewatering water, the 
Contractor shall employ best management practices (BMPs) to 
remove settleable and suspended solids as required to meet 
permit or water quality requirements. 

n. The dewatering system shall be designed to prevent loss of 
foundation support to adjacent structure, underground installation, 
improvement, or the sides of an excavation.  The dewatering 
system shall be installed and operated so that the groundwater 
level outside the excavation is not drawn down to the extent that 
would damage or endanger adjacent structure, underground 
installation, sidewalk, pavement, other improvement, or property.  

o. The groundwater table shall be lowered to a minimum of 2 feet 
below the bottom of any excavation. 

p. The return of groundwater to its static level shall be performed in 
such a manner as to maintain the undisturbed state of the natural 
foundation soils and supported soils, prevent disturbance of 
compacted bedding and backfill, and prevent flotation or 
movement of structures and utilities. 

q. Costs associated with dewatering excavations and controlling 
groundwater will be paid under bid item “Dewatering” in 
accordance with Section 1-09.6.   

r. Keep dewatering system in operation until dead load of structure 
exceeds possible buoyant uplift force on structure. 

8. Subgrade stabilization: 
a. If subgrade under foundations, fill material, floor slabs-on-grade, 

or equipment support pads is in a frozen, loose, wet, or soft 
condition before construction is placed thereon, remove frozen, 
loose, wet, or soft material and replace with approved Foundation 
Material as directed by the Engineer. 

b. Provide compaction density of replacement material as stated in 
this Section. 

c. Method of stabilization shall be performed as directed by the 
Engineer. 

d. Do not place further construction on the repaired subgrades, until 
the subgrades have been approved by the Engineer. 

9. Protection of structures: 
a. Prevent new and existing structures from becoming damaged due 

to construction operations or other reasons. 
b. Prevent subgrade under new and existing foundations from 

becoming wet and undermined during construction due to 
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presence of surface or subsurface water or due to construction 
operations. 

10. Shoring: 
a. Provide Excavation Support Systems in accordance with Section 

31 41 00 – Excavation Support Systems. 
b. Shore, sheet pile, slope, or brace excavations as required to 

prevent them from collapsing. 
c. Remove shoring as backfilling progresses but only when banks 

are stable and safe from caving or collapse. 
11. Drainage: 

a. Control grading around structures so that ground is pitched to 
prevent water from running into excavated areas or damaging 
structures. 

b. Maintain excavations free of water where foundations, floor slabs, 
equipment support pads, or fill material are to be placed. 

c. Provide pumping required to keep excavated spaces clear of 
water during construction. 

d. Should any water be encountered in the excavation, notify the 
Engineer. 

e. Provide free discharge of water by trenches, pumps, wells, well 
points, or other means as necessary and drain to point of disposal 
that will not damage existing or new construction or interfere with 
construction operations. 

12. Frost protection: 
a. Do not place fill material on frozen ground. 
b. When freezing temperatures are expected, do not excavate to full 

depth indicated, unless fill material can be placed immediately 
after excavation has been completed and approved. 

c. Protect excavation from frost if placing of fill is delayed. 

C. Fill and backfill below base slabs, and piping: 

1. General: 
a. Subgrade to receive fill or backfill shall be free of undesirable 

material as determined by the Engineer and compacted to density 
specified herein. 

b. Surface may be stepped by at not more than 12 IN per step or 
may be sloped at not more than 2 percent. 

c. Do not place any fill or backfill material until subgrade under fill or 
backfill has been inspected and approved by the Engineer as 
being free of undesirable material and compacted to specified 
density. 

2. Obtain approval of fill and backfill material and source from Engineer prior 
to placing the material. 
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3. Fill and backfill placement: 
a. Prior to placing fill and backfill material, optimum moisture and 

maximum density properties for proposed material shall be 
obtained from the Engineer. 

b. Place fill and backfill material in 6 IN maximum compacted 
thickness lifts as necessary to obtain required compaction density.  
12 IN compacted thickness lifts may be used if the Contractor 
proves the required compaction density is being obtained. 

c. Compact material by means of equipment of sufficient size and 
proper type to obtain specified density. 

d. Use hand operated equipment for filling and backfilling next to 
walls. 

e. Do not place fill and backfill when the temperature is less than 40 
DegF and when subgrade to receive fill and backfill material is 
frozen, wet, loose, or soft. 

f. Use vibratory equipment to compact granular material; do not use 
water. 

D. Filling and backfilling outside of structures. 

1. This paragraph of this Section applies to fill and backfill placed outside of 
structures above bottom level of both foundations and piping but not 
under paving. 

2. Provide material as approved by the Engineer for filling and backfilling 
outside of structures. 

3. Fill and backfill placement: 
a. Prior to placing fill and backfill material, obtain optimum moisture 

and maximum density properties for proposed material from the 
Construction Manager or Engineer. 

b. Place fill and backfill material in 6 IN compacted thickness lifts as 
necessary to obtain required compaction density.  12 IN 
compacted thickness lifts may be used if the Contractor proves 
the required compaction density is being obtained. 

c. Compact material with equipment of proper type and size to obtain 
density specified. 

d. Use only hand operated equipment for filling and backfilling next 
to walls and retaining walls. 

e. Do not place fill or backfill material when the temperature is less 
than 40 DegF and when subgrade to receive material is frozen, 
wet, loose, or soft. 

f. Use vibratory equipment for compacting granular material; do not 
use water. 
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E. Backfilling outside of structures under piping or paving: 

1. When backfilling outside of structures requires placing backfill material 
under piping or paving, the material shall be placed from bottom of 
excavation to underside of piping or paving at the density required for fill 
under piping or paving as indicated in this Section. 

2. This compacted material shall extend transversely to the centerline of 
piping or paving a horizontal distance each side of the exterior edges of 
piping or paving equal to the depth of backfill measured from bottom of 
excavation to underside of piping or paving. 

3. Provide special compacted bedding or compacted subgrade material 
under piping or paving as required by other Sections for the Project. 

END OF SECTION 
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SECTION 31 25 14 
SOIL EROSION AND SEDIMENT CONTROL 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Soil erosion and sediment control. 

1.02 REFERENCES 

A. Erosion control standards:  Standards and Specifications for Soil Erosion and 
Sediment Control in Developing Areas by the United Sates Department of 
Agriculture (USDA), Soil Conservation Service, College Park, Maryland. 

B. 2023 Standard Specifications for Road, Bridge, and Municipal Construction by 
the Washington State Department of Transportation. 

1.03 QUALITY ASSURANCE 

Designate and have a Certified Erosion and Sediment Control Lead (CESCL) onsite at 
all times. 

PART 2 : PRODUCTS 

2.01 MATERIALS 

A. Straw bales, twine tied. 

B. Pipe riser and barrel:  16 GA corrugated metal pipe (CMP) of size indicated. 

C. Stone for stone filter:  2 IN graded gravel or crushed stone. 

D. Grass Seed:  annual ryegrass. 

E. Catch basin inserts:  Conform to Section 8-01.3(9)D of the Standard 
Specifications. Inserts shall have straps to facilitate removal and cleaning of 
inserts and shall have a minimum storage capacity of 0.5 cf.  Above inlet covers 
and inlet grate covers are not allowed. 

F. Check Dams:  Conform to Section 8-01.3(6) of the Standard Specifications. 

G. Mulch shall be wood cellulose fiber with guar gum or accepted equal as a soil 
binder. 

PART 3 : EXECUTION 

3.01 PREPARATION 

A. Prior to general stripping of topsoil and excavating: 

1. Install perimeter filter fabric fence, as shown on the Drawings. 
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2. Excavate and shape sediment basins and traps. 
3. Construct pipe spillways and install stone filter, if required. 
4. Machine compact all berms, dikes and embankments for basins and 

traps. 
5. Install straw bales where required: 

a. Provide two stakes per bale. 
b. First stake angled toward previously installed bale to keep ends 

tight against each other. 
6. Install catch basin inserts, filter fabric fence, coir logs, and other erosion 

control measures, as necessary. 

B. Construct sediment traps, where indicated on Drawings or as needed, during 
rough grading as grading progresses. 

C. Temporarily seed slopes and topsoil stockpiles: 

1. Rate:  1/2 LB/1000 SF. 
2. Re-seed as required until good stand of grass is achieved. 

D. Temporary erosion and sedimentation control measures shall be in place and 
functional before land disturbing activities take place. 

3.02 DURING CONSTRUCTION PERIOD 

A. Maintain erosion and sedimentation control measures: 

1. Inspect regularly especially after rainstorms. 
2. Repair, augment, or replace damaged or missing items. 

B. After rough grading, sow temporary grass cover over all exposed earth areas not 
draining into sediment basin or trap. 

C. Provide necessary swales and dikes to direct all water towards and into sediment 
basins and traps. 

D. Do not disturb existing vegetation (grass and trees): 

1. The Contractor shall over-seed areas at a rate of 5 pounds per 1,000 
square feet where the Contractor's actions have compromised the erosion 
and sedimentation control functions of the existing vegetation. 

2. Areas subsequently disturbed by the Contractor's operations shall be 
reseeded. 

E. Remove sediment out of basins, traps, and catch basin inserts, when capacity 
has been reduced by 50 percent. 

F. Remove sediment from behind bales to prevent overtopping. 
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G. Topsoil and fine grade slopes and swales, etc.:  Seed and mulch as soon as 
areas become ready.  Apply mulch at 200 pounds per acre minimum. 

H. All construction areas shall be properly protected and stabilized with erosion and 
sedimentation control measures as construction progresses. 

3.03 NEAR COMPLETION OF CONSTRUCTION 

A. Remove basins, dikes, traps, and all soil erosion and sediment control measures. 

B. Grade to finished or existing grades. 

C. Fine grade all remaining earth areas, then seed and mulch. 

D. Clean catch basins and stormwater conveyance piping. 

END OF SECTION 
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SECTION 31 41 00 
EXCAVATION SUPPORT SYSTEMS 

PART 1 : GENERAL 

1.01 SUMMARY 

Work covered in this Section includes requirements for cribbing and shoring to be used 
for demolition, structural excavations, and trench safety. 

1.02 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials. 

B. Submit the following: 

1. Certification that all excavation support system design work has been 
performed under the direction of a professional engineer licensed by the 
State of Washington. 

2. Structural shoring design and support calculations for all shoring system 
that will be used for this project.  The shoring design shall be stamped by 
a professional engineer licensed in the State of Washington. 

3. Shoring contractor qualifications. 

C. Informational submittals that will not be reviewed or approved by the Engineer: 

1. Trench shield (trench box) certification, if employed: 
a. Specific to Project conditions. 
b. Re-certified if members become distressed. 
c. Certification by registered professional structural engineer, 

registered in the State of Washington. 
2. Trench safety plan and/or trench shoring drawing: 

a. Trench Safety Plan and/or trench shoring drawings submittal is 
required only as evidence that plans and drawings have been 
prepared if required by authorities having jurisdiction. 

1.03 REFERENCES 

A. WAC 296-155 – Safety Standards for Construction Work. 

B. RCW Chapter 39.04.180 – Trench Excavations – Safety Systems Required. 

C. RCW Chapter 49.17 Washington Industrial Safety and Health Act. 

D. Standard Specifications for Road, Bridge, and Municipal Construction, 2021 by 
the Washington State Department of Transportation. 

E. Reference Document:  Geotechnical Engineering Report, Johnson to Norum 
Pipeline Upgrade Phase 1 and 2 Design, April 26, 2023, Landau Associates. 
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1.04 QUALITY ASSURANCE 

A. The shoring contractor shall: 

1. Specialize in earth retention/construction as its primary business. 
2. Be fully experienced and properly qualified, licensed, equipped, organized 

and financed to perform the shoring and excavation support work. 
3. Have successfully completed at least five projects of similar scope and 

shoring/earth retention requirements in similar soil and groundwater 
conditions in the last five (5) years. 

1.05 SYSTEM REQUIREMENTS 

A. Cribbing, sheeting, and shoring shall be designed by a qualified person and meet 
the requirements of WAC 296-155. 

B. The Contractor shall be exclusively responsible for providing the services of the 
competent person and registered professional engineer, as referenced in WAC 
296-155-650, relating to excavation, trenching, and shoring.  Representatives of 
the Owner and the Engineer shall not be required to perform the roles of 
competent person or registered professional engineer as defined in WAC 296-
155-650. 

C. Adequate sheeting, shoring, bracing, sloping, dewatering, or other methods of 
sustaining the stability of the floor and walls of the excavation shall be utilized as 
necessary to support the excavation under loading conditions that exist or arise 
during construction. 

D. Means and methods shall protect and not adversely impact the structures or 
facilities, existing or constructed.  Dewatering, if employed in conjunction with a 
shoring system, shall be in accordance with Sections 31 23 43 – Earthwork. 

PART 2 : PRODUCTS 

NOT USED 

PART 3 : EXECUTION 

3.01 CRIBBING, SHEETING, AND SHORING 

A. Install and maintain shoring, sheeting, bracing, and sloping necessary to support 
the sides of the excavation and to prevent movement that may damage adjacent 
facilities, delay the work, or endanger life and health.  Conform to the 
requirements of WISHA and other applicable governmental regulations and 
agencies. 

B. The Contractor shall be solely responsible for making and maintaining 
excavations in a safe manner. 

C. Proper design and installation of the shoring and associated dewatering systems, 
method of construction, and monitoring and protection of the structure 
excavations, shoring, existing structures, and facilities are the responsibility of 
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the Contractor.  The Contractor shall ensure the integrity of existing structures 
and facilities are maintained and that appropriate construction techniques are 
employed at all times to protect existing, as well as installed, structures and 
facilities.  In the event shoring becomes unstable or surface settlement occurs, 
the Contractor shall immediate implement corrective measures and notify the 
Engineer.  The Contractor shall be solely liable for shoring and associated 
dewatering systems necessary to support the excavations under loading 
conditions that may exist or arise during construction. 

D. Use any combination of shoring and overbreak, tunneling, boring, sliding trench 
shield, or other method allowed by the applicable local, State, and Federal safety 
codes. 

E. Carefully reconsolidate the bedding and side support behind a movable box prior 
to placing backfill. 

F. Sheet piling and timbers in trench and other excavations shall be withdrawn in a 
manner so as to prevent subsequent settlement of structures or pipe, or 
additional backfill loading that might overload the pipe.  Reconsolidate 
bedding/backfill to the satisfaction of the Engineer. 

G. Leave in place those portions of cribbing and sheeting extending below the 
crown elevation of the pipe, unless the bedding and side support can be 
reconsolidated to the satisfaction of the Engineer. 

H. Where shoring or movable trench shields extend below the top of a pipe and are 
to be removed, locate at least one pipe diameter away from the pipe.  They may 
be located closer only if the Contractor demonstrates to the Engineer’s 
satisfaction a means of reconsolidation. 

I. If a movable box is used in lieu of cribbing or sheeting, and the bottom cannot be 
kept above the spring line of the pipe, the bedding or side support shall be 
carefully reconsolidated behind the movable box prior to placing initial backfill. 

J. Where removal of sheeting would result in damage to adjacent utilities or other 
property, the Engineer may order all or a portion of sheeting to be cut off and left 
in place. 

K. Do not use horizontal strutting below the barrel of a pipe. 

L. Do not use the pipe as support for trench bracing. 

M. Damages resulting from improper shoring and failure to shore shall be the sole 
responsibility of the Contractor. 

3.02 TRENCH EXCAVATION SAFETY SYSTEMS 

A. Protect utility trench excavation in excess of 4 feet in depth with a safety system 
conforming to the referenced requirements. 

B. The Contractor’s trench safety system shall be designed by a qualified person 
and meet the referenced requirements. 
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3.03 PAYMENT 

Costs associated with providing, installing, and maintaining adequate excavation support 
systems as specified herein shall be included in and paid under bid item “Excavation 
Support Systems”.   

END OF SECTION 
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SECTION 32 12 16 
HOT MIX ASPHALT (HMA) PAVING 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Temporary and permanent hot mix asphalt (HMA) paving. 

1.02 REFERENCES 

A. Federal Specifications (FS): 

1. TT-P-115F, Paint, Traffic (Highway, White and Yellow). 

B. Standard Specifications for Road, Bridge, and Municipal Construction, 2023 by 
the Washington State Department of Transportation. 

C. Construction Manual:  Washington State Department of Transportation, 2022 as 
amended to date. 

D. AASHTO T 209 – Standard Method of Test for Theoretical Maximum Specific 
Gravity and Density of Hot Mix Asphalt (HMA) Paving Mixtures. 

1.03 MISCELLANEOUS 

Should conflicts arise between Standard Specifications of government agencies 
mentioned herein and these Contract Documents, these Contract Documents shall 
govern. 

1.04 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials. 

B. Product technical data including: 

1. Acknowledgement that products submitted meet requirements of 
standards referenced. 

2. Manufacturer's installation instructions. 

C. HMA concrete design mix. 

PART 2 : PRODUCTS 

2.01 MATERIALS 

A. HMA: 

1. Asphalt Binder:  PG 58H-22 as set forth in Section 9-02.1(4) of the 
Standard Specifications. 
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2. Hot Mix Asphalt:  HMA Class ½-inch as set forth in Section 9-03.8(2) of 
the Standard Specifications. 

3. Aggregate:  Per Section 9-03.8 of the Standard Specifications for HMA 
Class 1/2-inch. 

B. Tack coat:  AR-4000W, per Section 9-02.1(4) of the Standard Specifications. 

C. Line paint: 

1. Nonreflective. 
2. White. 
3. FS TT-P-115F. 

2.02 MIXES 

A. Mix shall comply with Section 5-04 of the Standard Specifications: 

1. Equivalent single axle load (ESAL) shall be > 3 million and less than 10 
million. 

PART 3 : EXECUTION 

3.01 PREPARATION 

A. Subgrade preparation: 

1. Prepare using methods, procedures, and equipment necessary to attain 
required compaction densities, elevation, and section. 

2. Scarify and re-compact top 6 IN of fills and embankments that will be 
under paved areas. 

3. Remove soft or spongy areas and replace with aggregate material. 
4. Compact subgrade to 95 percent relative density per ASTM D1557. 
5. Assure moisture content of structural fill is within 3 percent of its optimum 

to achieve required compaction density. 
6. Following compaction, trim and roll to exact cross section: 

a. Check with approved grading template. 
7. Coordinate with the Engineer for density tests on subgrade to determine 

that subgrade complies with the Specification. 

B. Aggregate course: 

1. Place material in not more than 6 IN thick layers. 
2. Spread, shape, and compact all material deposited on the subgrade 

during the same day. 
3. Compact to 95 percent relative density per ASTM D1557. 

C. Loose and foreign material:  remove loose and foreign material immediately 
before application of paving. 
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D. Appurtenance preparation: 

1. Adjust manholes, inlets, valve boxes and any other utility appurtenances 
to design grade after new HMA pavement has been installed. 

3.02 INSTALLATION 

A. Construct to line, grade and section as shown on the Drawings and in 
accordance with the Standard Specifications.  

1. Affected roads shall be excavated for installation of sanitary sewer main, 
IPS force main, and associated structures, as shown on the drawings.  
Trenches within HMA-paved areas shall be restored in accordance with 
the Drawings, see Detail 2 Sheet R-5.   

B. Spread prime coat uniformly on compacted aggregate top course at rate of 0.05 
to 0.10 GAL per square yard. 

C. Compact each lift to a minimum of 92 percent of the maximum density, as 
determined by AASHTO Test Method T 209: 

1. Level of compaction shall be determined as the average of not less than 5 
nuclear density gauge tests taken on the day the mix is placed at 
randomly selected locations within each lot. 

2. Quantity represented by each lot shall be no greater than a single day's 
production or approximately 400 tons, whichever is less. 

3. Cores taken within 48 hours of placement of the mix may be used as an 
alternative to the nuclear density gauge tests. 

4. HMA pavement not meeting the prescribed minimum density standard 
shall be removed and replaced with satisfactory material at the 
Contractor's expense. 

D. All joints of asphalt concrete pavement shall be sealed with asphalt cement. The 
asphalt paint binder, or tack coat, shall conform in all respects to Section 5-04 of 
the Standard Specifications. After pavement is in place, all joints shall be sealed 
with hot asphalt cement (AR 4000W). 

E. Temporary HMA pavement: 

1. HMA pavements that are installed and subsequently removed by the 
Contractor. 

2. Install to a minimum depth of one inch over 3 inches of crushed surfacing 
top course. 

3. Provide a suitable and safe driving surface for traffic and pedestrians by 
compacting with a roller or vibratory plate to provide a smooth driving 
surface.  “Wheel-rolling” is not acceptable. 

4. Remove and dispose of temporary HMA pavement prior to installing 
permanent HMA pavement. 
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5. Install temporary HMA pavement over all trenches in streets that currently 
have asphalt paving.  Maintain temporary HMA pavement until permanent 
HMA pavement is installed. 

6. Temporary HMA pavement that fails due to rutting, spalling, or other 
means, as determined by the Engineer, shall be repaired by the 
Contractor at no cost to the Owner. 

F. Line painting: 

1. Thoroughly clean surfaces which are to receive paint. 
2. Make completely dry before paint is applied. 
3. Do not paint until a minimum of five (5) days has elapsed from time 

surface is completed: 
a. A longer period may be required if directed by the Engineer. 
b. Provide temporary striping as needed. 

4. Do not apply paint over wet surfaces, during wet or damp weather, or 
when temperature is below 40 DegF. 

5. Markings and striping shall be applied to match existing. 

3.03 FIELD QUALITY CONTROL 

A. Comply with Section 5-04 of the Standards Specifications. 

B. Composite pay factors will not be used. 

C. No deductions will be made for the weight of asphalt binder, blending sand, 
mineral filler, or any other component of the mixture. 

D. If HMA is rejected or subsequently removed as a function of the Contractor's 
means and methods for obtaining the final grades and thicknesses shown on the 
Drawings, the material removed will not be included in the measured quantity 
being paid. 

END OF SECTION 
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SECTION 32 91 19 
TOPSOILING AND FINISHED GRADING 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Topsoiling and finished grading. 

B. Location of work:  All areas within limits of grading and all areas outside limits of 
grading which are disturbed in the course of the work. 

1.02 REFERENCES 

A. ASTM International (ASTM): 

1. D1557, Standard Test Methods for Laboratory Compaction 
Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-
m/m3)). 

2. E11, Standard Specification for Woven Wire Test Sieve Cloth and Test 
Sieves. 

1.03 SUBMITTALS 

A. Submit in accordance with the provisions of Section 1-06 – Control of Materials. 

B. Project Data:  test reports for furnished topsoil. 

1.04 PROJECT CONDITIONS 

Verify amount of topsoil stockpiled and determine amount of additional topsoil, if 
necessary to complete work. 

PART 2 : PRODUCTS 

2.01 MATERIALS 

A. Topsoil: 

1. Two-way soil mix of 50% composted organic mulch and 50% sand, sandy 
loam, or silty sand high in organic content blended with compost. 

2. Well combined, free of weeds, rocks debris and other deleterious 
materials that will not pass through a 7/16-inch sieve. 

3. Shall not contain sawdust or other fresh wood byproducts. 
4. Acceptable Sources: 

a. Peninsula Topsoil and Landscape Supplies, Belfair, WA. 
b. North Mason Fiber, Belfair, WA. 
c. Cedar Grove Compost Company, Maple Valley, WA. 
d. Or accepted equal. 

http://www.astm.org/Standards/E11.htm
http://www.astm.org/Standards/E11.htm
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2.02 TOLERANCES 

Finish grading tolerance:  0.1 foot plus/minus from required elevations. 

PART 3 : EXECUTION 

3.01 GENERAL 

A. Proceed as rapidly as the Site becomes available, consistent with normal 
seasonal limitations for soil preparation work. 

B. Subgrade to consist of native soils or placed soils that will provide plants with 
nutrients, positive drainage and appropriate particle sizes that promote long-term 
plant health and stability.  

C. Immediately notify the Engineer of poorly draining or unacceptable drainage 
conditions within landscape areas that will affect the health and maturation of 
new plantings. 

D. Soil moisture content: 

1. Do not work soil when moisture content is so great that excessive 
compaction will occur.  A person walking across subgrade or planting soil 
shall not depress soil more than one inch. 

2. Do not work soil when it is so dry that dust will form in the air or when 
clods will not break readily. 

E. Keep streets, sidewalks, and project area clean and free from debris. 

F. Protect prepared soils from disruption by other work and construction activities. 

3.02 SUBGRADE PREPERATION 

A. Clear existing grass within limits of areas to be sodded or hydroseeded. 

B. Loosen grade to a depth of 4 inches. 

C. In areas with existing tree roots or within tree driplines, hand cultivate soil to a 
depth of 4 inches taking care not to damage existing root systems.  

3.03 ROUGH GRADE REVIEW 

Prior to placing topsoil, the Engineer shall review subgrades for acceptance. 

3.04 SOIL PREPARATION AND PLACING TOPSOIL 

A. Place sufficient depth of planting soil to achieve finish grade as indicated on the 
Drawings and to provide allowance for one inch depth of settlement.  

B. Place planting soil mix to a depth of 2 inches. 

C. Roll and compact planting soil at 85 percent maximum density per ASTM D1557. 
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3.05 FINISH GRADE 

A. Provide finished surface free of stones, sticks, or other material 1 inch or more in 
any dimension. 

B. Provide finished surface smooth and true to required grades. 

C. Restore stockpile area to condition of rest of finished work. 

3.06 ACCEPTANCE 

A. Upon completion of topsoiling, obtain the Engineer's acceptance of grade and 
surface. 

B. Make test holes where directed to verify proper placement and thickness of 
topsoil. 

END OF SECTION 
  



Section 32 91 19 TOPSOILING AND FINISHED GRADING 
 

Kitsap County Wastewater Division 32 91 19-4 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



Kitsap County Wastewater Division 33 05 16-1 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

SECTION 33 05 16 
UTILITY STRUCTURES 

PART 1 : GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Precast concrete manholes, vaults, and accessories. 

1.02 REFERENCES 

A. ASTM International (ASTM): 

1. A48, Standard Specification for Gray Iron Castings. 
2. A615, Standard Specification for Deformed and Plain Carbon-Steel Bars 

for Concrete Reinforcement. 
3. C150, Standard Specification for Portland Cement. 
4. C443, Standard Specification for Joints for Concrete Pipe and Manholes 

Using Rubber Gaskets. 
5. C478, Standard Specification for Circular Precast Reinforced Concrete 

Manhole Sections. 
6. C857, Standard Practice for Minimum Structural Design Loading for 

Underground Precast Concrete Utility Structures. 
7. C858, Standard Specification for Underground Precast Concrete Utility 

Structures. 
8. C923, Standard Specification for Resilient Connectors Between 

Reinforced Concrete Manhole Structures, Pipes, and Laterals. 
9. C1244, Standard Test Method for Concrete Sewer Manholes by the 

Negative Air Pressure (Vacuum) Test Prior to Backfill. 
10. C1619, Standard Specification for Elastomeric Seals for Joining Concrete 

Structures. 

B. AASHTO Standard Specification for Highway Bridges. 

C. ACI 318 Building Code Requirements for Structural Concrete. 

D. Standard Specifications for Road, Bridge, and Municipal Construction, 2021 by 
the Washington State Department of Transportation. 

E. Reference Document:  Geotechnical Engineering Report, Johnson to Norum 
Pipeline Upgrade Phase 1 and 2 Design, Landau Associates, April 26, 2023 



Section 33 05 16 UTILITY STRUCTURES 
 

Kitsap County Wastewater Division 33 05 16-2 March 2024 
Johnson to Norum Sewer Main Replacement Issued for Bid 

1.03 SUBMITTALS 

A. In accordance with the provisions of Section 1-06 – Control of Materials, submit 
the following: 

1. Product technical data including: 
a. Catalog data. 
b. Acknowledgement that products submitted meet requirements of 

standards referenced. 
c. Manufacturer's installation instructions. 

2. Fabrication and/or layout drawings: 
a. Include detailed diagrams of precast structures showing typical 

components and dimensions, reinforcements, weights, and other 
details. 

b. Itemize, on separate schedule, sectional breakdown of each catch 
basin, manhole, and vault structure with all associated 
components and refer to drawing identification number or notation. 

c. Indicate knockout elevations for all piping entering each precast 
structure coordinated with the location and elevation of pipe and 
conduit shown on the Drawings. 

3. Cement concrete mix design. 
4. Reinforcement design based on specified Design Requirements in 

Paragraph 1.04. 
5. Buoyancy design calculations for precast structures. 
6. Structural design calculations based on the Basis of Rational Design, 

stamped by a professional engineer licensed by the State of Washington. 
7. Manhole vacuum test results. 

1.04 DESIGN REQUIREMENTS 

A. Normal weight concrete per ASTM standards for underground precast concrete 
utility structures. 

B. Minimum concrete cover over reinforcement shall not be less than that required 
by ACI 318, if greater than ASTM C858 unless shown otherwise noted on the 
Drawings. 

C. Minimum Loading Requirements: 

1. Loading assumptions, unless noted otherwise on the Drawings, shall 
conform to ASTM C857 except as follows: 
a. Top slabs shall be designed for A-16 (HS20-44) Loading OR 250 

PSF Live Loading, whichever is greater, unless otherwise 
indicated. 
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b. Wall and bottom slab design and uplift calculations shall include 
hydrostatic pressure from groundwater, with a design groundwater 
elevation equal to the ground surface, as recommended by the 
Geotechnical Engineering Report, Johnson to Norum Pipeline 
Upgrade Phase 1 and 2 Design prepared by Landau Associates, 
dated April 26, 2023. 

c. Live loads and weights for post-installed items such as internal 
piping, pumps, valves, sewage, concrete grout fill, etc. shall not be 
included in the buoyancy calculations. 

d. Buoyancy calculations shall have a minimum factor of safety equal 
to 1.5. 

e. Buoyancy resistance forces may include the following: 
1) Weight of the precast structure. 
2) Weight of the cast-in-place top slab shown on the 

Drawings within a footprint of 1 foot beyond outside edge 
of the precast structure. 

3) Buoyant soil weight within the footprint of the extended 
base slab.  

4) Buoyant soil weight within a wedge defined from the 
outside of the extended base slab to ground surface 
assuming a soil friction angle of 20 degrees.  Frictional 
resistance forces between the concrete and soil may not 
be used for resistance in the buoyancy calculations. 

PART 2 : PRODUCTS 

2.01 ACCEPTABLE MANUFACTURERS 

A. Subject to compliance with the Contract Documents, the following manufacturers 
are acceptable: 

1. Precast Concrete Structures: 
a. Oldcastle Precast (basis of design). 
b. Or accepted equal. 

2. Watertight Manhole Frame and Cover (30-inch): 
a. MwayPro. 
b. Or accepted equal. 

3. Watertight Manhole Frame and Cover (24-inch): 
a. EJ Group International. 
b. Or accepted equal. 

4. Manhole Steps: 
a. Bowco Industries, Inc. 
b. Parson Environmental Products, Inc. 
c. American Step Company, Inc. 
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d. Or accepted equal. 
5. Premolded Joint Compound: 

a. Kent Seal, Hamilton Kent. 
b. Or accepted equal. 

6. Exterior Joint Wrap: 
a. ConSeal CS-212, Concrete Sealants, Inc. 
b. WrapidSeal, CCI Pipeline Systems. 
c. Or accepted equal. 

B. Submit request for substitution in accordance with Section 1-06.6 Substitution. 

2.02 MANHOLE AND VAULT STRUCTURE COMPONENTS 

A. Manhole components: 

1. Reinforcement: ASTM C478. 
2. Concrete Mix: 

a. Constructed with Portland ASTM C150, Type I/II cement blend for 
a marine environment. 

3. Minimum wall and base thicknesses: As determined by precast 
manufacturer based on specified Design Requirements, minimum if noted 
on the Drawings. 

4. Provide the following components for each manhole structure as 
appropriate: 
a. Extended base (precast) with integral bottom section.  Extended 

base dimensions and thickness shall be determined by precast 
manufacturer to accommodate the specified Design Requirements 
in Paragraph 1.04.  Extended base shall be designed to the 
minimum dimensions noted on the Drawings. 

b. Precast bottom section(s). 
c. Precast barrel section(s), minimized to reduce number of joints. 

1) Joints shall be located a minimum 6 inches from a pipe 
penetration, cast or cored. 

d. Precast eccentric transition section. 
e. Precast adjuster ring(s). 
f. Precast concrete transition section. 

5. Provide manhole section with minimum inside dimensions as shown on 
the Drawings. 

6. Interior and exterior surfaces shall be sacked and/or ground smooth to 
provide a uniform surface. 

7. Wrap all joints with 8-inch-wide Exterior Joint Wrap after installation. 
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8. Coat interior and exterior surfaces of manholes and wet wells as specified 
in Section 09 96 00 – Painting and Protective Coatings. 

9. Manholes shall be vacuum tested and visually inspected as specified in 
this Section. 

B. Vaults components: 

1. Reinforcement: ASTM C478. 
2. Concrete Mix: 

a. Constructed with Portland ASTM C150, Type I/II cement blend for 
a marine environment. 

3. Minimum dimensions: As indicated on the Drawings. 
4. Minimum wall thicknesses: As determined by precast manufacturer based 

on specified Design Requirements, minimum if noted on the Drawings. 
5. Provide the following components for each vault: 

a. Extended base (precast) with integral bottom section.  Extended 
base dimensions and thickness shall be determined by precast 
manufacturer to accommodate the specified Design Requirements 
in Paragraph 1.04.  Extended base shall be designed to the 
minimum dimensions noted on the Drawings. 
1) Pitch floor at a minimum of 1/4-inch per foot to drain during 

casting or with high strength non-shrink grout. 
b. Precast bottom section(s). 
c. Precast riser section(s), minimized to reduce number of joints. 

1) Joints shall be located a minimum 6 inches from a pipe 
penetration, cast or cored. 

d. Precast solid wall and solid center construction.   
e. Aluminum ladder as shown on the Drawings. 

6. Interior and exterior surfaces shall be sacked and/or ground smooth to 
provide a uniform surface. 

7. Wrap all joints with 8-inch-wide Exterior Joint Wrap after installation. 
8. Coat interior and exterior surfaces of vaults as specified in Section 09 96 

00 – Painting and Protective Coatings. 

C. Pipe penetrations in precast structures: 

1. Pipe and conduit penetrations larger than 6 inches in diameter shall be 
precast with the structure in the location and elevations shown on the 
Drawings.  All penetrations below 6 inches in diameter may be core 
drilled in the field by the Contractor if allowed by the precast 
manufacturer.   

D. Watertight Manhole Frame and Cover: 

1. Frame and cover shall meet load rating EN124:1994 C250. 
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2. Material shall be fiberglass composite for both frame and cover. 
3. Clear opening shall be 30-inches. 
4. Cover shall be watertight with a replaceable gasket. 
5. All component parts shall be resistant to chemical attack, fuels, salt and 

water or a combination of the above over the lifespan of the cover and 
frame.  Surface discoloration is acceptable in service. 

6. Manhole frame and cover shall be cast into a precast flat top of diameter 
and thickness shown on the Drawings. 

E. Manhole Steps: 

1. Injection molded copolymer polypropylene conforming to ASTM D4101 
that encapsulates a 1/2-inch diameter, Grade 60 ASTM A615 deformed 
steel reinforcing bar. 

2. Meet ASTM C478, ASTM C497, AASHTO M199, and OSHA related 
standards. 

3. Steps provided in accordance with ASTM C478 shall conform to ANSO 
14.3. 

F. Joint Treatment: 

1. Joints of precast manholes and vault base, riser, and top sections: 
a. Manholes: rubber gaskets conforming to ASTM C443. 
b. Other Joints:  Rubber gasket or self-sealing mastic type 

waterstop, Greenstreak, Lockstop, or accepted equal to provide a 
watertight seal on the interior. 

G. High Strength, Non-shrink Grout: as specified in Section 03 60 00 – Grout. 

PART 3 : EXECUTION 

3.01 MANHOLE AND VAULT CONSTRUCTION 

A. Precast concrete manholes and vaults with integral bottom section: 

1. Ensure accurate vertical placement and leveling prior to placement. 
2. Provide vertical alignment tolerance of maximum 1 IN horizontal to 10 FT 

vertical. 
3. Prechannel manhole inverts with a semi-circular bottom conforming to the 

inside contour of the adjacent sewer sections: 
a. Channels shall be prechanneled with concrete extending to the 

spring line of the largest diameter pipe penetration or higher. 
b. Shape inverts accurately and smoothly to minimize turbulence and 

give them a steel trowel finish. 
c. For changes in direction of the sewer and entering branches into 

the manhole, make a circular curve in the manhole invert of as 
large a radius as manhole size will permit. 
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d. Slope benches from the manhole wall towards the channel at a 
minimum of 1/4 inch per foot. 

4. Build each manhole and vault structure to dimensions shown on the 
Drawings and at such elevation that pipe sections built into wall of 
manhole will be true extensions of line of pipe. 

5. Provide reinforcing around openings for pipe or duct penetrations per ACI 
318. 

B. For all horizontal mating surfaces between concrete and concrete or concrete 
and metal, seal joints with rubber gaskets in a manner similar to pipe joints 
conforming to ASTM C443 or ASTM C1619.  In addition, all joints shall be 
provided with an Exterior Joint Wrap. 

C. Manholes and vaults shall be watertight. 

D. Pipe to manhole connections as shown on the Drawings. 

E. Joints in structures shall be located a minimum 6 inches from a pipe penetration, 
cast or cored. 

F. Set and adjust frame and cover final 6 IN (minimum) to 18 IN (maximum) to 
match finished pavement or finished grade elevation using precast adjuster rings. 

3.02 FIELD QUALITY CONTROL 

A. Manhole Testing: 

1. Vacuum Testing: 
a. Prior to backfill and interior coating installation, vacuum test 

manholes according to ASTM C1244. 
2. Visual Inspection Testing: 

a. After backfill and release of groundwater to its natural level, 
observe inside of structure for groundwater infiltration.  Contractor 
shall perform corrective action as approved by the Engineer to 
eliminate any infiltration, at no cost to the Owner. 

B. Precast reinforced concrete risers and tops shall be subject to rejection on 
account of failure to conform to any Specification requirements.  In addition, 
individual sections of risers and tops may be rejected because of any of the 
following reasons: 

1. Fractures or cracks passing through shell, except for single end crack not 
exceeding depth of joint. 

2. Defects indicating imperfect proportioning, mixing, and molding. 
3. Surface defects indicating honeycombed or open texture. 
4. Damaged ends where such damage would prevent making satisfactory 

joint. 
5. Manhole steps out of line or not properly spaced. 
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6. Visible infiltration. 
7. Internal diameter of section varying more than 1 percent from nominal 

diameter. 
8. Any continuous crack having surface width of 0.01 inch or more and 

extending for length of 12 inches or more, regardless of position. 

END OF SECTION 
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SECTION 33 11 50 
EXISTING PIPE ABANDONMENT 

PART 1 : GENERAL 

1.01 SUMMARY 

A. This Section includes the removal of existing buried piping and abandonment in 
place of existing buried piping. 

B. Section includes: 

1. Pipe removal. 

2. In-place abandonment of pipe. 

1.02 RELATED SECTIONS 

A. Section 03 60 00, Grouting. 

B. Section 31 23 24, Flowable Fill. 

C. Section 31 23 33, Trenching, Backfilling and Compacting for Utilities. 

1.03 SUBMITTALS 

A. In accordance with the provisions of Section 1-06 – Control of Materials submit 
the following:  

1. Piping Abandonment Plan:  

a. Identify locations specified for pipe abandonment. 

b. Provide method to be utilized to abandon the pipe, including 
whether the pipe will be left in place or removed in its entirety. 

c. Provide lengths of pipe sections to be filled in a single pour. 

2. Non-Shrink Grout: Product data in accordance with Section 03 60 00, 
Grouting. 

3. Controlled low-strength material (CLSM): Mix designs in accordance with 
Submittal requirements of Section 31 23 24, Flowable Fill.  

1.04 REQUIREMENTS OF REGULATORY AGENCIES 

A. Permits: The Contractor is responsible for obtaining all necessary permits 
required for completion of the work described herein. 
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B. Protection of Persons and Property: Meet all federal, state, and local safety 
requirements for the protection of workmen, other persons, and property in the 
vicinity of the work and requirements of the General Provisions. 

C. Protection of Existing Work 

D. Carefully examine the Contract Documents to determine the extent of the work of 
this Section.  

E. Carefully coordinate the work of this Section with all other work and construction. 

F. Take all necessary precautions to prevent damage to existing facilities or utilities 
which are to remain in place and be responsible for any damages to existing 
facilities or utilities, which are caused by the operations.  

1.05 REPAIR OF DAMAGE 

A. Contractor assumes all risk for the pipe abandonment, including risks associated 
with the condition of the existing pipe.  

B. Work procedures shall provide for safe conduct of the work; careful removal and 
disposition of materials and equipment; protection of facilities, utilities and 
property which are to remain undisturbed; coordination with existing facilities and 
utilities to remain in service. 

C. Any damage to existing facilities or utilities to remain as caused by the 
Contractor’s operations shall be repaired to acceptance of Engineer, including 
roadways. 

D. Damaged items shall be repaired or replaced with new materials as required to 
restore damaged items or surfaces to a condition equal to and matching that 
existing prior to damage or start of work of this contract. 

1.06 EXISTING CONDITIONS 

A. If the pipe material contains any hazardous materials, such as asbestos, 
requiring special handling upon removal, it is the responsibility of the Contractor 
to remove and dispose of the material in accordance with all applicable federal, 
state, and local regulations. 

PART 2 : PRODUCTS 

2.01 OWNERSHIP OF EXISTING MATERIALS 

A. All materials, equipment, miscellaneous items and debris involved, occurring or 
resulting from pipe removal work shall become the property of the Contractor at 
the place of origin, unless otherwise specified in the Drawings or by the 
Engineer. 

2.02 CONTROLLED LOW STRENGTH MATERIAL 

A. As specified in Section 31 23 24, Flowable Fill. 
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PART 3 : EXECUTION 

3.01 PIPE REMOVAL 

A. Where identified on the Drawings, remove, and dispose of all pipe material and 
associated appurtenances.  

1. All air release valves, individual pump station service lines and 
appurtenances being abandoned shall be removed to 36 inches below 
finished grade.  

B. All exposed ends of pipes and fittings shall be capped or plugged with an 
appropriate ductile iron blind flange, cap or plug and restrained.  

C. All excavation and backfilling associated with pipe removal shall be performed in 
accordance with 31 23 33 Trenching, Backfilling, and Compacting for Utilities. 

3.02 IN-PLACE ABANDONMENT OF PIPING 

A. Where identified on the Drawings, abandon pipe in place.  

B. All exposed ends of pipes being abandoned in place shall be cut and plugged 
with a minimum of 2 feet of non-shrink grout.  

C. Prior to placing grout, roughen interior pipe surface and apply epoxy bonding 
agent. 

3.03 FILLING PIPE WITH CLSM 

A. All pipe to be abandoned-in-place shall be filled with CLSM.  

B. CLSM shall be placed in a manner to ensure complete filling of the pipe, leaving 
no cavities or voids.  

C. Lengths of pipe to be filled shall be not longer than 750 feet. 

D. Fills shall be from low points to high points only. CLSM shall not flow over 
intermediate highpoints. 

E. Install hot taps, saddles, fill lines, and appurtenances as necessary for pumping 
CLSM from the surface into the pipe being filled.  

F. CLSM shall be pumped up grade from fill lines rigidly connected to the pipes 
being filled.  

G. Placement of CLSM by free flowing (non-pumped) methods will not be 
acceptable.  

H. Fill lines shall be located at elevations lower than the pipe being filled.  

I. As the CLSM is being placed, use other fill lines as view ports to ensure 
complete filling of the pipes.  
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J. Relocate pumping equipment as necessary to complete filling of the pipes.  

K. Excavate and cut access holes in the pipes as necessary to complete filling 
operations.  

L. Perform pipe filling operations in a manner to eliminate all air pockets.  

M. Submit volume calculations for CLSM placed in each filled segment of piping to 
verify that pipelines have been completely filled. 

3.04 CLEANUP 

A. During and upon completion of work of this Section, promptly remove all unused 
tools and equipment, surplus materials, and debris.  

B. Adjacent areas shall be returned to their existing condition prior to the start of 
work. 

END OF SECTION 
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SECTION 33 34 00 
SANITARY UTILITY SEWERAGE FORCE MAINS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Force mains. 

2. Bedding and cover materials. 

B. Related Sections 

1. Section 31 23 19 - Dewatering: Dewatering of excavations. 

2. Section 31 23 23 – Trenching, Backfilling, and Compacting for Utilities: 
Excavation, backfilling, compacting, and fill over underground pipe markers . 

3. Section 22 13 00 - Pipe: Pressure testing. 

1.2 REFERENCE STANDARDS 

A. American Association of State Highway and Transportation Officials: 

1. AASHTO T180 - Standard Method of Test for Moisture-Density Relations of 
Soils Using a 4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop. 

B. American Water Works Association: 

1. AWWA C104 - Cement-Mortar Lining for Ductile-Iron Pipe and Fittings. 

2. AWWA C110 - Ductile-Iron and Gray-Iron Fittings. 

3. AWWA C111 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and 
Fittings. 

4. AWWA C151 - Ductile-Iron Pipe, Centrifugally Cast. 

5. AWWA C900 - Polyvinyl Chloride (PVC) Pressure Pipe and Fabricated Fittings, 
4 In. through 60 In. (100 mm through 1,500 mm). 

C. ASTM International: 

1. ASTM D698 - Standard Test Methods for Laboratory Compaction 
Characteristics of Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 

2. ASTM D1557 - Standard Test Methods for Laboratory Compaction 
Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)). 

3. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic 
Pipe, Schedules 40, 80, and 120. 
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4. ASTM D2241 - Standard Specification for Poly(Vinyl Chloride) (PVC) 
Pressure-Rated Pipe (SDR Series). 

5. ASTM D2466 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic 
Pipe Fittings, Schedule 40. 

6. ASTM D2467 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic 
Pipe Fittings, Schedule 80. 

7. ASTM D6938 - Standard Test Method for In-Place Density and Water Content 
of Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth). 

D. Ductile Iron Pipe Research Association (DIPRA): 

1. Thrust Restraint Design for Ductile Iron Pipe. 

1.3 COORDINATION 

A. Section 01 30 00 - Administrative Requirements: Requirements for coordination. 

B. Coordinate Work of this Section with connection to existing municipal sewer utility 
service. 

1.4 PREINSTALLATION MEETINGS 

A. Section 01 30 00 - Administrative Requirements: Requirements for preinstallation 
meeting. 

B. Convene minimum one week prior to commencing Work of this Section. 

1.5 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures: Requirements for submittals. 

B. Product Data: Submit Manufacturer information indicating pipe material used, pipe 
accessories, valves, and restrained joint details and materials. 

C. Shop Drawings: 

1. Indicate piping piece numbers and locations. 

2. Indicate restrained joint locations. 

D. Manufacturer's Certificate: Certify that products meet or exceed specified 
requirements. 

E. Delegated Design Submittals: Submit signed and sealed Shop Drawings with design 
calculations and assumptions for restrained joints, including establishing lengths of 
restrained joint piping required. 

F. Manufacturer Instructions: Indicate special procedures required to install specified 
products. 
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G. Field Quality-Control Submittals: Indicate results of Contractor-furnished tests and 
inspections. 

H. Qualifications Statements: 

1. Submit qualifications for Manufacturer, installer, and licensed professional. 

2. Submit Manufacturer's approval of installer. 

1.6 CLOSEOUT SUBMITTALS 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for 
submittals. 

B. Project Record Documents: Record invert elevations and actual location of pipe runs 
and connections. 

C. Identify and describe unexpected variations to subsoil conditions or discovery of 
uncharted utilities. 

1.7 QUALITY ASSURANCE 

A. Perform Work according to County standards. 

1.8 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing products specified in this 
Section with minimum three years experience. 

B. Installer: Company specializing in performing Work of this Section with minimum three 
years documented experience. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Section 1-06.4(3) - Delivery of Material or Equipment: Requirements for transporting, 
handling, storing, and protecting products. 

B. Inspection: Accept materials on Site in Manufacturer's original packaging and inspect 
for damage. 

C. Storage: 

1. Store materials according to Manufacturer instructions. 

2. Do not place materials on private property without written permission of 
property owner. 

3. Do not stack pipe higher than recommended by Pipe Manufacturer. 

D. Protection: 

1. Protect materials from moisture and dust by storing in clean, dry location 
remote from construction operations areas. 
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2. Store gaskets for mechanical and push-on joints in cool and dry location, out 
of direct sunlight, and not in contact with petroleum products. 

3. Provide additional protection according to Manufacturer instructions. 

1.10 EXISTING CONDITIONS 

A. Field Measurements: 

1. Verify field measurements prior to fabrication. 

2. Indicate field measurements on Shop Drawings. 

PART 2 PRODUCTS 

2.1 PVC PIPE 

A. PVC Pressure Sewer Pipe and Fittings, 60-Inch Nominal Size and Smaller: 

1. Comply with AWWA C900. 

2. DR 25. 

3. Joints: Bell and spigot. 

2.2 MATERIALS 

A. Bedding and Cover: 

1. See Section 31 23 33. 

2.3 ACCESSORIES 

A. Pipe Markers: As shown on Plans. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for 
installation examination. 

B. Verify that trench cut is ready to receive Work. 

C. Verify that excavations, dimensions, and elevations are as indicated on Drawings. 

3.2 PREPARATION 

A. Remove large stones or other hard matter capable of damaging pipe or of impeding 
consistent backfilling or compaction. 
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3.3 INSTALLATION 

A. Bedding: 

1. Excavate pipe trench as specified in Section 31 23 33 – Trenching, Backfilling, 
and Compacting for Utilities. 

2. Place bedding material at trench bottom. 

3. Maintain optimum moisture content of bedding material to attain required 
compaction density. 

B. Piping: 

1. Install pipe, fittings, and accessories as indicated on Drawings. 

2. Route piping in straight line. 

3. Install bedding at sides and over top of pipe to minimum compacted thickness 
as shown on the Plans. 

4. Backfilling and Compacting: 

a. As specified in Section 31 23 33 – Trenching, Backfilling, and 
Compacting for Utilities. 

b. Do not displace or damage pipe while compacting. 

5. Connect to County sewer system. 

6. Pipe Markers: shown on Plans. 

7. Installation Standards: Install Work according to County standards. 

C. Thrust Restraints: 

1. Provide pressure pipeline with restrained joints or concrete thrust blocking at 
bends, tees, and changes in direction. 

2. Construct concrete thrust blocking as indicated on Drawings. 

3.4 FIELD QUALITY CONTROL 

A. Section 1-06.7 - Testing and Quality Control and Section 1-06.8 – Construction Quality 
Assurance Plan. 

B. Inspections: Request inspection by Engineer prior to and immediately after placing 
bedding. 

C. Testing: 

1. If tests indicate that Work does not meet specified requirements, remove Work, 
replace, and retest. 
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2. Perform tests on Site sanitary sewage system as required in Section 22 13 00 
- Pipe. 

3. Compaction Testing: 

a. Comply with Section 31 23 33 – Trenching, Backfilling, and Compacting 
for Utilities. 

3.5 PROTECTION 

A. Protect pipe and aggregate cover from damage or displacement until backfilling 
operation is in progress. 

END OF SECTION 
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SECTION 40 05 23.72 
MISCELLANEOUS VALVES 

PART 1 : GENERAL 

1.01 SUMMARY 

A. This Section includes miscellaneous valves not included in other Sections for use 
in buried service and utility vaults.  

B. Section Includes: 

1. Combination air/vacuum valves. 
2. Blow-off assemblies. 

1.02 RELATED SECTION 

A. Section 09 90 00, Painting and Coating 

1.03 REFERENCE STANDARDS 

A. American Society of Mechanical Engineers (ASME): 

1. ASME B16.1 - Gray Iron Pipe Flanges and Flanged Fittings. 
2. ASME B16.5 - Pipe Flanges and Flanged Fittings: NPS 1/2 through 24 - 

Metric/Inch Standard. 
3. ASME B16.11 - Forged Fittings, Socket-Welding and Threaded. 
4. ASME B16.42 - Ductile Iron Pipe Flanges and Flanged Fittings: Classes 

150 and 300. 
5. ASME B1.20.1 - Pipe Threads, General Purpose (Inch). 

B. ASTM International (ASTM): 

1. ASTM A126 - Standard Specification for Gray Iron Castings for Valves, 
Flanges, and Pipe Fittings. 

2. ASTM A536 - Standard Specification for Ductile Iron Castings. 

ASTM B62 - Standard Specification for Composition Bronze or Ounce Metal Castings. 

1.04 COORDINATION 

A. Contractor shall be solely responsible to coordinate Work of this Section with 
piping, equipment, and appurtenances. 

1.05 SUBMITTALS 

A. Submittal documents shall conform to the requirements of Section 1-06 – Control 
of Materials. 
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B. Product Data: 

1. Submit manufacturer's latest published literature. Include illustrations, 
installation and maintenance instructions, and parts lists. 

2. Submit valve cavitation limits. 

C. Manufacturer's Certificate: Certify that products meet or exceed specified 
requirements. 

D. Manufacturer Instructions: Submit installation instructions and special 
requirements, including storage and handling procedures. 

E. Lining and coating data. 

F. Valve Labeling Schedule: Indicate valve locations and nametag text. 

G. Certification of Valves Larger than 12 inches: Furnish certified copies of 
hydrostatic factory tests, indicating compliance with applicable standards. 

H. Source Quality-Control Submittals: Indicate results of factory tests and 
inspections. 

I. Field Quality-Control Submittals: Indicate results of Contractor-furnished tests 
and inspections, including factory-applied coatings. 

1.06 CLOSEOUT SUBMITTALS 

A. Project Record Documents: Record actual locations of valves and actuators. 

B. Operation and Maintenance Data: Submit information for valves. 

1.07 MAINTENANCE MATERIAL SUBMITTALS 

A. Spare Parts: 

1. Furnish one set of manufacturer's recommended spare parts. 

B. Tools: 

1. Furnish special wrenches and other devices required for Owner to 
maintain equipment. 

2. Furnish compatible and appropriately labeled toolbox when requested by 
Owner. 

1.08 QUALITY ASSURANCE 

A. Cast manufacturer's name, pressure rating, size of valve, and year of fabrication 
into valve body. 

B. Valve Testing: Each valve body shall be tested under a test pressure equal to 
twice its design water-working pressure. 
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C. Certification: Prior to shipment, submit for all valves over 12 inches in diameter, 
certified, notarized copies of the hydrostatic factory tests, showing compliance 
with the applicable standards of AWWA, ANSI, ASTM, etc. Valves tested and 
supplied shall be trackable and traceable by serial number, tagged or otherwise 
noted on valve, upon arrival to Site.  

D. Maintain clearances as indicated on Drawings. 

E. Unless otherwise noted, all water works materials provided for the Project shall 
be new, of first-class quality and shall be made by reputable manufacturers. 

F. All material of a like kind shall be provided from a single manufacturer, unless 
otherwise approved by the Engineer. 

1.09 DELIVERY, STORAGE, AND HANDLING 

A. Inspection: Accept materials on Site in manufacturer's original packaging and 
inspect for damage. 

B. Store materials according to manufacturer instructions. 

1. Store materials in areas protected from weather, moisture, or other 
potential damage. 

2. Do not store materials directly on ground. 
3. Protection: 
4. Protect materials from moisture and dust by storing in clean, dry location 

remote from construction operations areas. 
5. Protect valve ends from entry of foreign materials by providing temporary 

covers and plugs. 
6. Provide additional protection according to manufacturer instructions. 

C. Handle products carefully to prevent damage to interior or exterior surfaces. 

D. All defective or damaged materials shall be replaced with new materials at no 
cost to the Owner. 

PART 2 : PRODUCTS 

2.01 COMBINATION AIR/VACUUM VALVES 

A. Description: 

1. Construction: One combined air release/vacuum relief valve. 
2. Inlet Size: 2-inch diameter. 
3. Body: Reinforced Nylon. 
4. Provide stainless steel ¼-turn ball valves on inlet. 
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B. Manufacturers: 

1. ARI – Flow Accessories, no substitutions. 

2.02 BALL VALVES, 2 INCHES AND UNDER 

A. Description: 

1. Material: Stainless Steel 316. 
2. Manufacturer: Apollo Valves 76F-100-A or equal. 

2.03 SOURCE QUALITY CONTROL 

A. Testing Pressure-Reducing and Pressure-Sustaining Valves: 

1. Leakage Testing: 
a. Test each assembled valve hydrostatically at 1-1/2 times rated 

working pressure for minimum five minutes. 
b. Test each valve for leakage at rated working pressure against 

closed valve. 
c. Permitted Leakage: None. 

2. Functional Testing: 
a. Test each valve to verify specified performance. 

PART 3 : EXECUTION 

3.01 INSTALLATION 

A. Install valves per manufacturer requirements and recommendations. 

B. Install all valves with valve seats level. 

C. Install protective strainers upstream of solenoid valves, pressure-reducing 
valves, and pressure-sustaining valves. 

END OF SECTION 
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SECTION 40 05 61 
GATE VALVES 

PART 1 : GENERAL 

1.01 SUMMARY 

A. This Section includes gate valves for use in buried service and utility vaults.  

B. Section Includes: 

1. Resilient-seated gate valves. 

1.02 REFERENCE STANDARDS 

A. American Society of Mechanical Engineers (ASME): 

1. ASME B16.1 - Gray Iron Pipe Flanges and Flanged Fittings. 
2. ASME B16.5 - Pipe Flanges and Flanged Fittings: NPS 1/2 through 24 - 

Metric/Inch Standard. 
3. ASME B16.42 - Ductile Iron Pipe Flanges and Flanged Fittings: Classes 

150 and 300. 
4. ASME B1.20.1 - Pipe Threads, General Purpose (Inch). 

B. ASTM International (ASTM): 

1. ASTM A126 - Standard Specification for Gray Iron Castings for Valves, 
Flanges, and Pipe Fittings. 

2. ASTM B62 - Standard Specification for Composition Bronze or Ounce 
Metal Castings. 

3. ASTM B584 - Standard Specification for Copper Alloy Sand Castings for 
General Applications. 

C. American Water Works Association (AWWA): 

1. AWWA C500 - Metal-Seated Gate Valves for Water Supply Service. 
2. AWWA C509 - Resilient-Seated Gate Valves for Water Supply Service. 
3. AWWA C550 - Protecting Interior Coatings for Valves and Hydrants. 

D. Manufacturers Standardization Society of the Valve and Fittings Industry (MSS): 

1. MSS SP-70 - Gray Iron Gate Valves, Flanged and Threaded Ends. 
2. MSS SP-80 - Bronze Gate, Globe, Angle and Check Valves. 

1.03 SUBMITTALS 

A. Submittal documents shall conform to the requirements of Section 1-06 – Control 
of Materials. 
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PART 2 : PRODUCTS 

2.01 RESILIENT-SEATED GATE VALVES 

A. Description: 

1. Comply with AWWA C509. 
2. Minimum Pressure Rating: 

a. Twelve-inch Diameter and Smaller: 200 pounds per square inch 
(gauge) (psig). 

b. Sixteen-inch Diameter and Larger: 150 psig. 
3. End Connections: As shown in the Drawings. 

a. Standard mechanical joint ends comply with ANSI/AWWA C111. 
b. Flanged end dimensions and drilling comply with ANSI/ASME 

B16.1, class 125. Comply with AWWA C115 & ASME 16.5. 
1) The Contractor shall coordinate with pipe, valve, and fitting 

suppliers to make certain pipe, valve, and fitting flanges 
match in bolt pattern. 

4. Gear Actuators: Conforming to AWWA C509 for manual valves. 
5. Linings and Coatings: 

a. Corrosion-resistant fusion bonded epoxy conforming to AWWA 
C550. 

b. All internal and external ferrous surfaces. 
c. Do not coat flange faces of valves. 

6. Bi-directional flow. 

B. Operation: 

1. Non-rising stem. 
2. Open counterclockwise when viewing the valve from above, unless 

otherwise indicated in the Drawings. 
3. Buried Valves: All buried valves shall be provided with 2-inch square 

operating nuts. 

C. Materials: 

1. Wedge:  
a. ASTM A126, cast iron or ASTM A536, ductile iron. 
b. Fully encapsulated with molded rubber. 

2. Body and Bonnet:  
a. ASTM A126, cast iron or ASTM A536, ductile iron. 

3. Stem, Stem Nuts, Glands, and Bushings: ASTM B584, bronze. 
4. Valve Body Bolting: Stainless steel. 
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D. Manufacturers: 

1. Clow Valve Company. 
2. M&H Valve. 
3. U.S. Pipe. 
4. American Flow Control. 
5. Mueller Company. 

2.02 SOURCE QUALITY CONTROL 

A. Testing: Test gate valves according to AWWA C509. 

PART 3 : EXECUTION 

3.01 INSTALLATION 

A. Install according to manufacturer's instructions. 

B. Support valves in plastic piping to prevent undue stresses on piping. 

END OF SECTION 
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