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CALL FOR BIDS 

KITSAP COUNTY DEPARTMENT OF PUBLIC WORKS 
COUNTY ROAD PROJECT NO. 1634 

2025 PRESERVATION PROJECT 
WEST KINGSTON RD 
Federal Aid No. STBGR-K184(002) 

Contract No. TA7665 

BID OPENING:    DATE:  June 13, 2023     TIME:  11:00 AM 

Sealed bids for the project designated above will be received by Kitsap County 
Department of Public Works before the time and date indicated above, at which time 
they will be opened and publicly read aloud.  The Public Works building is closed to the 
public.   

Bids delivered in person or by private carrier (UPS, Federal Express, etc.) will be 
received by staff from Kitsap County Department of Public Works between the 
hours of 10:30 AM and 11:00 AM at: 

Kitsap County Department of Public Works 
Front Entrance of the Public Works Building, 
507 Austin Avenue 
Port Orchard, Washington 

Bids will be opened and publicly read aloud at the front entrance of the Public Works 
Building. 

Bids delivered by US Postal Service shall be addressed to: 

Kitsap County Department of Public Works 
614 Division Street, MS-26 
Port Orchard, Washington 98366-4699 

Prospective bidders are hereby notified that they are solely responsible for ensuring 
timely delivery of their bid to the place of bid opening. 

All bid proposals shall be accompanied by a bid proposal surety bond made payable to 
Kitsap County Department of Public Works in an amount equal to five percent (5%) of 
the amount of such bid proposal. Should the successful Bidder fail to enter into such 
contract and furnish satisfactory performance and payment bonds within the time stated 
in the Special Provisions, the bid proposal bond shall be forfeited to Kitsap County 
Department of Public Works. 
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Each proposal or bid shall be completely sealed in a separate envelope, properly 
addressed as stated above, with the name and address of the bidder and the name of 
the project plainly written on the outside of the envelope. A complete bid proposal shall 
include the following: 
 

1) Proposal Form 
2) Bid Bond 
3) Bidder Responsibility Statement 
4) Certification of Compliance with Wage Payment Statutes 
5) Non-Collusion Affidavit 
6) Proposal for Incorporating Recycled Materials into the Project 
7) DBE Utilization Certification 
8) DBE Written Confirmation Document (with bid proposal or within 48 hours – see 

1-02.9) 
9) DBE Bid Item Breakdown (with bid proposal or within 48 hours – see 1-02.9) 
10) DBE Trucking Credit Form (with bid proposal or within 48 hours – see 1-02.9) 
11) Local Agency Certification for Federal Aid Contracts 

 
All of the above items must be complete in all respects, including signatures (notarized 
where required). Bidder shall acknowledge receipt of all addendums in the spaces 
provided. The successful Bidder will be required to submit a photocopy of their current 
Washington State Contractors Registration. Failure to include all items may be cause 
for the bid to be considered irregular and thereby rejected. 
 
Bids or proposals received after the time set for the opening of bids will not be 
considered. 
 
Bidders are notified that all bids are likely to be rejected if the lowest responsible bid 
received exceeds the Engineer's estimate by an unreasonable amount.  
 
Kitsap County reserves the right to award the bid in a manner and on a basis, which will 
best serve the County, taking into consideration the Bidder Responsibility Statement 
included with the bids and the requirements of the WSDOT/APWA Standard 
Specifications and the Contract Provisions. 
 
The award of the contract, if made, shall be made to the responsible Bidder submitting 
the lowest responsive bid, based upon the total sum of the extension of unit prices for 
the bid items. 
 
DESCRIPTION OF WORK  
This contract is a roadway preservation project which provides for the grind and overlay 
of approximately 1.35 miles of West Kingston Road from Miller Bay Road to 180 lineal 
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feet east of NE School House Lane, in accordance with the Contract Documents.  The 
engineer’s estimate ranges from $600,000 to $700,000. 
 
The following is applicable to federal aid projects: 
 

The Kitsap County Board of Commissioners, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it 
will affirmatively ensure that in any contract entered into pursuant to this 
advertisement, disadvantaged business enterprises will be afforded full 
and fair opportunity to submit bids in response to this invitation and will 
not be discriminated against on the grounds of race, color, or national 
origin in consideration for an award. 
 

OBTAINING PLANS AND CONTRACT PROVISIONS: 
Electronic copies of the Plans and Contract Provisions in PDF format are available on 
the internet through Kitsap County’s website, Department of Public Works, Road 
Projects Open for Bid, located at http://kcowa.us/roadbid. 
 
Paper copies of the Contract Plans and Provisions for the proposed work may be 
obtained from the Kitsap County Department of Public Works at 507 Austin Avenue, 3rd 
floor Reception Desk, Port Orchard, Washington for a non-refundable fee of $35.00 for 
each set plus $5.00 to cover postage and handling if mailing is requested. To order 
these Contract Documents or to obtain a Bid Proposal Package at no cost, please call 
360-337-5777 or email at kitsap1@kitsap.gov. Plans and Contract Provisions will not be 
shipped until the fee is received. 
 
To be added to the Plan Holder List, please complete the form available online at 
https://www.kitsapgov.com/pw/Pages/planholders.aspx.  Any questions or issues, 
please call 360-337-5777 or email at kitsap1@kitsap.gov. 
 
CONTACT PERSON 
Any prospective Bidder having questions or desire an explanation or interpretation of 
the Bid Documents are requested to contact Theresa Smith, Project Manager, at 
tsmith@kitsap.gov by close of business 5 business days preceding the bid opening. 
 
General questions about the project may be addressed by contacting Theresa Smith, 
Project Manager, at (360) 33-4556, or tsmith@kitsap.gov. 
 

KITSAP COUNTY BOARD OF COMMISSIONERS 
  

https://lnks.gd/l/eyJhbGciOiJIUzI1NiJ9.eyJlbWFpbCI6ImptZWludHNAY28ua2l0c2FwLndhLnVzIiwiYnVsbGV0aW5fbGlua19pZCI6IjEwMCIsInN1YnNjcmliZXJfaWQiOiI3NDgzNTk0NSIsImxpbmtfaWQiOiIzMjI5OTE2NTEiLCJ1cmkiOiJicDI6ZGlnZXN0IiwidXJsIjoiaHR0cDovL2tjb3dhLnVzL3JvYWRiaWQiLCJidWxsZXRpbl9pZCI6IjIwMTkwNzA5Ljc4MzgyODEifQ.VyPDgbVd8LId1QMZXfjVLdkR3mGmWkCVW9TH-p8t20s
https://www.kitsapgov.com/pw/Pages/planholders.aspx
mailto:kitsap1@co.kitsap.wa.us
mailto:tsmith@kitsap.gov
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 PROPOSAL 

 KITSAP COUNTY DEPARTMENT OF PUBLIC WORKS  
COUNTY ROAD PROJECT NO. 1634 

 2025 PRESERVATION PROJECT 
 WEST KINGSTON RD 
 Federal Aid No. STBGR-K184(002) 

 Contract No. TA7665 

The Honorable Board of Commissioners 
Kitsap County 
614 Division Street 
Port Orchard, Washington 98366 

1. Pursuant to and in compliance with your Advertisement for Bids and the other
documents relating thereto, the undersigned Bidder, having familiarized themselves
with the terms of the project related to those items herein bid, being aware of the
local conditions affecting the performance of a Contract covering the items bid,
having knowledge of the cost of the work at the place where the work is to be done,
having familiarized themselves with the Contract Documents, hereby proposes and
agrees to perform the work and/or to furnish the equipment, and to furnish any and
all of the labor, materials, tools, expendable equipment and all utility and
transportation services necessary to perform a Contract covering any or all of those
items herein bid and to complete in a workmanlike manner all work covered by said
Contract in connection with the Owner's Improvement Project, for an amount
computed upon the basis of the quantity of work actually performed at the following
bid prices:

NOTE: UNIT PRICES FOR ALL ITEMS, ALL EXTENSIONS, AND THE TOTAL 
AMOUNT OF BID MUST BE SHOWN. All prices shall be in legible figures (not 
words) written in ink or typed. The proposal shall include: A unit price for each 
item (omitting digits more than four places to the right of the decimal point); an 
extension for each unit price (omitting digits more than two places to the right of 
the decimal point); the total Contract price (the sum of all extensions). 
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COST CODE (a guide to locate Bid Item information – the Contracting Agency 
does not warrant its accuracy): The Cost Code for each Bid Item consists of the 
WSDOT/APWA Standard Specifications division number, the section number and 
the item number, in that order. An example is shown below:  
 

 
 
 
Kitsap County-specific Bid Items are noted with “KC” at the end. Project-specific 
Bid Items are noted with “SP”.  Bid Items that have options (e.g. Plant Selection 
or Beam Guardrail Anchor Type X) are designated as such. Examples are shown 
below: 
 

01-04-7728   WSDOT Standard Bid Item 
 
01-07-0010KC  Kitsap County Standard Bid Item 
 
05-05-SP01 Project-specific Bid Item 
 
08-02-6550-AC WSDOT Standard Bid Item with Option 
 
08-11-6760-16 WSDOT Standard Bid Item with Option  

(e.g. specific pipe size) 
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NO. COST 
CODE ITEM QTY UNIT UNIT COST AMOUNT 

1 01-04-
7728 MINOR CHANGE 5000 CALC  $            1.00   $           5,000.00  

2 01-07-
0010KC 

PROTECTION & 
SUPPORT OF 
EXISTING UTILITIES 

1 L.S.     

3 01-07-
7725 

REIMBURSEMENT 
FOR THIRD PARTY 
DAMAGE 

5 EST.  $            1.00   $                   5.00  

4 01-07-
7736 SPCC PLAN 1 L.S.     

5 01-09-
0001 MOBILIZATION 1 L.S.     

6 01-10-
6973 

OTHER TEMPORARY 
TRAFFIC CONTROL 
DEVICES 

1 L.S.     

7 01-10-
6974 

TRAFFIC CONTROL 
SUPERVISOR 1 L.S.     

8 01-10-
6980 FLAGGERS 640 HR       

9 01-10-
6982 

CONSTRUCTION 
SIGNS CLASS A 100 S.F.     

10 01-10-
6993 

PORTABLE 
CHANGEABLE 
MESSAGE SIGN 

1440 HR       

11 01-10-
7572 

WORK ZONE SAFETY 
CONTINGENCY 25000 EST.  $            1.00   $         25,000.00  

12 05-04-
5711 

PLANING BITUMINOUS 
PAVEMENT 21530 S.Y.     

13 05-04-
5767KC 

HMA CL. 1/2 IN. PG 
58H-22 2460 TON      

14 05-04-
5837 

ASPHALT COST PRICE 
ADJUSTMENT 2000 CALC  $            1.00   $           2,000.00  

15 07-05-
3080 ADJUST MANHOLE 1 EACH     

16 07-12-
6243KC ADJUST VALVE BOX 10 EACH     



8  Special Provisions 
2025 PRESERVATION PROJECT – WEST KINGSTON RD 

17 07-17-
SP01 

ADJUST SEWER 
VALVE 7 EACH     

18 08-01-
6490KC 

EROSION/WATER 
POLLUTION CONTROL 
(L.S.) 

1 L.S.     

19 08-09-
6889 

RECESSED 
PAVEMENT MARKER 2.16 HUND     

20 08-13-
7380KC 

ADJUST MONUMENT 
CASE AND COVER 2 EACH     

21 08-14-
7058KC 

CEMENT CONC. CURB 
RAMP TYPE 
PARALLEL A 

1 L.S.     

22 08-22-
6806 PAINT LINE 20017 L.F.     

23 08-22-
6827 

PAINTED WIDE LANE 
LINE 520 L.F.     

24 08-22-
6833 

PLASTIC TRAFFIC 
ARROW 10 EACH     

25 08-22-
6859 PLASTIC STOP LINE 32 L.F.     

TOTAL CONTRACT COST $  
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2. BIDDER SHALL INCLUDE SALES TAX IN THE LUMP SUM AND UNIT PRICE 
BID ITEMS in accordance with Section 1-07.2(1) of Special Provisions. 
 
3. The undersigned Bidder hereby proposes and agrees to commence work under 
this Contract, if awarded to them, in accordance with Sections 1-08.4 and 1-08.5 of the 
Special Provisions. They further agree to complete the contract within 20 working 
days. 
 
4. The agreed liquidated damage to the Owner shall be in accordance with 
Liquidated Damages as described in the Standard Specifications, Amendments thereto, 
and Special Provisions. 
 
5. The Owner reserves the right to delete all or any portions of the work as outlined 
in the Contract Documents. 
 
6. The required bid security in the amount of five percent (5%) of the total bid is 
hereto attached. 
 
7. It is understood that the Contractor is responsible for obtaining and completing all 
required government forms.  
 
8. Receipt of the following Addenda to the Contract Document is hereby 
acknowledged. 
 

ADDENDUM # DATE OF RECEIPT OF 
ADDENDUM 

SIGNED 
ACKNOWLEDGMENT 

1   
2   
3   
4   
5   
6   
(Note:  Failure to acknowledge receipt of the Addenda may be considered an irregularity in 
the proposal). 

 
9. Notice of Acceptance of this bid or requests for additional information should be 
addressed to the undersigned at the address stated below and unless otherwise notified 
in writing, this address shall be used by the successful bidder during the life of the 
Contract for all official notices. 
 
10. By signing this Proposal, the Bidder certifies that they have read and understand 
all of the terms and Conditions of the Contract Plans, Standard Specifications, the 
Amendments there to, and these Special Provisions, and agrees to comply with them. 
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Date:  

Proper Name of Bidder (Type or Print):  

By (Signature):  

Name and Title (Type or Print Name 
and Title of Signatory):  

Street Address:  

City, State and Zip Code:  

Telephone Number with Area Code:  

Fax Number with Area Code:  

Mailing Address,  
if different from above:  

  
E-mail Address  
(to be used by the County  
to send award documents)  
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BID BOND 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, as Principal, and  
         as Surety, are hereby held 
and firmly bound unto Kitsap County Department of Public Works as Owner in the penal 
sum of      for payment of which, well and truly to be 
made, we hereby jointly and severally bind ourselves, successors, and assigns. Signed 
this       day of      , 2023. 
The Condition of the above obligation is such that whereas the Principal has submitted 
To Kitsap County Department of Public Works, a certain BID, attached hereto and made 
a part hereof to enter a contract in writing, for the        
 
              
 
              
 
NOW, THEREFORE, 
 
(a) If said BID be rejected, or 
 
(b) If said Bid shall be accepted and the Principal shall execute and deliver a 

contract in the Form of Contract attachment hereto (properly completed in 
accordance with said BID) and shall furnish a BOND for faithful performance of 
said contract, and for the payment of all persons performing labor and furnishing 
materials in connection therewith, and shall in all other respects perform the 
agreement created by the acceptance of said BID, then this obligation shall be 
void, otherwise the same shall remain in force and effect; it being expressly 
understood and agreed that the liability of the Surety for any and all claims 
hereunder shall, in no event exceed the penal amount of this obligation as herein 
stated. 

 
The Surety, for value received, hereby stipulates and agrees that the obligations of said 
Surety and its BOND shall be in no way impaired or affected by any extension of the 
time within which the OWNER may accept such BID; and said Surety does hereby 
waive notice of any such extension. 
 
IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands 
and seals, and such of them as are Corporations have set their Corporation seals to be 
hereto affixed and these presents to be signed by their proper officers, the day and year 
first set forth above. 
 
          
Principal 
 
          
Surety 
 
By:           
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BIDDER RESPONSIBILITY STATEMENT 

Each Bidder shall prepare and submit the following information with their bid. 
 
By signing the signature page of the Proposal, the Bidder affirms that the following 
information is true and correct. 
 
Name of Bidder:  

Business Address: 
 

 

A) MANDATORY BIDDER RESPONSIBILITY CRITERIA (RCW 39.04.350) 

1. Washington State Contractors License Number:  

Effective Date:  

2. State of Washington Unified Business Identifier (UBI) No.:  

3. Do you have industrial insurance (workers’ compensation) coverage for your 
employees working in Washington as required by Title 51 RCW? 
Yes:  No:  Not Applicable:   

4. Washington State Employment Security Department number as required by Title 51 
RCW. 
Number:  Not Applicable:   

5. Washington State Department of Revenue state excise tax registration number as 
required by Title 82 RCW. 
Number:  Not Applicable:   

6. Have you ever been disqualified from bidding on any public works contract under 
RCW 39.06.010 or 39.12.065(3)? 
Yes:  No:   

7. Have you received training on the requirements related to public works and 
prevailing wage? 

 Yes:  No:  Exempt:  
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B) SUPPLEMENTAL BIDDER RESPONSIBILITY CRITERIA 
(SPECIAL PROVISIONS SECTION 1-02.14)  

1. Do you own delinquent taxes to the State of Washington Department of Revenue? 
Yes:  No:   

      
2. Are you currently debarred or suspended from bidding by the Federal government? 

Yes:  No:   
      
3. Does your standard subcontract form include the subcontract responsibility language 

required by RCW 39.06.020? 
Yes:  No:   

      
4. Do you have any established procedure which your company utilizes to validate 

the responsibility of each of your subcontractors and any sub-tier contractors? 
 Yes:  No:   
      
5. Do you have any record of prevailing wage violations in the last 5 years as 

determined by the Washington State Department of Labor and Industries? 
Yes:  No:   

      
6. Have you had any claims against retainage or payment bonds for public works 

projects in the last 3 years? 
Yes:  No:   

      
7. Has your company or its owners been convicted of a crime involving bidding on a 

public works contract in the last 5 years? 
Yes:  No:   

      
8. Has your company had any public works contract terminated for cause or terminated 

for default by a government agency in the last 5 years? 
Yes:  No:   

      
9. Has your company had any lawsuits with judgments entered against the company in 

the last 5 years? 
Yes:  No:   

      
 



15 
2025 PRESERVATION PROJECT - WEST KINGSTON RD 

This form must be submitted with the Bid Proposal or as a Supplement to the Bid no later than 24 
hours after the time for delivery of the Bid Proposal, as provided for in Section 1-02.9 of the Contract 

Provisions. 
 

CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES 

The bidder hereby certifies that, within the three-year period immediately preceding the bid 
solicitation date May 23, 2023 the bidder is not a “willful” violator, as defined in RCW 
49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 RCW, as determined by a final 
and binding citation and notice of assessment issued by the Department of Labor and Industries 
or through a civil judgment entered by a court of limited or general jurisdiction. 
 
I certify under penalty of perjury under the laws of the State of Washington that the foregoing 
is true and correct. 
 
 

Bidder’s Business Name 
 
 

Signature of Authorized Official* 
 
 

Printed Name  
 
 

Title  
 
 

Date 
 

City 
 

State 

Check One: 

Sole Proprietorship ☐     Partnership ☐     Joint Venture ☐     Corporation ☐ 
 
State of Incorporation, or if not a corporation, State where business entity was formed: 

 

 
If a co-partnership, give firm name under which business is transacted: 

 
* If a corporation, proposal must be executed in the corporate name by the president or vice-president 
(or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership, 
proposal must be executed by a partner. 
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NON-COLLUSION DECLARATION FORM 
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PROPOSAL FOR INCORPORATING RECYCLED MATERIALS INTO THE 
PROJECT 
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DBE UTILIZATION CERTIFICATION 

  



22  Special Provisions 
2025 PRESERVATION PROJECT – WEST KINGSTON RD 

  



23 
2025 PRESERVATION PROJECT - WEST KINGSTON RD 

  



24  Special Provisions 
2025 PRESERVATION PROJECT – WEST KINGSTON RD 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

  



25 
2025 PRESERVATION PROJECT - WEST KINGSTON RD 

DBE WRITTEN CONFIRMATION DOCUMENT 
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DBE BID ITEM BREAKDOWN FORM 
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DBE TRUCKING CREDIT FORM 
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LOCAL AGENCY CERTIFICATION FOR FEDERAL-AID CONTRACTS 

 
The prospective participant certifies by signing and submitting 
this bid or proposal, to the best of his or her knowledge and 
belief, that: 

 
(1) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress 
in connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan or cooperative agreement. 
 
(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection 
with this Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form 
to Report Lobbying,” in accordance with its instructions. 
 
This certification is material representation of the fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this 
certification is a prerequisite for making or entering into this transaction imposed 
by Section 1352, Title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal 
that he or she shall require that the language of this certification be included in 
all lower tier subcontracts, which exceed $100,000 and that all such 
subrecipients shall certify and disclose accordingly. 

DOT Form 272-040A EF 
07/2011 
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AGREEMENT 

This Agreement, made and entered into this               day of            , 2023 by 
and between Kitsap County, through the BOARD OF COUNTY COMMISSIONERS of 
Kitsap County, State of Washington, hereinafter referred to as the “COUNTY”, and,           
                                  , a general Contractor licensed by the 
State of Washington, for themselves, their heirs, executors, administrators, successors, 
and assigns, hereinafter referred to as the “CONTRACTOR.” 
 
RECITALS: 
 
WHEREAS, the COUNTY desires to provide pavement overlay on West Kingston Road 
from Miller Bay Road to NE School House Lane, in Commissioner District #1:  
 
WHEREAS, the CONTRACTOR has been selected by competitive bid as the “responsible 
bidder with the lowest responsive bid,” as defined under RCW 39.04.010; 
 
NOW THEREFORE, in consideration of the mutual benefits and covenants contained 
herein, the COUNTY and the CONTRACTOR mutually agree as follows: 
 
CONTRACT DOCUMENTS:  
This Agreement hereby incorporates the recitals and the Contract Documents, which 
documents are incorporated herein by reference.  The Contract Documents shall include, 
but shall not be limited to, the Contract Provisions for “2025 PRESERVATION PROJECT 
– WEST KINGSTON RD”, Call for Bids, Contractors accepted Bid Proposal, the General 
and Special Provisions, Contract Plans and Drawings, Addenda, applicable Bonds, and 
the 2023 WSDOT/APWA Standard Specifications for Road, Bridge, and Municipal 
Construction, hereinafter referred to as the “Standard Specifications”, any amendments 
to the Standard Specifications, and this Agreement.  
 
1) DESCRIPTION OF WORK: 
This contract is a roadway preservation project which provides for the grind and overlay 
of approximately 1.35 miles of West Kingston Road from Miller Bay Road to 180 lineal 
feet east of NE School House Lane, in accordance with the Contract Documents.   
 
The CONTRACTOR shall furnish all of the materials, supplies, tools, equipment, labor, 
and other services necessary for the construction and completion of the project described 
herein, in accordance with the Contract Documents.  
 
2) BINDING EFFECT: 
The covenants and conditions contained in this Agreement shall apply to and bind the 
parties, heirs, legal representatives and assigns of the parties. 
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3) TIME IS OF THE ESSENCE: 
The CONTRACTOR agrees to work promptly and to fully complete the work within the 
time limits as described in the Contract Documents.  Failure to complete within the 
allowed time limit will subject the CONTRACTOR to Liquidated Damages, as described 
in Section 1-08.9, Liquidated Damages, of the Contract Documents. 
 
4) TIME FOR COMPLETION:  
The work to be performed under this Agreement shall commence and complete in 
accordance with Sections 1-08.4, Notice to Proceed and Prosecution of Work, and 1-
08.5, Time for Completion, of the Contract Documents and Physically Completion of the 
work shall be achieved within 20 WORKING DAYS, unless Contract Time is extended 
otherwise in accordance with the Contract Documents. 
 
5) COMPENSATION: 
The COUNTY agrees to pay the CONTRACTOR for the work described and completed 
according to the Contract Documents the sum of [spell out the amount in words and in 
numbers] ,$      . This sum shall include state sales tax. 
 
6) INDEPENDENT CONTRACTOR: 
The CONTRACTOR shall perform the services under this Agreement as an independent 
CONTRACTOR and not as an agent, employee or servant of the COUNTY. The parties 
agree that the CONTRACTOR is not entitled to any benefits or rights enjoyed by 
employees of the COUNTY.  CONTRACTOR shall comply with all laws regarding 
workers’ compensation. 
 
7) DISCRIMINATION AND AMERICANS WITH DISABILITIES ACT (ADA): 
The CONTRACTOR agrees to comply with all provisions of the Americans with 
Disabilities Act and all regulations interpreting or enforcing said Act. The CONTRACTOR 
agrees to comply with all Federal, State and County laws and regulations in effect 
pertaining to non-discrimination. Violation of this section may be treated as a breach of 
this Agreement. 
 
8) LIABILITY FOR NEGLIGENCE:   
The CONTRACTOR shall be liable for any additional expenses incurred by the COUNTY 
as a result of carelessness or negligence on the part of the CONTRACTOR, the 
CONTRACTOR’s agents, or the CONTRACTOR’s employees.  The CONTRACTOR 
agrees that the COUNTY may deduct such additional costs on its own behalf from monies 
due, or to become due, to the CONTRACTOR. 
 
9) TERMINATION: 
This Agreement may be terminated by the officials or agents of the COUNTY authorized 
to contract for or supervise the execution of such work in accordance with Section 1-08.10 
of the Standard Specifications. 
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10)  MODIFICATION 
There shall be no modification of this Agreement, except in writing, executed with the 
same formalities as this Agreement. Change Orders totaling less than 10% of the total 
contract amount may be executed by the Director of Public Works or their authorized 
agent. Change Orders that exceed 10% of the total contract amount shall be valid 
provided they are executed by the Chair of the Board of County Commissioners or their 
authorized agent. 
 
11)  HOLD HARMLESS: 
The CONTRACTOR shall indemnify and hold harmless the COUNTY and its officers and 
employees from, and shall process and defend at its own expense, all claims, demands 
or suits at law or equity arising in whole or in part from the CONTRACTOR’s performance 
of any of its obligations under this Agreement; provided that nothing herein shall require 
the CONTRACTOR to indemnify the COUNTY against and hold harmless the COUNTY 
from claims, demands, or suits based upon the sole negligence of the COUNTY, its 
agents, officers, and employees; and provided further that if claims or suits are caused 
by or result from the concurrent negligence of (a) the CONTACTOR or CONTRACTOR’s 
agents or employees, and (b) the COUNTY or COUNTY’s agents, officers, or employees, 
this indemnity provision shall be valid and enforceable only to the extent of the 
CONTRACTOR’s negligence or the negligence of the CONTRACTOR’s agents or 
employees.  
 
The CONTRACTOR expressly assumes potential liability for actions brought by the 
CONTRACTOR’s own employees against the COUNTY; and, solely for the purpose of 
this indemnification and defense, the CONTRACTOR specifically waives any immunity 
under the state industrial insurance law, Title 51 RCW.  The CONTRACTOR recognizes 
that this waiver was specifically entered into pursuant to the provisions of RCW 4.24.115 
and was subject of mutual negotiation. 
 
12)  INSURANCE REQUIREMENTS: 
Section 1-07.18 of the Special Provisions shall govern this Agreement.  
 
13)  VENUE AND CHOICE OF LAW:  
Any action at law, suit in equity, or other judicial proceeding for the enforcement of this 
contract or any provisions thereof shall be instituted as provided for in RCW 36.01.050. It 
is mutually understood and agreed that this Agreement shall be governed by the laws of 
the State of Washington, both as to interpretation and performance. 
 
14)  INTEGRATION CLAUSE:  
This instrument embodies the entire agreement of the parties. There are no promises, 
terms, conditions or obligations other than those contained herein; and this Agreement 
shall supersede all previous communications, representations or agreements, either 
verbal or written, between parties. 
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15)  AUTHORIZATION:  
Each party signing below warrants to the other party, that they have the full power and 
authority to execute this Agreement on behalf of the party for whom they sign. 
 
16)  COMPLIANCE WITH LAWS: 
The CONTRACTOR shall comply with all applicable federal, state and local laws, rules 
and regulations in performing this Agreement. 
 
17)   SEVERABILITY: 
a.  If a court of competent jurisdiction holds any part, term or provision of this Agreement 
to be illegal, or invalid in whole or in part, the validity of the remaining provisions shall not 
be affected, and the parties rights and obligations shall be construed and enforced as if 
the Contract did not contain the particular provision held to be invalid. 
 
b.  If it should appear that any provision of this Agreement is in conflict with any statutory 
provision of the United States or State of Washington, said provision which may conflict 
therewith shall be deemed inoperative and null and void insofar as it may be in conflict 
therewith, and shall be deemed modified to conform to such statutory provision. 
 
18)  CONFLICTS PROVISION: 
In the event language in this Contract conflicts with the requirements in the Standard 
Specifications, the language in the Contract controls. 
 
19)  RIGHTS and REMEDIES:   
No action or failure to act by the COUNTY shall constitute a waiver of a right or duty 
afforded the COUNTY under the Contract Documents, nor shall such action or failure to 
act constitute approval of an acquiescence in a breach therein, except as may be 
specifically agreed in writing.  
 
20)  THIRD-PARTY AGREEMENTS:   
The Contract Documents shall not be construed to create a contractual relationship of 
any kind between the COUNTY and any Subcontractor or any persons other than the 
COUNTY and the CONTRACTOR. 
 
21)  RECORDS RETENTION: 
The wage, payroll, bid and cost records of the CONTRACTOR and its Subcontractors, 
and all records subject to audit in accordance with the Standard Specifications shall be 
retained for a period of not less than six (6) years after the date of Final Acceptance of 
the Contract Documents.  
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22)  CONTRACT BOND:   
Payment and performance bonds for this project have been issued by                              
       , Surety Company of    
Street address:                                           City:                                      
Telephone:                              Contact Person:        
in the amount of                                                                                    . 
IN WITNESS WHEREOF, the said CONTRACTOR has executed this instrument, and the 
said Board of County Commissioners of aforesaid COUNTY pursuant to resolution duly 
adopted has caused this instrument to be executed by and in the name of said Board by 
its Chair, duly attested by its Clerk, the day and year first above written, and the seal of 
said Board to be hereunto affixed on the date this instrument first above written. 
   
 
CONTRACTOR 
 
 

 BOARD OF COUNTY COMMISSIONERS 
KITSAP COUNTY, WASHINGTON 

   CHARLOTTE GARRIDO, Chair 
 
 

  
BY  

 
TITLE 

 

 

  ROBERT GELDER, Commissioner 
 

  KATHERINE T. WALTERS, Commissioner 

 Foregoing contract approved and ratified: 
 

 ATTEST 
 

  

 DANA DANIELS, Clerk of the Board 
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PUBLIC WORKS PAYMENT BOND 
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PUBLIC WORKS PERFORMANCE BOND 
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SPECIAL PROVISIONS 

KITSAP COUNTY DEPARTMENT OF PUBLIC WORKS 

COUNTY ROAD PROJECT NO. 1634

2025 PRESERVATION PROJECT 

WEST KINGSTON RD 
Federal Aid No. STBGR-K184(002) 

Contract No. TA7665 

The Professional Engineer's seal and signature affixed hereon indicates this Engineer's 
review and participation in the preparation of the Special Provisions. 

Kristina B. Nelson 
Senior Program Manager - Engineering 
Division 1 

Maria Theresa Cayetano Smith 
Design Manager - Engineering 
Division 2 - 9
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INTRODUCTION TO THE SPECIAL PROVISIONS 
 
(December 10, 2020 APWA GSP) 
The work on this project shall be accomplished in accordance with the Standard 
Specifications for Road, Bridge and Municipal Construction, 2023 edition, as issued by 
the Washington State Department of Transportation (WSDOT) and the American Public 
Works Association (APWA), Washington State Chapter (hereafter  “Standard 
Specifications).   The Standard Specifications, as modified or supplemented by these 
Special Provisions, all of which are made a part of the Contract Documents, shall 
govern all of the Work.   
 
These Special Provisions are made up of both General Special Provisions (GSPs) from 
various sources, which may have project-specific fill-ins; and project-specific Special 
Provisions.  Each Provision either supplements, modifies, or replaces the comparable 
Standard Specification, or is a new Provision.  The deletion, amendment, alteration, or 
addition to any subsection or portion of the Standard Specifications is meant to pertain 
only to that particular portion of the section, and in no way should it be interpreted that 
the balance of the section does not apply. 
 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled 
under the headers of each GSP, with the effective date of the GSP and its source.  For 
example: 
 

(March 8, 2013  APWA GSP) 
(April 1, 2013  WSDOT GSP) 
(May 1, 2013  KC GSP) 

 
Also incorporated into the Contract Documents by reference are: 
 

• Manual on Uniform Traffic Control Devices for Streets and Highways, currently 
adopted edition, with Washington State modifications, if any 

• Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, 
current edition 

 
Contractor shall obtain copies of these publications, at Contractor’s own expense. 
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DIVISION 1 GENERAL REQUIREMENTS 

Description of Work 
 
(March 13, 1995 WSDOT GSP) 
This Contract provides for the improvement of *** 1.35 miles of West Kingston Road 
from Miller Bay Road to 180 lineal feet east of NE School House Lane which includes 
grind and overlay *** and other work, all in accordance with the attached Contract 
Plans, these Contract Provisions, and the Standard Specifications. 

1-01   DEFINITIONS AND TERMS 

1-01.3   Definitions  
(January 19, 2022  APWA GSP) 
 
Delete the heading Completion Dates and the three paragraphs that follow it, and 
replace them with the following: 
 

Dates  
 Bid Opening Date 

The date on which the Contracting Agency publicly opens and reads the 
Bids. 
Award Date 
The date of the formal decision of the Contracting Agency to accept the 
lowest responsible and responsive Bidder for the Work. 
Contract Execution Date 
The date the Contracting Agency officially binds the Agency to the 
Contract. 
Notice to Proceed Date 
The date stated in the Notice to Proceed on which the Contract time 
begins. 
Substantial Completion Date 
The day the Engineer determines the Contracting Agency has full and 
unrestricted use and benefit of the facilities, both from the operational and 
safety standpoint, any remaining traffic disruptions will be rare and brief, 
and only minor incidental work, replacement of temporary substitute 
facilities, plant establishment periods, or correction or repair remains for 
the Physical Completion of the total Contract.   
Physical Completion Date 
The day all of the Work is physically completed on the project.  All 
documentation required by the Contract and required by law does not 
necessarily need to be furnished by the Contractor by this date. 
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Completion Date 
The day all the Work specified in the Contract is completed and all the 
obligations of the Contractor under the contract are fulfilled by the 
Contractor.  All documentation required by the Contract and required by 
law must be furnished by the Contractor before establishment of this date. 
Final Acceptance Date 
The date on which the Contracting Agency accepts the Work as complete. 

 
Supplement this Section with the following: 
 

All references in the Standard Specifications or WSDOT General Special 
Provisions, to the terms “Department of Transportation”, “Washington State 
Transportation Commission”, “Commission”, “Secretary of Transportation”, 
“Secretary”, “Headquarters”, and “State Treasurer” shall be revised to read 
“Contracting Agency”. 
 
All references to the terms “State” or “state” shall be revised to read “Contracting 
Agency” unless the reference is to an administrative agency of the State of 
Washington, a State statute or regulation, or the context reasonably indicates 
otherwise.  
 
All references to “State Materials Laboratory” shall be revised to read 
“Contracting Agency designated location”. 
 
All references to “final contract voucher certification” shall be interpreted to mean 
the Contracting Agency form(s) by which final payment is authorized, and final 
completion and acceptance granted. 
 
Additive  
A supplemental unit of work or group of bid items, identified separately in the Bid 
Proposal, which may, at the discretion of the Contracting Agency, be awarded in 
addition to the base bid. 
 
Alternate  
One of two or more units of work or groups of bid items, identified separately in 
the Bid Proposal, from which the Contracting Agency may make a choice 
between different methods or material of construction for performing the same 
work. 
 
Business Day  
A business day is any day from Monday through Friday except holidays as listed 
in Section 1-08.5. 
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Contract Bond 
The definition in the Standard Specifications for “Contract Bond” applies to 
whatever bond form(s) are required by the Contract Documents, which may be a 
combination of a Payment Bond and a Performance Bond. 
 
Contract Documents 
See definition for “Contract”. 
 
Contract Time  
The period of time established by the terms and conditions of the Contract within 
which the Work must be physically completed. 
 
Notice of Award  
The written notice from the Contracting Agency to the successful Bidder 
signifying the Contracting Agency’s acceptance of the Bid Proposal. 
 
Notice to Proceed  
The written notice from the Contracting Agency or Engineer to the Contractor 
authorizing and directing the Contractor to proceed with the Work and 
establishing the date on which the Contract time begins. 
 
Traffic  
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, 
wheelchairs, and equestrian traffic. 

1-02   BID PROCEDURES AND CONDITIONS 

1-02.1   Prequalification of Bidders 
 
Delete this section and replace it with the following: 
 

1-02.1   Qualifications of Bidder 
(January 24, 2011 APWA GSP) 

 
Before award of a public works contract, a bidder must meet at least the 
minimum qualifications of RCW 39.04.350(1) to be considered a responsible 
bidder and qualified to be awarded a public works project. 

1-02.2   Plans and Specifications 
(June 27, 2011 APWA GSP) 
 
Delete this section and replace it with the following: 
 

Information as to where Bid Documents can be obtained or reviewed can be 
found in the Call for Bids (Advertisement for Bids) for the work. 
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After award of the contract, plans and specifications will be issued to the 
Contractor at no cost as detailed below: 
 

To Prime Contractor No. of Sets Basis of Distribution 

Reduced plans (11" x 17") 3 Furnished automatically 
upon award. 

Contract Provisions 3 Furnished automatically 
upon award. 

Large plans (e.g., 22" x 34") 3 Furnished automatically 
upon award. 

 
Additional plans and Contract Provisions may be obtained by the Contractor from 
the source stated in the Call for Bids, at the Contractor’s own expense. 

1-02.4   Examination of Plans, Specifications and Site of Work 
 
1-02.4(1)   General 
(December 30, 2022  APWA GSP, Option B) 
 
The first sentence of the ninth paragraph, beginning with “Prospective Bidder 
desiring…”, is revised to read: 

 
Prospective Bidders desiring an explanation or interpretation of the Bid 
Documents, shall request the explanation or interpretation in writing by close of 
business 5 business days preceding the bid opening to allow a written reply to 
reach all prospective Bidders before the submission of their Bids. 

1-02.5   Proposal Forms  
(July 31, 2017 APWA GSP) 
 
Delete this section and replace it with the following: 
 

The Proposal Form will identify the project and its location and describe the work. 
It will also list estimated quantities, units of measurement, the items of work, and 
the materials to be furnished at the unit bid prices. The bidder shall complete 
spaces on the proposal form that call for, but are not limited to, unit prices; 
extensions; summations; the total bid amount; signatures; date; and, where 
applicable, retail sales taxes and acknowledgment of addenda; the bidder’s 
name, address, telephone number, and signature; the bidder’s 
UDBE/DBE/M/WBE commitment, if applicable; a State of Washington 
Contractor’s Registration Number; and a Business License Number, if applicable. 
Bids shall be completed by typing or shall be printed in ink by hand, preferably in 
black ink. The required certifications are included as part of the Proposal Form. 
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The Contracting Agency reserves the right to arrange the proposal forms with 
alternates and additives, if such be to the advantage of the Contracting Agency. 
The bidder shall bid on all alternates and additives set forth in the Proposal Form 
unless otherwise specified. 

1-02.6   Preparation of Proposal 
 
(August 2, 2004 WSDOT GSP, Option 3) 
The fifth and sixth paragraphs of Section 1-02.6 are deleted. 
 
(December 10, 2020  APWA GSP, Option B) 
Supplement the second paragraph with the following: 
 

4. If a minimum bid amount has been established for any item, the unit or lump 
sum price must equal or exceed the minimum amount stated. 

5. Any correction to a bid made by interlineation, alteration, or erasure, shall be 
initialed by the signer of the bid.  

 
Delete the last two paragraphs, and replace them with the following: 
 

The Bidder shall submit with their Bid a completed Contractor Certification Wage 
Law Compliance form, provided by the Contracting Agency. Failure to return this 
certification as part of the Bid Proposal package will make this Bid 
Nonresponsive and ineligible for Award. A Contractor Certification of Wage Law 
Compliance form is included in the Proposal Forms. 
 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any 
manner. 
 
A bid by a corporation shall be executed in the corporate name, by the president 
or a vice president (or other corporate officer accompanied by evidence of 
authority to sign). 
 
A bid by a partnership shall be executed in the partnership name, and signed by 
a partner. A copy of the partnership agreement shall be submitted with the Bid 
Form if any UDBE requirements are to be satisfied through such an agreement. 
 
A bid by a joint venture shall be executed in the joint venture name and signed by 
a member of the joint venture. A copy of the joint venture agreement shall be 
submitted with the Bid Form if any UDBE requirements are to be satisfied 
through such an agreement. 
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Add the following new subsection: 
 

1-02.6(1)   Recycled Materials Proposal 
(January 4, 2016 APWA GSP) 
 
The Bidder shall submit with the Bid, its proposal for incorporating recycled 
materials into the project, using the form provided in the Contract Provisions. 

1-02.7   Bid Deposit 
(March 8, 2013 APWA GSP) 
 
Supplement this section with the following: 

 
Bid bonds shall contain the following: 
 

1. Contracting Agency-assigned number for the project; 
2. Name of the project; 
3. The Contracting Agency named as obligee; 
4. The amount of the bid bond stated either as a dollar figure or as a 

percentage which represents five percent of the maximum bid amount that 
could be awarded; 

5. Signature of the bidder’s officer empowered to sign official statements. The 
signature of the person authorized to submit the bid should agree with the 
signature on the bond, and the title of the person must accompany the said 
signature; 

6. The signature of the surety’s officer empowered to sign the bond and the 
power of attorney. 

 
If so stated in the Contract Provisions, bidder must use the bond form included in 
the Contract Provisions. 
 
If so stated in the Contract Provisions, cash will not be accepted for a bid deposit. 

 
1-02.9   Delivery of Proposal  
(January 19, 2022  APWA GSP, Option C) 
 
Delete this section and replace it with the following: 

 
Each Proposal shall be submitted in a sealed envelope, with the Project Name 
and Project Number as stated in the Call for Bids clearly marked on the outside 
of the envelope, or as otherwise required in the Bid Documents, to ensure proper 
handling and delivery. 

 
To be considered responsive on a FHWA-funded project, the Bidder may be 
required to submit the following items, as required by Section 1-02.6: 
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• DBE Utilization Certification (WSDOT 272-056) 
• DBE Written Confirmation Document (WSDOT 422-031) from each DBE 

firm listed on the Bidder’s completed DBE Utilization Certification 
• Good Faith Effort (GFE) Documentation 
• DBE Bid Item Breakdown (WSDOT 272-054) 
• DBE Trucking Credit Form (WSDOT 272-058) 

 
DBE Utilization Certification 
The DBE Utilization Certification shall be received at the same location and no 
later than the time required for delivery of the Proposal. The Contracting Agency 
will not open or consider any Proposal when the DBE Utilization Certification is 
received after the time specified for receipt of Proposals or received in a location 
other than that specified for receipt of Proposals. The DBE Utilization 
Certification may be submitted in the same envelope as the Bid deposit. 
 
DBE Written Confirmation and/or GFE Documentation 
The DBE Written Confirmation Documents and/or GFE Documents are not 
required to be submitted with the Proposal. The DBE Written Confirmation 
Document(s) and/or GFE (if any) shall be received either with the Bid Proposal or 
as a Supplement to the Bid. The documents shall be received no later than 48 
hours (not including Saturdays, Sundays and Holidays) after the time for delivery 
of the Proposal. To be considered responsive, Bidders shall submit Written 
Confirmation Documentation from each DBE firm listed on the Bidder’s 
completed DBE Utilization Certification and/or the GFE as required by Section 1-
02.6. 
 
DBE Bid Item Breakdown and DBE Trucking Credit Form 
The DBE Bid Item Breakdown and the DBE Trucking Credit Forms (if applicable) 
shall be received either with the Bid Proposal or as a Supplement to the Bid. The 
documents shall be received no later than 48 hours (not including Saturdays, 
Sundays and Holidays) after the time for delivery of the Proposal. To be 
considered responsive, Bidders shall submit a completed DBE Bid Item 
Breakdown and a DBE Trucking Credit Form for each DBE Trucking firm listed 
on the DBE Utilization Certification, however, minor errors and corrections to 
DBE Bid Item Breakdown or DBE Trucking Credit Forms will be returned for 
correction for a period up to five calendar days (not including Saturdays, 
Sundays and Holidays) after the time for delivery of the Proposal. A DBE Bid 
Item Breakdown or DBE Trucking Credit Forms that are still incorrect after the 
correction period will be determined to be non-responsive. 
 
Supplemental bid information submitted after the proposal submittal but within 48 
hours of the time and date the proposal is due, the document(s) shall be 
submitted as follows: 
 

1. By facsimile to the following FAX number:  (360) 337-4867, or  
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2. By e-mail to the following e-mail address:  tsmith@kitsap.gov 
 
All other information required to be submitted with the Bid Proposal must be 
submitted with the Bid Proposal itself, at the time stated in the Call for Bids. 
 
Proposals that are received as required will be publicly opened and read as 
specified in Section 1-02.12. The Contracting Agency will not open or consider 
any Bid Proposal that is received after the time specified in the Call for Bids for 
receipt of Bid Proposals, or received in a location other than that specified in the 
Call for Bids.  The Contracting Agency will not open or consider any 
“Supplemental Information” (DBE confirmations or GFE documentation) that is 
received after the time specified above, or received in a location other than that 
specified above. 
 
If an emergency or unanticipated event interrupts normal work processes of the 
Contracting Agency so that Proposals cannot be received at the office 
designated for receipt of bids as specified in Section 1-02.12 the time specified 
for receipt of the Proposal will be deemed to be extended to the same time of day 
specified in the solicitation on the first work day on which the normal work 
processes of the Contracting Agency resume. 

1-02.10   Withdrawing, Revising, or Supplementing Proposal 
(July 23, 2015 APWA GSP) 
 
Delete this section, and replace it with the following: 
 

After submitting a physical Bid Proposal to the Contracting Agency, the Bidder 
may withdraw, revise, or supplement it if: 

 
1. The Bidder submits a written request signed by an authorized person and 

physically delivers it to the place designated for receipt of Bid Proposals, 
and 

2. The Contracting Agency receives the request before the time set for receipt 
of Bid Proposals, and  

3. The revised or supplemented Bid Proposal (if any) is received by the 
Contracting Agency before the time set for receipt of Bid Proposals. 

 
If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is 
received before the time set for receipt of Bid Proposals, the Contracting Agency 
will return the unopened Proposal package to the Bidder.  The Bidder must then 
submit the revised or supplemented package in its entirety.  If the Bidder does 
not submit a revised or supplemented package, then its bid shall be considered 
withdrawn. 

 
Late revised or supplemented Bid Proposals or late withdrawal requests will be 
date recorded by the Contracting Agency and returned unopened.  Mailed, 

mailto:tsmith@kitsap.gov
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emailed, or faxed requests to withdraw, revise, or supplement a Bid Proposal are 
not acceptable. 

 
1-02.13   Irregular Proposals 
(December 30, 2022  APWA GSP) 
 
Delete this section and replace it with the following: 
 

1.  A Proposal will be considered irregular and will be rejected if: 
a. The Bidder is not prequalified when so required; 
b. The authorized Proposal form furnished by the Contracting Agency is 

not used or is altered; 
c. The completed Proposal form contains any unauthorized additions, 

deletions, alternate Bids, or conditions; 
d. The Bidder adds provisions reserving the right to reject or accept the 

award, or enter into the Contract; 
e. A price per unit cannot be determined from the Bid Proposal; 
f. The Proposal form is not properly executed; 
g. The Bidder fails to submit or properly complete a subcontractor list 

(WSDOT Form 271-015), if applicable, as required in Section 1-02.6; 
h. The Bidder fails to submit or properly complete a Disadvantaged 

Business Enterprise Certification (WSDOT Form 272-056), if 
applicable, as required in Section 1-02.6; 

i. The Bidder fails to submit Written Confirmations (WSDOT Form 422-
031) from each DBE firm listed on the Bidder’s completed DBE 
Utilization Certification that they are in agreement with the bidder’s 
DBE participation commitment, if applicable, as required in Section 1-
02.6, or if the written confirmation that is submitted fails to meet the 
requirements of the Special Provisions; 

j. The Bidder fails to submit DBE Good Faith Effort documentation, if 
applicable, as required in Section 1-02.6, or if the documentation that 
is submitted fails to demonstrate that a Good Faith Effort to meet the 
Condition of Award was made; 

k. The Bidder fails to submit a DBE Bid Item Breakdown (WSDOT Form 
272-054), if applicable, as required in Section 1-02.6, or if the 
documentation that is submitted fails to meet the requirements of the 
Special Provisions; 

l. The Bidder fails to submit DBE Trucking Credit Forms (WSDOT Form 
272-058), if applicable, as required in Section 1-02.6, or if the 
documentation that is submitted fails to meet the requirements of the 
Special Provisions; 

m. The Bid Proposal does not constitute a definite and unqualified offer to 
meet the material terms of the Bid invitation; or 

n. More than one Proposal is submitted for the same project from a 
Bidder under the same or different names. 
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2.  A Proposal may be considered irregular and may be rejected if: 
a. The Proposal does not include a unit price for every Bid item; 
b. Any of the unit prices are excessively unbalanced (either above or 

below the amount of a reasonable Bid) to the potential detriment of the 
Contracting Agency; 

c. Receipt of Addenda is not acknowledged; 
d. A member of a joint venture or partnership and the joint venture or 

partnership submit Proposals for the same project (in such an 
instance, both Bids may be rejected); or 

e. If Proposal form entries are not made in ink. 

1-02.14   Disqualification of Bidders 
(May 17, 2018  APWA GSP, Option B) 
 
Delete this section and replace it with the following: 
 

A Bidder will be deemed not responsible if the Bidder does not meet the 
mandatory bidder responsibility criteria in RCW 39.04.350(1), as amended; or 
does not meet Supplemental Criteria 1-7 listed in this Section. 
 
The Contracting Agency will verify that the Bidder meets the mandatory bidder 
responsibility criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2.  
Evidence that the Bidder meets Supplemental Criteria 3-7 shall be provided by 
the Bidder as stated later in this Section. 

 
1. Delinquent State Taxes 

 
A. Criterion: The Bidder shall not owe delinquent taxes to the Washington 

State Department of Revenue without a payment plan approved by the 
Department of Revenue.  

 
B. Documentation: The Bidder, if and when required as detailed below, shall 

sign a statement (on a form to be provided by the Contracting Agency) 
that the Bidder does not owe delinquent taxes to the Washington State 
Department of Revenue, or if delinquent taxes are owed to the 
Washington State Department of Revenue, the Bidder must submit a 
written payment plan approved by the Department of Revenue, to the 
Contracting Agency by the deadline listed below. 

 
2. Federal Debarment 

 
A. Criterion: The Bidder shall not currently be debarred or suspended by the 

Federal government. 
 
B. Documentation: The Bidder shall not be listed as having an “active 

exclusion” on the U.S. government’s “System for Award Management” 
database (www.sam.gov). 
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3. Subcontractor Responsibility 

 
A. Criterion: The Bidder’s standard subcontract form shall include the 

subcontractor responsibility language required by RCW 39.06.020, and 
the Bidder shall have an established procedure which it utilizes to validate 
the responsibility of each of its subcontractors.  The Bidder’s subcontract 
form shall also include a requirement that each of its subcontractors shall 
have and document a similar procedure to determine whether the sub-tier 
subcontractors with whom it contracts are also “responsible” 
subcontractors as defined by RCW 39.06.020. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall 

submit a copy of its standard subcontract form for review by the 
Contracting Agency, and a written description of its procedure for 
validating the responsibility of subcontractors with which it contracts. 

 
4. Claims Against Retainage and Bonds 

 
A. Criterion: The Bidder shall not have a record of excessive claims filed 

against the retainage or payment bonds for public works projects in the 
three years prior to the bid submittal date, that demonstrate a lack of 
effective management by the Bidder of making timely and appropriate 
payments to its subcontractors, suppliers, and workers, unless there are 
extenuating circumstances and such circumstances are deemed 
acceptable to the Contracting Agency. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall 

submit a list of the public works projects completed in the three years prior 
to the bid submittal date that have had claims against retainage and bonds 
and include for each project the following information: 

 
• Name of project 
• The owner and contact information for the owner; 
• A list of claims filed against the retainage and/or payment bond for 

any of the projects listed; 
• A written explanation of the circumstances surrounding each claim 

and the ultimate resolution of the claim. 
 

5. Public Bidding Crime 
 

A. Criterion: The Bidder and/or its owners shall not have been convicted of a 
crime involving bidding on a public works contract in the five years prior to 
the bid submittal date. 
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B. Documentation: The Bidder, if and when required as detailed below, shall 
sign a statement (on a form to be provided by the Contracting Agency) 
that the Bidder and/or its owners have not been convicted of a crime 
involving bidding on a public works contract. 

 
6. Termination for Cause / Termination for Default 

 
A. Criterion: The Bidder shall not have had any public works contract 

terminated for cause or terminated for default by a government agency in 
the five years prior to the bid submittal date, unless there are extenuating 
circumstances and such circumstances are deemed acceptable to the 
Contracting Agency. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall 

sign a statement (on a form to be provided by the Contracting Agency) 
that the Bidder has not had any public works contract terminated for cause 
or terminated for default by a government agency in the five years prior to 
the bid submittal date; or if Bidder was terminated, describe the 
circumstances. 

 
7. Lawsuits 

 
A. Criterion: The Bidder shall not have lawsuits with judgments entered 

against the Bidder in the five years prior to the bid submittal date that 
demonstrate a pattern of failing to meet the terms of contracts, unless 
there are extenuating circumstances and such circumstances are deemed 
acceptable to the Contracting Agency 

 
B. Documentation: The Bidder, if and when required as detailed below, shall 

sign a statement (on a form to be provided by the Contracting Agency) 
that the Bidder has not had any lawsuits with judgments entered against 
the Bidder in the five years prior to the bid submittal date that demonstrate 
a pattern of failing to meet the terms of contracts, or shall submit a list of 
all lawsuits with judgments entered against the Bidder in the five years 
prior to the bid submittal date, along with a written explanation of the 
circumstances surrounding each such lawsuit.  The Contracting Agency 
shall evaluate these explanations to determine whether the lawsuits 
demonstrate a pattern of failing to meet of terms of construction related 
contracts 

 
As evidence that the Bidder meets the Supplemental Criteria stated above, the 
apparent low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon) 
of the second business day following the bid submittal deadline, a written 
statement verifying that the Bidder meets the supplemental criteria together with 
supporting documentation (sufficient in the sole judgment of the Contracting 
Agency) demonstrating compliance with the Supplemental Criteria.  The 
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Contracting Agency reserves the right to request further documentation as 
needed from the low Bidder and documentation from other Bidders as well to 
assess Bidder responsibility and compliance with all bidder responsibility criteria.  
The Contracting Agency also reserves the right to obtain information from third-
parties and independent sources of information concerning a Bidder’s 
compliance with the mandatory and supplemental criteria, and to use that 
information in their evaluation.  The Contracting Agency may consider mitigating 
factors in determining whether the Bidder complies with the requirements of the 
supplemental criteria. 
 
The basis for evaluation of Bidder compliance with these mandatory and 
supplemental criteria shall include any documents or facts obtained by 
Contracting Agency (whether from the Bidder or third parties) including but not 
limited to:  (i) financial, historical, or operational data from the Bidder; (ii) 
information obtained directly by the Contracting Agency from others for whom the 
Bidder has worked, or other public agencies or private enterprises; and (iii) any 
additional information obtained by the Contracting Agency which is believed to be 
relevant to the matter. 
 
If the Contracting Agency determines the Bidder does not meet the bidder 
responsibility criteria above and is therefore not a responsible Bidder, the 
Contracting Agency shall notify the Bidder in writing, with the reasons for its 
determination.  If the Bidder disagrees with this determination, it may appeal the 
determination within two (2) business days of the Contracting Agency’s 
determination by presenting its appeal and any additional information to the 
Contracting Agency.  The Contracting Agency will consider the appeal and any 
additional information before issuing its final determination.  If the final 
determination affirms that the Bidder is not responsible, the Contracting Agency 
will not execute a contract with any other Bidder until at least two business days 
after the Bidder determined to be not responsible has received the Contracting 
Agency’s final determination. 
 
Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: 
Bidders with concerns about the relevancy or restrictiveness of the Supplemental 
Bidder Responsibility Criteria may make or submit requests to the Contracting 
Agency to modify the criteria.  Such requests shall be in writing, describe the 
nature of the concerns, and propose specific modifications to the criteria.  
Bidders shall submit such requests to the Contracting Agency no later than five 
(5) business days prior to the bid submittal deadline and address the request to 
the Project Engineer or such other person designated by the Contracting Agency 
in the Bid Documents. 
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1-02.15   Pre Award Information 
(December 30, 2022  APWA GSP) 
 
Revise this section to read: 

 
Before awarding any contract, the Contracting Agency may require one or more 
of these items or actions of the apparent lowest responsible bidder: 
1. A complete statement of the origin, composition, and manufacture of any or 

all materials to be used, 
2. Samples of these materials for quality and fitness tests, 
3. A progress schedule (in a form the Contracting Agency requires) showing the 

order of and time required for the various phases of the work, 
4. A breakdown of costs assigned to any bid item, 
5. Attendance at a conference with the Engineer or representatives of the 

Engineer, 
6. Obtain, and furnish a copy of, a business license to do business in the city or 

county where the work is located. 
7. Any other information or action taken that is deemed necessary to ensure that 

the bidder is the lowest responsible bidder. 

1-03   AWARD AND EXECUTION OF CONTRACT 

1-03.1   Consideration of Bids  
(December 30, 2022  APWA GSP) 
 
Revise the first paragraph to read: 

 
After opening and reading proposals, the Contracting Agency will check them for 
correctness of extensions of the prices per unit and the total price. If a 
discrepancy exists between the price per unit and the extended amount of any 
bid item, the price per unit will control. If a minimum bid amount has been 
established for any item and the bidder’s unit or lump sum price is less than the 
minimum specified amount, the Contracting Agency will unilaterally revise the 
unit or lump sum price, to the minimum specified amount and recalculate the 
extension. The total of extensions, corrected where necessary, including sales 
taxes where applicable and such additives and/or alternates as selected by the 
Contracting Agency, will be used by the Contracting Agency for award purposes 
and to fix the Awarded Contract Price amount and the amount of the contract 
bond. 
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1-03.1(1)   Identical Bid Totals  
(December 30, 2022  APWA GSP) 
 
Revise this section to read: 
 

After opening Bids, if two or more lowest responsive Bid totals are exactly equal, 
then the tie-breaker will be the Bidder with an equal lowest bid, that proposed to 
use the highest percentage of recycled materials in the Project, per the form 
submitted with the Bid Proposal.  If those percentages are also exactly equal, 
then the tie-breaker will be determined by drawing as follows: Two or more slips 
of paper will be marked as follows: one marked “Winner” and the other(s) marked 
“unsuccessful”. The slips will be folded to make the marking unseen. The slips 
will be placed inside a box. One authorized representative of each Bidder shall 
draw a slip from the box. Bidders shall draw in alphabetic order by the name of 
the firm as registered with the Washington State Department of Licensing. The 
slips shall be unfolded and the firm with the slip marked “Winner” will be 
determined to be the successful Bidder and eligible for Award of the Contract. 
Only those Bidders who submitted a Bid total that is exactly equal to the lowest 
responsive Bid, and with a proposed recycled materials percentage that is 
exactly equal to the highest proposed recycled materials amount, are eligible to 
draw. 

1-03.3   Execution of Contract 
(January 19, 2022  APWA GSP) 
 
Revise this section to read: 
 

Within 3 calendar days of Award date (not including Saturdays, Sundays and 
Holidays), the successful Bidder shall provide the information necessary to 
execute the Contract to the Contracting Agency.  The Bidder shall send the 
contact information, including the full name, email address, and phone number, 
for the authorized signer and bonding agent to the Contracting Agency. 
 
Copies of the Contract Provisions, including the unsigned Form of Contract, will 
be available for signature by the successful bidder on the first business day 
following award. The number of copies to be executed by the Contractor will be 
determined by the Contracting Agency. 
 
Within 10 calendar days after the award date, the successful bidder shall return 
the signed Contracting Agency-prepared contract, an insurance certification as 
required by Section 1-07.18, a satisfactory bond as required by law and Section 
1-03.4, the Transfer of Coverage form for the Construction Stormwater General 
Permit with sections I, III, and VIII completed when provided.  Before execution of 
the contract by the Contracting Agency, the successful bidder shall provide any 
pre-award information the Contracting Agency may require under Section 1-
02.15. 
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Until the Contracting Agency executes a contract, no proposal shall bind the 
Contracting Agency nor shall any work begin within the project limits or within 
Contracting Agency-furnished sites. The Contractor shall bear all risks for any 
work begun outside such areas and for any materials ordered before the contract 
is executed by the Contracting Agency. 
 
If the bidder experiences circumstances beyond their control that prevents return 
of the contract documents within the calendar days after the award date stated 
above, the Contracting Agency may grant up to a maximum of 10 additional 
calendar days for return of the documents, provided the Contracting Agency 
deems the circumstances warrant it. 

1-03.4   Contract Bond 
(July 23, 2015 APWA GSP) 
 
Delete the first paragraph and replace it with the following: 
 

The successful bidder shall provide executed payment and performance bond(s) 
for the full contract amount.  The bond may be a combined payment and 
performance bond; or be separate payment and performance bonds.  In the case 
of separate payment and performance bonds, each shall be for the full contract 
amount.  The bond(s) shall: 
 

1. Be on Contracting Agency-furnished form(s); 
2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, and 

b. Appears on the current Authorized Insurance List in the State of 
Washington published by the Office of the Insurance Commissioner, 

3. Guarantee that the Contractor will perform and comply with all obligations, 
duties, and conditions under the Contract, including but not limited to the 
duty and obligation to indemnify, defend, and protect the Contracting 
Agency against all losses and claims related directly or indirectly from any 
failure: 

a. Of the Contractor (or any of the employees, subcontractors, or lower 
tier subcontractors of the Contractor) to faithfully perform and comply 
with all contract obligations, conditions, and duties, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of 
the Contractor) to pay all laborers, mechanics, subcontractors, lower 
tier subcontractors, material person, or any other person who provides 
supplies or provisions for carrying out the work; 

4. Be conditioned upon the payment of taxes, increases, and penalties 
incurred on the project under titles 50, 51, and 82 RCW; and 
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5. Be accompanied by a power of attorney for the Surety’s officer empowered 
to sign the bond; and 

6. Be signed by an officer of the Contractor empowered to sign official 
statements (sole proprietor or partner). If the Contractor is a corporation, 
the bond(s) must be signed by the president or vice president, unless 
accompanied by written proof of the authority of the individual signing the 
bond(s) to bind the corporation (i.e., corporate resolution, power of 
attorney, or a letter to such effect signed by the president or vice 
president). 

1-03.7   Judicial Review 
(December 30, 2022  APWA GSP) 
 
Revise this section to read: 

 
All decisions made by the Contracting Agency regarding the Award and 
execution of the Contract or Bid rejection shall be conclusive subject to the scope 
of judicial review permitted under Washington Law. Such review, if any, shall be 
timely filed in the Superior Court of the county where the Contracting Agency 
headquarters is located, provided that where an action is asserted against a 
county, RCW 36.01.050 shall control venue and jurisdiction. 

1-04   SCOPE OF WORK 

1-04.2  Coordination of Contract Documents, Plans, Special Provisions, 
Specifications, and Addenda  
(December 30, 2022  APWA GSP) 
 
Revise the second paragraph to read: 

 
Any inconsistency in the parts of the contract shall be resolved by following this 
order of precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 

1. Addenda, 
2. Proposal Form, 
3. Special Provisions, 
4. Contract Plans, 
5. Standard Specifications, 
6. Contracting Agency’s Standard Plans or Details (if any), and 
7. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 

1-04.4   Minor Changes 
(January 19, 2022  APWA GSP) 
 
The first two sentences of the last paragraph of Section 1-04.4 are deleted. 
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1-05   CONTROL OF WORK 

1-05.3   Working Drawings 
 
Supplement this section with the following: 
 

(November 29, 2022  KC GSP) 
1-05.3(1) Submittals 
 
The Contractor shall not install materials or equipment, which requires 
submittals, until reviewed by the Contracting Agency. Late submissions by the 
Contractor shall not be cause for time extension. 
 
Submittals shall be made per Submittal Number and Revision assigned by the 
Contracting Agency’s project management software, rather than per material. 
The Contractor shall be responsible for ensuring that each submittal includes cut 
sheets and/or other information for all pertinent materials necessary to complete 
the work for each Submittal Number. It is understood that producing submittals 
for each Submittal Number may require multiple submittals of common materials 
that are associated with more than one Submittal Number. The Contractor shall 
also be responsible for producing submittals that may only be associated with a 
Specification Section, not a particular Submittal Number.    
 
The Contractor shall submit electronic copies of each submittal required by the 
Contract Documents through the Contracting Agency’s  project management 
software, (see Special Provisions Section 1-05.17), unless otherwise required 
elsewhere in the Contract Provisions.  This includes, but is not limited to: 

 
• Working Drawings 
• Product Data 
• Samples 
• Reports 
• Material Submittals (Ref. 1-06) 
• Progress Schedules (Ref. 1-08.3) 

 
Physical samples shall be delivered with a hardcopy of the transmittal submitted 
through the Contracting Agency’s project management software. 
 
The Engineer will return reviewed submittals through the Contracting Agency’s 
project management software for the Contractor’s use. 
 
1-05.3(2) Submittal Schedule 
 
In conformance with section 1-08.3, the progress schedule shall be submitted 
and reviewed prior to commencing any work. No delay claim shall be entertained 
for Contractor’s failure to comply. 
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No claim will be allowed for damages or extension of time resulting from rejection 
of a submittal or the requirement of resubmittals as outlined by this section. 
 
The Engineer’s review will be completed as quickly as possible but may require 
up to ten (10) working days from the date the submittals or resubmittals are 
received until they are sent to the Contractor. If more than ten (10) working days 
are required for the Engineer’s review of any individual submittal or resubmittal, 
an extension of time will be considered in accordance with Section 1-08.8. 
 
1-05.3(3) Submittal Procedures 
 
Contractor submittals shall be in accordance with the following: 
 
The Contractor shall thoroughly review each submittal for dimensions, quantities, 
and details of the material or item shown. The Contractor shall review each 
submittal and note any errors, omissions, or deviations with the Contract 
Documents. The Contractor shall accept full responsibility for the completeness 
of each submittal. 
 
Each submittal shall have a unique number assigned to it (via the Contracting 
Agency’s project management software). On each page, indicate the page 
number, and total number of pages in each submittal. 
 
Each submittal shall indicate the following: 

 
1. The intended use of the item in the work;   
2. Clearly indicate only applicable items on any catalog cut sheets; 
3. The current revision, issue number, and data shall be indicated on all 

drawings and other descriptive data. 
4. Description of Submittal. 
5. Related Specification Section and/or plan sheet. 
6. Each material submittal shall clearly indicate the name and address of all 

suppliers, processors, distributors, and/or producers from which the 
Contractor directly purchased each material. 

 
When submitting product data, the Contractor shall modify drawings to delete 
any information not applicable to the project and add information that is 
applicable to the project. The Contractor shall mark copies of printed material to 
clearly identify the pertinent materials, products or models. 
 
Samples submitted shall be of sufficient size and quantity to clearly illustrate 
functional characteristics of product or material and full range of colors available. 
Field samples and mock-ups, where required, shall be erected at the project site 
where directed by the Engineer. 



1-24  Special Provisions 
2025 PRESERVATION PROJECT – WEST KINGSTON RD 

 
The Contractor shall notify the Engineer, in writing at time of submission, of 
deviations in submittals from requirements of the contract documents. 
 
The Contracting Agency shall not be responsible for delays in reviewing 
submittals not submitted in accordance with these specifications. 
 
Review or approval of Working Drawings shall neither confer upon the 
Contracting Agency nor relieve the Contractor of any responsibility for the 
accuracy of the drawings or their conformity with the Contract. The Contractor 
shall bear all risk and all costs of any Work delays caused by rejection or non-
approval of Working Drawings. 
 
1-05.3(4) Engineer’s Review of Submittals 
 
The Engineer’s review of drawings and data submitted by the Contractor will 
cover only general conformity with the Contract drawings and specifications. The 
Engineer’s review of submittals shall not relieve the Contractor from responsibility 
for errors, omissions, deviations, or responsibility for compliance with the 
Contract documents.    
 
Review of a separate item does not constitute review of an assembly in which the 
item functions. 
 
When the submittal or resubmittal is marked “APPROVED”, “APPROVED AS 
NOTED”, “REVIEWED & FILED” AND “CONDITIONALLY APPROVED” no 
resubmittal is required. When the submittal is marked “REVIEWED WITH 
COMMENTS” the Contractor shall comply with any comments on the return 
submittal. 
 
1-05.3(5) Resubmittals 
 
When a submittal is marked “REVISE AND RESUBMIT” or “REJECTED,” the 
Contractor shall make the corrections as noted and instructed by the Engineer 
and resubmit via the Contracting Agency’s project management software. The 
Contractor shall not install material or equipment that has received a review 
status of “REVISE AND RESUBMIT” or REJECTED”.  
 
When corrected copies are resubmitted, the Contractor shall in writing direct 
specific attention to all revisions and shall list separately any revision made other 
than those called for by the Engineer on previous submittals. The Contracting 
Agency’s project management software will assign the resubmittal number of the 
original submittal followed by a revision number (1, 2, etc.) to indicate the 
sequence of the resubmittal. 
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Each submittal shall have a unique number assigned to it (via the Contracting 
Agency’s project management software).   
 
The Contractor shall revise returned submittals as required and resubmit until 
final review is obtained. Any associated progress delay due to the Contractor’s 
need to revise and resubmit is the Contractor’s sole responsibility. 
 
The Contractor shall verify that all exceptions previously noted by the Engineer 
have been accounted for. 
 
1-05.3(6) Clarifications 
 
Clarifications of the Contract intent shall be submitted via a Request for 
Information (RFI) using the Contracting Agency’s project management software 
as described in Section 1-05.17 of the Special Provisions.  The Contractor shall 
provide a clear and concise clarification question, specific project document 
reference such as plan detail number or specification number, proposed solution 
to the clarification question, and provide any supporting documentation 
necessary to understand the clarification question. 
 
Request for Information responses provided by the Contracting Agency shall be 
incorporated into the Record Drawings, if resulting in a change to the Contract 
Plans. 
 
Request for Information responses provided by the Contracting Agency shall not 
be construed to be a change to the Contract Documents. 

1-05.4   Conformity With and Deviations from Plans and Stakes  
 
Delete the fourth through seventh paragraph of this section and add the following new 
subsection: 
 

(December 10, 2020  APWA GSP, Option 3) 
1-05.4(1) Contracting Agency Provided Construction Staking 

  
1-05.4(1)A  General 
As used in this Section 1-05.4, the words, “stake,” “mark,” “marker,” or 
“monument” will be deemed to include any kind of survey marking, whether or 
not set by the Contracting Agency. 
 
1-05.4(1)B  Control Stakes 
The Engineer will supply construction stakes and marks establishing lines, slopes 
and grades in accordance with this Section of these Special Provisions. The 
Contractor shall assume full responsibility for detailed dimensions, elevations, 
and excavation slopes measured from these Engineer furnished stakes and 
marks. 
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A claim by the Contractor for extra compensation by reason of alterations or 
reconstruction work allegedly due to error in the Engineer’s line and grade will 
not be allowed unless the original control points set by the Engineer still exist, or 
unless the Contractor can provide other satisfactory substantiating evidence to 
prove the error was caused by incorrect Engineer furnished survey data. Three 
consecutive points set on line or grade shall be the minimum points used to 
determine any variation from a straight line or grade. Any such variation shall, 
upon discovery, be reported to the Engineer. 
 
The Contractor shall provide a work site clear of equipment, stockpiles and 
obstructions which has been prepared and maintained to permit construction 
staking to proceed in a safe and orderly manner. The Engineer will stake a finite 
amount of work in a single day in accordance with Section 1-05.4(1)C of these 
Special Provisions. 
 
Stakes that constitute reference points for all construction work will be 
conspicuously marked with an appropriate color of flagging tape. It will be the 
responsibility of the Contractor to inform its employees and subcontractors of the 
importance and necessity to preserve the stakes. 
 
1-05.4(1)C Survey Requests 
It shall be the Contractor’s responsibility to properly schedule survey work and 
coordinate staking requests with construction activities. The Engineer may be 
reasonably expected to stake any one of the following items, in the quantity 
shown, in a single day: 
 

Roadway grading   +/-1500 lineal feet of centerline 
Storm or sanitary sewer  Approximately 8-10 structures 
Water main    +/-1500 lineal feet of pipe 
Curb and gutter   +/-1300 lineal feet (one side only) 
Base and top course +/-1000 lineal feet of centerline 
Slope staking   +/-800-1200 lineal feet (top and toe) 
Illumination/signalization  Approximately 15-20 structures 

 
Actual quantities may vary based on the complexity of the project, line of sight 
considerations, traffic interference, properly prepared work site, and other 
items that could affect production. 
 
The Contractor shall be aware that length does not always translate directly 
into stationing. For example, a survey request for storm sewer pipe from 
Station 3+00 to 8+00 is 500 lineal feet in length. There may be 1000 lineal 
feet, or more, of storm sewer pipe, if the pipe is placed on both sides of the 
roadway and interconnected. 
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The Contractor shall provide staking requests at least three (3) working days 
before the Engineer needs to begin the staking operation.  If the work site is 
obstructed so that survey work cannot be done, a new survey request shall 
be submitted by the Contractor so that the survey work can be rescheduled 
once the site is properly prepared.  An additional 3 working days may be 
required to complete the rescheduled work. 
 
The Contractor shall work to preserve stakes and marks set by the Engineer.  
The Contracting Agency will deduct from payments due the Contractor all 
costs to replace such stakes, marks, carelessly or willfully damaged or 
destroyed by the Contractor’s operation.  A new survey request shall be 
submitted by the Contractor to replace the damaged or destroyed stakes.  An 
additional 3 working days may be required to complete the request. 
 
If the removal of a control stake or monument is required by the construction 
operations of the Contractor or its subcontractors, and advance notice of at 
least three (3) working days is given to the Engineer, the Engineer will 
reference, remove, and later replace the stakes at no cost to the Contractor. 
 
The Contractor is not entitled to an extension of time, as provided for in 
Section 1-08.8 as a result of any replacement of control stakes. 
 
1-05.4(1)D Staking Services 
The Contractor shall determine appropriate construction stake offset 
distances to prevent damage to stakes by its construction equipment. 
 
The Engineer shall furnish to the Contractor, one time only, all principal lines, 
grades and measurements the Engineer deems necessary for completion of 
the work. These shall generally consist of one initial set of: 
 

1. Cut or fill stakes for establishing grade and embankments, 
2. Curb or gutter grade stakes, 
3. Centerline finish grade stakes for pavement sections wider than 25 feet 

as set forth in Section 1-05.5(5), subsection 2, and 
4. Offset points to establish line and grade for underground utilities such 

as water, sewers, storm drains, illumination and signalization. 
 
No intermediate stakes shall be provided between curb grade and centerline 
stakes. 
 
The Contractor shall provide enough safe areas to permit the Engineer to set 
those points and elevations that are the responsibility of the Contracting 
Agency and to perform random checks of the surveying performed by the 
Contractor. 
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Roadway and Utility Surveys 
The County will furnish the following stakes and reference marks: 
 

• Clearing Limits - One set of clearing limit stakes will be set at 
approximately 50-foot stations or as needed. 

• Rough Grading - One set of rough grade stakes will be set along the 
construction centerline of streets at 50-foot stations as required. (If 
superelevations require intermediate stakes along vertical curves, the 
County will provide staking at closer intervals.) One set of primary cut 
and fill stakes will be set for site work. One set of secondary final grade 
cut and fill stakes will be set where deemed applicable as determined 
by the Engineer. 

• Storm Sewers - Two cut or fill stakes for each inlet, catch basin or 
manhole will be set at appropriate offsets to the center of the structure. 
After installation and backfill, inverts will be checked for correctness. 

• Sanitary Sewers - Two cut or fill stakes for each manhole or cleanout 
location will be set at appropriate offsets to the center of the structure. 
After installation and backfill, inverts will be checked for correctness. 

• Water Main - One set of line stakes will be furnished for water mains at 
50-foot stations. Additionally, two reference stakes for each valve, 
hydrant, tee and angle point location will be set concurrently with these 
line stakes. 

• Staking for Embankments - Catch points and one-line stake will be set 
in those cases where the vertical difference in elevation from the 
construction centerline to the toe or top of a cut or fill slope exceeds 3 
feet. In all other areas, stakes shall be set at an appropriate offset to 
the street centerline to allow for the preservation of said offsets through 
the rough grading phase. In both cases the stakes shall be clearly 
marked with appropriate information necessary to complete the rough 
grading phase. 

• Curb and Gutters - One set of curb and gutter stakes shall be set at an 
appropriate offset at 25-foot intervals, beginning and end points of 
curves and curb returns, wheelchair ramps, driveways, and sufficient 
mid-curve points to establish proper alignment. 

• Base and Top Course - One set of final construction centerline grade 
hubs will be set for each course, at not less than 50-foot stations. No 
intermediate stakes shall be provided unless superelevations require 
them. In those circumstances, one grade hub left and right of 
construction centerline at the transition stations will be set at an 
appropriate offset to centerline not less than 25-foot stations. 

• Adjacent or Adjoining Wetlands - One set of stakes delineating 
adjacent wetland perimeters will be set at 25 to 50-foot stations as 
required. 

• Illumination and Traffic Signals System - One set of stakes for 
luminaires  and traffic signal pole foundations will be set as required. 
One set of stakes for vaults, junction boxes, and conduits will be set, 
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only if curb and gutter is not in place at the time of the survey request. 
If curb and gutter is in place, staking for vaults, junction boxes, and 
conduits will be provided at an additional expense to the Contractor. 

 
When deemed appropriate by the Engineer, cut sheets will be supplied for 
curb, storm, sanitary sewer and water lines. Cuts or fills may be marked on 
the surveyed points but should not be relied on as accurate until a completed 
cut sheet is supplied. 
 
The Contractor is responsible for staking all other items deemed necessary to 
construct the project per the Plans and Specifications.  All costs associated 
with Contractor staking shall be incidental to the Work and be included in the 
Contract unit prices. 
 
Structure Survey 
The Engineer is responsible for setting all alignment stakes, slope stakes, and 
grades necessary for the construction of bridges, noise walls, and retaining 
walls.  The Contractor shall maintain stakes set for construction and maintain 
the necessary lines and grades. 
 
The survey work by the Engineer will include but not be limited to the 
following: 
 

• Establish, by placing hubs and/or marked stakes, the location with 
offsets of foundation shafts and piles. 

• Establish offsets to footing centerline of bearing for structure 
excavation. 

• Establish offsets to footing centerline of bearing for footing forms. 
• Establish wing wall, retaining wall, and noise wall horizontal alignment. 
• Establish retaining wall top of wall profile grade. 
• Establish elevation benchmarks for all substructure formwork. 
• Check elevations at top of footing concrete line inside footing formwork 

immediately prior to concrete placement. 
• Check column location and pier centerline of bearing at top of footing 

immediately prior to concrete placement. 
• Establish location and plumbness of column forms and monitor column 

plumbness during concrete placement. 
• Establish pier cap and crossbeam top and bottom elevations and 

centerline of bearing. 
• Check pier cap and crossbeam top and bottom elevations and 

centerline of bearing prior to and during concrete placement. 
• Establish grout pad locations and elevations. 
• Establish structure bearing locations and elevations, including 

locations of anchor bolt assemblies. 
• Establish box girder bottom slab grades and locations. 
• Establish girder and/or web wall profiles and locations. 
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• Establish diaphragm locations and centerline of bearing. 
• Establish roadway slab alignment, grades and provide dimensions 

from top of girder to top of roadway slab.  Set elevations for deck 
paving machine rails. 

• Establish traffic barrier and curb profile. 
• Profile all girders prior to the placement of any deadload or 

construction live load that may affect the girder's profile. 
 
1-05.4(1)E  Monuments 
The Contractor shall work to preserve the existing monumentation as 
provided in RCW 58.09.130 and WAC 332-120. The Contractor shall notify 
the Engineer immediately if it becomes apparent that a survey marker will be 
disturbed due to construction. The Contractor shall allow ample time for the 
Engineer to acquire adequate information so that the monument may be 
replaced in its original position after construction. 

1-05.7   Removal of Defective and Unauthorized Work  
(October 1, 2005 APWA GSP) 
 
Supplement this section with the following: 
 

If the Contractor fails to remedy defective or unauthorized work within the time 
specified in a written notice from the Engineer or fails to perform any part of the 
work required by the Contract Documents, the Engineer may correct and remedy 
such work as may be identified in the written notice, with Contracting Agency 
forces or by such other means as the Contracting Agency may deem necessary. 
 
If the Contractor fails to comply with a written order to remedy what the Engineer 
determines to be an emergency situation, the Engineer may have the defective 
and unauthorized work corrected immediately, have the rejected work removed 
and replaced, or have work the Contractor refuses to perform completed by using 
Contracting Agency or other forces. An emergency situation is any situation 
when, in the opinion of the Engineer, a delay in its remedy could be potentially 
unsafe, or might cause serious risk of loss or damage to the public. 
 
Direct or indirect costs incurred by the Contracting Agency attributable to 
correcting and remedying defective or unauthorized work, or work the Contractor 
failed or refused to perform, shall be paid by the Contractor. Payment will be 
deducted by the Engineer from monies due, or to become due, the Contractor. 
Such direct and indirect costs shall include in particular, but without limitation, 
compensation for additional professional services required, and costs for repair 
and replacement of work of others destroyed or damaged by correction, removal, 
or replacement of the Contractor’s unauthorized work. 
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No adjustment in contract time or compensation will be allowed because of the 
delay in the performance of the work attributable to the exercise of the 
Contracting Agency’s rights provided by this Section. 
 
The rights exercised under the provisions of this section shall not diminish the 
Contracting Agency’s right to pursue any other avenue for additional remedy or 
damages with respect to the Contractor’s failure to perform the work as required. 

1-05.11   Final Inspection  
 
Delete this section and replace it with the following: 
 

1-05.11   Final Inspections and Operational Testing  
(October 1, 2005 APWA GSP) 
 
1-05.11(1)   Substantial Completion Date  
 
When the Contractor considers the work to be substantially complete, the 
Contractor shall so notify the Engineer and request the Engineer establish the 
Substantial Completion Date. The Contractor’s request shall list the specific 
items of work that remain to be completed in order to reach physical completion. 
The Engineer will schedule an inspection of the work with the Contractor to 
determine the status of completion. The Engineer may also establish the 
Substantial Completion Date unilaterally. 
 
If, after this inspection, the Engineer concurs with the Contractor that the work is 
substantially complete and ready for its intended use, the Engineer, by written 
notice to the Contractor, will set the Substantial Completion Date. If, after this 
inspection the Engineer does not consider the work substantially complete and 
ready for its intended use, the Engineer will, by written notice, so notify the 
Contractor giving the reasons therefor. 
 
Upon receipt of written notice concurring in or denying substantial completion, 
whichever is applicable, the Contractor shall pursue vigorously, diligently and 
without unauthorized interruption, the work necessary to reach Substantial and 
Physical Completion. The Contractor shall provide the Engineer with a revised 
schedule indicating when the Contractor expects to reach substantial and 
physical completion of the work. 
 
The above process shall be repeated until the Engineer establishes the 
Substantial Completion Date and the Contractor considers the work physically 
complete and ready for final inspection. 
 
1-05.11(2)   Final Inspection and Physical Completion Date  
 
When the Contractor considers the work physically complete and ready for final 
inspection, the Contractor by written notice, shall request the Engineer to 
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schedule a final inspection. The Engineer will set a date for final inspection. The 
Engineer and the Contractor will then make a final inspection and the Engineer 
will notify the Contractor in writing of all particulars in which the final inspection 
reveals the work incomplete or unacceptable. The Contractor shall immediately 
take such corrective measures as are necessary to remedy the listed 
deficiencies. Corrective work shall be pursued vigorously, diligently, and without 
interruption until physical completion of the listed deficiencies. This process will 
continue until the Engineer is satisfied the listed deficiencies have been 
corrected. 
 
If action to correct the listed deficiencies is not initiated within 7 days after receipt 
of the written notice listing the deficiencies, the Engineer may, upon written notice 
to the Contractor, take whatever steps are necessary to correct those 
deficiencies pursuant to Section 1-05.7. 
 
The Contractor will not be allowed an extension of contract time because of a 
delay in the performance of the work attributable to the exercise of the Engineer’s 
right hereunder. 
 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 
Contracting Agency, in writing, of the date upon which the work was considered 
physically complete. That date shall constitute the Physical Completion Date of 
the contract but shall not imply acceptance of the work or that all the obligations 
of the Contractor under the contract have been fulfilled. 
 
1-05.11(3)   Operational Testing  
 
It is the intent of the Contracting Agency to have at the Physical Completion Date 
a complete and operable system. Therefore, when the work involves the 
installation of machinery or other mechanical equipment; street lighting, electrical 
distribution or signal systems; irrigation systems; buildings; or other similar work 
it may be desirable for the Engineer to have the Contractor operate and test the 
work for a period of time after final inspection but prior to the physical completion 
date. Whenever items of work are listed in the Contract Provisions for operational 
testing they shall be fully tested under operating conditions for the time period 
specified to ensure their acceptability prior to the Physical Completion Date. 
During and following the test period, the Contractor shall correct any items of 
workmanship, materials, or equipment which prove faulty, or that are not in first 
class operating condition. Equipment, electrical controls, meters, or other devices 
and equipment to be tested during this period shall be tested under the 
observation of the Engineer, so that the Engineer may determine their suitability 
for the purpose for which they were installed. The Physical Completion Date 
cannot be established until testing and corrections have been completed to the 
satisfaction of the Engineer. 
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The costs for power, gas, labor, material, supplies, and everything else needed to 
successfully complete operational testing, shall be included in the unit contract 
prices related to the system being tested, unless specifically set forth otherwise 
in the proposal. 
 
Operational and test periods, when required by the Engineer, shall not affect a 
manufacturer’s guaranties or warranties furnished under the terms of the 
contract. 

1-05.13   Superintendents, Labor and Equipment of Contractor 
(August 14, 2013 APWA GSP) 
 
Delete the sixth and seventh paragraphs of this section. 

1-05.15   Method of Serving Notices  
(December 30, 2022  APWA GSP) 
 
Revise the second paragraph to read: 
 

All correspondence from the Contractor shall be directed to the Project Engineer. 
All correspondence from the Contractor constituting any notification, notice of 
protest, notice of dispute, or other correspondence constituting notification 
required to be furnished under the Contract, must be in paper format, hand 
delivered or sent via mail delivery service to the Project Engineer's office. 
Electronic copies such as e-mails or electronically delivered copies of 
correspondence will not constitute such notice and will not comply with the 
requirements of the Contract. 
 

Add the following new section: 

1-05.16   Water and Power  
(October 1, 2005 APWA GSP) 
 
The Contractor shall make necessary arrangements and shall bear the costs for 
power and water necessary for the performance of the work unless the contract 
includes power and water as a pay item. 

 
Add the following new section: 

1-05.17  Project Management Communications – Provided at no cost to 
Contractor 
(November 29, 2022  KC GSP) 
 
1-05.17(1) Summary 
 
The Contractor shall use the communications tool and protocols included in the 
Contracting Agency’s project management software during this project. The use 
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of project management communications as herein described does not replace or 
change any contractual responsibilities of the participants.  
 
A valid email address, electronic and computer equipment, and internet 
connections are the responsibility of each project participant. The Contracting 
Agency will set up the user account.  
 
Nothing in this specification or the subsequent communications supersedes the 
parties’ obligations and rights for copyright or document ownership as 
established by the Contract Documents. The use of CAD files, processes or 
design information distributed in this system is intended only for the project 
specified herein. 
 
1-05.17(2) Training & Support 
 
The Contracting Agency will host an information and training session for 
Contractor staff in use of the Contracting Agency’s project management software 
at a time to be schedule after contract award.  Companies may also use online 
videos, support articles, online chat and phone support provided by the 
Contracting Agency’s project management software at no cost. 
 
1-05.17(3) Project Archive 
 
The archive will be available to the Contractor at no cost. The archive set will 
contain only documents that the Contractor has access to during construction. All 
legal rights in any discovery process are retained. Archive material shall be 
ordered through the Contracting Agency. 
 
1-05.17(4) Authorized Users 
 
Access to the Contracting Agency’s project management software will be by 
individuals who have been authorized to use it by the Engineer. 
 

1. The Contracting Agency will provide the Contractor with at least five (5) 
access accounts for the duration of the project. The sharing of user 
accounts is prohibited. 

2. Contractor shall provide Engineer with list of Authorized users including 
valid email addresses following award of the Contract and scheduling of 
Contracting Agency provided training.  

3. Authorized users will be contacted via e-mail with log-in information. 
4. Individuals shall be responsible for the proper use of their passwords and 

access to data as agents of the Contractor. 
5. Only entities with a direct Contract with the Contracting Agency will be 

allowed to have read/write access (Authorized user) to the software.  Read 
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access may be provided to others, if beneficial to the project, including 
subcontractors and utility providers. 
 

1-05.17(5) Communications 
 
The use of fax, email and courier communication for this project is discouraged in 
favor of using the Contracting Agency’s project management software to send 
messages. Communication functions are as follows: 
 

1. Document Integrity and Revisions: 
a. Documents, comments, drawings, and other data posted to the system 

remain a permanent component of the project. The originator, time and 
date are recorded for each document submitted to the system. 
Submitting a new document or record with a unique ID, originator, and 
time stamp is the method used to make modifications or corrections. 

b. The system identifies revised or superseded documents and their 
predecessors. 

c. Server or Client-side software enhancements during the life of the 
project will not alter or restrict the content of data published by the 
system.  System upgrades will not affect access to older documents or 
software. 

2. Document Security: The system provides a method for communication of 
documents.  Documents allow security group assignment to respect the 
contractual parties’ communication with the exception that the Contracting 
Agency Administrative Users have access to everything.  DO NOT POST 
PRIVATE OR CONFIDENTIAL ITEMS IN THE DATABASE. 

3. Document Integration:  Documents of various types are able to be logically 
related to one another. For example, requests for information (RFIs), 
inspector’s daily field reports (IDRs), supplemental sketches and 
photographs can be referenced as related records. 

4. Reporting:  The system is capable of generating reports for work in 
progress, and logs for each document type. Summary reports generated by 
the system are available for project members and are subject to each 
user’s security settings. 

5. Notifications and Distribution:  Document distribution to project members 
may be accomplished both within the Contracting Agency’s project 
management software and via email depending on user settings. Project 
document distribution to parties outside of the project communication 
system may be accomplished by secure email of outgoing documents and 
attachments, readable by a standard email client. 

6. Except for paper documents which require original signatures and large 
format documents (greater than 11 x 17 inches), all other documents shall 
be submitted by transmission in electronic form into the Contracting 
Agency’s project management software by Authorized users.   
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a. Large format documents may be transmitted by hardcopy and 
electronically via the Contracting Agency’s project management 
software as otherwise agreed, or as otherwise noted in the 
specifications. 

b. Document Types that shall be transmitted via the Contracting Agency’s 
project management software include, but are not limited to: 

i. Request for Information (RFI) 
ii. Change Order (CO) 
iii. Submittals 
iv. Transmittals, including record of documents and materials 

delivered in hard copy 
v. Meeting Minutes/Notes 
vi. Application for Payments 
vii. Review Comments 
viii. Inspector’s Daily Field Reports (IDR) 
ix. Construction Photographs 
x. Drawings 
xi. Supplemental Sketches 
xii. Schedules 
xiii. Specifications 

 
1-05.17(6) Record Keeping 
 

1. The Contracting Agency and their representatives and the Contractor shall 
respond to electronic documents received from the Contracting Agency’s 
project management software and consider them as if received in paper 
document form. 

2. The Contracting Agency and their representatives and the Contractor 
reserve the right to reply or respond through the Contracting Agency’s 
project management software to documents actually received in paper 
document form. 

3. The following are examples of paper documents which will require an 
original signature: 
a. Contract 
b. Change Orders 
c. Application & Certificates for Payment 
d. Force Account and Protested Force Account forms 
e. Correspondence by the Contractor constituting notification per Section 

1-05.15 of the Special Provisions. 
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1-05.17(7) Minimum Equipment Requirements  
 
In addition to other requirements specified in this Section, the Contractor shall be 
responsible for providing suitable tools and internet access to utilize the 
Contracting Agency’s project management software. Contact the Contracting 
Agency for equipment requirements and support. 
 
No separate payment will be made for the use of the Contracting Agency’s 
project management software, as this will be considered incidental to the 
Contract. All costs incurred to carry out the requirements of utilizing and 
maintaining the Contracting Agency’s project management software, including 
but not limited to, labor, training, equipment, and required tools are the sole 
responsibility of the Contractor. 

1-06   CONTROL OF MATERIAL 

Supplement this section with the following: 
 

Build America/Buy America 
 
(October 5, 2022 WSDOT GSP, Option 2A) 
General Requirements 
In accordance with Division G, Title IX - Build America, Buy America Act (BABA), 
of Public Law 117-58 (Infrastructure Investment and Jobs Act), the following 
materials must be American-made: 
 

1. All steel and iron used in the project are produced in the United States. This 
means all manufacturing processes, from the initial melting stage through 
the application of coatings, occurred in the United States. 

 
2. All manufactured products used in the project are produced in the United 

States. This means the manufactured product was manufactured in the 
United States, and the cost of the components of the manufactured product 
that are mined, produced, or manufactured in the United States is greater 
than 55 percent of the total cost of all components of the manufactured 
product, unless another standard for determining the minimum amount of 
domestic content of the manufactured product has been established under 
applicable law or regulation. 

 
3. All construction materials are manufactured in the United States. This 

means that all manufacturing processes for the construction material 
occurred in the United States. 

 
An article, material, or supply will be classified in one of three categories: 1) Steel 
and Iron, 2) Manufactured Product or 3) Construction Material. Only a single 
category will apply to an item and be subject to the requirements of the BABA 
requirements of that category. Some contract items are composed of multiple parts 



1-38  Special Provisions 
2025 PRESERVATION PROJECT – WEST KINGSTON RD 

that may fall into different categories. Individual components will be categorized as 
a construction material, manufactured product, or steel and iron based on their 
composition when they arrive at the staging area or work site. 
 
Definitions 
1. Construction material: Defined as any article, material, or supply brought to the 

construction site for incorporation into the final product. Construction materials 
include an article, material, or supply that is or consists primarily of: 

a. Non-ferrous metals; 

b. Plastic and polymer-based products (including polyvinylchloride, composite 
building materials, and polymers used in fiber optic cables); 

c. Glass (including optic glass); 

d. Lumber; or 

e. Drywall. 

Construction Materials do not include items of primarily iron or steel; 
manufactured products; cement and cementitious materials; aggregates such 
as stone, sand, or gravel; or aggregate binding agents or additives. 

2. Manufactured Product: A Manufactured product includes any item produced as 
a result of the manufacturing process. Items that consist of two or more of the 
listed construction materials that have been combined together through a 
manufacturing process, and items that include at least one of the listed 
materials combined with a material that is not listed through a manufacturing 
process, should be treated as manufactured products, rather than as 
construction materials. 

3. Manufactured in the United States: A construction material will be considered 
as manufactured in the United States if all manufacturing processes have 
occurred in the United States. 

4. Structural Steel: Defined as all structural steel products included in the project. 

5. United States: To further define the coverage, a domestic product is a 
manufactured steel construction material that was produced in one of the 50 
states, the District of Columbia, Puerto Rico, or in the territories and 
possessions of the United States. 

Steel and Iron Requirements 
Major quantities of steel and iron construction materials that are permanently 
incorporated into the project shall consist of American-made materials only. BABA 
requirements do not apply to temporary steel or iron items, e.g., temporary sheet 
piling, temporary bridges, steel scaffolding and falsework. 
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Minor amounts of foreign steel and iron may be utilized in this project provided the 
cost of the foreign material used does not exceed one-tenth of one percent of the 
total contract cost or $2,500.00, whichever is greater. 
 
American-made material is defined as material having all manufacturing processes 
occurring domestically. 
 
If domestically produced steel billets or iron ingots are exported outside of the area 
of coverage, as defined above, for any manufacturing process then the resulting 
product does not conform to the BABA requirements. Additionally, products 
manufactured domestically from foreign source steel billets or iron ingots do not 
conform to the BABA requirements because the initial melting and mixing of alloys 
to create the material occurred in a foreign country. 
 
Manufacturing begins with the initial melting and mixing and continues through the 
coating stage.  Any process which modifies the chemical content, the physical size 
or shape, or the final finish is considered a manufacturing process.  The processes 
include rolling, extruding, machining, bending, grinding, drilling, welding, and 
coating. The action of applying a coating to steel or iron is deemed a manufacturing 
process. Coating includes epoxy coating, galvanizing, aluminizing, painting, and 
any other coating that protects or enhances the value of steel or iron. Any process 
from the original reduction from ore to the finished product constitutes a 
manufacturing process for iron. 
 
Due to a nationwide waiver, BABA requirements do not apply to raw materials (iron 
ore and alloys), scrap (recycled steel or iron), and pig iron ore processed, 
pelletized, and reduced iron ore. 
 
The following are considered to be steel manufacturing processes: 

1. Production of steel by any of the following processes: 

a. Open hearth furnace. 
 

b. Basic oxygen. 
 

c. Electric furnace. 
 

d. Direct reduction. 

2. Rolling, heat treating, and any other similar processing. 

3. Fabrication of the products: 

a. Spinning wire into cable or strand. 
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b. Corrugating and rolling into culverts. 

c. Shop fabrication. 

A certification of materials origin will be required for any items comprised of, or 
containing, steel or iron construction materials prior to such items being 
incorporated into the permanent work. The certification shall be on WSDOT Form 
350-109EF provided by the Engineer, or such other form the Contractor chooses, 
provided it contains the same information as WSDOT Form 350-109EF. 
 
Manufactured Products 
Due to a nationwide waiver, BABA requirements do not apply to manufactured 
products. 
 
Construction Material Requirements 
A Contractor provided certification of materials origin will be required before each 
progress estimate or payment. The Contractor will not receive payment until the 
certification is received by the Engineer. The Contractor shall certify that all 
construction materials installed during the current progress estimate period meets 
the Build America, Buy America Act. The certification shall be on WSDOT Form 
350-110EF provided by the Engineer, or such other form the Contractor chooses, 
provided it contains the same information as WSDOT Form 350-110EF. 

1-06.1   Approval of Materials Prior to Use 
 
1-06.1(4)   Fabrication Inspection Expense 
(June 27, 2011 APWA GSP) 

 
Delete this section in its entirety. 

1-06.6   Recycled Materials 
(January 4, 2016 APWA GSP) 
 
Delete this section, including its subsections, and replace it with the following: 
 

The Contractor shall make their best effort to utilize recycled materials in the 
construction of the project.  Approval of such material use shall be as detailed 
elsewhere in the Standard Specifications. 
 
Prior to Physical Completion the Contractor shall report the quantity of recycled 
materials that were utilized in the construction of the project for each of the items 
listed in Section 9-03.21.  The report shall include hot mix asphalt, recycled 
concrete aggregate, recycled glass, steel furnace slag and other recycled 
materials (e.g. utilization of on-site material and aggregates from concrete 
returned to the supplier).  The Contractor’s report shall be provided on DOT form 
350-075 Recycled Materials Reporting. 
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1-07   LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 

1-07.1   Laws to be Observed 
(October 1, 2005 APWA GSP) 
 
Supplement this section with the following: 

 
In cases of conflict between different safety regulations, the more stringent 
regulation shall apply. 
 
The Washington State Department of Labor and Industries shall be the sole and 
paramount administrative agency responsible for the administration of the 
provisions of the Washington Industrial Safety and Health Act of 1973 (WISHA). 
 
The Contractor shall maintain at the project site office, or other well-known place 
at the project site, all articles necessary for providing first aid to the injured.  The 
Contractor shall establish, publish, and make known to all employees, 
procedures for ensuring immediate removal to a hospital, or doctor’s care, 
persons, including employees, who may have been injured on the project site.  
Employees should not be permitted to work on the project site before the 
Contractor has established and made known procedures for removal of injured 
persons to a hospital or a doctor’s care. 
 
The Contractor shall have sole responsibility for the safety, efficiency, and 
adequacy of the Contractor’s plant, appliances, and methods, and for any 
damage or injury resulting from their failure, or improper maintenance, use, or 
operation.  The Contractor shall be solely and completely responsible for the 
conditions of the project site, including safety for all persons and property in the 
performance of the work.  This requirement shall apply continuously, and not be 
limited to normal working hours.  The required or implied duty of the Engineer to 
conduct construction review of the Contractor’s performance does not, and shall 
not, be intended to include review and adequacy of the Contractor’s safety 
measures in, on, or near the project site. 

1-07.2   State Taxes 
 
Delete this section, including its sub-sections, in its entirety and replace it with the 
following: 
 

1-07.2   State Sales Tax 
(June 27, 2011 APWA GSP) 
 
The Washington State Department of Revenue has issued special rules on the 
State sales tax.  Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those 
rules.  The Contractor should contact the Washington State Department of 
Revenue for answers to questions in this area.  The Contracting Agency will not 
adjust its payment if the Contractor bases a bid on a misunderstood tax liability. 
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The Contractor shall include all Contractor-paid taxes in the unit bid prices or 
other contract amounts.  In some cases, however, state retail sales tax will not be 
included.  Section 1-07.2(2) describes this exception. 
 
The Contracting Agency will pay the retained percentage (or release the Contract 
Bond if a FHWA-funded Project) only if the Contractor has obtained from the 
Washington State Department of Revenue a certificate showing that all contract-
related taxes have been paid (RCW 60.28.051).  The Contracting Agency may 
deduct from its payments to the Contractor any amount the Contractor may owe 
the Washington State Department of Revenue, whether the amount owed relates 
to this contract or not.  Any amount so deducted will be paid into the proper State 
fund. 
 
1-07.2(1)   State Sales Tax — Rule 171  
 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving 
streets, roads, etc., which are owned by a municipal corporation, or political 
subdivision of the state, or by the United States, and which are used primarily for 
foot or vehicular traffic.  This includes storm or combined sewer systems within 
and included as a part of the street or road drainage system and power lines 
when such are part of the roadway lighting system.  For work performed in such 
cases, the Contractor shall include Washington State Retail Sales Taxes in the 
various unit bid item prices, or other contract amounts, including those that the 
Contractor pays on the purchase of the materials, equipment, or supplies used or 
consumed in doing the work. 
 
1-07.2(2)   State Sales Tax — Rule 170  
 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of 
new or existing buildings, or other structures, upon real property.  This includes, 
but is not limited to, the construction of streets, roads, highways, etc., owned by 
the state of Washington; water mains and their appurtenances; sanitary sewers 
and sewage disposal systems unless such sewers and disposal systems are 
within, and a part of, a street or road drainage system; telephone, telegraph, 
electrical power distribution lines, or other conduits or lines in or above streets or 
roads, unless such power lines become a part of a street or road lighting system; 
and installing or attaching of any article of tangible personal property in or to real 
property, whether or not such personal property becomes a part of the realty by 
virtue of installation. 
 
For work performed in such cases, the Contractor shall collect from the 
Contracting Agency, retail sales tax on the full contract price.  The Contracting 
Agency will automatically add this sales tax to each payment to the Contractor.  
For this reason, the Contractor shall not include the retail sales tax in the unit bid 
item prices, or in any other contract amount subject to Rule 170, with the 
following exception. 
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Exception: The Contracting Agency will not add in sales tax for a payment the 
Contractor or a subcontractor makes on the purchase or rental of tools, 
machinery, equipment, or consumable supplies not integrated into the project.  
Such sales taxes shall be included in the unit bid item prices or in any other 
contract amount. 
 
1-07.2(3)   Services 
 
The Contractor shall not collect retail sales tax from the Contracting Agency on 
any contract wholly for professional or other services (as defined in Washington 
State Department of Revenue Rules 138 and 244). 

1-07.7   Load Limits 
 
Supplement this section with the following: 
 

(March 13, 1995 WSDOT GSP, Option 6) 
If the sources of materials provided by the Contractor necessitates hauling over 
roads other than State Highways, the Contractor shall, at the Contractor's 
expense, make all arrangements for the use of the haul routes. 

1-07.9   Wages 
 
1-07.9(1)   General 
 
Supplement this section with the following: 
 

(January 9, 2023 WSDOT GSP, Option 1) 
The Federal wage rates incorporated in this contract have been established by 
the Secretary of Labor under United States Department of Labor General 
Decision No. WA20230001. 
 
The State rates incorporated in this contract are applicable to all construction 
activities associated with this contract. 
 

1-07.9(5) Required Documents 
 
1-07.9(5)A   General 
(December 30, 2022  APWA GSP) 
 
This section is revised to read as follows: 

 
All Statements of Intent to Pay Prevailing Wages, Affidavits of Wages Paid and 
Certified Payrolls, including a signed Statement of Compliance for Federal-aid 
projects, shall be submitted to the Engineer and to the State L&I online Prevailing 
Wage Intent & Affidavit (PWIA) system. 
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1-07.11   Requirements for Nondiscrimination 
 
Section 1-07.11 is supplemented with the following: 
 

(October 3, 2022  WSDOT GSP, Option 1) 
Requirement for Affirmative Action to Ensure Equal Employment 
Opportunity (Executive Order 11246) 

 
1. The Contractor's attention is called to the Equal Opportunity Clause and the 

Standard Federal Equal Employment Opportunity Construction Contract 
Specifications set forth herein. 

 
2. The goals and timetables for minority and female participation set by the 

Office of Federal Contract Compliance Programs, expressed in percentage 
terms for the Contractor's aggregate work force in each construction craft 
and in each trade on all construction work in the covered area, are as 
follows: 

 
Women - Statewide 

 
Timetable Goal 

 
Until further notice 6.9% 
Minorities - by Standard Metropolitan Statistical Area (SMSA) 
 
Spokane, WA: 

SMSA Counties: 
Spokane, WA 2.8 

WA Spokane. 
Non-SMSA Counties 3.0 

WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; 
WA Lincoln, WA Pend Oreille; WA Stevens; WA Whitman. 

 
Richland, WA 

SMSA Counties: 
Richland Kennewick, WA 5.4 

WA Benton; WA Franklin. 
Non-SMSA Counties 3.6 

WA Walla Walla. 
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Yakima, WA: 
SMSA Counties: 

Yakima, WA 9.7 
WA Yakima. 

Non-SMSA Counties 7.2 
WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA 
Okanogan. 

 
Seattle, WA: 

SMSA Counties: 
Seattle Everett, WA 7.2 

WA King; WA Snohomish. 
Tacoma, WA 6.2 

WA Pierce. 
Non-SMSA Counties 6.1 

WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA 
Kitsap; WA Lewis; WA Mason; WA Pacific; WA San Juan; WA 
Skagit; WA Thurston; WA Whatcom. 

 
Portland, OR: 

SMSA Counties: 
Portland, OR-WA 4.5 

WA Clark. 
Non-SMSA Counties 3.8 

WA Cowlitz;  WA Klickitat;   WA  Skamania;  WA  
Wahkiakum. 

 
These goals are applicable to each nonexempt Contractor’s total on-site 
construction workforce, regardless of whether or not part of that workforce is 
performing work on a Federal, or federally assisted project, contract, or 
subcontract until further notice.  Compliance with these goals and time tables 
is enforced by the Office of Federal Contract compliance Programs.  
 
The Contractor's compliance with the Executive Order and the regulations in 
41 CFR Part 60-4 shall be based on its implementation of the Equal 
Opportunity Clause, specific affirmative action obligations required by the 
specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals.  
The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, in each 
construction craft and in each trade, and the Contractor shall make a good 
faith effort to employ minorities and women evenly on each of its projects.  
The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting the 
Contractor's goal shall be a violation of the contract, the Executive Order and 
the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
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3. The Contractor shall provide written notification to the Office of Federal 

Contract Compliance Programs (OFCCP) within 10 working days of award of 
any construction subcontract in excess of $10,000 or more that are Federally 
funded, at any tier for construction work under the contract resulting from this 
solicitation.  The notification shall list the name, address and telephone 
number of the subcontractor; employer identification number of the 
subcontractor; estimated dollar amount of the subcontract; estimated starting 
and completion dates of the subcontract; and the geographical area in which 
the contract is to be performed.  The notification shall be sent to:  

 
U.S. Department of Labor 
Office of Federal Contract Compliance Programs Pacific Region 
Attn: Regional Director 
San Francisco Federal Building 
90 – 7th Street, Suite 18-300 
San Francisco, CA 94103(415) 625-7800 Phone 
(415) 625-7799 Fax 

 
4. As used in this Notice, and in the contract resulting from this solicitation, the 

Covered Area is as designated herein. 
 
Standard Federal Equal Employment Opportunity Construction Contract 
Specifications (Executive Order 11246) 
 
1. As used in these specifications: 
 

a. Covered Area means the geographical area described in the 
solicitation from which this contract resulted; 

 
b. Director means Director, Office of Federal Contract Compliance 

Programs, United States Department of Labor, or any person to 
whom the Director delegates authority; 

 
c. Employer Identification Number means the Federal Social Security 

number used on the Employer's Quarterly Federal Tax Return, U. 
S. Treasury Department Form 941; 

 
d. Minority includes: 

 
(1) Black, a person having origins in any of the Black Racial 

Groups of Africa. 
 
(2) Hispanic, a fluent Spanish speaking, Spanish surnamed 

person of Mexican, Puerto Rican, Cuban, Central American, 
South American, or other Spanish origin. 
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(3) Asian or Pacific Islander, a person having origins in any of 

the original peoples of the Pacific rim or the Pacific Islands, 
the Hawaiian Islands and Samoa. 

 
(4) American Indian or Alaskan Native, a person having origins 

in any of the original peoples of North America, and who 
maintain cultural identification through tribal affiliation or 
community recognition. 

 
2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a 

portion of the work involving any construction trade, it shall physically include 
in each subcontract in excess of $10,000 the provisions of these 
specifications and the Notice which contains the applicable goals for minority 
and female participation and which is set forth in the solicitations from which 
this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown 

Plan approved by the U.S.  Department of Labor in the covered area either 
individually or through an association, its affirmative action obligations on all 
work in the Plan area (including goals and timetables) shall be in accordance 
with that Plan for those trades which have unions participating in the Plan.  
Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan.  Each 
Contractor or subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, and to make a 
good faith effort to achieve each goal under the Plan in each trade in which it 
has employees.  The overall good faith performance by other Contractors or 
subcontractors toward a goal in an approved Plan does not excuse any 
covered Contractor's or subcontractor's failure to take good faith effort to 
achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards 

provided in paragraphs 7a through 7p of this Special Provision.  The goals 
set forth in the solicitation from which this contract resulted are expressed as 
percentages of the total hours of employment and training of minority and 
female utilization the Contractor should reasonably be able to achieve in 
each construction trade in which it has employees in the covered area.  
Covered construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted 
construction contract shall apply the minority and female goals established 
for the geographical area where the work is being performed.  The 
Contractor is expected to make substantially uniform progress in meeting its 
goals in each craft during the period specified. 
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5. Neither the provisions of any collective bargaining agreement, nor the failure 
by a union with whom the Contractor has a collective bargaining agreement, 
to refer either minorities or women shall excuse the Contractor's obligations 
under these specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be 

counted in meeting the goals, such apprentices and trainees must be 
employed by the Contractor during the training period, and the Contractor 
must have made a commitment to employ the apprentices and trainees at 
the completion of their training, subject to the availability of employment 
opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S.  Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal 

employment opportunity.  The evaluation of the Contractor's compliance with 
these specifications shall be based upon its effort to achieve maximum 
results from its action.  The Contractor shall document these efforts fully, and 
shall implement affirmative action steps at least as extensive as the 
following: 

 
a. Ensure and maintain a working environment free of harassment, 

intimidation, and coercion at all sites, and in all facilities at which the 
Contractor's employees are assigned to work.  The Contractor, 
where possible, will assign two or more women to each construction 
project.  The Contractor shall specifically ensure that all foremen, 
superintendents, and other on-site supervisory personnel are aware 
of and carry out the Contractor's obligation to maintain such a 
working environment, with specific attention to minority or female 
individuals working at such sites or in such facilities. 

 
b. Establish and maintain a current list of minority and female 

recruitment sources, provide written notification to minority and 
female recruitment sources and to community organizations when 
the Contractor or its unions have employment opportunities 
available, and maintain a record of the organizations' responses. 

 
c. Maintain a current file of the names, addresses and telephone 

numbers of each minority and female off-the-street applicant and 
minority or female referral from a union, a recruitment source or 
community organization and of what action was taken with respect 
to each such individual.  If such individual was sent to the union 
hiring hall for referral and was not referred back to the Contractor by 
the union or, if referred, not employed by the Contractor, this shall 
be documented in the file with the reason therefor, along with 
whatever additional actions the Contractor may have taken. 
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d. Provide immediate written notification to the Director when the 

union or unions with which the Contractor has a collective 
bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor 
has other information that the union referral process has impeded 
the Contractor's efforts to meet its obligations. 

 
e. Develop on-the-job training opportunity and/or participate in training 

programs for the area which expressly include minorities and 
women, including upgrading programs and apprenticeship and 
trainee programs relevant to the Contractor's employment needs, 
especially those programs funded or approved by the U.S. 
Department of Labor.  The Contractor shall provide notice of these 
programs to the sources compiled under 7b above. 

 
f. Disseminate the Contractor's EEO policy by providing notice of the 

policy to unions and training programs and requesting their 
cooperation in assisting the Contractor in meeting its EEO 
obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, 
annual report, etc.; by specific review of the policy with all 
management personnel and with all minority and female employees 
at least once a year; and by posting the company EEO policy on 
bulletin boards accessible to all employees at each location where 
construction work is performed. 

 
g. Review, at least annually, the company's EEO policy and affirmative 

action obligations under these specifications with all employees 
having any responsibility for hiring, assignment, layoff, termination 
or other employment decisions including specific review of these 
items with on-site supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initiation of construction work at 
any job site.  A written record shall be made and maintained 
identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 

 
h. Disseminate the Contractor's EEO policy externally by including it in 

any advertising in the news media, specifically including minority 
and female news media, and providing written notification to and 
discussing the Contractor's EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing 
business. 

 
i. Direct its recruitment efforts, both oral and written to minority, 

female and community organizations, to schools with minority and 
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female students and to minority and female recruitment and training 
organizations serving the Contractor's recruitment area and 
employment needs.  Not later than one month prior to the date for 
the acceptance of applications for apprenticeship or other training 
by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the 
openings, screening procedures, and tests to be used in the 
selection process. 

 
j. Encourage present minority and female employees to recruit other 

minority persons and women and where reasonable, provide after 
school, summer and vacation employment to minority and female 
youth both on the site and in other areas of a Contractor's work 
force. 

 
k. Validate all tests and other selection requirements where there is an 

obligation to do so under 41 CFR Part 60-3. 
 
l. Conduct, at least annually, an inventory and evaluation of all 

minority and female personnel for promotional opportunities and 
encourage these employees to seek or to prepare for, through 
appropriate training, etc., such opportunities. 

 
m. Ensure that seniority practices, job classifications, work 

assignments and other personnel practices, do not have a 
discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the 
Contractor's obligations under these specifications are being carried 
out. 

 
n. Ensure that all facilities and company activities are nonsegregated 

except that separate or single-user toilet and necessary changing 
facilities shall be provided to assure privacy between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for 

subcontracts from minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 

 
p. Conduct a review, at least annually, of all supervisors' adherence to 

and performance under the Contractor's EEO policies and 
affirmative action obligations. 

 
8. Contractors are encouraged to participate in voluntary associations which 

assist in fulfilling one or more of their affirmative action obligations (7a 
through 7p).  The efforts of a contractor association, joint contractor-union, 
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contractor-community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling any one or more of the 
obligations under 7a through 7p of this Special Provision provided that the 
Contractor actively participates in the group, makes every effort to assure 
that the group has a positive impact on the employment of minorities and 
women in the industry, ensure that the concrete benefits of the program are 
reflected in the Contractor's minority and female work-force participation, 
makes a good faith effort to meet its individual goals and timetables, and can 
provide access to documentation which demonstrate the effectiveness of 
actions taken on behalf of the Contractor.  The obligation to comply, 
however, is the Contractor's and failure of such a group to fulfill an obligation 
shall not be a defense for the Contractor's noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been 

established.  The Contractor, however, is required to provide equal 
employment opportunity and to take affirmative action for all minority groups, 
both male and female, and all women, both minority and non-minority.  
Consequently, the Contractor may be in violation of the Executive Order if a 
particular group is employed in substantially disparate manner (for example, 
even though the Contractor has achieved its goals for women generally, the 
Contractor may be in violation of the Executive Order if a specific minority 
group of women is underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action 

standards to discriminate against any person because of race, color, religion, 
sex, or national origin. 

 
11. The Contractor shall not enter into any subcontract with any person or firm 

debarred from Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of 

these specifications and of the Equal Opportunity Clause, including 
suspensions, terminations and cancellations of existing subcontracts as may 
be imposed or ordered pursuant to Executive Order 11246, as amended, and 
its implementing regulations by the Office of Federal Contract Compliance 
Programs.  Any Contractor who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Executive Order 
11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall 

implement specific affirmative action steps, at least as extensive as those 
standards prescribed in paragraph 7 of this Special Provision, so as to 
achieve maximum results from its efforts to ensure equal employment 
opportunity.  If the Contractor fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the 
Director shall proceed in accordance with 41 CFR 60-4.8. 
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14. The Contractor shall designate a responsible official to monitor all 

employment related activity to ensure that the company EEO policy is being 
carried out, to submit reports relating to the provisions hereof as may be 
required by the government and to keep records.  Records shall at least 
include, for each employee, their name, address, telephone numbers, 
construction trade, union affiliation if any, employee identification number 
when assigned, social security number, race, sex, status (e.g., mechanic, 
apprentice, trainee, helper, or laborer), dates of changes in status, hours 
worked per week in the indicated trade, rate of pay, and locations at which 
the work was performed.  Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing 
records satisfy this requirement, the Contractors will not be required to 
maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the 

application of other laws which establish different standards of compliance or 
upon the application of requirements for the hiring of local or other area 
residents (e.g., those under the Public Works Employment Act of 1977 and 
the Community Development Block Grant Program). 

 
16. Additional assistance for Federal Construction Contractors on contracts 

administered by Washington State Department of Transportation or by Local 
Agencies may be found at: 

 
Washington State Dept. of Transportation 
Office of Equal Opportunity 
PO Box 47314 
310 Maple Park Ave. SE  
Olympia WA 
98504-7314 
Ph: 360-705-7090 
Fax: 360-705-6801 
http://www.wsdot.wa.gov/equalopportunity/default.htm 

 
Supplement this section with the following: 
 

(October 1, 2020 APWA GSP, Option B) 
Disadvantaged Business Enterprise Participation 
The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 
and USDOT’s official interpretations (i.e., Questions & Answers) apply to this 
Contract.  Demonstrating compliance with these Specifications is a Condition of 
Award (COA) of this Contract.  Failure to comply with the requirements of this 
Specification may result in your Bid being found to be nonresponsive resulting in 
rejection or other sanctions as provided by Contract. 

 

http://www.wsdot.wa.gov/equalopportunity/default.htm
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DBE Abbreviations and Definitions 
Broker – A business firm that provides a bona fide service, such as 
professional, technical, consultant or managerial services and assistance in 
the procurement of essential personnel, facilities, equipment, materials, or 
supplies required for the performance of the Contract; or, 
persons/companies who arrange or expedite transactions. 
 
Certified Business Description – Specific descriptions of work the DBE is 
certified to perform, as identified in the Certified Firm Directory, under the 
Vendor Information page. 
 
Certified Firm Directory – A database of all Minority, Women, and 
Disadvantaged Business Enterprises currently certified by Washington 
State. The on-line Directory is available to Bidders for their use in 
identifying and soliciting interest from DBE firms. The database is located 
under the Firm Certification section of the Diversity Management and 
Compliance System web page at: https://omwbe.diversitycompliance.com. 
 
Commercially Useful Function (CUF) – 49 CFR 26.55(c)(1) defines 
commercially useful function as: “A DBE performs a commercially useful 
function when it is responsible for execution of the work of the contract and 
is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved. To perform a commercially useful function, 
the DBE must also be responsible, with respect to materials and supplies 
used on the contract, for negotiating price, determining quality and quantity, 
ordering the material, and installing (where applicable) and paying for the 
material itself. To determine whether a DBE is performing a commercially 
useful function, you must evaluate the amount of work subcontracted, 
industry practices, whether the amount the firm is to be paid under the 
contract is commensurate with the work it is actually performing and the 
DBE credit claimed for its performance of the work, and other relevant 
factors.” 
 
Disadvantaged Business Enterprise (DBE) – A business firm certified by 
the Washington State Office of Minority and Women’s Business 
Enterprises, as meeting the criteria outlined in 49 CFR 26 regarding DBE 
certification.   
 
Force Account Work – Work measured and paid in accordance with 
Section 1-09.6. 
 
Good Faith Efforts – Efforts to achieve the DBE COA Goal or other 
requirements of this part which, by their scope, intensity, and 
appropriateness to the objective, can reasonably be expected to fulfill the 
program requirement. 
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Manufacturer (DBE) – A DBE firm that operates or maintains a factory or 
establishment that produces on the premises the materials, supplies, 
articles, or equipment required under the Contract.  A DBE Manufacturer 
shall produce finished goods or products from raw or unfinished material or 
purchase and substantially alters goods and materials to make them 
suitable for construction use before reselling them. 
 
Reasonable Fee (DBE) – For purposes of Brokers or service providers a 
reasonable fee shall not exceed 5% of the total cost of the goods or 
services brokered. 
 
Regular Dealer (DBE) – A DBE firm that owns, operates, or maintains a 
store, warehouse, or other establishment in which the materials or supplies 
required for the performance of a Contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business. To be a Regular 
Dealer, the DBE firm must be an established regular business that engages 
in as its principal business and in its own name the purchase and sale of 
the products in question. A Regular Dealer in such items as steel, cement, 
gravel, stone, and petroleum products need not own, operate or maintain a 
place of business if it both owns and operates distribution equipment for the 
products. Any supplementing of regular dealers’ own distribution equipment 
shall be by long-term formal lease agreements and not on an ad-hoc basis. 
Brokers, packagers, manufacturers’ representatives, or other persons who 
arrange or expedite transactions shall not be regarded as Regular Dealers 
within the meaning of this definition. 
 
DBE Commitment – The scope of work and dollar amount the Bidder 
indicates they will be subcontracting to be applied towards the DBE 
Condition of Award Goal as shown on the DBE Utilization Certification 
Form for each DBE Subcontractor. This DBE Commitment amount will be 
incorporated into the Contract and shall be considered a Contract 
requirement. The Contractor shall utilize the COA DBEs to perform the 
work and supply the materials for which they are committed. Any changes 
to the DBE Commitment require the Engineer’s prior written approval. 
 
DBE Condition of Award (COA) Goal – An assigned numerical amount 
specified as a percentage of the Contract.  Initially, this is the minimum 
amount that the Bidder must commit to by submission of the Utilization 
Certification Form and/or by Good Faith Effort (GFE). 
 

DBE COA Goal 
The Contracting Agency has established a DBE COA Goal for this Contract in 
the amount of: *** 10%***  
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Crediting DBE Participation 
Subcontractors proposed as COA must be certified prior to the due date for bids 
on the Contract.  All non-COA DBE Subcontractors shall be certified before the 
subcontract on which they are participating is executed. 
 
DBE participation is only credited upon payment to the DBE. 
 
The following are some definitions of what may be counted as DBE participation. 

 
DBE Prime Contractor 
Only take credit for that portion of the total dollar value of the Contract 
equal to the distinct, clearly defined portion of the Work that the DBE Prime 
Contractor performs with its own forces and is certified to perform. 
 
DBE Subcontractor 
Only take credit for that portion of the total dollar value of the subcontract 
that is equal to the distinct, clearly defined portion of the Work that the DBE 
performs with its own forces and is certified to perform. The value of work 
performed by the DBE includes the cost of supplies and materials 
purchased by the DBE and equipment leased by the DBE, for its work on 
the contract. Supplies, materials or equipment obtained by a DBE that are 
not utilized or incorporated in the contract work by the DBE will not be 
eligible for DBE credit.  
 
The supplies, materials, and equipment purchased or leased from the 
Contractor or its affiliate, including any Contractor’s resources available to 
DBE subcontractors at no cost, shall not be credited. 
 
DBE credit will not be given in instances where the equipment lease 
includes the operator. The DBE is expected to operate the equipment used 
in the performance of its work under the contract with its own forces. 
Situations where equipment is leased and used by the DBE, but payment is 
deducted from the Contractor’s payment to the DBE is not allowed. 
 
When the subcontractor is part of a DBE Commitment, the following apply: 
 

1. If a DBE subcontracts a portion of the Work of its contract to another 
firm, the value of the subcontracted Work may be counted toward 
the DBE COA Goal only if the Lower-Tier Subcontractor is also a 
DBE. 
 

2. Work subcontracted to a Lower-Tier Subcontractor that is a DBE, 
may be counted toward the DBE COA Goal. 
 

3. Work subcontracted to a non-DBE does not count towards the DBE 
COA Goal. 
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DBE Subcontract and Lower Tier Subcontract Documents 
There must be a subcontract agreement that complies with 49 CFR Part 26 
and fully describes the distinct elements of Work committed to be 
performed by the DBE. 
 
DBE Service Provider 
The value of fees or commissions charged by a DBE firm behaving in a 
manner of a Broker, or another service provider for providing a bona fide 
service, such as professional, technical, consultant, managerial services, or 
for providing bonds or insurance specifically required for the performance 
of the contract will only be credited as DBE participation, if the 
fee/commission is determined by the Contracting Agency to be reasonable 
and the firm has performed a CUF. 
 
Force Account Work 
When the Bidder elects to utilize force account Work to meet the DBE COA 
Goal, as demonstrated by listing this force account Work on the DBE 
Utilization Certification Form, for the purposes of meeting the DBE COA 
Goal, only 50% of the Proposal amount shall be credited toward the 
Bidder’s Commitment to meet the DBE COA Goal. 
 
One hundred percent of the actual amounts paid to the DBE for the force 
account Work shall be credited towards the DBE COA Goal or DBE 
participation. 
 
Temporary Traffic Control 
If the DBE firm only provides “Flagging”, the DBE firm must provide a 
Traffic Control Supervisor (TCS) and flagger, which are under the direct 
control of the DBE. The DBE firm shall also provide all flagging equipment 
for it’s employees (e.g. paddles, hard hats, and vests). 
 
If the DBE firm provides “Traffic Control Services”, the DBE firm must 
provide a TCS, flaggers, and traffic control items (e.g., cones, barrels, 
signs, etc.) and be in total control of all items in implementing the traffic 
control for the project. 
 
Trucking 
DBE trucking firm participation may only be credited as DBE participation 
for the value of the hauling services, not for the materials being hauled 
unless the trucking firm is also certified as a supplier of those materials.  In 
situations where the DBE’s work is priced per ton, the value of the hauling 
service must be calculated separately from the value of the materials in 
order to determine DBE credit for hauling 
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The DBE trucking firm must own and operate at least one licensed, insured 
and operational truck on the contract. The truck must be of the type that is 
necessary to perform the hauling duties required under the contract. The 
DBE receives credit for the value of the transportation services it provides 
on the Contract using trucks it owns or leases, licenses, insures, and 
operates with drivers it employs. 
 
The DBE may lease additional trucks from another DBE firm. The DBE who 
leases additional trucks from another DBE firm receives credit for the value 
of the transportation services the lessee DBE provides on the Contract. 
 
The trucking Work subcontracted to any non-DBE trucking firm will not 
receive credit for Work done on the project.  
 
The DBE may lease trucks from a truck leasing company (recognized truck 
rental center), but can only receive credit towards DBE participation if the 
DBE uses its own employees as drivers. 

 
DBE Manufacturer and DBE Regular Dealer 
One hundred percent (100%) of the cost of the manufactured product 
obtained from a DBE manufacturer may count towards the DBE COA Goal.   
 
Sixty percent (60%) of the cost of materials or supplies purchased from a 
DBE Regular Dealer may be credited towards the DBE Goal.  If the role of 
the DBE Regular Dealer is determined to be that of a Broker, then DBE 
credit shall be limited to the fee or commission it receives for its services.  
Regular Dealer status and the amount of credit is determined on a 
Contract-by-Contract basis.  
 
DBE firms proposed to be used as a Regular Dealer must be approved 
before being listed as a COA/used on a project. The WSDOT Approved 
Regular Dealer list published on WSDOT’s Office of Equal Opportunity 
(OEO) web site must include the specific project for which approval is being 
requested. For purposes of the DBE COA Goal participation, the Regular 
Dealer must submit the Regular Dealer Status Request form a minimum of 
five calendar days prior to bid opening. 
 
Purchase of materials or supplies from a DBE which is neither a 
manufacturer nor a regular dealer, (i.e. Broker) only the fees or 
commissions charged for assistance in the procurement of the materials 
and supplies, or fees or transportation charges for the delivery of materials 
or supplies required on the job site, may count towards the DBE COA Goal 
provided the fees are not excessive as compared with fees customarily 
allowed for similar services. Documentation will be required to support the 
fee/commission charged by the DBE. The cost of the materials and 
supplies themselves cannot be counted toward the DBE COA Goal. 
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Note: Requests to be listed as a Regular Dealer will only be processed if 

the requesting firm is a material supplier certified by the Office of 
Minority and Women’s Business Enterprises in a NAICS code that 
falls within the 42XXXX NAICS Wholesale code section. 

 
Disadvantaged Business Enterprise Utilization 
To be eligible for award of the Contract, the Bidder shall properly complete and 
submit a Disadvantaged Business Enterprise (DBE) Utilization Certification with 
the Bidder’s sealed Bid Proposal, as specified in Section 1-02.9 Delivery of 
Proposal. The Bidder’s DBE Utilization Certification must clearly demonstrate 
how the Bidder intends to meet the DBE COA Goal.  A DBE Utilization 
Certification (WSDOT Form 272-056) is included in the Proposal package for this 
purpose as well as instructions on how to properly fill out the form. 
 
The Bidder is advised that the items listed below when listed in the Utilization 
Certification must have their amounts reduced to the percentages shown and 
those reduced amounts will be the amount applied towards meeting the DBE 
COA Goal. 

 
• Force account at 50% 
• Regular dealer at 60% 

 
In the event of arithmetic errors in completing the DBE Utilization Certification, 
the amount listed to be applied towards the DBE COA Goal for each DBE shall 
govern and the DBE total amount shall be adjusted accordingly. 
 
Note: The Contracting Agency shall consider as non-responsive and shall 

reject any Bid Proposal submitted that does not contain a DBE 
Utilization Certification Form that accurately demonstrates how the 
Bidder intends to meet the DBE COA Goal. 

 
Disadvantaged Business Enterprise Written Confirmation Document(s) 
The Bidder shall submit an Disadvantaged Business Enterprise (DBE) Written 
Confirmation Document (completed and signed by the DBE) for each DBE firm 
listed in the Bidder’s completed DBE Utilization Certification submitted with the 
Bid. Failure to do so will result in the associated participation being disallowed, 
which may cause the Bid to be determined to be nonresponsive resulting in Bid 
rejection. 
 
The Confirmation Documents provide confirmation from the DBEs that they are 
participating in the Contract as provided in the Bidder’s Commitment.  The 
Confirmation Documents must be consistent with the Utilization Certification. 
 
A DBE Written Confirmation Document (WSDOT Form 422-031) is included in 
the Proposal package for this purpose. 
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The form(s) shall be received as specified in the special provisions for Section 1-
02.9 Delivery of Proposal. 
 
It is prohibited for the Bidder to require a DBE to submit a Written Confirmation 
Document with any part of the form left blank. Should the Contracting Agency 
determine that an incomplete Written Confirmation Document was signed by a 
DBE, the validity of the document comes into question. The associated DBE 
participation may not receive credit. 
 
Selection of Successful Bidder/Good Faith Efforts (GFE) 
The successful Bidder shall be selected on the basis of having submitted the 
lowest responsive Bid, which demonstrates a good faith effort to achieve the 
DBE COA Goal. The Contracting Agency, at any time during the selection 
process, may request a breakdown of the bid items and amounts that are 
counted towards the overall contract goal for any of the DBEs listed on the DBE 
Utilization Certification. 
 
Achieving the DBE COA Goal may be accomplished in one of two ways: 
 

1. By meeting the DBE COA Goal 
Submission of the DBE Utilization Certification, supporting DBE Written 
Confirmation Document(s) showing the Bidder has obtained enough 
DBE participation to meet or exceed the DBE COA Goal, the DBE Bid 
Item Breakdown and the DBE Trucking Credit Form, if applicable. 

 
2. By documentation that the Bidder made adequate GFE to meet the 

DBE COA Goal 
The Bidder may demonstrate a GFE in whole or part through GFE 
documentation ONLY IN THE EVENT a Bidder’s efforts to solicit 
sufficient DBE participation have been unsuccessful. The Bidder must 
supply GFE documentation in addition to the DBE Utilization 
Certification, supporting DBE Written Confirmation Document(s), the 
DBE Bid Item Breakdown form and the DBE Trucking Credit Form, if 
applicable. 

 
Note: In the case where a Bidder is awarded the contract based on 

demonstrating adequate GFE, the advertised DBE COA Goal will not 
be reduced.  The Bidder shall demonstrate a GFE during the life of 
the Contract to attain the advertised DBE COA Goal. 

 
GFE documentation, the DBE Bid Item Breakdown form, and the DBE Trucking 
Credit Form, if applicable, shall be submitted as specified in Section 1-02.9. 
 
The Contracting Agency will review the GFE documentation and will determine if 
the Bidder made an adequate good faith effort. 
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Good Faith Effort (GFE) Documentation 
GFE is evaluated when: 

 
1. Determining award of a Contract that has COA goal, 
 
2. When a COA DBE is terminated and substitution is required, and 
 
3. Prior to Physical Completion when determining whether the Contractor 

has satisfied its DBE commitments. 
 

49 CFR Part 26, Appendix A is intended as general guidance and does not, in 
itself, demonstrate adequate good faith efforts. The following is a list of types of 
actions, which would be considered as part of the Bidder’s GFE to achieve DBE 
participation. It is not intended to be a mandatory checklist, nor is it intended to 
be exclusive or exhaustive. Other factors or types of efforts may be relevant in 
appropriate cases. 

 
1. Soliciting through all reasonable and available means (e.g. attendance 

at pre-bid meetings, advertising and/or written notices) the interest of 
all certified DBEs who have the capability to perform the Work of the 
Contract. The Bidder must solicit this interest within sufficient time to 
allow the DBEs to respond to the solicitation. The Bidder must 
determine with certainty if the DBEs are interested by taking 
appropriate steps to follow up initial solicitations. 

 
2. Selecting portions of the Work to be performed by DBEs in order to 

increase the likelihood that the DBE COA Goal will be achieved. This 
includes, where appropriate, breaking out contract Work items into 
economically feasible units to facilitate DBE participation, even when 
the Bidder might otherwise prefer to perform these Work items with its 
own forces. 

 
3. Providing interested DBEs with adequate information about the Plans, 

Specifications, and requirements of the Contract in a timely manner to 
assist them in responding to a solicitation. 
 
a. Negotiating in good faith with interested DBEs. It is the Bidder’s 

responsibility to make a portion of the Work available to DBE 
subcontractors and suppliers and to select those portions of the 
Work or material needs consistent with the available DBE 
subcontractors and suppliers, so as to facilitate DBE participation. 
Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBEs that were considered; a description of 
the information provided regarding the Plans and Specifications for 
the Work selected for subcontracting; and evidence as to why 
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additional agreements could not be reached for DBEs to perform 
the Work. 

 
b. A Bidder using good business judgment would consider a number 

of factors in negotiating with subcontractors, including DBE 
subcontractors, and would take a firm’s price and capabilities as 
well as the DBE COA Goal into consideration. However, the fact 
that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a Bidder’s failure to 
meet the DBE COA Goal, as long as such costs are reasonable. 
Also, the ability or desire of a Bidder to perform the Work of a 
Contract with its own organization does not relieve the Bidder of 
the responsibility to make Good Faith Efforts. Bidders are not, 
however, required to accept higher quotes from DBEs if the price 
difference is excessive or unreasonable. 

 
4. Not rejecting DBEs as being unqualified without sound reasons based 

on a thorough investigation of their capabilities. The Bidder’s standing 
within its industry, membership in specific groups, organizations, or 
associations and political or social affiliations (for example union vs. 
non-union employee status) are not legitimate causes for the rejection 
or non-solicitation of bids in the Bidder’s efforts to meet the DBE COA 
Goal. 

 
5. Making efforts to assist interested DBEs in obtaining bonding, lines of 

credit, or insurance as required by the recipient or Bidder. 
 
6. Making efforts to assist interested DBEs in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 
 
7. Effectively using the services of available minority/women community 

organizations; minority/women contractors’ groups; local, State, and 
Federal minority/women business assistance offices; and other 
organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs. 

 
8. Documentation of GFE must include copies of each DBE and non-DBE 

subcontractor quotes submitted to the Bidder when a non-DBE 
subcontractor is selected over a DBE for Work on the Contract.  (ref. 
updated DBE regulations – 26.53(b)(2)(vi) & App. A) 

 
Administrative Reconsideration of GFE Documentation 
A Bidder has the right to request reconsideration if the GFE documentation 
submitted with their Bid was determined to be inadequate. 
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• The Bidder must request within 48 hours of notification of being 
nonresponsive or forfeit the right to reconsideration. 

 
• The reconsideration decision on the adequacy of the Bidder’s GFE 

documentation shall be made by an official who did not take part in the 
original determination. 

 
• Only original GFE documentation submitted as a supplement to the Bid 

shall be considered. The Bidder shall not introduce new documentation 
at the reconsideration hearing. 

 
• The Bidder shall have the opportunity to meet in person with the official 

for the purpose of setting forth the Bidder’s position as to why the GFE 
documentation demonstrates a sufficient effort. 

 
• The reconsideration official shall provide the Bidder with a written 

decision on reconsideration within five working days of the hearing 
explaining the basis for their finding. 

 
DBE Bid Item Breakdown 
The Bidder shall submit a DBE Bid Item Breakdown Form (WSDOT Form 272-
054) as specified in the Special Provisions for Section 1-02.9, Delivery of 
Proposal. 
 
DBE Trucking Credit Form 
The Bidder shall submit a DBE Trucking Credit Form (WSDOT Form 272-058), 
as specified in the Special Provisions for Section 1-02.9, Delivery of Proposal. 
 
Note: The DBE Trucking Credit Form is only required for a DBE Firm listed 

on the DBE Utilization Certification as a subcontractor for “Trucking” 
or “Hauling” and are performing a part of a bid item.  For example, if 
the item of Work is Structure Excavation including Haul, and another 
firm is doing the excavation and the DBE Trucking firm is doing the 
haul, the form is required.  For a DBE subcontractor that is 
responsible for an entire item of work that may require some use of 
trucks, the form is not required. 
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Procedures between Award and Execution  
After Award and prior to Execution, the Contractor shall provide the additional 
information described below. Failure to comply shall result in the forfeiture of the 
Bidder’s Proposal bond or deposit.  
 

1. A list of all firms who submitted a bid or quote in attempt to participate 
in this project whether they were successful or not. Include the 
business name and mailing address.  

 
Note:  The firms identified by the Contractor may be contacted by the 

Contracting Agency to solicit general information as follows: age of 
the  firm and average of its gross annual receipts over the past three 
years. 

 
Procedures after Execution 

Commercially Useful Function (CUF) 
The Contractor may only take credit for the payments made for Work 
performed by a DBE that is determined to be performing a CUF. Payment 
must be commensurate with the work actually performed by the DBE. This 
applies to all DBEs performing Work on a project, whether or not the DBEs 
are COA, if the Contractor wants to receive credit for their participation. The 
Engineer will conduct CUF reviews to ascertain whether DBEs are 
performing a CUF. A DBE performs a CUF when it is carrying out its 
responsibilities of its contract by actually performing, managing, and 
supervising the Work involved. The DBE must be responsible for 
negotiating price; determining quality and quantity; ordering the material, 
installing (where applicable); and paying for the material itself. If a DBE 
does not perform “all” of these functions on a furnish-and-install contract, it 
has not performed a CUF and the cost of materials cannot be counted 
toward DBE COA Goal. Leasing of equipment from a leasing company is 
allowed. However, leasing/purchasing equipment from the Contractor is not 
allowed. Lease agreements shall be provided prior to the Subcontractor 
beginning Work. Any use of the Contractor’s equipment by a DBE may not 
be credited as countable participation. 
 
The DBE does not perform a CUF if its role is limited to that of an extra 
participant in a transaction, contract, or project through which the funds are 
passed in order to obtain the appearance of DBE participation. 
 
In order for a DBE traffic control company to be considered to be 
performing a CUF, the DBE must be in control of its work inclusive of 
supervision.  The DBE shall employ a Traffic Control Supervisor who is 
directly involved in the management and supervision of the traffic control 
employees and services. 
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The following are some of the factors that the Engineer will use in 
determining whether a DBE trucking company is performing a CUF: 
 

• The DBE shall be responsible for the management and supervision 
of the entire trucking operation for which it is responsible on the 
contract. The owner demonstrates business related knowledge, 
shows up on site and is determined to be actively running the 
business. 

 
• The DBE itself shall  own and operate at least one fully licensed, 

insured, and operational truck used on the Contract. The drivers of 
the trucks owned and leased by the DBE must be exclusively 
employed by the DBE and reflected on the DBE’s payroll. 

 
• Lease agreements for trucks shall indicate that the DBE has 

exclusive use of and control over the truck(s). This does not 
preclude the leased truck from working for others provided it is with 
the consent of the DBE and the lease provides the DBE absolute 
priority for use of the leased truck. 

 
• Leased trucks shall display the name and identification number of 

the DBE.  
 
UDBE/DBE/FSBE Truck Unit Listing Log 
In addition to the subcontracting requirements of Section 1-08.1, each DBE 
trucking firm shall submit supplemental information consisting of a 
completed Primary UDBE/DBE/FSBE Truck Unit Listing Log (WSDOT 
Form 350-077), copy of vehicle registrations, and all Rental/Lease 
agreements (if applicable).  The supplemental information shall be 
submitted to the Engineer prior to any trucking services being performed for 
DBE credit.  Incomplete or incorrect supplemental information will be 
returned for correction.  The corrected Primary UDBE/DBE/FSBE Truck 
Unit Listing Log and any Updated Primary UDBE/DBE/FSBE Truck Unit 
Listing Logs shall be submitted and accepted by the Engineer no later than 
ten calendar days of utilizing applicable trucks.  Failure to submit or update 
the DBE Truck Unit Listing Log may result in trucks not being credited as 
DBE participation. 
 
Each DBE trucking firm shall complete a Daily UDBE/DBE/FSBE Trucking 
Unit Listing Log for each day that the DBE performs trucking services for 
DBE credit. The Daily UDBE/DBE/FSBE Trucking Unit Listing Log forms 
shall be submitted to the Engineer by Friday of the week after the work was 
performed.  
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Joint Checking 
A joint check is a check between a Subcontractor and the Contractor to the 
supplier of materials/supplies. The check is issued by the Contractor as 
payer to the Subcontractor and the material supplier jointly for items to be 
incorporated into the project. The DBE must release the check to the 
supplier, while the Contractor acts solely as the guarantor. 
 
A joint check agreement must be approved by the Engineer and requested 
by the DBE involved using the DBE Joint Check Request Form (form # 
272-053) prior to its use.  The form must accompany the DBE Joint Check 
Agreement between the parties involved, including the conditions of the 
arrangement and expected use of the joint checks. 
 
The approval to use joint checks and the use will be closely monitored by 
the Engineer.  To receive DBE credit for performing a CUF with respect to 
obtaining materials and supplies, a DBE must “be responsible for 
negotiating price, determining quality and quantity, ordering the material, 
installing and paying for the material itself.” The Contractor shall submit 
DBE Joint Check Request Form to the Engineer and be in receipt of written 
approval prior to using a joint check.   
 
Material costs paid by the Contractor directly to the material supplier are 
not allowed.  If proper procedures are not followed or the Engineer 
determines that the arrangement results in lack of independence for the 
DBE involved, no DBE credit will be given for the DBE’s participation as it 
relates to the material cost. 
 
Prompt Payment 
Prompt payment to all subcontractors shall be in accordance with Section 
1-08.1. Prompt payment requirements apply to progress payments as well 
as return of retainage. 
 
Subcontracts 
Prior to a DBE performing Work on the Contract, an executed subcontract 
between the DBE and the Contractor shall be submitted to the Engineer.  
The executed subcontracts shall be submitted by email to the following 
email address    
 

*** ORegionOEO@wsdot.wa.gov*** 
 

The prime contractor shall notify the Engineer in writing within five calendar 
days of subcontract submittal. 
 
Reporting 
The Contractor and all subcontractors/suppliers/service providers that 
utilize DBEs to perform work on the project, shall maintain appropriate 

mailto:ORegionOEO@wsdot.wa.gov
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records that will enable the Engineer to verify DBE participation throughout 
the life of the project. 
 
Refer to Section 1-08.1 for additional reporting requirements associated 
with this contract. 

 
Changes in COA Work Committed to DBE 
The Contractor shall utilize the COA DBEs to perform the work and supply the 
materials for which each is committed unless prior written approval by the 
Engineer is received by the Contractor.  The Contractor shall not be entitled to 
any payment for work or material completed by the Contractor or subcontractors 
that was committed to be completed by the COA DBEs in the DBE Utilization 
Certification form. 

 
Owner Initiated Changes 
In instances where the Engineer makes changes that result in changes to 
Work that was committed to a COA DBE the Contractor may be directed to 
substitute for the Work. 
 
Contractor Initiated Changes 
The Contractor cannot change the scope or reduce the amount of work 
committed to a COA DBE without good cause. Reducing DBE Commitment 
is viewed as partial DBE termination, and therefore subject to the 
termination procedures below. 
 
Original Quantity Underruns 
In the event that Work committed to a DBE firm as part of the COA 
underruns the original planned quantities the Contractor may be required to 
substitute other remaining Work to another DBE. 
 
Contractor Proposed DBE Substitutions 
Requests to substitute a COA DBE must be for good cause (see DBE 
termination process below), and requires prior written approval of the 
Engineer.  After receiving a termination with good cause approval, the 
Contractor may only replace a DBE with another certified DBE.  When any 
changes between Contract Award and Execution result in a substitution of 
COA DBE, the substitute DBE shall have been certified prior to the bid 
opening on the Contract.  
 
DBE Termination 
Termination of a COA DBE (or an approved substitute DBE) is only allowed 
in whole or in part for good cause and with prior written approval of the 
Engineer. If the Contractor terminates a COA DBE without the prior written 
approval of the Engineer, the Contractor shall not be entitled to payment for 
work or material committed to, but not performed/supplied by the COA 
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DBE. In addition, sanctions may apply as described elsewhere in this 
specification. 
 
Prior to requesting approval to terminate a COA DBE, the Contractor shall 
give notice in writing to the DBE with a copy to the Engineer of its intent to 
request to terminate DBE Work and the reasons for doing so. The DBE 
shall have five (5) days to respond to the Contractor’s notice. The DBE’s 
response shall either support the termination or advise the Engineer and 
the Contractor of the reasons it objects to the termination of its subcontract. 
 
If the request for termination is approved, the Contractor is required to  
substitute with another DBE to perform at least the same amount of work 
as the DBE that was terminated (or provide documentation of GFE). A plan 
to replace the COA DBE Commitment amount shall be submitted to the 
Engineer within 2 days of the approval of termination. The plan to replace 
the Commitment shall provide the same detail as that required in the DBE 
Utilization Certification. 
 
The Contractor must have good cause to terminate a COA DBE. 
 
Good cause typically includes situations where the DBE Subcontractor is 
unable or unwilling to perform the work of its subcontract.  Good cause may 
exist if: 
 

• The DBE fails or refuses to execute a written contract. 
 
• The DBE fails or refuses to perform the Work of its subcontract in a 

way consistent with normal industry standards. 
 
• The DBE fails or refuses to meet the Contractor’s reasonable 

nondiscriminatory bond requirements. 
 
• The DBE becomes bankrupt, insolvent, or exhibits credit 

unworthiness. 
 
• The DBE is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to federal law or 
applicable State law. 

 
• The DBE is ineligible to receive DBE credit for the type of work 

involved. 
 
• The DBE voluntarily withdraws from the project and provides 

written notice of its withdrawal. 
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• The DBE’s work is deemed unsatisfactory by the Engineer and not 
in compliance with the Contract. 

 
• The DBE’s owner dies or becomes disabled with the result that the 

DBE is unable to complete its Work on the Contract. 
 
Good cause does not exist if: 
 
• The Contractor seeks to terminate a COA DBE so that the 

Contractor can self-perform the Work. 
 
• The Contractor seeks to terminate a COA DBE so the Contractor 

can substitute another DBE contractor or non-DBE contractor after 
Contract Award. 

 
• The failure or refusal of the COA DBE to perform its Work on the 

subcontract results from the bad faith or discriminatory action of 
the Contractor (e.g., the failure of the Contractor to make timely 
payments or the unnecessary placing of obstacles in the path of 
the DBE’s Work). 

 
Decertification 
When a DBE is “decertified” from the DBE program during the course of the 
Contract, the participation of that DBE shall continue to count as DBE 
participation as long as the subcontract with the DBE was executed prior to 
the decertification notice. The Contractor is obligated to substitute when a 
DBE does not have an executed subcontract agreement at the time of 
decertification. 
 

Consequences of Non-Compliance 
Breach of Contract 
Each contract with a Contractor (and each subcontract the Contractor signs 
with a Subcontractor) must include the following assurance clause:  
 
The Contractor, subrecipient, or Subcontractor shall not discriminate on the 
basis of race, color, national origin, or sex in the performance of this 
contract.  The Contractor shall carry out applicable requirements of 49 CFR 
Part 26 in the award and administration of DOT-assisted contracts.  Failure 
by the Contractor to carry out these requirements is a material breach of 
this Contract, which may result in the termination of this Contract or such 
other remedy as the recipient deems appropriate, which may include, but is 
not limited to: 
 

(1) Withholding monthly progress payments; 
 
(2) Assessing sanctions; 
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(3) Liquidated damages; and/or 
 
(4) Disqualifying the Contractor from future bidding as non-

responsible. 
 
Notice  
If the Contractor or any Subcontractor, Consultant, Regular Dealer, or 
service provider is deemed to be in non-compliance, the Contractor will be 
informed in writing, by certified mail by the Engineer that sanctions will be 
imposed for failure to meet the DBE COA Commitment and/or submit 
documentation of good faith efforts.  The notice will state the specific 
sanctions to be imposed which may include impacting a Contractor or other 
entity’s ability to participate in future contracts. 

 
Sanctions 
If it is determined that the Contractor’s failure to meet all or part of the DBE COA 
Commitment is due to the Contractor’s inadequate good faith efforts throughout 
the life of the Contract, including failure to submit timely, required Good Faith 
Efforts information and documentation, the Contractor may be required to pay 
DBE penalty equal to the amount of the unmet Commitment, in addition to the 
sanctions outlined in Section 1-07.11(5). 
 
Payment 
Compensation for all costs involved with complying with the conditions of this 
Specification and any other associated DBE requirements is included in payment 
for the associated Contract items of Work, except otherwise provided in the 
Specifications. 

1-07.12   Federal Agency Inspection 
 
Supplement this section with the following: 
 

(July 25, 2022 WSDOT GSP, Option 1) 
Required Federal Aid Provisions 
The Required Contract Provisions Federal Aid Construction Contracts (FHWA 
1273) Revised July 5, 2022 and the amendments thereto supersede any 
conflicting provisions of the Standard Specifications and are made a part of this 
Contract; provided, however, that if any of the provisions of FHWA 1273, as 
amended, are less restrictive than Washington State Law, then the Washington 
State Law shall prevail. 
 
The provisions of FHWA 1273, as amended, included in this Contract require that 
the Contractor insert the FHWA 1273 and amendments thereto in each 
subcontract, together with the wage rates which are part of the FHWA 1273, as 
amended. Also, a clause shall be included in each subcontract requiring the 
subcontractors to insert the FHWA 1273 and amendments thereto in any lower 
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tier subcontracts, together with the wage rates. The Contractor shall also ensure 
that this section, REQUIRED FEDERAL AID PROVISIONS, is inserted in each 
subcontract for subcontractors and lower tier subcontractors. For this purpose, 
upon request to the Engineer, the Contractor will be provided with extra copies of 
the FHWA 1273, the amendments thereto, the applicable wage rates, and this 
Special Provision. 

1-07.17   Utilities and Similar Facilities 
 
Supplement this section with the following: 
  

(April 2, 2007 WSDOT GSP, Option 1) 
Locations and dimensions shown in the Plans for existing facilities are in 
accordance with available information obtained without uncovering, measuring, 
or other verification. 
 
The following addresses and telephone numbers of utility companies known or 
suspected of having facilities within the project limits are supplied for the 
Contractors convenience: 
 

Comcast 
1225 Sylvan Way 
Bremerton, WA 98310 
Contact:  Matt Orosz 
Phone:  (360) 340-4989 
 
Kitsap PUD 
1431 NW Finn Hill Rd 
Poulsbo, WA 98370 
Contact:  Jim LeCompte 
Phone:  (360) 710-5771 
 
Lumen 
611 – 6th Street 
Bremerton, WA 98337 
Contact: Chris Jensen 
Phone: (360) 535-0095 
 
Puget Sound Energy 
6522 Kitsap Way 
Bremerton, WA 98312 
Contact: Errol Burgos 
Phone:  (425) 324-5341 
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Kitsap County Sewer Division 
8600 Imperial Way SW 
Bremerton, WA 98312 
Contact:  Doug Benoit 
Phone:  (360) 710-2569 

 
Supplement this section with the following new subsection: 
 

(November 29, 2022  KC GSP) 
1-07.17(3) Protection and Support of Existing Utilities: 
 
Description 

The Contractor shall provide support and protection of all existing utility facilities 
crossing the work area during construction. All utilities shall remain fully 
operational throughout the life of this Contract. The Contractor shall be 
responsible for coordinating with the Engineer and the utility owners for the 
relocation of the utilities, or the erection of temporary support for them. The 
Contractor shall be responsible for the erection of all temporary support and 
temporary relocation necessary to complete the work. 
 
The Contractor shall “pot hole” and expose the existing underground utilities 
crossing the route of the new improvements. Excavation immediately adjacent to 
the existing conduits shall be made by hand methods in compliance with 
Washington State requirements. 
 
Payment 
Payment will be made in accordance with Section 1-04.1 for the following bid 
item included on the proposal: 
 
“Protection and Support of Existing Utilities”, per lump sum. 
 
The lump sum Contract price for “Protection and Support of Existing Utilities” 
shall be full pay for all labor, tools, materials and equipment necessary to 
complete the work and for any costs incurred by the Contractor due to the loss of 
work efficiency as a result of the requirement to work adjacent to the relocated or 
temporarily supported utilities. 
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1-07.18  Public Liability and Property Damage Insurance  
 
Delete this section in its entirety, and replace it with the following: 

 
1-07.18  Insurance  
(December 30, 2022  APWA GSP) 
 
1-07.18(1)  General Requirements 
 

A. The Contractor shall procure and maintain the insurance described in all 
subsections of section 1-07.18 of these Special Provisions, from insurers 
with a current A. M. Best rating of not less than A-: VII and licensed to do 
business in the State of Washington.  The Contracting Agency reserves 
the right to approve or reject the insurance provided, based on the 
insurer’s financial condition. 

B. The Contractor shall keep this insurance in force without interruption from 
the commencement of the Contractor’s Work through the term of the 
Contract and for thirty  

C. If any insurance policy is written on a claims-made form, its retroactive 
date, and that of all subsequent renewals, shall be no later than the 
effective date of this Contract.  The policy shall state that coverage is 
claims made and state the retroactive date.  Claims-made form coverage 
shall be maintained by the Contractor for a minimum of 36 months 
following the Completion Date or earlier termination of this Contract, and 
the Contractor shall annually provide the Contracting Agency with proof of 
renewal.  If renewal of the claims made form of coverage becomes 
unavailable, or economically prohibitive, the Contractor shall purchase an 
extended reporting period (“tail”) or execute another form of guarantee 
acceptable to the Contracting Agency to assure financial responsibility for 
liability for services performed. 

D. The Contractor’s Automobile Liability, Commercial General Liability and 
Excess or Umbrella Liability insurance policies shall be primary and non-
contributory insurance as respects the Contracting Agency’s insurance, 
self-insurance, or self-insured pool coverage. Any insurance, self-
insurance, or self-insured pool coverage maintained by the Contracting 
Agency shall be excess of the Contractor’s insurance and shall not 
contribute with it.   

E. The Contractor shall provide the Contracting Agency and all additional 
insureds with written notice of any policy cancellation, within two business 
days of their receipt of such notice. 

F. The Contractor shall not begin work under the Contract until the required 
insurance has been obtained and approved by the Contracting Agency 
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G. Failure on the part of the Contractor to maintain the insurance as required 
shall constitute a material breach of contract, upon which the Contracting 
Agency may, after giving five business days’ notice to the Contractor to 
correct the breach, immediately terminate the Contract or, at its discretion, 
procure or renew such insurance and pay any and all premiums in 
connection therewith, with any sums so expended to be repaid to the 
Contracting Agency on demand, or at the sole discretion of the 
Contracting Agency, offset against funds due the Contractor from the 
Contracting Agency. 

H. All costs for insurance shall be incidental to and included in the unit or 
lump sum prices of the Contract and no additional payment will be made. 

 
1-07.18(2)  Additional Insured  
All insurance policies, with the exception of Workers Compensation, and of 
Professional Liability and Builder’s Risk (if required by this Contract) shall name 
the following listed entities as additional insured(s) using the forms or 
endorsements required herein: 
 

• the Contracting Agency and its officers, elected officials, employees, 
agents, and volunteers 
  

The above-listed entities shall be additional insured(s) for the full available limits 
of liability maintained by the Contractor, irrespective of whether such limits 
maintained by the Contractor are greater than those required by this Contract, 
and irrespective of whether the Certificate of Insurance provided by the 
Contractor pursuant to 1-07.18(4) describes limits lower than those maintained 
by the Contractor.   
 
For Commercial General Liability insurance coverage, the required additional 
insured endorsements shall be at least as broad as ISO forms CG 20 10 10 01 
for ongoing operations and CG 20 37 10 01 for completed operations. 
 
1-07.18(3)  Subcontractors  
The Contractor shall cause each subcontractor of every tier to provide insurance 
coverage that complies with all applicable requirements of the Contractor-
provided insurance as set forth herein, except the Contractor shall have sole 
responsibility for determining the limits of coverage required to be obtained by 
subcontractors.   
 
The Contractor shall ensure that all subcontractors of every tier add all entities 
listed in 1 07.18(2) as additional insureds, and provide proof of such on the 
policies as required by that section as detailed in 1-07.18(2)  using an 
endorsement as least as broad as ISO CG 20 10 10 01 for ongoing operations 
and CG 20 37 10 01 for completed operations.  
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Upon request by the Contracting Agency, the Contractor shall forward to the 
Contracting Agency evidence of insurance and copies of the additional insured 
endorsements of each subcontractor of every tier as required in 1-07.18(4) 
Verification of Coverage.  
 
1-07.18(4)  Verification of Coverage 
The Contractor shall deliver to the Contracting Agency a Certificate(s) of 
Insurance and endorsements for each policy of insurance meeting the 
requirements set forth herein when the Contractor delivers the signed Contract 
for the work.  Failure of Contracting Agency to demand such verification of 
coverage with these insurance requirements or failure of Contracting Agency to 
identify a deficiency from the insurance documentation provided shall not be 
construed as a waiver of Contractor’s obligation to maintain such insurance.  
 
Verification of coverage shall include: 
 

1. An ACORD certificate or a form determined by the Contracting Agency to 
be equivalent. 

2. Copies of all endorsements naming Contracting Agency and all other 
entities listed in 1 07.18(2) as additional insured(s), showing the policy 
number.  The Contractor may submit a copy of any blanket additional 
insured clause from its policies instead of a separate endorsement.   

3. Any other amendatory endorsements to show the coverage required 
herein. 

4. A notation of coverage enhancements on the Certificate of Insurance shall 
not satisfy these requirements – actual endorsements must be submitted. 

 
Upon request by the Contracting Agency, the Contractor shall forward to the 
Contracting Agency a full and certified copy of the insurance policy(s).  If Builders 
Risk insurance is required on this Project, a full and certified copy of that policy is 
required when the Contractor delivers the signed Contract for the work. 
 
1-07.18(5)  Coverages and Limits  
The insurance shall provide the minimum coverages and limits set forth below.  
Contractor’s maintenance of insurance, its scope of coverage, and limits as 
required herein shall not be construed to limit the liability of the Contractor to the 
coverage provided by such insurance, or otherwise limit the Contracting 
Agency’s recourse to any remedy available at law or in equity. 
 
All deductibles and self-insured retentions must be disclosed and are subject to 
approval by the Contracting Agency.  The cost of any claim payments falling 
within the deductible or self-insured retention shall be the responsibility of the 
Contractor.  In the event an additional insured incurs a liability subject to any 
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policy’s deductibles or self-insured retention, said deductibles or self-insured 
retention shall be the responsibility of the Contractor. 
 
1-07.18(5)A  Commercial General Liability 
Commercial General Liability insurance shall be written on coverage forms at 
least as broad as ISO occurrence form CG 00 01, including but not limited to 
liability arising from premises, operations, stop gap liability, independent 
contractors, products-completed operations, personal and advertising injury, and 
liability assumed under an insured contract.  There shall be no exclusion for 
liability arising from explosion, collapse or underground property damage. 
 
The Commercial General Liability insurance shall be endorsed to provide a per 
project general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent 
endorsement.  
 
Contractor shall maintain Commercial General Liability Insurance arising out of 
the Contractor’s completed operations for at least three years following 
Substantial Completion of the Work. 
 
Such policy must provide the following minimum limits: 
 

$1,000,000 Each Occurrence 
$2,000,000  General Aggregate  
$2,000,000 Products & Completed Operations Aggregate 
$1,000,000 Personal & Advertising Injury each offence 
$1,000,000 Stop Gap / Employers’ Liability each accident 

 
1-07.18(5)B  Automobile Liability 
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; 
and shall be written on a coverage form at least as broad as ISO form CA 00 01.  
If the work involves the transport of pollutants, the automobile liability policy shall 
include MCS 90 and CA 99 48 endorsements. 
 
Such policy must provide the following minimum limit: 
$1,000,000  Combined single limit each accident 
 
1-07.18(5)C  Workers’ Compensation 
The Contractor shall comply with Workers’ Compensation coverage as required 
by the Industrial Insurance laws of the State of Washington. 

  



1-76  Special Provisions 
2025 PRESERVATION PROJECT – WEST KINGSTON RD 

1-07.23   Public Convenience and Safety  
 
1-07.23(1)   Construction Under Traffic 
(May 2, 2017 APWA GSP) 
 
Revise the third sentence of the second paragraph to read: 

 
Accessibility to existing or temporary pedestrian push buttons shall not be 
impaired; if approved by the Contracting Agency activating pedestrian recall 
timing or other accommodation may be allowed during construction. 

1-07.24   Rights of Way  
(July 23, 2015 APWA GSP) 
 
Delete this section and replace it with the following: 
 

Street Right of Way lines, limits of easements, and limits of construction permits 
are indicated in the Plans.  The Contractor’s construction activities shall be 
confined within these limits unless arrangements for use of private property are 
made. 
 
Generally, the Contracting Agency will have obtained, prior to bid opening, all 
rights of way and easements, both permanent and temporary, necessary for 
carrying out the work.  Exceptions to this are noted in the Bid Documents or will 
be brought to the Contractor’s attention by a duly issued Addendum. 
 
Whenever any of the work is accomplished on or through property other than 
public Right of Way, the Contractor shall meet and fulfill all covenants and 
stipulations of any easement agreement obtained by the Contracting Agency 
from the owner of the private property.  Copies of the easement agreements may 
be included in the Contract Provisions or made available to the Contractor as 
soon as practical after they have been obtained by the Engineer. 
 
Whenever easements or rights of entry have not been acquired prior to 
advertising, these areas are so noted in the Plans.  The Contractor shall not 
proceed with any portion of the work in areas where right of way, easements or 
rights of entry have not been acquired until the Engineer certifies to the 
Contractor that the right of way or easement is available or that the right of entry 
has been received.  If the Contractor is delayed due to acts of omission on the 
part of the Contracting Agency in obtaining easements, rights of entry or right of 
way, the Contractor will be entitled to an extension of time.  The Contractor 
agrees that such delay shall not be a breach of contract. 
 
Each property owner shall be given 48 hours’ notice prior to entry by the 
Contractor.  This includes entry onto easements and private property where 
private improvements must be adjusted. 
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The Contractor shall be responsible for providing, without expense or liability to 
the Contracting Agency, any additional land and access thereto that the 
Contractor may desire for temporary construction facilities, storage of materials, 
or other Contractor needs.  However, before using any private property, whether 
adjoining the work or not, the Contractor shall file with the Engineer a written 
permission of the private property owner, and, upon vacating the premises, a 
written release from the property owner of each property disturbed or otherwise 
interfered with by reasons of construction pursued under this contract.  The 
statement shall be signed by the private property owner, or proper authority 
acting for the owner of the private property affected, stating that permission has 
been granted to use the property and all necessary permits have been obtained 
or, in the case of a release, that the restoration of the property has been 
satisfactorily accomplished.  The statement shall include the parcel number, 
address, and date of signature.  Written releases must be filed with the Engineer 
before the Completion Date will be established. 

1-08   PROSECUTION AND PROGRESS 

Add the following new section: 
 
1-08.0   Preliminary Matters  
(May 25, 2006 APWA GSP) 

 
Add the following new section: 
 

1-08.0(1)   Preconstruction Conference  
(October 10, 2008 APWA GSP) 
 
Prior to the Contractor beginning the work, a preconstruction conference will be 
held between the Contractor, the Engineer and such other interested parties as 
may be invited.  The purpose of the preconstruction conference will be: 
 
1. To review the initial progress schedule; 
2. To establish a working understanding among the various parties associated or 

affected by the work; 
3. To establish and review procedures for progress payment, notifications, 

approvals, submittals, etc.; 
4. To establish normal working hours for the work; 
5. To review safety standards and traffic control; and 
6. To discuss such other related items as may be pertinent to the work. 
 
The Contractor shall prepare and submit at the preconstruction conference the 
following: 
 
1. A breakdown of all lump sum items; 
2. A preliminary schedule of working drawing submittals; and 
3. A list of material sources for approval if applicable. 
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Add the following new section: 

 
1-08.0(2)   Hours of Work  
(December 8, 2014 APWA GSP) 
 
Except in the case of emergency or unless otherwise approved by the Engineer, 
the normal working hours for the Contract shall be any consecutive 8-hour period 
between 7:00 a.m. and 6:00 p.m. Monday through Friday, exclusive of a lunch 
break. If the Contractor desires different than the normal working hours stated 
above, the request must be submitted in writing prior to the preconstruction 
conference, subject to the provisions below. The working hours for the Contract 
shall be established at or prior to the preconstruction conference.   
 
All working hours and days are also subject to local permit and ordinance 
conditions (such as noise ordinances). 
 
If the Contractor wishes to deviate from the established working hours, the 
Contractor shall submit a written request to the Engineer for consideration.  This 
request shall state what hours are being requested, and why.  Requests shall be 
submitted for review no later than 2 working days prior to the day(s) the 
Contractor is requesting to change the hours. 
 
If the Contracting Agency approves such a deviation, such approval may be 
subject to certain other conditions, which will be detailed in writing.  For example:  

1. On non-Federal aid projects, requiring the Contractor to reimburse the 
Contracting Agency for the costs in excess of straight-time costs for 
Contracting Agency representatives who worked during such times.  (The 
Engineer may require designated representatives to be present during the 
work.  Representatives who may be deemed necessary by the Engineer 
include, but are not limited to: survey crews; personnel from the 
Contracting Agency’s material testing lab; inspectors; and other 
Contracting Agency employees or third party consultants when, in the 
opinion of the Engineer, such work necessitates their presence.) 

2. Considering the work performed on Saturdays, Sundays, and holidays as 
working days with regard to the contract time.  

3. Considering multiple work shifts as multiple working days with respect to 
contract time even though the multiple shifts occur in a single 24-hour 
period. 

4. If a 4-10 work schedule is requested and approved the non-working day for 
the week will be charged as a working day. 

5. If Davis Bacon wage rates apply to this Contract, all requirements must be 
met and recorded properly on certified payroll 
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1-08.1   Subcontracting 
(December 30, 2022  APWA GSP, Option A) 
 
Section 1-08.1 is supplemented with the following: 
 

Prior to any subcontractor or lower tier subcontractor beginning work, the 
Contractor shall submit to the Engineer a certification (WSDOT Form 420-004) 
that a written agreement between the Contractor and the subcontractor or 
between the subcontractor and any lower tier subcontractor has been executed. 
This certification shall also guarantee that these subcontract agreements include 
all the documents required by the Special Provision Federal Agency Inspection. 

 
A subcontractor or lower tier subcontractor will not be permitted to perform any 
work under the contract until the following documents have been completed and 
submitted to the Engineer: 

1. Request to Sublet Work (WSDOT Form 421-012), and 

2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for 
Federal-aid Projects (WSDOT Form 420-004). 

The Contractor shall submit to the Engineer a completed Monthly Retainage 
Report (WSDOT Form 272-065) within 15 calendar days after receipt of every 
monthly progress payment until every subcontractor and lower tier 
subcontractor’s retainage has been released. 
 
The Contractor's records pertaining to the requirements of this Special Provision 
shall be open to inspection or audit by representatives of the Contracting Agency 
during the life of the contract and for a period of not less than three years after 
the date of acceptance of the contract. The Contractor shall retain these records 
for that period. The Contractor shall also guarantee that these records of all 
subcontractors and lower tier subcontractors shall be available and open to 
similar inspection or audit for the same time period. 

1-08.4   Prosecution of Work 
 
Delete this section and replace it with the following: 
 

1-08.4   Notice to Proceed and Prosecution of Work  
(July 23, 2015 APWA GSP) 
 
Notice to Proceed will be given after the contract has been executed and the 
contract bond and evidence of insurance have been approved and filed by the 
Contracting Agency.  The Contractor shall not commence with the work until the 
Notice to Proceed has been given by the Engineer.  The Contractor shall 
commence construction activities on the project site within ten days of the Notice 
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to Proceed Date, unless otherwise approved in writing.  The Contractor shall 
diligently pursue the work to the physical completion date within the time 
specified in the contract.  Voluntary shutdown or slowing of operations by the 
Contractor shall not relieve the Contractor of the responsibility to complete the 
work within the time(s) specified in the contract. 
 
When shown in the Plans, the first order of work shall be the installation of high 
visibility fencing to delineate all areas for protection or restoration, as described 
in the Contract. Installation of high visibility fencing adjacent to the roadway shall 
occur after the placement of all necessary signs and traffic control devices in 
accordance with 1-10.1(2). Upon construction of the fencing, the Contractor shall 
request the Engineer to inspect the fence. No other work shall be performed on 
the site until the Contracting Agency has accepted the installation of high visibility 
fencing, as described in the Contract. 

1-08.5   Time for Completion  
(December 30, 2022  APWA GSP, Option A) 
 
Revise the third and fourth paragraphs to read: 

 
Contract time shall begin on the first working day following the Notice to Proceed 
Date. 
 
Each working day shall be charged to the contract as it occurs, until the contract 
work is physically complete. If substantial completion has been granted and all 
the authorized working days have been used, charging of working days will 
cease. Each week the Engineer will provide the Contractor a statement that 
shows the number of working days: (1) charged to the contract the week before; 
(2) specified for the physical completion of the contract; and (3) remaining for the 
physical completion of the contract. The statement will also show the nonworking 
days and all partial or whole days the Engineer declares as unworkable The 
statement will be identified as a Written Determination by the Engineer. If the 
Contractor does not agree with the Written Determination of working days, the 
Contractor shall pursue the protest procedures in accordance with Section 1-
04.5. By failing to follow the procedures of Section 1-04.5, the Contractor shall be 
deemed as having accepted the statement as correct. If the Contractor is 
approved to work 10 hours a day and 4 days a week (a 4-10 schedule) and the 
fifth day of the week in which a 4-10 shift is worked would ordinarily be charged 
as a working day then the fifth day of that week will be charged as a working day 
whether or not the Contractor works on that day. 

 
Revise the sixth paragraph to read: 
 

The Engineer will give the Contractor written notice of the completion date of the 
contract after all the Contractor’s obligations under the contract have been 
performed by the Contractor. The following events must occur before the 
Completion Date can be established: 
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1. The physical work on the project must be complete; and 
2. The Contractor must furnish all documentation required by the contract and 

required by law, to allow the Contracting Agency to process final acceptance 
of the contract. The following documents must be received by the Project 
Engineer prior to establishing a completion date: 
a. Certified Payrolls (per Section 1-07.9(5)). 
b. Material Acceptance Certification Documents 
c. Monthly Reports of Amounts Credited as DBE Participation, as required 

by the Contract Provisions. 
d. Final Contract Voucher Certification 
e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the 

Contractor and all Subcontractors 
f. A copy of the Notice of Termination sent to the Washington State 

Department of Ecology (Ecology); the elapse of 30 calendar days from the 
date of receipt of the Notice of Termination by Ecology; and no rejection of 
the Notice of Termination by Ecology. This requirement will not apply if the 
Construction Stormwater General Permit is transferred back to the 
Contracting Agency in accordance with Section 8-01.3(16). 

g. Property owner releases per Section 1-07.24 
 
Supplement this section with the following: 
 

(March 13, 1995 WSDOT GSP, Option 7) 
This project shall be physically completed within 20 working days. 

1-08.9   Liquidated Damages 
(March 3, 2021  APWA GSP, Option A) 

 
Replace Section 1-08.9 with the following: 

 
Time is of the essence of the Contract. Delays inconvenience the traveling 
public, obstruct traffic, interfere with and delay commerce, and increase risk to 
Highway users. Delays also cost tax payers undue sums of money, adding time 
needed for administration, engineering, inspection, and supervision. 
 
Accordingly, the Contractor agrees: 
 

1. To pay liquidated damages in the amount of *** $1,900 *** for each 
working day beyond the number of working days established for Physical 
Completion, and 

 
2. To authorize the Engineer to deduct these liquidated damages from any 

money due or coming due to the Contractor. 
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When the Contract Work has progressed to Substantial Completion as defined in 
the Contract, the Engineer may determine the Contract Work is Substantially 
Complete.  The Engineer will notify the Contractor in writing of the Substantial 
Completion Date. For overruns in Contract time occurring after the date so 
established, liquidated damages identified above will not apply.  For overruns in 
Contract time occurring after the Substantial Completion Date, liquidated 
damages shall be assessed on the basis of direct engineering and related costs 
assignable to the project until the actual Physical Completion Date of all the 
Contract Work.  The Contractor shall complete the remaining Work as promptly 
as possible. Upon request by the Project Engineer, the Contractor shall furnish a 
written schedule for completing the physical Work on the Contract. 
 
Liquidated damages will not be assessed for any days for which an extension of 
time is granted. No deduction or payment of liquidated damages will, in any 
degree, release the Contractor from further obligations and liabilities to complete 
the entire Contract. 

1-09   MEASUREMENT AND PAYMENT 

1-09.2   Weighing Equipment 

1-09.2(1)  General Requirements for Weighing Equipment 
(December 30, 2022  APWA GSP, Option 2) 
 
Revise item 4 of the fifth paragraph to read: 

 
4. Test results and scale weight records for each day’s hauling operations are 

provided to the Engineer daily. Reporting shall utilize WSDOT form 422-027, 
Scaleman’s Daily Report, unless the printed ticket contains the same 
information that is on the Scaleman’s Daily Report Form. The scale operator 
must provide AM and/or PM tare weights for each truck on the printed ticket. 

1-09.2(5) Measurement 
(December 30, 2022  APWA GSP) 
 
Revise the first paragraph to read: 

 
Scale Verification Checks – At the Engineer’s discretion, the Engineer may 
perform verification checks on the accuracy of each batch, hopper, or platform 
scale used in weighing contract items of Work 
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1-09.6   Force Account 
(December 30, 2022  APWA GSP) 
 
Supplement this section with the following: 

 
The Contracting Agency has estimated and included in the Proposal, dollar 
amounts for all items to be paid per force account, only to provide a common 
proposal for Bidders. All such dollar amounts are to become a part of 
Contractor's total bid. However, the Contracting Agency does not warrant 
expressly or by implication, that the actual amount of work will correspond with 
those estimates. Payment will be made on the basis of the amount of work 
actually authorized by the Engineer. 

1-09.9   Payments 
(December 30, 2022  APWA GSP) 
 
Section 1-09.9 is revised to read: 

 
The basis of payment will be the actual quantities of Work performed according 
to the Contract and as specified for payment. 
 
The Contractor shall submit a breakdown of the cost of lump sum bid items at the 
Preconstruction Conference, to enable the Project Engineer to determine the 
Work performed on a monthly basis. A breakdown is not required for lump sum 
items that include a basis for incremental payments as part of the respective 
Specification. Absent a lump sum breakdown, the Project Engineer will make a 
determination based on information available. The Project Engineer’s 
determination of the cost of work shall be final. 
 
Progress payments for completed work and material on hand will be based upon 
progress estimates prepared by the Engineer. A progress estimate cutoff date 
will be established at the preconstruction conference. 
 
The initial progress estimate will be made not later than 30 days after the 
Contractor commences the work, and successive progress estimates will be 
made every month thereafter until the Completion Date. Progress estimates 
made during progress of the work are tentative, and made only for the purpose of 
determining progress payments. The progress estimates are subject to change at 
any time prior to the calculation of the final payment. 
 
The value of the progress estimate will be the sum of the following: 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable 
units of work completed multiplied by the unit price. 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s 
lump sum breakdown for that item, or absent such a breakdown, based on 
the Engineer’s determination. 
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3. Materials on Hand — 100 percent of invoiced cost of material delivered to 
Job site or other storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra 
work as determined by the Engineer. 

Progress payments will be made in accordance with the progress estimate less: 
1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 
2. The amount of progress payments previously made; and 
3. Funds withheld by the Contracting Agency for disbursement in accordance 

with the Contract Documents. 

Progress payments for work performed shall not be evidence of acceptable 
performance or an admission by the Contracting Agency that any work has been 
satisfactorily completed. The determination of payments under the contract will 
be final in accordance with Section 1-05.1. 
 
Failure to perform obligations under the Contract by the Contractor may be 
decreed by the Contracting Agency to be adequate reason for withholding any 
payments until compliance is achieved. 
  
Upon completion of all Work and after final inspection (Section 1-05.11), the 
amount due the Contractor under the Contract will be paid based upon the final 
estimate made by the Engineer and presentation of a Final Contract Voucher 
Certification to be signed by the Contractor. The Contractor's signature on such 
voucher shall be deemed a release of all claims of the Contractor unless a 
Certified Claim is filed in accordance with the requirements of Section 1-09.11 
and is expressly excepted from the Contractor’s certification on the Final 
Contract Voucher Certification. The date the Contracting Agency signs the Final 
Contract Voucher Certification constitutes the final acceptance date (Section 1-
05.12). 
  
If the Contractor fails, refuses, or is unable to sign and return the Final Contract 
Voucher Certification or any other documentation required for completion and 
final acceptance of the Contract, the Contracting Agency reserves the right to 
establish a Completion Date (for the purpose of meeting the requirements of 
RCW 60.28) and unilaterally accept the Contract. Unilateral final acceptance will 
occur only after the Contractor has been provided the opportunity, by written 
request from the Engineer, to voluntarily submit such documents. If voluntary 
compliance is not achieved, formal notification of the impending establishment of 
a Completion Date and unilateral final acceptance will be provided by email with 
delivery confirmation from the Contracting Agency to the Contractor, which will 
provide 30 calendar days for the Contractor to submit the necessary documents. 
The 30 calendar day period will begin on the date the email with delivery 
confirmation is received by the Contractor. The date the Contracting Agency 
unilaterally signs the Final Contract Voucher Certification shall constitute the 



Special Provisions  1-85 
 2025 PRESERVATION PROJECT - WEST KINGSTON RD 

Completion Date and the final acceptance date (Section 1-05.12). The 
reservation by the Contracting Agency to unilaterally accept the Contract will 
apply to Contracts that are Physically Completed in accordance with Section 1-
08.5, or for Contracts that are terminated in accordance with Section 1-08.10. 
Unilateral final acceptance of the Contract by the Contracting Agency does not in 
any way relieve the Contractor of their responsibility to comply with all Federal, 
State, tribal, or local laws, ordinances, and regulations that affect the Work under 
the Contract. 
  
Payment to the Contractor of partial estimates, final estimates, and retained 
percentages shall be subject to controlling laws. 
 

1-09.9(1)   Retainage 
 
Section 1-09.9(1) content and title is deleted and replaced with the following: 

 
(June 27, 2011 WSDOT GSP) 
Vacant 

1-09.11   Disputes and Claims 
 
1-09.11(3)   Time Limitation and Jurisdiction 
(December 30, 2022  APWA GSP) 
 
Revise this section to read: 

 
For the convenience of the parties to the Contract it is mutually agreed by the 
parties that all claims or causes of action which the Contractor has against the 
Contracting Agency arising from the Contract shall be brought within 180 
calendar days from the date of final acceptance (Section 1-05.12) of the Contract 
by the Contracting Agency; and it is further agreed that all such claims or causes 
of action shall be brought only in the Superior Court of the county where the 
Contracting Agency headquarters is located, provided that where an action is 
asserted against a county, RCW 36.01.050 shall control venue and jurisdiction. 
The parties understand and agree that the Contractor’s failure to bring suit within 
the time period provided, shall be a complete bar to all such claims or causes of 
action. It is further mutually agreed by the parties that when claims or causes of 
action which the Contractor asserts against the Contracting Agency arising from 
the Contract are filed with the Contracting Agency or initiated in court, the 
Contractor shall permit the Contracting Agency to have timely access to all 
records deemed necessary by the Contracting Agency to assist in evaluating the 
claims or action. 
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1-09.13   Claims Resolution 
 
1-09.13(3)   Claims $250,000 or Less 
 
1-09.13(3)A   Administration of Arbitration 
(January 19, 2022  APWA GSP) 
 
Revise the third paragraph to read: 
 

The Contracting Agency and the Contractor mutually agree to be bound by the 
decision of the arbitrator, and judgment upon the award rendered by the 
arbitrator may be entered in the Superior Court of the county in which the 
Contracting Agency’s headquarters is located, provided that where claims 
subject to arbitration are asserted against a county, RCW 36.01.050 shall control 
venue and jurisdiction of the Superior Court. The decision of the arbitrator and 
the specific basis for the decision shall be in writing. The arbitrator shall use the 
Contract as a basis for decisions. 

1-10   TEMPORARY TRAFFIC CONTROL 

1-10.2   Traffic Control Management 
 
Supplement this section with the following: 
 

(November 2, 2022  WSDOT GSP, Option 1) 
Work Zone Safety Contingency 
Enhancements to improve the effectiveness of the accepted traffic control plans 
to increase the safety of the work zones shall be discussed on a weekly basis 
between the Contractor and the Contracting Agency. Enhancements shall be 
mutually agreed upon by the Contractor and Engineer prior to performing any 
Work to implement the enhancement. 
 
Enhancements do not include the use of Uniformed Police Officers or WSP, 
address changes to the allowed work hour restrictions, or changes to the staging 
plans in the Contract (if applicable). If allowed by the Engineer, these items will 
be addressed in accordance with Section 1-04.4. 
 
The Contractor shall be solely responsible for submitting any traffic control plan 
revision to implement the enhancement in accordance with Section 1-10.2(2). 
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1-10.2(1)   General 
 
Supplement this section with the following: 
 

(October 3, 2022 WSDOT GSP, Option 1) 
The Traffic Control Supervisor shall be certified by one of the following: 

 
The Northwest Laborers-Employers Training Trust 
27055 Ohio Ave. 
Kingston, WA 98346 
(360) 297-3035 
https://www.nwlett.edu 
 
Evergreen Safety Council 
12545 135th Ave. NE 
Kirkland, WA 98034-8709 
1-800-521-0778 
https://www.esc.org 
 
The American Traffic Safety Services Association 
15 Riverside Parkway, Suite 100 
Fredericksburg, Virginia 22406-1022 
Training Dept. Toll Free (877) 642-4637 
Phone: (540) 368-1701 
https://atssa.com/training 
 
Integrity Safety 
13912 NE 20th Ave. 
Vancouver, WA 98686 
(360) 574-6071  
https://www.integritysafety.com 
 
US Safety Alliance 
(904) 705-5660 
https://www.ussafetyalliance.com 
 
K&D Services Inc. 
2719 Rockefeller Ave. 
Everett, WA 98201 
(800) 343-4049 
https://www.kndservices.net 

  

https://www.nwlett.edu/
https://www.esc.org/
https://atssa.com/training
https://www.integritysafety.com/
https://www.ussafetyalliance.com/
https://www.kndservices.net/
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1-10.4   Measurement 
 
1-10.4(2)   Items with Lump Sum for Incidentals 
 
Supplement this section with the following: 
 

(August 2, 2004   WSDOT GSP, Option 1) 
The bid proposal does not contain the item “Project Temporary Traffic Control,” 
lump sum.  The provisions of Section 1-10.4(2) shall apply. 

1-10.5   Payment 
 
1-10.5(2)   Item Bids With Lump Sum for Incidentals 
 
Supplement this section with the following: 
 

(November 2, 2022 WSDOT GSP, Option 7) 
“Work Zone Safety Contingency”, by force account. 
 
All costs as authorized by the Engineer will be paid for by force account as 
specified in Section 1-09.6. 
 
For purpose of providing a common proposal for all bidders, the Contracting 
Agency has entered an amount for the item “Work Zone Safety Contingency” in 
the Proposal to become a part of the Contractor’s total bid. 
 
The Engineer may choose to use existing bid items for the implementation of the 
agreed upon enhancement. 
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DIVISION 2 EARTHWORK 

2-01   CLEARING, GRUBBING AND ROADSIDE CLEANUP 

2-01.2   Disposal of Usable Material and Debris 
 
Revise the third paragraph to read as follows: 
 

The Contractor shall use Disposal Method No. 2 per Section 2-01.2(2) of the 
Standard Specifications.  

2-02   REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

2-02.1   Description 
 
Supplement this section with the following: 
 

All materials removed shall become the property of the Contractor and disposed 
of per Section 2-01.2 of these Special Provisions. 

2-02.3  Construction Requirements 
 
2-02.3(3)   Removal of Pavement, Sidewalks, Curbs and Gutters 
 
Supplement this section with the following: 
 

Pavement Thickness 
The approximate thickness of the existing asphalt pavement has not been 
observed and may vary throughout the project.  It shall be the Bidder’s 
responsibility to observe existing conditions and base their bid accordingly. 

2-02.5   Payment 
 
Supplement this section with the following: 
 

Saw cut, removal, and disposal of pavement and removal and disposal of curbs, 
gutter, and sidewalk shall be paid for under  “Cement Conc. Curb Ramp Type 
Parallel A” in Section 8-14 of these Special Provisions. 

  



2-2  Special Provisions 
2025 PRESERVATION PROJECT – WEST KINGSTON RD 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



Special Provisions  4-1 
2025 PRESERVATION PROJECT - WEST KINGSTON RD 

3  
4  

DIVISION 4 BASES 

4-04   BALLAST AND CRUSHED SURFACING 

4-04.3   Construction Requirements 
4-04.3(7)   Miscellaneous Requirements 
 
Supplement this section with the following: 
 

The Contractor must provide the Engineer with written notice at least 24 
hours before hauling and placing surfacing materials from off-site locations. 
This notice is essential in scheduling inspection personnel and item quantity 
ticket takers. Failure by the Contractor to begin hauling and placing materials 
at the agreed time may result in a penalty equal to the standby cost incurred 
by the County. The penalty will be calculated and deducted from the item 
being hauled. 
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DIVISION 5 SURFACE TREATMENTS AND PAVEMENTS 

5-04   HOT MIX ASPHALT 

Delete Section 5-04 and amendments, Hot Mix Asphalt and replace it with the following: 
 

5-04.1   Description 

This Work shall consist of providing and placing one or more layers of plant-
mixed hot mix asphalt (HMA) on a prepared foundation or base in accordance 
with these Specifications and the lines, grades, thicknesses, and typical cross-
sections shown in the Plans. The manufacture of HMA may include warm mix 
asphalt (WMA) processes in accordance with these Specifications. WMA 
processes include organic additives, chemical additives, and foaming. 

HMA shall be composed of asphalt binder and mineral materials as may 
be required, mixed in the proportions specified to provide a homogeneous, 
stable, and workable mixture. 

5-04.2   Materials 

Materials shall meet the requirements of the following sections: 
  

Asphalt Binder    9-02.1(4) 
Cationic Emulsified Asphalt  9-02.1(6)  
Anti-Stripping Additive   9-02.4  
HMA Additive    9-02.5 
Aggregates     9-03.8 
Recycled Asphalt Pavement  9-03.8(3)B 
Mineral Filler     9-03.8(5) 
Crushed Surfacing    9-03.9(3) 
Recycled Material    9-03.21 
Portland Cement    9-01  
Sand      9-03.1(2) 
 (As noted in 5-04.3(5)C for crack sealing) 
Joint Sealant     9-04.2 
Foam Backer Rod    9-04.2(3)A 

The Contract documents may establish that the various mineral materials 
required for the manufacture of HMA will be furnished in whole or in part by the 
Contracting Agency. If the documents do not establish the furnishing of any of 
these mineral materials by the Contracting Agency, the Contractor shall be 
required to furnish such materials in the amounts required for the designated mix. 
Mineral materials include coarse and fine aggregates, and mineral filler. 
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The Contractor may choose to utilize recycled asphalt pavement (RAP) in the 
production of HMA. The RAP may be from pavements removed under the 
Contract, if any, or pavement material from an existing stockpile. 

The Contractor may use up to 20 percent RAP by total weight of HMA with no 
additional sampling or testing of the RAP. The RAP shall be sampled and tested 
at a frequency of one sample for every 1,000 tons produced and not less than 
ten samples per project. The asphalt content and gradation test data shall be 
reported to the Contracting Agency when submitting the mix design for approval 
on the QPL. The Contractor shall include the RAP as part of the mix design as 
defined in these Specifications. 

The grade of asphalt binder shall be as required by the Contract. Blending of 
asphalt binder from different sources is not permitted. 

The Contractor may only use warm mix asphalt (WMA) processes in the 
production of HMA with 20 percent or less RAP by total weight of HMA. The 
Contractor shall submit to the Engineer for approval the process that is proposed 
and how it will be used in the manufacture of HMA. 

Production of aggregates shall comply with the requirements of Section 3-01. 

Preparation of stockpile site, the stockpiling of aggregates, and the removal of 
aggregates from stockpiles shall comply with the requirements of Section 3-02. 

5-04.2(1)  How to Get an HMA Mix Design on the QPL 

If the contractor wishes to submit a mix design for inclusion in the Qualified 
Products List (QPL), please follow the WSDOT process outlined in Standard 
Specification 5-04.2(1). 

5-04.2(1)A  Vacant 

5-04.2(2) Mix Design – Obtaining Project Approval 

No paving shall begin prior to the approval of the mix design by the Engineer. 

Nonstatistical evaluation will be used for all HMA not designated as Commercial 
HMA in the contract documents.  

Commercial evaluation will be used for Commercial HMA and for other classes 
of HMA in the following applications: sidewalks, road approaches, ditches, 
slopes, paths, trails, gores, prelevel, and pavement repair. Other nonstructural 
applications of HMA accepted by commercial evaluation shall be as approved by 
the Project Engineer. Sampling and testing of HMA accepted by commercial 
evaluation will be at the option of the Project Engineer. The Proposal quantity of 
HMA that is accepted by commercial evaluation will be excluded from the 
quantities used in the determination of nonstatistical evaluation.  
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Nonstatistical Mix Design. Fifteen days prior to the first day of paving the 
contractor shall provide one of the following mix design verification certifications 
for Contracting Agency review; 

• The WSDOT Mix Design Evaluation Report from the current WSDOT 
QPL, or one of the mix design verification certifications listed below. 

• The proposed HMA mix design on WSDOT Form 350-042 with the seal 
and certification (stamp & sig-nature) of a valid licensed Washington State 
Professional Engineer. 

• The Mix Design Report for the proposed HMA mix design developed by a 
qualified City or County laboratory that is within one year of the approval 
date.** 

The mix design shall be performed by a lab accredited by a national authority 
such as Laboratory Accreditation Bureau, L-A-B for Construction Materials 
Testing, The Construction Materials Engineering Council (CMEC’s) ISO 17025 or 
AASHTO Accreditation Program (AAP) and shall supply evidence of participation 
in the AASHTO: resource proficiency sample program. 

Mix designs for HMA accepted by Nonstatistical evaluation shall; 

• Have the aggregate structure and asphalt binder content determined in 
accordance with WSDOT Standard Operating Procedure 732 and meet 
the requirements of Sections 9-03.8(2), except that Hamburg testing for 
ruts and stripping are at the discretion of the Engineer, and 9-03.8(6). 

• Have anti-strip requirements, if any, for the proposed mix design 
determined in accordance with AASHTO T 283 or T 324, or based on 
historic anti-strip and aggregate source compatibility from previous 
WSDOT lab testing. 

At the discretion of the Engineer, agencies may accept verified mix designs older 
than 12 months from the original verification date with a certification from the 
Contractor that the materials and sources are the same as those shown on the 
original mix design. 

Commercial Evaluation  Approval of a mix design for “Commercial Evaluation” 
will be based on a review of the Contractor’s submittal of WSDOT Form 350-042 
(For commercial mixes, AASHTO T 324 evaluation is not required) or a Mix 
Design from the current WSDOT QPL or from one of the processes allowed by 
this section. Testing of the HMA by the Contracting Agency for mix design 
approval is not required. 
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For the Bid Item Commercial HMA, the Contractor shall select a class of HMA 
and design level of Equivalent Single Axle Loads (ESAL’s) appropriate for the 
required use. 

5-04.2(2)B  Using Warm Mix Asphalt Processes 

The Contractor may elect to use additives that reduce the optimum mixing 
temperature or serve as a compaction aid for producing HMA. Additives include 
organic additives, chemical additives and foaming processes. The use of 
Additives is subject to the following: 

• Do not use additives that reduce the mixing temperature more than 
allowed in Section 5-04.3(6) in the production of mixtures. 

• Before using additives, obtain the Engineer’s approval using WSDOT 
Form 350-076 to describe the proposed additive and process. 

5-04.3   Construction Requirements 

5-04.3(1)  Weather Limitations 

Do not place HMA for wearing course on any Traveled Way beginning October 
1st through March 31st of the following year without written concurrence from the 
Engineer. 

Do not place HMA on any wet surface, or when the average surface 
temperatures are less than those specified below, or when weather conditions 
otherwise prevent the proper handling or finishing of the HMA. 

Minimum Surface Temperature for Paving 
Compacted Thickness 

(Feet) Wearing Course Other Courses 

Less than 0.10 55◦F 45◦F 

0.10 to .20 45◦F 35◦F 

More than 0.20 35◦F 35◦F 

5-04.3(2)  Paving Under Traffic 

When the Roadway being paved is open to traffic, the requirements of this 
Section shall apply. 

The Contractor shall keep intersections open to traffic at all times except when 
paving the intersection or paving across the intersection. During such time, and 
provided that there has been an advance warning to the public, the intersection 
may be closed for the minimum time required to place and compact the mixture. 
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In hot weather, the Engineer may require the application of water to the 
pavement to accelerate the finish rolling of the pavement and to shorten the time 
required before reopening to traffic. 

Before closing an intersection, advance warning signs shall be placed, and signs 
shall also be placed marking the detour or alternate route. 

During paving operations, temporary pavement markings shall be maintained 
throughout the project. Temporary pavement markings shall be installed on the 
Roadway prior to opening to traffic. Temporary pavement markings shall be in 
accordance with Section 8-23. 

All costs in connection with performing the work in accordance with these 
requirements, including the installation and removal of temporary pavement 
markings, shall be included in the unit contract prices for the various bid items 
involved in the contract and no further payment will be made. 

5-04.3(3)  Equipment 

5-04.3(3)A  Mixing Plant  

Plants used for the preparation of HMA shall conform to the following 
requirements: 

1. Equipment for Preparation of Asphalt Binder – Tanks for the storage of 
asphalt binder shall be equipped to heat and hold the material at the 
required temperatures. The heating shall be accomplished by steam coils, 
electricity, or other approved means so that no flame shall be in contact 
with the storage tank. The circulating system for the asphalt binder shall 
be designed to ensure proper and continuous circulation during the 
operating period. A valve for the purpose of sampling the asphalt binder 
shall be placed in either the storage tank or in the supply line to the mixer. 

2. Thermometric Equipment – An armored thermometer, capable of 
detecting temperature ranges expected in the HMA mix, shall be fixed in 
the asphalt binder feed line at a location near the charging valve at the 
mixer unit. The thermometer location shall be convenient and safe for 
access by Inspectors. The plant shall also be equipped with an approved 
dial-scale thermometer, a mercury actuated thermometer, an electric 
pyrometer, or another approved thermometric instrument placed at the 
discharge chute of the drier to automatically register or indicate the 
temperature of the heated aggregates. This device shall be in full view of 
the plant operator. 

3. Heating of Asphalt Binder – The temperature of the asphalt binder shall 
not exceed the maximum recommended by the asphalt binder 
manufacturer nor shall it be below the minimum temperature required to 
maintain the asphalt binder in a homogeneous state. The asphalt binder 
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shall be heated in a manner that will avoid local variations in heating. The 
heating method shall provide a continuous supply of asphalt binder to the 
mixer at a uniform average temperature with no individual variations 
exceeding 25°F. Also, when a WMA additive is included in the asphalt 
binder, the temperature of the asphalt binder shall not exceed the 
maximum recommended by the manufacturer of the WMA additive. 

4. Sampling and Testing of Mineral Materials – The HMA plant shall be 
equipped with a mechanical sampler for the sampling of the mineral 
materials. The mechanical sampler shall meet the requirements of Section 
1-05.6 for the crushing and screening operation. The Contractor shall 
provide for the setup and operation of the field testing facilities of the 
Contracting Agency as provided for in Section 3-01.2(2). 

5. Sampling HMA – The HMA plant shall provide for sampling HMA by one 
of the following methods: 

a. A mechanical sampling device attached to the HMA plant. 

b. Platforms or devices to enable sampling from the hauling vehicle 
without entering the hauling vehicle. 

5-04.3(3)B  Hauling Equipment  

Trucks used for hauling HMA shall have tight, clean, smooth metal beds and 
shall have a cover of canvas or other suitable material of sufficient size to protect 
the mixture from adverse weather. Whenever the weather conditions during the 
work shift include, or are forecast to include, precipitation or an air temperature 
less than 45°F or when time from loading to unloading exceeds 30 minutes, the 
cover shall be securely attached to protect the HMA. 

The contractor shall provide an environmentally benign means to prevent the 
HMA mixture from adhering to the hauling equipment. Excess release agent shall 
be drained prior to filling hauling equipment with HMA. Petroleum derivatives or 
other coating material that contaminate or alter the characteristics of the HMA 
shall not be used. For live bed trucks, the conveyer shall be in operation during 
the process of applying the release agent. 

5-04.3(3)C  Pavers 

HMA pavers shall be self-contained, power-propelled units, provided with 
an internally heated vibratory screed and shall be capable of spreading and 
finishing courses of HMA plant mix material in lane widths required by the paving 
section shown in the Plans. 

The HMA paver shall be in good condition and shall have the most current 
equipment available from the manufacturer for the prevention of segregation of 
the HMA mixture installed, in good condition, and in working order. The 
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equipment certification shall list the make, model, and year of the paver and any 
equipment that has been retrofitted.  

The screed shall be operated in accordance with the manufacturer’s 
recommendations and shall effectively produce a finished surface of the required 
evenness and texture without tearing, shoving, segregating, or gouging the 
mixture. A copy of the manufacturer’s recommendations shall be provided upon 
request by the Contracting Agency. Extensions will be allowed provided they 
produce the same results, including ride, density, and surface texture as obtained 
by the primary screed. Extensions without augers and an internally heated 
vibratory screed shall not be used in the Traveled Way. 

When specified in the Contract, reference lines for vertical control will be 
required. Lines shall be placed on both outer edges of the Traveled Way of each 
Roadway. Horizontal control utilizing the reference line will be permitted. The 
grade and slope for intermediate lanes shall be controlled automatically from 
reference lines or by means of a mat referencing device and a slope control 
device. When the finish of the grade prepared for paving is superior to the 
established tolerances and when, in the opinion of the Engineer, further 
improvement to the line, grade, cross-section, and smoothness can best be 
achieved without the use of the reference line, a mat referencing device may be 
substituted for the reference line. Substitution of the device will be subject to the 
continued approval of the Engineer. A joint matcher may be used subject to the 
approval of the Engineer. The reference line may be removed after the 
completion of the first course of HMA when approved by the Engineer. Whenever 
the Engineer determines that any of these methods are failing to provide the 
necessary vertical control, the reference lines will be reinstalled by the 
Contractor. 

The Contractor shall furnish and install all pins, brackets, tensioning devices, 
wire, and accessories necessary for satisfactory operation of the automatic 
control equipment. 

If the paving machine in use is not providing the required finish, the Engineer 
may suspend Work as allowed by Section 1-08.6. Any cleaning or solvent type 
liquids spilled on the pavement shall be thoroughly removed before paving 
proceeds. 

5-04.3(3)D Material Transfer Device or Material Transfer Vehicle 

A Material Transfer Device/Vehicle (MTD/V) is required.   

The Engineer may approve paving without an MTD/V, at the request of the 
Contractor. The Engineer will determine if an equitable adjustment in cost or time 
is due. 

When used, the MTD/V shall mix the HMA after delivery by the hauling 
equipment and prior to laydown by the paving machine. Mixing of the HMA shall 
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be sufficient to obtain a uniform temperature throughout the mixture. If a windrow 
elevator is used, the length of the windrow may be limited in urban areas or 
through intersections, at the discretion of the Engineer. 

To be approved for use, an MTV: 

1. Shall be self-propelled vehicle, separate from the hauling vehicle or 
paver. 

2. Shall not be connected to the hauling vehicle or paver. 

3. May accept HMA directly from the haul vehicle or pick up HMA from a 
windrow. 

4. Shall mix the HMA after delivery by the hauling equipment and prior to 
placement into the paving machine. 

5. Shall mix the HMA sufficiently to obtain a uniform temperature 
throughout the mixture. 

To be approved for use, an MTD: 

1. Shall be positively connected to the paver. 

2. May accept HMA directly from the haul vehicle or pick up HMA from a 
windrow. 

3. Shall mix the HMA after delivery by the hauling equipment and prior to 
placement into the paving machine. 

4. Shall mix the HMA sufficiently to obtain a uniform temperature 
throughout the mixture. 

5-04.3(3)E  Rollers 

Rollers shall be of the steel wheel, vibratory, oscillatory, or pneumatic tire type, in 
good condition and capable of reversing without backlash. Operation of the roller 
shall be in accordance with the manufacturer’s recommendations. When ordered 
by the Engineer for any roller planned for use on the project, the Contractor shall 
provide a copy of the manufacturer’s recommendation for the use of that roller for 
compaction of HMA. The number and weight of rollers shall be sufficient to 
compact the mixture in compliance with the requirements of Section 5-04.3(10). 
The use of equipment that results in crushing of the aggregate will not be 
permitted. Rollers producing pickup, washboard, uneven compaction of the 
surface, displacement of the mixture or other undesirable results shall not be 
used. 
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5-04.3(4)  Preparation of Existing Paved Surfaces 

When the surface of the existing pavement or old base is irregular, the 
Contractor shall bring it to a uniform grade and cross-section as shown on the 
Plans or approved by the Engineer. 

Preleveling of uneven or broken surfaces over which HMA is to be placed may 
be accomplished by using an asphalt paver, a motor patrol grader, or by hand 
raking, as approved by the Engineer. 

Compaction of preleveling HMA shall be to the satisfaction of the Engineer and 
may require the use of small steel wheel rollers, plate compactors, or pneumatic 
rollers to avoid bridging across preleveled areas by the compaction equipment. 
Equipment used for the compaction of preleveling HMA shall be approved by the 
Engineer. 

Before construction of HMA on an existing paved surface, the entire surface of 
the pavement shall be clean. All fatty asphalt patches, grease drippings, and 
other objectionable matter shall be entirely removed from the existing pavement. 
All pavements or bituminous surfaces shall be thoroughly cleaned of dust, soil, 
pavement grindings, and other foreign matter. All holes and small depressions 
shall be filled with an appropriate class of HMA. The surface of the patched area 
shall be leveled and compacted thoroughly.  Prior to the application of tack coat, 
or paving, the condition of the surface shall be approved by the Engineer. 

A tack coat of asphalt shall be applied to all paved surfaces on which any course 
of HMA is to be placed or abutted; except that tack coat may be omitted from 
clean, newly paved surfaces at the discretion of the Engineer. Tack coat shall be 
uniformly applied to cover the existing pavement with a thin film of residual 
asphalt free of streaks and bare spots at a rate between 0.02 and 0.10 gallons 
per square yard of retained asphalt. The rate of application shall be approved by 
the Engineer. A heavy application of tack coat shall be applied to all joints. For 
Roadways open to traffic, the application of tack coat shall be limited to surfaces 
that will be paved during the same working shift. The spreading equipment shall 
be equipped with a thermometer to indicate the temperature of the tack coat 
material. 

Equipment shall not operate on tacked surfaces until the tack has broken and 
cured. If the Contractor’s operation damages the tack coat it shall be repaired 
prior to placement of the HMA. 

The tack coat shall be CSS-1, or CSS-1h emulsified asphalt. The CSS-1 and 
CSS-1h emulsified asphalt may be diluted once with water at a rate not to 
exceed one-part water to one part emulsified asphalt. The tack coat shall have 
sufficient temperature such that it may be applied uniformly at the specified rate 
of application and shall not exceed the maximum temperature recommended by 
the emulsified asphalt manufacturer. 
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5-04.3(4)A  Crack Sealing 

5-04.3(4)A1  General 

When the Proposal includes a pay item for crack sealing, seal all cracks ¼ inch 
in width and greater. 

Cleaning: Ensure that cracks are thoroughly clean, dry and free of all loose and 
foreign material when filling with crack sealant material. Use a hot compressed 
air lance to dry and warm the pavement surfaces within the crack immediately 
prior to filling a crack with the sealant material. Do not overheat pavement. Do 
not use direct flame dryers. Routing cracks is not required. 

Sand Slurry: For cracks that are to be filled with sand slurry, thoroughly mix the 
components and pour the mixture into the cracks until full. Add additional CSS-1 
cationic emulsified asphalt to the sand slurry as needed for workability to ensure 
the mixture will completely fill the cracks. Strike off the sand slurry flush with the 
existing pavement surface and allow the mixture to cure. Top off cracks that were 
not completely filled with additional sand slurry. Do not place the HMA overlay 
until the slurry has fully cured. 

The sand slurry shall consist of approximately 20 percent CSS-1 emulsified 
asphalt, approximately 2 percent portland cement, water (if required), and the 
remainder clean Class 1 or 2 fine aggregate per section 9-03.1(2). The 
components shall be thoroughly mixed and then poured into the cracks and joints 
until full. The following day, any cracks or joints that are not completely filled shall 
be topped off with additional sand slurry. After the sand slurry is placed, the filler 
shall be struck off flush with the existing pavement surface and allowed to cure. 
The HMA overlay shall not be placed until the slurry has fully cured. The 
requirements of Section 1-06 will not apply to the portland cement and sand used 
in the sand slurry. 

In areas where HMA will be placed, use sand slurry to fill the cracks. 

In areas where HMA will not be placed, fill the cracks as follows: 

1. Cracks ¼ inch to 1 inch in width - fill with hot poured sealant. 

2. Cracks greater than 1 inch in width – fill with sand slurry. 

Hot Poured Sealant: For cracks that are to be filled with hot poured sealant, 
apply the material in accordance with these requirements and the manufacturer’s 
recommendations. Furnish a Type 1 Working Drawing of the manufacturer’s 
product information and recommendations to the Engineer prior to the start of 
work, including the manufacturer’s recommended heating time and temperatures, 
allowable storage time and temperatures after initial heating, allowable reheating 
criteria, and application temperature range. Confine hot poured sealant material 
within the crack. Clean any overflow of sealant from the pavement surface. If, in 



Special Provisions   5-11 
2025 PRESERVATION PROJECT - WEST KINGSTON RD 

the opinion of the Engineer, the Contractor’s method of sealing the cracks with 
hot poured sealant results in an excessive amount of material on the pavement 
surface, stop and correct the operation to eliminate the excess material. 

5-04.3(4)A2  Crack Sealing Areas Prior to Paving 

In areas where HMA will be placed, use sand slurry to fill the cracks. 

5-04.3(4)A3  Crack Sealing Areas Not to be Paved 

In areas where HMA will not be placed, fill the cracks as follows: 
A. Cracks ¼ inch to 1 inch in width - fill with hot poured sealant. 
B. Cracks greater than 1 inch in width – fill with sand slurry. 

5-04.3(4)B  Vacant 

5-04.3(4)C  Pavement Repair 

The Contractor shall excavate pavement repair areas and shall backfill these with 
HMA in accordance with the details shown in the Plans and as marked in the 
field. The Contractor shall conduct the excavation operations in a manner that 
will protect the pavement that is to remain. Pavement not designated to be 
removed that is damaged as a result of the Contractor’s operations shall be 
repaired by the Contractor to the satisfaction of the Engineer at no cost to the 
Contracting Agency. The Contractor shall excavate only within one lane at a time 
unless approved otherwise by the Engineer. The Contractor shall not excavate 
more area than can be completely finished during the same shift, unless 
approved by the Engineer. 

Unless otherwise shown in the Plans or determined by the Engineer, excavate to 
a depth of 1.0 feet. The Engineer will make the final determination of the 
excavation depth required. The minimum width of any pavement repair area shall 
be 40 inches unless shown otherwise in the Plans. Before any excavation, the 
existing pavement shall be sawcut or shall be removed by a pavement grinder. 
Excavated materials will become the property of the Contractor and shall be 
disposed of in a Contractor-provided site off the Right of Way or used in 
accordance with Sections 2-02.3(3) or 9-03.21. 

Asphalt for tack coat shall be required as specified in Section 5-04.3(4). A heavy 
application of tack coat shall be applied to all surfaces of existing pavement in 
the pavement repair area. 

Placement of the HMA backfill shall be accomplished in lifts not to exceed 0.35-
foot compacted depth. Lifts that exceed 0.35-foot of compacted depth may be 
accomplished with the approval of the Engineer. Each lift shall be thoroughly 
compacted by a mechanical tamper or a roller. 
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5-04.3(5)  Producing/Stockpiling Aggregates and RAP 

Aggregates and RAP shall be stockpiled according to the requirements of 
Section 3-02. Sufficient storage space shall be provided for each size of 
aggregate and RAP. Materials shall be removed from stockpile(s) in a manner to 
ensure minimal segregation when being moved to the HMA plant for processing 
into the final mixture. Different aggregate sizes shall be kept separated until they 
have been delivered to the HMA plant. 

5-04.3(5)A  Vacant 

5-04.3(6)  Mixing 

After the required amount of mineral materials, asphalt binder, recycling agent 
and anti-stripping additives have been introduced into the mixer the HMA shall be 
mixed until complete and uniform coating of the particles and thorough 
distribution of the asphalt binder throughout the mineral materials is ensured. 

When discharged, the temperature of the HMA shall not exceed the optimum 
mixing temperature by more than 25°F as shown on the reference mix design 
report or as approved by the Engineer. Also, when a WMA additive is included in 
the manufacture of HMA, the discharge temperature of the HMA shall not exceed 
the maximum recommended by the manufacturer of the WMA additive. A 
maximum water content of 2 percent in the mix, at discharge, will be allowed 
providing the water causes no problems with handling, stripping, or flushing. If 
the water in the HMA causes any of these problems, the moisture content shall 
be reduced as directed by the Engineer. 

Storing or holding of the HMA in approved storage facilities will be permitted with 
approval of the Engineer, but in no event shall the HMA be held for more than 24 
hours. HMA held for more than 24 hours after mixing shall be rejected. Rejected 
HMA shall be disposed of by the Contractor at no expense to the Contracting 
Agency. The storage facility shall have an accessible device located at the top of 
the cone or about the third point. The device shall indicate the amount of material 
in storage. No HMA shall be accepted from the storage facility when the HMA in 
storage is below the top of the cone of the storage facility, except as the storage 
facility is being emptied at the end of the working shift. 

Recycled asphalt pavement (RAP) utilized in the production of HMA shall be 
sized prior to entering the mixer so that a uniform and thoroughly mixed HMA is 
produced. If there is evidence of the recycled asphalt pavement not breaking 
down during the heating and mixing of the HMA, the Contractor shall immediately 
suspend the use of the RAP until changes have been approved by the Engineer. 
After the required amount of mineral materials, RAP, new asphalt binder and 
asphalt rejuvenator have been introduced into the mixer the HMA shall be mixed 
until complete and uniform coating of the particles and thorough distribution of 
the asphalt binder throughout the mineral materials, and RAP is ensured. 
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5-04.3(7)  Spreading and Finishing 

The mixture shall be laid upon an approved surface, spread, and struck off to the 
grade and elevation established. HMA pavers complying with Section 5-04.3(3) 
shall be used to distribute the mixture. Unless otherwise directed by the 
Engineer, the nominal compacted depth of any layer of any course shall not 
exceed the following: 

HMA Class 1”   0.35 feet 

HMA Class ¾” and HMA Class ½” 

      wearing course   0.30 feet 

      other courses   0.35 feet 

HMA Class ⅜”   0.15 feet 

On areas where irregularities or unavoidable obstacles make the use of 
mechanical spreading and finishing equipment impractical, the paving may be 
done with other equipment or by hand. 

When more than one JMF is being utilized to produce HMA, the material 
produced for each JMF shall be placed by separate spreading and compacting 
equipment. The intermingling of HMA produced from more than one JMF is 
prohibited. Each strip of HMA placed during a work shift shall conform to a single 
JMF established for the class of HMA specified unless there is a need to make 
an adjustment in the JMF. 

5-04.3(8)  Aggregate Acceptance Prior to Incorporation in HMA 

For HMA accepted by nonstatistical evaluation the aggregate properties of sand 
equivalent, uncompacted void content and fracture will be evaluated in 
accordance with Section 3-04.  Sampling and testing of aggregates for HMA 
accepted by commercial evaluation will be at the option of the Engineer. 

5-04.3(9)  HMA Mixture Acceptance 

Acceptance of HMA shall be as provided under nonstatistical, or commercial 
evaluation. 

Nonstatistical evaluation will be used for the acceptance of HMA unless 
Commercial Evaluation is specified. 

Commercial evaluation will be used for Commercial HMA and for other classes of 
HMA in the following applications: sidewalks, road approaches, ditches, slopes, 
paths, trails, gores, prelevel, temporary pavement, and pavement repair. Other 
nonstructural applications of HMA accepted by commercial evaluation shall be as 
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approved by the Engineer. Sampling and testing of HMA accepted by 
commercial evaluation will be at the option of the Engineer.  

The mix design will be the initial JMF for the class of HMA. The Contractor may 
request a change in the JMF. Any adjustments to the JMF will require the 
approval of the Engineer and may be made in accordance with this section. 

HMA Tolerances and Adjustments 

1. Job Mix Formula Tolerances – The constituents of the mixture at the 
time of acceptance shall be within tolerance. The tolerance limits will be 
established as follows: 

For Asphalt Binder and Air Voids (Va), the acceptance limits are 
determined by adding the tolerances below to the approved JMF 
values. These values will also be the Upper Specification Limit (USL) 
and Lower Specification Limit (LSL) required in Section 1-06.2(2)D2 
Property Non-Statistical Evaluation Commercial 

Evaluation 
Asphalt Binder +/- 0.5% +/- 0.7% 
Air Voids, Va 2.5% min. and 5.5% max N/A 

For Aggregates in the mixture: 

a. First, determine preliminary upper and lower acceptance limits by 
applying the following tolerances to the approved JMF. 

Aggregate Percent 
Passing 

Non-Statistical 
Evaluation 

Commercial Evaluation 

1”, ¾”, ½”, and 3/8” sieves +/- 6% +/- 8% 
No. 4 sieve +/-6% +/- 8% 
No. 8 Sieve +/- 6% +/-8% 
No. 200 sieve +/- 2.0% +/- 3.0% 

b. Second, adjust the preliminary upper and lower acceptance limits 
determined from step (a) the minimum amount necessary so that none 
of the aggregate properties are outside the control points in Section 9-
03.8(6). The resulting values will be the upper and lower acceptance 
limits for aggregates, as well as the USL and LSL required in Section 1-
06.2(2)D2. 

2. Job Mix Formula Adjustments – An adjustment to the aggregate gradation 
or asphalt binder content of the JMF requires approval of the Engineer. 
Adjustments to the JMF will only be considered if the change produces 
material of equal or better quality and may require the development of a 
new mix design if the adjustment exceeds the amounts listed below. 
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a. Aggregates –2 percent for the aggregate passing the 1½″, 1″, ¾″, 
½″, ⅜″, and the No. 4 sieves, 1 percent for aggregate passing the 
No. 8 sieve, and 0.5 percent for the aggregate passing the No. 200 
sieve. The adjusted JMF shall be within the range of the control 
points in Section 9-03.8(6). 

b. Asphalt Binder Content – The Engineer may order or approve 
changes to asphalt binder content. The maximum adjustment from 
the approved mix design for the asphalt binder content shall be 0.3 
percent 

5-04.3(9)A  Vacant 

5-04.3(9)B  Vacant 

5-04.3(9)C  Mixture Acceptance – Nonstatistical Evaluation 

HMA mixture which is accepted by Nonstatistical Evaluation will be evaluated by 
the Contracting Agency by dividing the HMA tonnage into lots.  

5-04.3(9)C1  Mixture Nonstatistical Evaluation – Lots and Sublots 

A lot is represented by randomly selected samples of the same mix design that 
will be tested for acceptance. A lot is defined as the total quantity of material or 
work produced for each Job Mix Formula placed. Only one lot per JMF is 
expected. A sublot shall be equal to one day’s production or 800 tons, whichever 
is less except that the final sublot will be a minimum of 400 tons and may be 
increased to 1200 tons.  

All of the test results obtained from the acceptance samples from a given lot shall 
be evaluated collectively. If the Contractor requests a change to the JMF that is 
approved, the material produced after the change will be evaluated on the basis 
of the new JMF for the remaining sublots in the current lot and for acceptance of 
subsequent lots. For a lot in progress with a CPF less than 0.75, a new lot will 
begin at the Contractor’s request after the Engineer is satisfied that material 
conforming to the Specifications can be produced. 

Sampling and testing for evaluation shall be performed on the frequency of one 
sample per sublot. 

5-04.3(9)C2  Mixture Nonstatistical Evaluation Sampling 

Samples for acceptance testing shall be obtained by the Contractor when 
ordered by the Engineer. The Contractor shall sample the HMA mixture in the 
presence of the Engineer and in accordance with AASH-TO T 168. A minimum of 
three samples should be taken for each class of HMA placed on a project. If used 
in a structural application, at least one of the three samples shall to be tested. 
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Sampling and testing HMA in a Structural application where quantities are less 
than 400 tons is at the discretion of the Engineer. 

For HMA used in a structural application and with total project quantity less than 
800 tons but more than 400 tons, a minimum of one acceptance test shall be 
performed. In all cases, a minimum of 3 samples will be obtained at the point of 
acceptance, a minimum of one of the three samples will be tested for 
conformance to the JMF: 

• If the test results are found to be within specification requirements, 
additional testing will be at the Engineer’s discretion. 

• If test results are found not to be within specification requirements, 
additional testing of the remaining samples to determine a Composite Pay 
Factor (CPF) shall be performed. 

5-04.3(9)C3  Mixture Nonstatistical Evaluation – Acceptance Testing 

Testing of HMA for compliance of Va will at the option of the Contracting Agency. 
If tested, compliance of Va will use WSDOT SOP 731.  

Testing for compliance of asphalt binder content will be by WSDOT FOP for 
AASHTO T 308. 

Testing for compliance of gradation will be by FOP for WAQTC T 27/T 11. 

5-04.3(9)C4  Mixture Nonstatistical Evaluation – Pay Factors 

For each lot of material falling outside the tolerance limits in 5-04.3(9), the 
Contracting Agency will determine a Composite Pay Factor (CPF) using the 
following price adjustment factors: 

Table of Price Adjustment Factors 

Constituent Factor 
“f” 

All aggregate passing: 1½″, 1″, ¾″, 
½″, ⅜″ and No.4 sieves 2 

All aggregate passing No. 8 sieve 15 

All aggregate passing No. 200 
sieve 20 

Asphalt binder 40 

Air Voids (Va) (where applicable) 20 

Each lot of HMA produced under Nonstatistical Evaluation and having all 
constituents falling within the tolerance limits of the job mix formula shall be 
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accepted at the unit Contract price with no further evaluation. When one or more 
constituents fall outside the nonstatistical tolerance limits in the Job Mix Formula 
shown in Table of Price Adjustment Factors, the lot shall be evaluated in 
accordance with Section 1-06.2 to determine the appropriated CPF. The 
nonstatistical tolerance limits will be used in the calculation of the CPF and the 
maximum CPF shall be 1.00. When less than three sublots exist, backup 
samples of the existing sublots or samples from the Roadway shall be tested to 
provide a minimum of three sets of results for evaluation. 

5-04.3(9)C5  Vacant 

5-04.3(9)C6  Mixture Nonstatistical Evaluation – Price Adjustments 

For each lot of HMA mix produced under Nonstatistical Evaluation when the 
calculated CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) will be 
determined. The NCMF equals the algebraic difference of CPF minus 1.00 
multiplied by 60 percent. The total job mix compliance price adjustment will be 
calculated as the product of the NCMF, the quantity of HMA in the lot in tons, and 
the unit Contract price per ton of mix. 

If a constituent is not measured in accordance with these Specifications, 
its individual pay factor will be considered 1.00 in calculating the Composite 
Pay Factor (CPF). 

5-04.3(9)C7  Mixture Nonstatistical Evaluation - Retests 

The Contractor may request a sublot be retested. To request a retest, the 
Contractor shall submit a written request within 7 calendar days after the specific 
test results have been received. A split of the original acceptance sample will be 
retested. The split of the sample will not be tested with the same tester that ran 
the original acceptance test. The sample will be tested for a complete gradation 
analysis, asphalt binder content, and, at the option of the agency, Va. The results 
of the retest will be used for the acceptance of the HMA in place of the original 
sublot sample test results. The cost of testing will be deducted from any monies 
due or that may come due the Contractor under the Contract at the rate of $500 
per sample. 

5-04.3 (9)D  Mixture Acceptance – Commercial Evaluation 

If sampled and tested, HMA produced under Commercial Evaluation and having 
all constituents falling within the tolerance limits of the job mix formula shall be 
accepted at the unit Contract price with no further evaluation. When one or more 
constituents fall outside the commercial tolerance limits in the Job Mix Formula 
shown in 5-04.3(9), the lot shall be evaluated in accordance with Section 1-06.2 
to determine the appropriate CPF. The commercial tolerance limits will be used 
in the calculation of the CPF and the maximum CPF shall be 1.00. When less 
than three sublots exist, backup samples of the existing sublots or samples from 
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the street shall be tested to provide a minimum of three sets of results for 
evaluation. 

For each lot of HMA mix produced and tested under Commercial Evaluation 
when the calculated CPF is less than 1.00, a Nonconforming Mix Factor (NCMF) 
will be determined. The NCMF equals the algebraic difference of CPF minus 1.00 
multiplied by 60 percent. The Job Mix Compliance Price Adjustment will be 
calculated as the product of the NCMF, the quantity of HMA in the lot in tons, and 
the unit Contract price per ton of mix. 

If a constituent is not measured in accordance with these Specifications, 
its individual pay factor will be considered 1.00 in calculating the Composite 
Pay Factor (CPF). 

5-04.3(10)  HMA Compaction Acceptance 

HMA mixture accepted by nonstatistical evaluation that is used in traffic lanes, 
including lanes for intersections, ramps, truck climbing, weaving, and speed 
change, and having a specified compacted course thickness greater than 0.10-
foot, shall be compacted to a specified level of relative density. The specified 
level of relative density shall be a Composite Pay Factor (CPF) of not less than 
0.75 when evaluated in accordance with Section 1-06.2, using a LSL of 92.0 
(minimum of 92 percent of the maximum density). The maximum density shall be 
determined by WSDOT FOP for AASHTO T 729. The specified level of density 
attained will be determined by the evaluation of the density of the pavement. The 
density of the pavement shall be determined in accordance with WSDOT FOP for 
WAQTC TM 8, except that gauge correlation will be at the discretion of the 
Engineer, when using the nuclear density gauge and WSDOT SOP 736 when 
using cores to determine density. 

Tests for the determination of the pavement density will be taken in accordance 
with the required procedures for measurement by a nuclear density gauge or 
roadway cores after completion of the finish rolling. 

If the Contracting Agency uses a nuclear density gauge to determine density the 
test procedures FOP for WAQTC TM 8 and WSDOT SOP T 729 will be used on 
the day the mix is placed and prior to opening to traffic. 

Roadway cores for density may be obtained by either the Contracting Agency or 
the Contractor in accordance with WSDOT SOP 734. The core diameter shall be 
4-inches minimum, unless otherwise approved by the Engineer. Roadway cores 
will be tested by the Contracting Agency in accordance with WSDOT FOP for 
AASHTO T 166. 

If the Contract includes the Bid item “Roadway Core” the cores shall be obtained 
by the Contractor in the presence of the Engineer on the same day the mix is 
placed and at locations designated by the Engineer. If the Contract does not 
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include the Bid item “Roadway Core” the Contracting Agency will obtain the 
cores. 

For a lot in progress with a CPF less than 0.75, a new lot will begin at the 
Contractor’s request after the Engineer is satisfied that material conforming to the 
Specifications can be produced. 

HMA mixture accepted by commercial evaluation and HMA constructed under 
conditions other than those listed above shall be compacted on the basis of a 
test point evaluation of the compaction train. The test point evaluation shall be 
performed in accordance with instructions from the Engineer. The number of 
passes with an approved compaction train, required to attain the maximum test 
point density, shall be used on all subsequent paving. 

HMA for preleveling shall be thoroughly compacted. HMA that is used for 
preleveling wheel rutting shall be compacted with a pneumatic tire roller unless 
otherwise approved by the Engineer. 

Test Results 

For a sublot that has been tested with a nuclear density gauge that did not meet 
the minimum of 92 percent of the reference maximum density in a compaction lot 
with a CPF below 1.00 and thus subject to a price reduction or rejection, the 
Contractor may request that a core be used for determination of the relative 
density of the sublot. The relative density of the core will replace the relative 
density determined by the nuclear density gauge for the sublot and will be used 
for calculation of the CPF and acceptance of HMA compaction lot.  

When cores are taken by the Contracting Agency at the request of the 
Contractor, they shall be requested by noon of the next workday after the test 
results for the sublot have been provided or made available to the Contractor. 
Core locations shall be outside of wheel paths and as determined by the 
Engineer. Traffic control shall be provided by the Contractor as requested by the 
Engineer. Failure by the Contractor to provide the requested traffic control will 
result in forfeiture of the request for cores. When the CPF for the lot based on the 
results of the HMA cores is less than 1.00, the cost for the coring will be 
deducted from any monies due or that may become due the Contractor under the 
Contract at the rate of $200 per core and the Contractor shall pay for the cost of 
the traffic control. 

5-04.3(10)A  HMA Compaction – General Compaction Requirements 

Compaction shall take place when the mixture is in the proper condition so that 
no undue displacement, cracking, or shoving occurs. Areas inaccessible to large 
compaction equipment shall be compacted by other mechanical means. Any 
HMA that becomes loose, broken, contaminated, shows an excess or deficiency 
of asphalt, or is in any way defective, shall be removed and replaced with new 
hot mix that shall be immediately compacted to conform to the surrounding area. 
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The type of rollers to be used and their relative position in the compaction 
sequence shall generally be the Contractor’s option, provided the specified 
densities are attained. Unless the Engineer has approved otherwise, rollers shall 
only be operated in the static mode when the internal temperature of the mix is 
less than 175°F. Regardless of mix temperature, a roller shall not be operated in 
a mode that results in checking or cracking of the mat. Rollers shall only be 
operated in static mode on bridge decks. 

5-04.3(10)B  HMA Compaction – Cyclic Density 

Low cyclic density areas are defined as spots or streaks in the pavement that are 
less than 90 percent of the theoretical maximum density. At the Engineer’s 
discretion, the Engineer may evaluate the HMA pavement for low cyclic density, 
and when doing so will follow WSDOT SOP 733.  A $500 Cyclic Density Price 
Adjustment will be assessed for any 500-foot section with two or more density 
readings below 90 percent of the theoretical maximum density. 

5-04.3(10)C  Vacant 

5-04.3(10)D  HMA Nonstatistical Compaction  

5-04.3(10)D1  HMA Nonstatistical Compaction – Lots and Sublots 

HMA compaction which is accepted by nonstatistical evaluation will be based on 
acceptance testing performed by the Contracting Agency dividing the project into 
compaction lots. 

A lot is represented by randomly selected samples of the same mix design that 
will be tested for acceptance. A lot is defined as the total quantity of material or 
work produced for each Job Mix Formula placed. Only one lot per JMF is 
expected. A sublot shall be equal to one day’s production or 400 tons, whichever 
is less except that the final sublot will be a minimum of 200 tons and may be 
increased to 800 tons. Testing for compaction will be at the rate of 5 tests per 
sublot per WSDOT T 738. 

The sublot locations within each density lot will be determined by the Engineer. 
For a lot in progress with a CPF less than 0.75, a new lot will begin at the 
Contractor’s request after the Engineer is satisfied that material conforming to the 
Specifications can be produced. 

HMA mixture accepted by commercial evaluation and HMA constructed under 
conditions other than those listed above shall be compacted on the basis of a 
test point evaluation of the compaction train. The test point evaluation shall be 
performed in accordance with instructions from the Engineer. The number of 
passes with an approved compaction train, required to attain the maximum test 
point density, shall be used on all subsequent paving. 
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HMA for preleveling shall be thoroughly compacted. HMA that is used to prelevel 
wheel ruts shall be compacted with a pneumatic tire roller unless otherwise 
approved by the Engineer. 

5-04.3(10)D2  HMA Compaction Nonstatistical Evaluation – Acceptance 
Testing 

The location of the HMA compaction acceptance tests will be randomly selected 
by the Engineer from within each sublot, with one test per sublot.  

5-04.3(10)D3  HMA Nonstatistical Compaction – Price Adjustments 

For each compaction lot with one or two sublots, having all sublots attain a 
relative density that is 92 percent of the reference maximum density the HMA 
shall be accepted at the unit Contract price with no further evaluation. When a 
sublot does not attain a relative density that is 92 percent of the reference 
maximum density, the lot shall be evaluated in accordance with Section 1-06.2 to 
determine the appropriate CPF. The maximum CPF shall be 1.00, however, lots 
with a calculated CPF in excess of 1.00 will be used to offset lots with CPF 
values below 1.00 but greater than 0.90. Lots with CPF lower than 0.90 will be 
evaluated for compliance per 5-04.3(11). Additional testing by either a nuclear 
moisture-density gauge or cores will be completed as required to provide a 
minimum of three tests for evaluation. 

For compaction below the required 92% a Non-Conforming Compaction Factor 
(NCCF) will be determined. The NCCF equals the algebraic difference of CPF 
minus 1.00 multiplied by 40 percent.  The Compaction Price Adjustment will be 
calculated as the product of CPF, the quantity of HMA in the compaction control 
lot in tons, and the unit Contract price per ton of mix. 

5-04.3(11)  Reject Work 

5-04.3(11)A  Reject Work General 

Work that is defective or does not conform to Contract requirements shall be 
rejected.  The Contractor may propose, in writing, alternatives to removal and 
replacement of rejected material. Acceptability of such alternative proposals will 
be determined at the sole discretion of the Engineer. HMA that has been rejected 
is subject to the requirements in Section 1-06.2(2) and this specification, and the 
Contractor shall submit a corrective action proposal to the Engineer for approval. 

5-04.3(11)B  Rejection by Contractor 

The Contractor may, prior to sampling, elect to remove any defective material 
and replace it with new material. Any such new material will be sampled, tested, 
and evaluated for acceptance. 
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5-04.3(11)C  Rejection Without Testing (Mixture or Compaction) 

The Engineer may, without sampling, reject any batch, load, or section of 
Roadway that appears defective. Material rejected before placement shall not be 
incorporated into the pavement. Any rejected section of Roadway shall be 
removed. 

No payment will be made for the rejected materials or the removal of the 
materials unless the Contractor requests that the rejected material be tested. If 
the Contractor elects to have the rejected material tested, a minimum of three 
representative samples will be obtained and tested. Acceptance of rejected 
material will be based on conformance with the nonstatistical acceptance 
Specification. If the CPF for the rejected material is less than 0.75, no payment 
will be made for the rejected material; in addition, the cost of sampling and 
testing shall be borne by the Contractor. If the CPF is greater than or equal to 
0.75, the cost of sampling and testing will be borne by the Contracting Agency. If 
the material is rejected before placement and the CPF is greater than or equal to 
0.75, compensation for the rejected material will be at a CPF of 0.75. If rejection 
occurs after placement and the CPF is greater than or equal to 0.75, 
compensation for the rejected material will be at the calculated CPF with an 
addition of 25 percent of the unit Contract price added for the cost of removal and 
disposal. 

5-04.3(11)D  Rejection - A Partial Sublot 

In addition to the random acceptance sampling and testing, the Engineer may 
also isolate from a normal sublot any material that is suspected of being 
defective in relative density, gradation or asphalt binder content. Such isolated 
material will not include an original sample location. A minimum of three random 
samples of the suspect material will be obtained and tested. The material will 
then be statistically evaluated as an independent lot in accordance with Section 
1-06.2(2). 

5-04.3(11)E  Rejection - An Entire Sublot 

An entire sublot that is suspected of being defective may be rejected. When a 
sublot is rejected a minimum of two additional random samples from this sublot 
will be obtained. These additional samples and the original sublot will be 
evaluated as an independent lot in accordance with Section 1-06.2(2). 

5-04.3(11)F  Rejection - A Lot in Progress 

The Contractor shall shut down operations and shall not resume HMA placement 
until such time as the Engineer is satisfied that material conforming to the 
Specifications can be produced: 

1. When the Composite Pay Factor (CPF) of a lot in progress drops below 
1.00 and the Contractor is taking no corrective action, or 
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2. When the Pay Factor (PF) for any constituent of a lot in progress drops 
below 0.95 and the Contractor is taking no corrective action, or 

3. When either the PFi for any constituent or the CPF of a lot in progress is 
less than 0.75. 

5-04.3(11)G  Rejection - An Entire Lot (Mixture or Compaction) 

An entire lot with a CPF of less than 0.75 will be rejected. 

5-04.3(12)  Joints 

5-04.3(12)A  HMA Joints 

5-04.3(12)A1  Transverse Joints   

The Contractor shall conduct operations such that the placing of the top or 
wearing course is a continuous operation or as close to continuous as possible. 
Unscheduled transverse joints will be allowed, and the roller may pass over the 
unprotected end of the freshly laid mixture only when the placement of the 
course must be discontinued for such a length of time that the mixture will cool 
below compaction temperature. When the Work is resumed, the previously 
compacted mixture shall be cut back to produce a slightly beveled edge for the 
full thickness of the course. 

A temporary wedge of HMA constructed on a 20H:1V shall be constructed where 
a transverse joint as a result of paving or planing is open to traffic. The HMA in 
the temporary wedge shall be separated from the permanent HMA by strips of 
heavy wrapping paper or other methods approved by the Engineer. The 
wrapping paper shall be removed and the joint trimmed to a slightly beveled edge 
for the full thickness of the course prior to resumption of paving. 

The material that is cut away shall be wasted and new mix shall be laid against 
the cut. Rollers or tamping irons shall be used to seal the joint. 

5-04.3(12)A2  Longitudinal Joints  

The longitudinal joint in any one course shall be offset from the course 
immediately below by not more than 6 inches nor less than 2 inches. All 
longitudinal joints constructed in the wearing course shall be located at a lane 
line or an edge line of the Traveled Way. A notched wedge joint shall be 
constructed along all longitudinal joints in the wearing surface of new HMA 
unless otherwise approved by the Engineer. The notched wedge joint shall have 
a vertical edge of not less than the maximum aggregate size or more than ½ of 
the compacted lift thickness and then taper down on a slope not steeper than 
4H:1V. The sloped portion of the HMA notched wedge joint shall be uniformly 
compacted. 
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5-04.3(12)B  Bridge Paving Joint Seals 

5-04.3(12)B1  HMA Sawcut and Seal 

Prior to placing HMA on the bridge deck, establish sawcut alignment points at 
both ends of the bridge paving joint seals to be placed at the bridge ends, and at 
interior joints within the bridge deck when and where shown in the Plans. 
Establish the sawcut alignment points in a manner that they remain functional for 
use in aligning the sawcut after placing the overlay. 

Submit a Type 1 Working Drawing consisting of the sealant manufacturer’s 
application procedure. 

Construct the bridge paving joint seal as specified ion the Plans and in 
accordance with the detail shown in the Standard Plans. Construct the sawcut in 
accordance with the detail shown in the Standard Plan. Con-struct the sawcut in 
accordance with Section 5-05.3(8)B and the manufacturer’s application 
procedure. 

5-04.3(12)B2  Paved Panel Joint Seal 

Construct the paved panel joint seal in accordance with the requirements 
specified in section 5-04.3(12)B1 and the following requirement: 

1. Clean and seal the existing joint between concrete panels in accordance 
with Section 5-01.3(8) and the details shown in the Standard Plans. 

5-04.3(13)  Surface Smoothness  

The completed surface of all courses shall be of uniform texture, smooth, uniform 
as to crown and grade, and free from defects of all kinds. The completed surface 
of the wearing course shall not vary more than ⅛ inch from the lower edge of a 
10-foot straightedge placed on the surface parallel to the centerline. The 
transverse slope of the completed surface of the wearing course shall vary not 
more than ¼ inch in 10 feet from the rate of transverse slope shown in the Plans. 

When deviations in excess of the above tolerances are found that result from 
a high place in the HMA, the pavement surface shall be corrected by one of the 
following methods: 

1. Removal of material from high places by grinding with an approved 
grinding machine, or 

2. Removal and replacement of the wearing course of HMA, or 

3. By other method approved by the Engineer. 
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Correction of defects shall be carried out until there are no deviations anywhere 
greater than the allowable tolerances.  

Deviations in excess of the above tolerances that result from a low place in the 
HMA and deviations resulting from a high place where corrective action, in the 
opinion of the Engineer, will not produce satisfactory results will be accepted with 
a price adjustment. The Engineer shall deduct from monies due or that may 
become due to the Contractor the sum of $500.00 for each and every section of 
single traffic lane 100 feet in length in which any excessive deviations described 
above are found. 

When utility appurtenances such as manhole covers and valve boxes are located 
in the traveled way, the utility appurtenances shall be adjusted to the finished 
grade prior to paving. This requirement may be waived when requested by the 
Contractor, at the discretion of the Engineer or when the adjustment details 
provided in the project plan or specifications call for utility appurtenance 
adjustments after the completion of paving. 

Utility appurtenance adjustment discussions will be included in the Pre-Paving 
planning (5-04.3(14)B3). Submit a written request to waive this requirement to 
the Engineer prior to the start of paving. 

5-04.3(14)  Planing (Milling) Bituminous Pavement 

The planning plan must be approved by the Engineer and a pre planning meeting 
must be held prior to the start of any planing. See Section 5-04.3(14)B2 for 
information on planning submittals. 

Locations of existing surfacing to be planed are as shown in the Drawings.  

Where planing an existing pavement is specified in the Contract, the Contractor 
must remove existing surfacing material and to reshape the surface to remove 
irregularities. The finished product must be a prepared surface acceptable for 
receiving an HMA overlay. 

Use the cold milling method for planing unless otherwise specified in the 
Contract. Do not use the planer on the final wearing course of new HMA. 

Conduct planing operations in a manner that does not tear, break, burn, or 
otherwise damage the surface which is to remain. The finished planed surface 
must be slightly grooved or roughened and must be free from gouges, deep 
grooves, ridges, or other imperfections. The Contractor must repair any damage 
to the sur-face by the Contractor’s planing equipment, using an Engineer 
approved method. 

Repair or replace any metal castings and other surface improvements damaged 
by planing, as deter-mined by the Engineer. 
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A tapered wedge cut must be planed longitudinally along curb lines sufficient to 
provide a minimum of 4 inches of curb reveal after placement and compaction of 
the final wearing course. The dimensions of the wedge must be as shown on the 
Drawings or as specified by the Engineer. 

A tapered wedge cut must also be made at transitions to adjoining pavement 
surfaces (meet lines) where butt joints are shown on the Drawings. Cut butt joints 
in a straight line with vertical faces 2 inches or more in height, producing a 
smooth transition to the existing adjoining pavement. 

After planing is complete, planed surfaces must be swept, cleaned, and if 
required by the Contract, patched and preleveled. 

The Engineer may direct additional depth planing. Before performing this 
additional depth planing, the Contractor must conduct a hidden metal in 
pavement detection survey as specified in Section 5-04.3(14)A. 

5-04.3(14)A  Pre-Planing Metal Detection Check 

Before starting planing of pavements, and before any additional depth planing 
required by the Engineer, the Contractor must conduct a physical survey of 
existing pavement to be planed with equipment that can identify hidden metal 
objects. 

Should such metal be identified, promptly notify the Engineer. 

See Section 1-07.16(1) regarding the protection of survey monumentation that 
may be hidden in pavement. 

The Contractor is solely responsible for any damage to equipment resulting from 
the Contractor’s failure to conduct a pre-planing metal detection survey, or from 
the Contractor’s failure to notify the Engineer of any hidden metal that is 
detected. 

5-04.3(14)B  Paving and Planing Under Traffic 

5-04.3(14)B1  General 

In addition, the requirements of Section 1-07.23 and the traffic controls required 
in Section 1-10, and unless the Contract specifies otherwise, or the Engineer 
approves, the Contractor must comply with the following: 

1. Intersections: 

a. Keep intersections open to traffic at all times, except when paving 
or planing operations through an intersection requires closure. 
Such closure must be kept to the minimum time required to place 
and compact the HMA mixture, or plane as appropriate. For paving, 
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schedule such closure to individual lanes or portions thereof that 
allows the traffic volumes and schedule of traffic volumes required 
in the approved traffic control plan. Schedule work so that adjacent 
intersections are not impacted at the same time and comply with 
the traffic control restrictions required by the Traffic Engineer. Each 
individual intersection closure or partial closure, must be addressed 
in the traffic control plan, which must be submitted to and accepted 
by the Engineer, see Section 1-10.2(2). 

b. When planing or paving and related construction must occur in an 
intersection, consider scheduling and sequencing such work into 
quarters of the intersection, or half or more of an intersection with 
side street detours. Be prepared to sequence the work to individual 
lanes or portions thereof. 

c. Should closure of the intersection in its entirety be necessary, and 
no trolley service is impacted, keep such closure to the minimum 
time required to place and compact the HMA mixture, plane, 
remove asphalt, tack coat, and as needed. 

d. Any work in an intersection requires advance warning in both 
signage and a number of Working Days advance notice as 
determined by the Engineer, to alert traffic and emergency services 
of the intersection closure or partial closure. 

e. Allow new compacted HMA asphalt to cool to ambient temperature 
before any traffic is allowed on it. Traffic is not allowed on newly 
placed asphalt until approval has been obtained from the Engineer. 

2. Temporary centerline marking, post-paving temporary marking, 
temporary stop bars, and maintaining temporary pavement marking must 
comply with Section 8-23. 

3. Permanent pavement marking must comply with Section 8-22. 

5-04.3(14)B2  Submittals – Planing Plan and HMA Paving Plan 

The Contractor must submit a separate planing plan and a separate paving plan 
to the Engineer at least 5 Working Days in advance of each operation’s activity 
start date. These plans must show how the moving operation and traffic control 
are coordinated, as they will be discussed at the pre-planing briefing and pre-
paving briefing. When requested by the Engineer, the Contractor must provide 
each operation’s traffic control plan on 24 x 36 inch or larger size Shop Drawings 
with a scale showing both the area of operation and sufficient detail of traffic 
beyond the area of operation where detour traffic may be required. The scale on 
the Shop Drawings is 1 inch = 20 feet, which may be changed if the Engineer 
agrees sufficient detail is shown. 
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The planing operation and the paving operation include, but are not limited to, 
metal detection, removal of asphalt and temporary asphalt of any kind, tack coat 
and drying, staging of supply trucks, paving trains, rolling, scheduling, and as 
may be discussed at the briefing. 

When intersections will be partially or totally blocked, provide adequately sized 
and noticeable signage alerting traffic of closures to come, a minimum 2 Working 
Days in advance. The traffic control plan must show where peace officers will be 
stationed when signalization is or may be, countermanded, and show areas 
where flaggers are proposed. 

At a minimum, the planing and the paving plan must include: 

1. A copy of the accepted traffic control plan, see Section 1-10.2(2), detailing 
each day’s traffic control as it relates to the specific requirements of that 
day’s planing and paving. Briefly describe the sequencing of traffic control 
consistent with the proposed planing and paving sequence, and 
scheduling of placement of temporary pavement markings and 
channelizing devices after each day’s planing, and paving. 

2. A copy of each intersection’s traffic control plan. 

3. Haul routes from Supplier facilities, and locations of temporary parking 
and staging areas, including return routes. Describe the complete round 
trip as it relates to the sequencing of paving operations. 

4. Names and locations of HMA Supplier facilities to be used. 

5. List of all equipment to be used for paving. 

6. List of personnel and associated job classification assigned to each piece 
of paving equipment. 

7. Description (geometric or narrative) of the scheduled sequence of planing 
and of paving and intended area of planing and of paving for each day’s 
work, must include the directions of proposed planing and of proposed 
paving, sequence of adjacent lane paving, sequence of skipped lane 
paving, intersection planing and paving scheduling and sequencing, and 
proposed notifications and coordination to be timely made. The plan must 
show HMA joints relative to the final pavement marking lane lines. 

8. Names, job titles, and contact information for field, office, and plant 
supervisory personnel. 

9. A copy of the approved Mix Designs. 

10. Tonnage of HMA to be placed each day. 
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11. Approximate times and days for starting and ending daily operations. 

5-04.3(14)B3  Pre-Paving and Pre-Planing Briefing 

At least 2 Working Days before the first paving operation and the first planing 
operation, or as scheduled by the Engineer for future paving and planing 
operations to ensure the Contractor has adequately prepared for notifying and 
coordinating as required in the Contract, the Contractor must be prepared to 
discuss that day’s operations as they relate to other entities and to public safety 
and convenience, including driveway and business access, garbage truck 
operations, Metro transit operations and working around energized overhead 
wires, school and nursing home and hospital and other accesses, other 
contractors who may be operating in the area, pedestrian and bicycle traffic, and 
emergency services. The Contractor, and Subcontractors that may be part of that 
day’s operations, must meet with the Engineer and discuss the proposed 
operation as it relates to the submitted planing plan and paving plan, approved 
traffic control plan, and public convenience and safety. Such discussion includes, 
but is not limited to: 

1. General for both Paving Plan and for Planing Plan: 

a. The actual times of starting and ending daily operations. 

b. In intersections, how to break up the intersection, and address 
traffic control and signalization for that operation, including use of 
peace officers. 

c. The sequencing and scheduling of paving operations and of planing 
operations, as applicable, as it relates to traffic control, to public 
convenience and safety, and to other con-tractors who may operate 
in the Project Site. 

d. Notifications required of Contractor activities and coordinating with 
other entities and the public as necessary. 

e. Description of the sequencing of installation and types of temporary 
pavement markings as it relates to planning and to paving. 

f. Description of the sequencing of installation of, and the removal of, 
temporary pavement patch material around exposed castings and 
as may be needed 

g. Description of procedures and equipment to identify hidden metal in 
the pavement, such as survey monumentation, monitoring wells, 
street car rail, and castings, before planning, see Section 5-
04.3(14)B2. 
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h. Description of how flaggers will be coordinated with the planing, 
paving, and related operations. 

i. Description of sequencing of traffic controls for the process of rigid 
pavement base repairs. 

j. Other items the Engineer deems necessary to address. 

2. Paving – additional topics: 

a. When to start applying tack and coordinating with paving. 

b. Types of equipment and numbers of each type equipment to be 
used. If more pieces of equipment than personnel are proposed, 
describe the sequencing of the personnel operating the types of 
equipment. Discuss the continuance of operator personnel for each 
type equip-ment as it relates to meeting Specification requirements. 

c. Number of JMFs to be placed, and if more than one JMF how the 
Contractor will ensure different JMFs are distinguished, how pavers 
and MTVs are distinguished if more than one JMF is being placed 
at the time, and how pavers and MTVs are cleaned so that one 
JMF does not adversely influence the other JMF. 

d. Description of contingency plans for that day’s operations such as 
equipment breakdown, rain out, and Supplier shutdown of 
operations. 

e. Number of sublots to be placed, sequencing of density testing, and 
other sampling and testing. 

5-04.3(15)  Sealing Pavement Surfaces 

Apply a fog seal where shown in the plans. Construct the fog seal in accordance 
with Section 5-02.3. Unless otherwise approved by the Engineer, apply the fog 
seal prior to opening to traffic. 

5-04.3(16)  HMA Road Approaches 

HMA approaches shall be constructed at the locations shown in the Plans or 
where staked by the Engineer. The Work shall be performed in accordance 
with Section 5-04. 
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5-04.4   Measurement 

HMA Cl. ___ PG ___ will be measured by the ton in accordance with Section 1-
09.2, with no deduction being made for the weight of asphalt binder, mineral filler, 
or any other component of the mixture. If the Contractor elects to remove and 
replace mix as allowed by Section 5-04.3(11), the material removed will not be 
measured. 

Planing bituminous pavement will be measured by the square yard. 

Water will be measured by the M gallon as provided in Section 2-07.4.3 

5-04.5   Payment 

Payment will be made for each of the following Bid items that are included in the 
Proposal: 

“HMA Cl. ½ In. PG 58H-22”, per ton. 

The unit Contract price per ton for “HMA Cl. ½ In. PG 58H-22” shall be full 
compensation for all costs, including anti-stripping additive and longitudinal joint 
seal, incurred to carry out the requirements of Section 5-04 except for those 
costs included in other items which are included in this Subsection and which are 
included in the Proposal. 

“Planing Bituminous Pavement”, per square yard. 

The unit Contract price per square yard for “Planing Bituminous Pavement” shall 
be full payment for all costs incurred to perform the Work described in Section 5-
04.3(14). 

Payment for “Temporary Pavement Marking” is described in Section 8-23.5. 

(January 13, 2021 WSDOT GSP, Option 2) 
Asphalt Cost Price Adjustment 

The Contracting Agency will make an Asphalt Cost Price Adjustment, either a 
credit or a payment, for qualifying changes in the reference cost of asphalt 
binder.  The adjustment will be applied to partial payments made according to 
Section 1-09.9 for the following bid items when they are included in the proposal: 

 
“HMA Cl. ___ PG ___” 
“HMA for Approach Cl. ___ PG ___” 
“HMA for Preleveling Cl. ___ PG ___” 
“HMA for Pavement Repair Cl. ___ PG ___” 
“Commercial HMA” 
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The adjustment is not a guarantee of full compensation for changes in the cost of 
asphalt binder.  The Contracting Agency does not guarantee that asphalt binder 
will be available at the reference cost. 

 
The Contracting Agency will establish asphalt binder reference costs twice each 
month and post the information on the Agency website at: 
https://wsdot.wa.gov/business-wsdot/how-do-business-us/public-works-
contracts/payments-reporting/asphalt-binder-reference-cost. The reference cost 
will be determined using posted prices furnished by Poten & Partners, Inc.  If the 
selected price source ceases to be available for any reason, then the Contracting 
Agency will select a substitute price source to establish the reference cost. 

 
Price adjustments will be calculated one time per month. No price adjustment will 
be made if the Current Reference Cost is within +/-5% of the Base Cost. 
Reference costs for projects located in Eastern versus Western Washington shall 
be selected from the column in the WSDOT website table labeled “Eastern”, or 
“Western”, accordingly. The adjustment will be calculated as follows: 

 
If the reference cost is greater than or equal to 105% of the base cost, then  
Asphalt Cost Price Adjustment = (Current Reference Cost – (1.05 x Base 
Cost)) x (Q x 0.056). 
 
If the reference cost is less than or equal to 95% of the base cost, then  
Asphalt Cost Price Adjustment = (Current Reference Cost – (0.95 x Base 
Cost)) x (Q x 0.056). 
 
Where: Current Reference Cost is selected from the website table 

based on the “Date Effective” that immediately precedes the 
current month’s progress estimate end date. For work 
completed after all authorized working days are used, the 
adjustment will be based on the posted reference cost during 
which contract time was exhausted. 

 
 Base Cost is selected from the website table based on the 

“Date Effective” that immediately precedes the contract bid 
opening date, and shall be a constant for all monthly 
adjustments. 

 
Q = total tons of all classes of HMA paid in the current month’s 
progress payment. 

 
“Asphalt Cost Price Adjustment”, by calculation. 
“Asphalt Cost Price Adjustment” will be calculated and paid for as described in 
this section.  For the purpose of providing a common proposal for all bidders, the 
Contracting Agency has entered an amount in the proposal to become a part of 
the total bid by the Contractor. 

https://wsdot.wa.gov/business-wsdot/how-do-business-us/public-works-contracts/payments-reporting/asphalt-binder-reference-cost
https://wsdot.wa.gov/business-wsdot/how-do-business-us/public-works-contracts/payments-reporting/asphalt-binder-reference-cost
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7 7 

DIVISION 7 DRAINAGE STRUCTURES, STORM SEWERS, SANITARY 
SEWERS, WATERMAINS AND CONDUITS 

7-12   VALVES FOR WATER MAINS 

7-12.1   Description 
 
Supplement this section with the following: 
 

This work shall include the adjustment of water valve cases and covers to the 
finished pavement grades. 

7.12.3   Construction Requirements 
 
Supplement this section with the following: 
 

The work shall include providing and installing or removing valve box extensions 
that may be required to adjust the cover to the finished grade. 

7-12.4   Measurement 
 
Revise fourth paragraph to read: 
 

Adjust Valve Box will be measured per each adjusted box. 

7-12.5   Payment 
 
Supplement this section with the following: 
 

“Adjust Valve Box”, per each. 
 
The unit Contract price per each for “Adjust Valve Box” shall be full pay for work 
necessary to complete the box adjustment and shall include the provision and 
installation of any extensions required and the restoration of adjacent areas in a 
manner acceptable to the Engineer. 

7-17   SANITARY SEWER 

7-17.1   Description 
 
Supplement this section with the following: 
 

This Work shall also include the adjustment of sewer valve cases and covers to 
the finished pavement grades. 
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7.17.3   Construction Requirements 
 
Supplement this section with the following: 
 

Where shown in the Plans or where directed by the Engineer, the existing 
sewer valve shall be adjusted to the grade as staked or otherwise designated 
by the Engineer. 
 
The existing sewer valve shall be raised or lowered to the required elevation.  
The materials and method of construction shall conform to the requirements 
specified in Standard Specification Section 7-05. 

7-17.4   Measurement 
 
Revise fourth paragraph to read: 
 

Adjust Sewer Valve will be measured per each adjusted valve. 

7-17.5   Payment 
 
Supplement this section with the following: 
 

“Adjust Sewer Valve”, per each. 
 

The unit Contract price per each for “Adjust Sewer Valve” shall be full pay for all 
costs necessary to make the adjustment including restoration of adjacent areas 
in a manner acceptable to the Engineer.   
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DIVISION 8 MISCELLANEOUS CONSTRUCTION 

8-01.1   Description 
 
Supplement this section with the following: 
 

This work shall include the preparation and implementation of a Temporary 
Erosion and Sedimentation Control (TESC) Plan by the Contractor for this 
contract. 

8-01.3   Construction Requirements 
 
8-01.3(1)A   Submittals 
 
Delete the first sentence and replace it with the following: 
 

The Contractor shall prepare a temporary erosion and sedimentation control 
(TESC) Plan for the contract and shall submit this TESC Plan to the Engineer 5 
days prior to the preconstruction conference.  
 
A TESC Plan consists of a narrative section and plan sheets that meets 
Ecology’s Stormwater Pollution Prevention Plan (SWPPP) requirement in the 
CSWGP.  When the Contracting Agency has developed a TESC Plan for a 
Contract the narrative is included in the appendix to the Special Provisions and 
the TESC plan sheets are included in the Contract Plans.  The Contracting 
Agency TESC plan will not include off-site areas used to directly support 
construction activity. 
 
A Stormwater Pollution Prevention Plan (SWPPP) shall be prepared by the 
Contractor and submitted for approval by the Engineer.  The plan shall consist of 
the Contractor’s complete strategy to meet the requirements of the CSWGP.  
The SWPPP shall include and modify as necessary the TESC Plan drawings if 
provided as part of the Contact Plans.  The Contractor shall prepare, review and 
modify the SWPPP as necessary to be consistent with the actual work schedule, 
sequencing, and construction methods that will be used on the project.  
 
The SWPPP shall document all the erosion and sediment control Best 
Management Practices (BMPs) proposed, whether permanent or temporary. The 
plan shall document installation procedures, materials, scheduling, and 
maintenance procedures for each erosion and sediment control BMP. The 
Contractor shall submit the SWPPP for the Engineer’s approval before any work 
begins. The Contractor shall allow at least five working days for the Engineer’s 
review of the initial SWPPP or any revisions to the modified SWPPP. Failure to 
approve all or part of any such plan shall not make the Contracting Agency liable 
to the Contractor for any work delays. The Contractor may not begin work without 
an approved Contractor’s SWPPP. 
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Contractor TESC Plans shall include all high visibility fence delineation shown on 
the Contracting Agency Contract Plans.  All TESC Plans shall meet the 
requirements of the current edition of the WSDOT Temporary Erosion and 
Sediment Control Manual M 3109 and be adapted as needed throughout 
construction based on site inspections and discharge samples to maintain 
compliance with the CSWGP.  The Contractor shall develop a schedule for 
implementation of the TESC work and incorporate it into the Contractor’s 
progress schedule.   
 
The Contractor shall submit their TESC Plan and implementation schedule as 
Type 2 Working Drawings.  At the request of the Engineer, updated TESC Plans 
shall be submitted as Type 1 Working Drawings. 
 

8-01.4   Measurement 
 
Supplement this section with the following: 
 

No specific unit of measurement shall apply to the lump sum bid item for 
Erosion/Water Pollution Control. 

 
8-01.5   Payment 
 
Supplement this section with the following: 
 

“Erosion / Water Pollution Control”, per lump sum. 

The lump sum Contract price for Erosion/Water Pollution Control shall be full pay 
for all labor, tools, equipment, and materials for the installation, maintenance, 
and removal of erosion and water pollution control measures including the 
preparation and implementation of the TESC Plan. 

8-13   MONUMENT CASES 

8-13.1   Description 
 
Supplement this section with the following: 
 

The Agency will be responsible for supplying and setting the monument case and 
cover, obtaining the required permits, surveying, and recording requirements for 
removed, adjusted and replaced monuments. 
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8-13.4   Measurement 
 
Supplement this section with the following: 
 

Measurement of monument case and cover will be by the unit for each 
monument case and cover whether or not a monument case and cover is 
furnished and set. 

8-14  CEMENT CONCRETE SIDEWALKS 

8-14.4   Measurement 
 
Delete the 2nd paragraph and replace with the following: 
 

No specific unit of measurement shall apply to the lump sum bid item for 
cement concrete curb ramp type parallel A. 
 
Approximate quantities of materials and work for the lump sum item  “Cement 
Conc. Curb Ramp Type Parallel A” are listed below for the convenience of the 
Contractor in determining the volume of work involved and are not guaranteed to 
be accurate. 
 

 CEMENT CONCRETE CURB RAMP TYPE PARALLEL A 

Bid Item Quantity Unit 

Sawcut Asphalt Concrete Pavement 35 LF 

Removing Cement Conc. Sidewalk 20 SY 

Removing Cement Conc. Curb and Gutter 31 LF 

Removing Cement Conc. Curb 17 LF 

Removing Asphalt Conc. Pavement 7 SY 

Cement Conc. Curb Ramp Type Parallel A 1 EA 
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8-14.5   Payment 
 
Delete the 4th and 5th paragraphs and replace with the following: 
 
 “Cement Conc. Curb Ramp Type Parallel A”, per lump sum. 
 

The lump sum Contract price for “Cement Conc. Curb Ramp Type Parallel A” 
shall be full pay for the removal of the existing ramp, including but not limited to 
sawcutting asphalt pavement, removing sidewalk, curbs and gutter, and 
pavement, and the construction of the curb ramp as specified, including the cast-
in-place detectable warning surfaces. 

8-23   TEMPORARY PAVEMENT MARKINGS 

8-23.4   Measurement 
 
Delete this section and replace with the following: 

Installation, removal, and reconfiguration of temporary pavement markings as 
needed to maintain traffic and inform the traveling public shall be considered 
essential to the project and shall not be measured for payment.  
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DIVISION 9 MATERIALS 

9-03   AGGREGATES 

9-03.8   Aggregates for Hot Mix Asphalt 
 
9-03.8(2) HMA Test Requirements 
 
Supplement this section with the following: 
 

ESAL’s 
The number of ESAL’s for the design and acceptance of the HMA shall be in the 
range of more than 300,000 to less than 3 million. 

 
9-03.8(7) HMA Tolerances and Adjustments 
 
Supplement this section with the following: 
 

Item 1 is deleted and replaced with: 
 

1. Job Mix Formula Tolerances. After the JMF is determined as required in 5-
04.3(7)A, the constituents of the mixture at the time of acceptance shall 
conform to the following tolerances: 

 
Nonstatistical 

Evaluation 
Commercial 
Evaluation 

Aggregate, percent passing 
1”, ¾”, ½” and ⅜” sieves ±6.0% ±8.0% 

U.S. No. 4 sieve ±6.0% ±8.0% 

U.S. No. 8 sieve ±6.0% ±8.0% 

U.S. No. 200 sieve ±2.0% ±3.0% 

Asphalt Binder ±0.5% ±0.7% 

Air Voids 2.5% Minimum and 5.5% Maximum 
 
  



9-2  Special Provisions 
2025 PRESERVATION PROJECT - WEST KINGSTON RD 

9-03.14   Borrow 
 

Add the following new subsection: 
 

9-03.14(5) Special Borrow 
 
Material for special borrow shall consist of granular material, either naturally 
occurring or processed, and shall meet the following requirements for grading 
and quality: 
 

Sieve Size Percent Passing 
3 in 100 
1.5 in  70-100 
3/4 in. 50-85 
No. 4  30-60 
No. 40  8-24 
No. 200 3-10 
Sand Equivalent  35 Min. 

 
9-03.21   Recycled Materials 
 
Supplement this section with the following: 
 

The Contracting Agency encourages bidders to use recycled materials to the 
maximum extent feasible. 
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(January 9, 2023) 
STANDARD PLANS 

The State of Washington Standard Plans for Road, Bridge and Municipal Construction 
M21-01, effective September 30, 2022, is made a part of this contract. 
 
The Standard Plans are revised as follows: 
 
A-10.30 
RISER RING detail (Including SECTION view and RISER RING DIMENSIONS table): 
The RISER RING detail is deleted from the plan. 
 
INSTALLATION detail, SECTION A: The “1/4”” callout is revised to read “+/- 1/4" (SEE 
CONTRACT ~ Note: The + 1/4" installation is shown in the Section A view)” 
 
B-90.40 
Valve Detail – DELETED 
 
C-8 
DELETED 
 
C-8A 
DELETED 
 
C-20.42 
Plan View (Case 22A-31), callout, was; “BEAM GUARDRAIL ANCHOR TYPE 10 PAY 
LIMIT” is revised to read; “BEAM GUARDRAIL ANCHOR TYPE 11 PAY LIMIT” 
 
C-23.60 
DELETED 
 
C-23.70 
Sheet 1, Detail A, callout, was – “EIGHT 5/8” x 1/2" (IN) BOLTS W/ HEX NUTS AND 
WASHERS (SEE NOTE 5)”is revised to read: “EIGHT 5/8” x 1-1/2" (IN) BOLTS W/ HEX 
NUTS AND WASHERS (SEE NOTE 5)”. 
Sheet 2, ANCHOR RAIL ELEMENT DETAIL and associated Enlarged Detail, 3/4" 
Diameter hole pattern (8 holes), callout, “3/4" DIAMETER HOLE (TYP.)” is revised to 
read: “29/32” x 1 1/8” (IN) SLOT (TYP.)” 
 
D-2.04 
DELETED 
 
D-2.06 
DELETED 
 
D-2.08 
DELETED 
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D-2.32 
DELETED 
 
D-2.34 
DELETED 
 
D-2.60 
DELETED 
 
D-2.62 
DELETED 
 
D-2.64 
DELETED 
 
D-2.66 
DELETED 
 
D-2.68 
DELETED 
 
D-2.80 
DELETED 
 
D-2.88 
DELETED 
 
D-3.15 
DELETED 
 
D-3.16 
DELETED 
 
D-3.17 
DELETED 
 
D-3.10 
Sheet 1, Typical Section, callout – “FOR WALLS WITH SINGLE SLOPE TRAFFIC 
BARRIER. USE THE DETAILS ABOVE THE MATCH LINE ON STANDARD PLAN D-
3.15” is revised to read; ”FOR WALLS WITH SINGLE SLOPE TRAFFIC BARRIER, 
SEE CONTRACT PLANS” 
Sheet 1, Typical Section, callout – “FOR WALLS WITH F-SHAPE TRAFFIC BARRIER. 
USE THE DETAILS ABOVE THE MATCH LINE ON STANDARD PLAN D-3.16” is 
revised to read; ”FOR WALLS WITH F-SHAPE TRAFFIC BARRIER, SEE CONTRACT 
PLANS” 
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D-3.11 
Sheet 1, Typical Section, callout – “”B” BRIDGE APPROACH SLAB (SEE BRIDGE 
PLANS) OR PERMANENT GEOSYNTHETIC WALL BARRIER ~ SEE STANDARD 
PLANS D-3.15 OR D-3.16” is revised to read; ”B” BRIDGE APPROACH SLAB OR 
MOMENT SLAB (SEE CONTRACT PLANS) 
Sheet 1, Typical Section, callout – “TYPICAL BARRIER ON BRIDGE APPROACH 
SLAB (SEE BRIDGE PLANS) OR PERMANENT GEOSYNTHETIC WALL BARRIER ~ 
SEE STANDARD PLANS D-3.15 OR D-3.16” is revised to read; “TYPICAL BARRIER 
ON BRIDGE APPROACH SLAB OR MOMENT SLAB (SEE CONTRACT PLANS) 
 
D-10.10 
Wall Type 1 may be used if no traffic barrier is attached on top of the wall. Walls with 
traffic barriers attached on top of the wall are considered non-standard and shall be 
designed in accordance with the current WSDOT Bridge Design Manual (BDM) and the 
revisions stated in the 11/3/15 Bridge Design memorandum. 
 
D-10.15 
Wall Type 2 may be used if no traffic barrier is attached on top of the wall. Walls with 
traffic barriers attached on top of the wall are considered non-standard and shall be 
designed in accordance with the current WSDOT BDM and the revisions stated in the 
11/3/15 Bridge Design memorandum. 
 
D-10.30 
Wall Type 5 may be used in all cases. 
 
D-10.35 
Wall Type 6 may be used in all cases. 
 
D-10.40 
Wall Type 7 may be used if no traffic barrier is attached on top of the wall. Walls with 
traffic barriers attached on top of the wall are considered non-standard and shall be 
designed in accordance with the current WSDOT BDM and the revisions stated in the 
11/3/15 Bridge Design memorandum. 
 
D-10.45 
Wall Type 8 may be used if no traffic barrier is attached on top of the wall. Walls with 
traffic barriers attached on top of the wall are considered non-standard and shall be 
designed in accordance with the current WSDOT BDM and the revisions stated in the 
revisions stated in the 11/3/15 Bridge Design memorandum. 
 
D-15.10 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” 
are withdrawn.  Special designs in accordance with the current WSDOT BDM are 
required in place of these STD Plans.  
 
D-15.20 
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STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” 
are withdrawn.  Special designs in accordance with the current WSDOT BDM are 
required in place of these STD Plans. 
 
D-15.30 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” 
are withdrawn.  Special designs in accordance with the current WSDOT BDM are 
required in place of these STD Plans. 
 
F-10.18 
Note 2, “Region Traffic engineer approval is needed to install a truck apron lower than 
3”.” - DELETED 
 
J-10.10 
Sheet 4 of 6, “Foundation Size Reference Table”, PAD WIDTH column, Type 33xD=6’ – 
3” is revised to read: 7’ – 3”. Type 342LX / NEMA P44=5’ – 10” is revised to read: 6’ – 
10” 
Sheet 5 of 6, Plan View, “FOR EXAMPLE PAD SHOWN HERE:, “first bullet” item, “-
SPACE BETWEEN TYPE B MOD. CABINET AND 33x CABINET IS 6” (IN)” IS 
REVISED TO READ: “SPACE BETWEEN TYPE B MOD. CABINET (BACK OF ALL 
CHANNEL STEEL) AND 33x CABINET IS 6” (IN) (CHANNEL STEEL ADDS ABOUT 5” 
(IN)” 
 
J-10.16 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-10.17 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-10.18 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-20.10 
Elevation View, horizontal dimension to edge of sidewalk 10” (IN) OR LESS 
DESIRABLE ~ 18” (IN) MAXIMUM is revised to read: “10” (IN) MAXIMUM” 
 
J-20.26 
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian 
pushbutton post.” 
 
J-20.16 
View A, callout, was – LOCK NIPPLE, is revised to read; CHASE NIPPLE 
 
J-21.10 
Sheet 1, Elevation View, Round Concrete Foundation Detail, callout – “ANCHOR 
BOLTS ~ ¾” (IN) x 30” (IN) FULL THREAD ~ THREE REQ’D. PER ASSEMBLY” IS 
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REVISED TO READ: “ANCHOR BOLTS ~ ¾” (IN) x 30” (IN) FULL THREAD ~ FOUR 
REQ’D. PER ASSEMBLY” 
Sheet 1 of 2, Elevation view (Round), add dimension depicting the distance from the top 
of the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR.. Delete “(TYP.)” 
from the 2 ½” CLR. dimension, depicting the distance from  the bottom of the foundation 
to find 2 # 4 reinf. Bar. 
Sheet 1 of 2, Elevation view (Square), add dimension depicting the distance from the 
top of the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” 
from the 2 ½” CLR. dimension, depicting the distance from  the bottom of the foundation 
to find 1 # 4 reinf. Bar. 
Sheet 2 of 2, Elevation view (Round), add dimension depicting the distance from the top 
of the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” 
from the 2 ½” CLR. dimension, depicting the distance from  the bottom of the foundation 
to find 2 # 4 reinf. Bar. 
Sheet 2 of 2, Elevation view (Square), add dimension depicting the distance from the 
top of the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” 
from the 2 ½” CLR. dimension, depicting the distance from  the bottom of the foundation 
to find 1 # 4 reinf. Bar. 
Detail F, callout, “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque Clamping 
Bolts (see Note 3)” is revised to read; “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) 
Diam. Torque Clamping Bolts (see Note 1)” 
Detail F, callout, “3/4” (IN)  x 2’ –  6” Anchor Bolt (TYP.) ~ Four Required (See Note 4)” 
is revised to read; “3/4” (IN)  x 2’ –  6” Anchor Bolt (TYP.) ~ Three Required (See Note 
2)” 
 
J-21.15 
Partial View, callout, was – LOCK NIPPLE ~ 1 ½” DIAM., is revised to read; CHASE 
NIPPLE ~ 1 ½” (IN) DIAM. 
 
J-21.16 
Detail A, callout, was – LOCKNIPPLE, is revised to read; CHASE NIPPLE 
 
J-22.15 
Ramp Meter Signal Standard, elevation, dimension 4’ - 6” is revised to read; 6’-0” 
(2x) Detail A, callout, was – LOCK NIPPLE ~ 1 ½” DIAM. is revised to read; CHASE 
NIPPLE ~ 1 ½” (IN) DIAM. 
 
J-40.10 
Sheet 2 of 2, Detail F, callout, “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 12” S. S. 
FLAT WASHER” is revised to read; “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 1/2” 
(IN) S. S. FLAT WASHER” 
 
J-40.36 
Note 1, second sentence; ”Finish shall be # 2B for backbox and # 4 for the cover.” Is 
revised to read; ”Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed 
and Pickled) for the cover. 
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J-40.37 
Note 1, second sentence; ”Finish shall be # 2B for backbox and # 4 for the cover.” Is 
revised to read; ”Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed 
and Pickled) for the cover. 
 
J-75.20 
Key Notes, note 16, second bullet point, was: “1/2” (IN) x 0.45” (IN) Stainless Steel 
Bands”, add the following to the end of the note: “Alternate: Stainless steel cable with 
stainless steel ends, nuts, bolts, and washers may be used in place of stainless steel 
bands and associated hardware.” 
 
J-75.41 
DELETED 
 
J-75.55 
Notes, Note A1, Revise reference, was – G-90.29, should be – G-90.20. 
 
K-80.20 
DELETED 
 
L-5.10 
Sheet 2, Typical Elevation, callout - “2’ – 0” MIN. LAP SPLICE BETWEEN (mark) A #3 
BAR AND WALL REINFORCEMENT ~ TYPICAL” is revised to read: “2’ – 0” MIN. LAP 
SPLICE BETWEEN (MARK) A #4 BAR AND WALL REINFORCEMENT ~ TYPICAL” 
Section C, callout; “(mark) A #3” is revised to read: “(mark) A #4”, callout - “(mark) B #3” 
is revised to read: “(mark) B #4”, callout - “(mark) C #3 TIE” is revised to read: “(mark) C 
#4 TIE” 
Reinforcing Steel Bending Diagram, (mark) B detail, callout – “128 deg.” is revised to 
read: “123 deg.”, callout – “51 deg.” is revised to read: “57 deg.” 
 
The following are the Standard Plan numbers applicable at the time this project was 
advertised.  The date shown with each plan number is the publication approval date 
shown in the lower right-hand corner of that plan.  Standard Plans showing different 
dates shall not be used in this contract. 
 
A-10.10-00........8/7/07 A-30.35-00.......10/12/07 A-50.10-01……...8/17/21 
A-10.20-00......10/5/07 A-40.00-01.........7/6/22 A-50.40-01……...8/17/21 
A-10.30-00......10/5/07 A-40.10-04.........7/31/19 A-60.10-03........12/23/14 
A-20.10-00......8/31/07 A-40.15-00.........8/11/09 A-60.20-03.........12/23/14 
A-30.10-00......11/8/07 A-40.20-04.........1/18/17 A-60.30-01..........6/28/18 
A-30.30-01......6/16/11 A-40.50-02.........12/23/14 A-60.40-00..........8/31/07 

 
B-5.20-03........9/9/20 B-30.50-03.........2/27/18 B-75.20-03..........8/17/21 
B-5.40-02.........1/26/17 B-30.60-00……..9/9/20 B-75.50-02..........3/15/22 
B-5.60-02.........1/26/17 B-30.70-04.........2/27/18 B-75.60-00............6/8/06 
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B-10.20-02........3/2/18 B-30.80-01..........2/27/18 B-80.20-00.........6/8/06 
B-10.40-02........8/17/21 B-30.90-02........1/26/17 B-80.40-00.........6/1/06 
B-10.70-02……8/17/21 B-35.20-00..........6/8/06 B-85.10-01.........6/10/08 
B-15.20-01........2/7/12 B-35.40-00..........6/8/06 B-85.20-00..........6/1/06 
B-15.40-01........2/7/12 B-40.20-00..........6/1/06 B-85.30-00..........6/1/06 
B-15.60-02........1/26/17 B-40.40-02........1/26/17 B-85.40-00..........6/8/06 
B-20.20-02.......3/16/12 B-45.20-01..........7/11/17 B-85.50-01.........6/10/08 
B-20.40-04.......2/27/18 B-45.40-01..........7/21/17 B-90.10-00….......6/8/06 
B-20.60-03.......3/15/12 B-50.20-00..........6/1/06 B-90.20-00..........6/8/06 
B-25.20-02........2/27/18 B-55.20-03..........8/17/21 B-90.30-00..........6/8/06 
B-25.60-02.........2/27/18 B-60.20-02..........9/9/20 B-90.40-01..........1/26/17 
B-30.05-00……..9/9/20 B-60.40-01..........2/27/18 B-90.50-00..........6/8/06 
B-30.10-03.........2/27/18 B-65.20-01..........4/26/12 B-95.20-02..........8/17/21 
B-30.15-00……..2/27/18 B-65.40-00..........6/1/06 B-95.40-01..........6/28/18 
B-30.20-04.........2/27/18 B-70.20-01..........3/15/22  
B-30.30-03.........2/27/18 B-70.60-01..........1/26/17  
B-30.40-03..........2/27/18   

 
C-1....................9/8/22 C-22.40-09........9/8/22 C-60.70-01……9/8/22 
C-1b...................9/8/22 C-22.45-06........9/8/22 C-60.80-01……..9/8/22 
C-1d................10/31/03 C-23.70-00……..8/22/22 C-70.15-00……..8/17/21 
C-2c..................8/12/19 C.24.10-03........7/24/22 C-70.10-03........8/20/21 
C-4f...................8/12/19 C-24.15-00…….3/15/22 C-75.10-02........9/16/20 
C-6a................9/8/22 C-25.20-07........8/20/21 C-75.20-03........8/20/21 
C-7.....................9/8/22 C-25.22-06........8/20/21 C-75.30-03........8/20/21 
C-7a...................9/8/22 C-25.26-05........8/20/21 C-80.10-02........9/16/20 
C-20.10-08.........9/8/22 C-25.30-01…….8/20/21 C-80.20-01........6/11/14 
C-20.14-05..........9/8/22 C-25.80-05........8/12/19 C-80.30-02........8/20/21 
C-20.15-02..........6/11/14 C-60.10-02…….9/8/22 C-80.40-01........6/11/14 
C-20.18-04..........9/8/22 C-60.15-00……..8/17/21 C-85.10-00........4/8/12 
C-20.40-09..........9/8/22 C-60.20-01……9/8/22 C-85.11-01........9/16/20 
C-20.41-04..........8/22/22 C-60.30-01……8/17/21 C-85.15-02........8/27/21 
C-20.42-05..........7/14/15 C-60.40-00……..8/17/21 C-85-18-03........9/8/22 
C-20.43-00………8/22/22 C-60.45-00……..8/17/21  
C-20.45.03..........9/8/22 C-60.50-00……..8/17/21  
C-22.16-07........9/16/20 C-60.60-00……..8/17/21  

 
D-2.36-03........6/11/14 D-4.................12/11/98 D-10.35-00.........7/8/08 
D-2.46-02……8/13/21 D-6...................6/19/98 D-10.40-01......12/2/08 
D-2.84-00........11/10/05 D-10.10-01......12/2/08 D-10.45-01......12/2/08 
D-2.92-01........4/26/22 D-10.15-01......12/2/08  
D-3.09-00........5/17/12 D-10.20-01.........8/7/19  
D-3.10-01……5/29/13 D-10.25-01.........8/7/19  
D-3.11-03……6/11/14 D-10.30-00.........7/8/08  

 
E-1....................2/21/07 E-4....................8/27/03 
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E-2....................5/29/98 E-4a..................8/27/03 
 
F-10.12-04.......9/24/20 F-10.62-02........4/22/14 F-40.15-04........9/25/20 
F-10.16-00.......12/20/06 F-10.64-03........4/22/14 F-40.16-03........6/29/16 
F-10.18-03.........3/28/22 F-30.10-04........9/25/20 F-45.10-03........8/13/21 
F-10.40-04...........9/24/20 F-40.12-03........6/29/16 F-80.10-04........7/15/16 
F-10.42-00.........1/23/07 F-40.14-03........6/29/16  

 
G-10.10-00........9/20/07 G-26.10-00……7/31/19  
G-20.10-03........8/20/21 G-30.10-04.......6/23/15  
G-22.10-04..........6/28/18 G-50.10-03.......6/28/18  
G-24.10-00......11/8/07 G-90.10-03……7/11/17  
G-24.20-01......2/7/12 G-90.20-05……7/11/17  
G-24.30-02......6/28/18 G-90.30-04……7/11/17  
G-24.40-07.....6/28/18 G-95.10-02........6/28/18  
G-24.50-05.....8/7/19 G-95.20-03........6/28/18  
G-24.60-05.....6/28/18 G-95.30-03........6/28/18  
G-25.10-05.......9/16/20   

 
H-10.10-00..........7/3/08 H-32.10-00.......9/20/07 H-70.10-02......8/17/21 
H-10.15-00..........7/3/08 H-60.10-01.........7/3/08 H-70.20-02......8/17/21 
H-30.10-00......10/12/07 H-60.20-01.........7/3/08  

 
I-10.10-01.........8/11/09 I-30.20-00.........9/20/07 I-40.20-00.........9/20/07 
I-30.10-02.........3/22/13 I-30.30-02.........6/12/19 I-50.20-02..........7/6/22 
I-30.15-02.........3/22/13 I-30.40-02.......6/12/19 I-60.10-01..........6/10/13 
I-30.16-01.........7/11/19 I-30.60-02.........6/12/19 I-60.20-01..........6/10/13 
I-30.17-01.........6/12/19 I-40.10-00.........9/20/07 I-80.10-02..........7/15/16 

 
J-05.50-00…….8/30/22 J-28.10-02......8/7/19 J-50.25-00…….6/3/11 
J-10..................7/18/97 J-28.22-00.......8/07/07 J-50.30-00…….6/3/11 
J-10.10-04……9/16/20 J-28.24-02.......9/16/20 J-60.05-01…….7/21/16 
J-10.12-00……9/16/20 J-28.26-01......12/02/08 J-60.11-00…....5/20/13 
J-10.14-00……9/16/20 J-28.30-03......6/11/14 J-60.12-00…....5/20/13 
J-10.15-01........6/11/14 J-28.40-02......6/11/14 J-60.13-00…....6/16/10 
J-10.16-02……8/18/21 J-28.42-01.......6/11/14 J-60.14-01……7/31/19 
J-10.17-02……8/18/21 J-28.43-01.......6/28/18 J-75.10-02……7/10/15 
J-10.18-02……8/18/21 J-28.45-03.......7/21/16 J-75.20-01……7/10/15 
J-10.20-04……8/18/21 J-28.50-03.......7/21/16 J-75.30-02…….7/10/15 
J-10.21-02……8/18/21 J-28.60-03.......8/27/21 J-75.50-00……8/30/22 
J-10.22-02........8/18/21 J-28.70-04.......8/30/22 J-75.55-00……8/30/22 
J-10.25-00……7/11/17 J-29.10-02.......8/26/22 J-80.05-00……8/30/22 
J-10.26-00…….8/30/22 J-29.15-01.......7/21/16 J-80.10-01……8/18/21 
J-12.15-00……6/28/18 J-29.16-02.......7/21/16 J-80.12-00……8/18/21 
J-12.16-00……6/28/18 J-30.10-01…...8/26/22 J-80.15-00……6/28/18 
J-15.10-01........6/11/14 J-40.01-00……..8/30/22 J-81.10-02……8/18/21 



Amendment to the Standard Plans  S-9 
2025 PRESERVATION PROJECT - WEST KINGSTON RD 

J-15.15-02……7/10/15 J-40.05-00……7/21/16 J-81.12-00……9/3/21 
J-20.01-00…….8/30/22 J-40.10-04…...4/28/16 J-84.05-00……8/30/22 
J-20.10-04........7/31/19 J-40.20-03…...4/28/16 J-86.10-00……6/28/18 
J-20.11-03........7/31/19 J-40.30-04……4/28/16 J-90.10-03…….6/28/18 
J-20.15-03........6/30/14 J-40.35-01……5/29/13 J-90.20-03…….6/28/18 
J-20.16-02........6/30/14 J-40.36-02……7/21/17 J-90.21-02……6/28/18 
J-20.20-02........5/20/13 J-40.37-02……7/21/17 J-90.50-00……6/28/18 
J-20.26-01........7/12/12 J-40.38-01.......5/20/13  
J-21.10-04......6/30/14 J-40.39-00……5/20/13  
J-21.15-01......6/10/13 J-40.40-02……7/31/19  
J-21.16-01......6/10/13 J-45.36-00……7/21/17  
J-21.17-01......6/10/13 J-50.05-00……7/21/17  
J-21.20-01......6/10/13 J-50.10-01…….7/31/19  
J-22.15-02......7/10/15 J-50.11-02…….7/31/19  
J-22.16-03......7/10/15 J-50.12-02…….8/7/19  
J-26.10-03…..7/21/16 J-50.13-01…….8/30/22  
J-26.15-01…..5/17/12 J-50.15-01…….7/21/17  
J-26.20-01…..6/28/18 J-50.16-01…….3/22/13  
J-27.10-01…..7/21/16 J-50.18-00…….8/7/19  
J-27.15-00…..3/15/12 J-50.19-00…….8/7/19  
J-28.01-00……8/30/22 J-50.20-00…….6/3/11  

 
K-70.20-01.......6/1/16 K-80.32-00……8/17/21 K-80.35-01.......9/16/20 
K-80.10-02.......9/25/20 K-80.34-00……8/17/21 K-80.37-01.......9/16/20 

 
L-5.10-00……..9/19/22 L-20.10-03........7/14/15 L-40.20-02........6/21/12 
L-5.15-00……..9/19/22 L-30.10-02........6/11/14 L-70.10-01.......5/21/08 
L-10.10-02........6/21/12 L-40.15-01........6/16/11 L-70.20-01.......5/21/08 

 
M-1.20-04.........9/25/20 M-11.10-04........8/2/22 M-40.20-00......10/12/07 
M-1.40-03.........9/25/20 M-12.10-03……8/2/22 M-40.30-01......7/11/17 
M-1.60-03.........9/25/20 M-15.10-01........2/6/07 M-40.40-00......9/20/07 
M-1.80-03.........6/3/11 M-17.10-02........7/3/08 M-40.50-00......9/20/07 
M-2.20-03.........7/10/15 M-20.10-04........8/2/22 M-40.60-00......9/20/07 
M-2.21-00……..7/10/15 M-20.20-02........4/20/15 M-60.10-01......6/3/11 
M-3.10-04.........9/25/20 M-20.30-04........2/29/16 M-60.20-03......8/17/21 
M-3.20-04.........8/2/22 M-20.40-03........6/24/14 M-65.10-03......8/17/21 
M-3.30-04.........9/25/20 M-20.50-02........6/3/11 M-80.10-01......6/3/11 
M-3.40-04.........9/25/20 M-24.20-02.......4/20/15 M-80.20-00......6/10/08 
M-3.50-03.........9/25/20 M-24.40-02.......4/20/15 M-80.30-00......6/10/08 
M-5.10-03.........9/25/20 M-24.60-04.......6/24/14  
M-7.50-01.........1/30/07 M-24.65-00……7/11/17  
M-9.50-02.........6/24/14 M-24.66-00……7/11/17  
M-9.60-00……..2/10/09 M-40.10-03......6/24/14  
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State of Washington
Department of Labor & Industries

Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of fringe benefits.

On public works projects, worker's wage and benefit rates must add to not less than this total. A brief
description of overtime calculation requirements are provided on the Benefit Code Key.

Journey Level Prevailing Wage Rates for the Effective Date: 06/13/2023

County Trade Job Classification Wage Holiday Overtime Note *Risk
Class

Kitsap Asbestos Abatement Workers Journey Level $56.80 5D 1H View

Kitsap Boilermakers Journey Level $74.29 5N 1C View

Kitsap Brick Mason Journey Level $66.32 7E 1N View

Kitsap Brick Mason Pointer-Caulker-Cleaner $66.32 7E 1N View

Kitsap Building Service Employees Janitor $15.74   1 View

Kitsap Building Service Employees Shampooer $15.74   1 View

Kitsap Building Service Employees Waxer $15.74   1 View

Kitsap Building Service Employees Window Cleaner $15.74   1 View

Kitsap Cabinet Makers (In Shop) Journey Level $23.72   1 View

Kitsap Carpenters Acoustical Worker $71.53 15J 4C View

Kitsap Carpenters Bridge, Dock And Wharf Carpenters $71.53 15J 4C View

Kitsap Carpenters Floor Layer & Floor Finisher $71.53 15J 4C View

Kitsap Carpenters Journey Level $71.53 15J 4C View

Kitsap Carpenters Scaffold Erector $71.53 15J 4C View

Kitsap Cement Masons Application of all Composition
Mastic

$70.09 15J 4U View

Kitsap Cement Masons Application of all Epoxy Material $69.59 15J 4U View

Kitsap Cement Masons Application of all Plastic Material $70.09 15J 4U View

Kitsap Cement Masons Application of Sealing Compound $69.59 15J 4U View

Kitsap Cement Masons Application of Underlayment $70.09 15J 4U View

Kitsap Cement Masons Building General $69.59 15J 4U View

Kitsap Cement Masons Composition or Kalman Floors $70.09 15J 4U View

Kitsap Cement Masons Concrete Paving $69.59 15J 4U View

Kitsap Cement Masons Curb & Gutter Machine $70.09 15J 4U View

Kitsap Cement Masons Curb & Gutter, Sidewalks $69.59 15J 4U View

Kitsap Cement Masons Curing Concrete $69.59 15J 4U View

Kitsap Cement Masons Finish Colored Concrete $70.09 15J 4U View

Kitsap Cement Masons Floor Grinding $70.09 15J 4U View

Kitsap Cement Masons Floor Grinding/Polisher $69.59 15J 4U View

Kitsap Cement Masons Green Concrete Saw, self-powered $70.09 15J 4U View

Kitsap Cement Masons Grouting of all Plates $69.59 15J 4U View

Kitsap Cement Masons Grouting of all Tilt-up Panels $69.59 15J 4U View

Kitsap Cement Masons Gunite Nozzleman $70.09 15J 4U View

Kitsap Cement Masons Hand Powered Grinder $70.09 15J 4U View

Kitsap Cement Masons Journey Level $69.59 15J 4U View
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Kitsap Cement Masons Patching Concrete $69.59 15J 4U View

Kitsap Cement Masons Pneumatic Power Tools $70.09 15J 4U View

Kitsap Cement Masons Power Chipping & Brushing $70.09 15J 4U View

Kitsap Cement Masons Sand Blasting Architectural Finish $70.09 15J 4U View

Kitsap Cement Masons Screed & Rodding Machine $70.09 15J 4U View

Kitsap Cement Masons Spackling or Skim Coat Concrete $69.59 15J 4U View

Kitsap Cement Masons Troweling Machine Operator $70.09 15J 4U View

Kitsap Cement Masons Troweling Machine Operator on
Colored Slabs

$70.09 15J 4U View

Kitsap Cement Masons Tunnel Workers $70.09 15J 4U View

Kitsap Divers & Tenders Bell/Vehicle or Submersible
Operator (Not Under Pressure)

$126.05 15J 4C View

Kitsap Divers & Tenders Dive Supervisor/Master $89.94 15J 4C View

Kitsap Divers & Tenders Diver $126.05 15J 4C 8V View

Kitsap Divers & Tenders Diver On Standby $84.94 15J 4C View

Kitsap Divers & Tenders Diver Tender $77.16 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 0-30.00 PSI

$89.09 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 30.01 - 44.00 PSI

$94.09 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 44.01 - 54.00 PSI

$107.09 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 54.01 - 60.00 PSI

$103.09 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 60.01 - 64.00 PSI

$105.59 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 64.01 - 68.00 PSI

$110.59 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 68.01 - 70.00 PSI

$112.59 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 70.01 - 72.00 PSI

$114.59 15J 4C View

Kitsap Divers & Tenders Hyperbaric Worker - Compressed
Air Worker 72.01 - 74.00 PSI

$116.59 15J 4C View

Kitsap Divers & Tenders Manifold Operator $77.16 15J 4C View

Kitsap Divers & Tenders Manifold Operator Mixed Gas $82.16 15J 4C View

Kitsap Divers & Tenders Remote Operated Vehicle
Operator/Technician

$77.16 15J 4C View

Kitsap Divers & Tenders Remote Operated Vehicle Tender $71.98 15J 4C View

Kitsap Dredge Workers Assistant Engineer $76.56 5D 3F View

Kitsap Dredge Workers Assistant Mate (Deckhand) $75.97 5D 3F View

Kitsap Dredge Workers Boatmen $76.56 5D 3F View

Kitsap Dredge Workers Engineer Welder $78.03 5D 3F View

Kitsap Dredge Workers Leverman, Hydraulic $79.59 5D 3F View

Kitsap Dredge Workers Mates $76.56 5D 3F View

Kitsap Dredge Workers Oiler $75.97 5D 3F View

Kitsap Drywall Applicator Journey Level $71.53 15J 4C View

Kitsap Drywall Tapers Journey Level $70.61 5P 1E View

Kitsap Electrical Fixture Maintenance
Workers

Journey Level $37.19 5L 1E View

Kitsap Electricians - Inside Cable Splicer $102.90 7C 4E View

Kitsap Electricians - Inside Cable Splicer (tunnel) $110.61 7C 4E View

Kitsap Electricians - Inside Certified Welder $99.38 7C 4E View

javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01315%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01316%22)
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01317%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01318%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01325%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01323%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01323%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01323%22)


Kitsap Electricians - Inside Certified Welder (tunnel) $106.75 7C 4E View

Kitsap Electricians - Inside Construction Stock Person $49.28 7C 4E View

Kitsap Electricians - Inside Journey Level $95.88 7C 4E View

Kitsap Electricians - Inside Journey Level (tunnel) $102.90 7C 4E View

Kitsap Electricians - Motor Shop Craftsman $15.74   1 View

Kitsap Electricians - Motor Shop Journey Level $15.74   1 View

Kitsap Electricians - Powerline
Construction

Cable Splicer $93.00 5A 4D View

Kitsap Electricians - Powerline
Construction

Certified Line Welder $85.42 5A 4D View

Kitsap Electricians - Powerline
Construction

Groundperson $55.27 5A 4D View

Kitsap Electricians - Powerline
Construction

Heavy Line Equipment Operator $85.42 5A 4D View

Kitsap Electricians - Powerline
Construction

Journey Level Lineperson $85.42 5A 4D View

Kitsap Electricians - Powerline
Construction

Line Equipment Operator $73.35 5A 4D View

Kitsap Electricians - Powerline
Construction

Meter Installer $55.27 5A 4D 8W View

Kitsap Electricians - Powerline
Construction

Pole Sprayer $85.42 5A 4D View

Kitsap Electricians - Powerline
Construction

Powderperson $63.50 5A 4D View

Kitsap Electronic Technicians Journey Level $62.13 7E 1E View

Kitsap Elevator Constructors Mechanic $107.49 7D 4A View

Kitsap Elevator Constructors Mechanic In Charge $116.13 7D 4A View

Kitsap Fabricated Precast Concrete
Products

Journey Level $15.74   1 View

Kitsap Fabricated Precast Concrete
Products

Journey Level - In-Factory Work
Only

$15.74   1 View

Kitsap Fence Erectors Fence Erector $48.14 15J 4V 8Y View

Kitsap Fence Erectors Fence Laborer $48.14 15J 4V 8Y View

Kitsap Flaggers Journey Level $48.14 15J 4V 8Y View

Kitsap Glaziers Journey Level $75.91 7L 1Y View

Kitsap Heat & Frost Insulators And
Asbestos Workers

Journey Level $84.84 15H 11C View

Kitsap Heating Equipment Mechanics Journey Level $94.11 7F 1E View

Kitsap Hod Carriers & Mason Tenders Journey Level $59.85 15J 4V 8Y View

Kitsap Industrial Power Vacuum Cleaner Journey Level $29.89   1 View

Kitsap Inland Boatmen Boat Operator $61.41 5B 1K View

Kitsap Inland Boatmen Cook $56.48 5B 1K View

Kitsap Inland Boatmen Deckhand $57.48 5B 1K View

Kitsap Inland Boatmen Deckhand Engineer $58.81 5B 1K View

Kitsap Inland Boatmen Launch Operator $58.89 5B 1K View

Kitsap Inland Boatmen Mate $57.31 5B 1K View

Kitsap Inspection/Cleaning/Sealing Of
Sewer & Water Systems By Remote
Control

Cleaner Operator, Foamer Operator $15.74   1 View

Kitsap Inspection/Cleaning/Sealing Of
Sewer & Water Systems By Remote
Control

Grout Truck Operator $15.74   1 View

Kitsap Inspection/Cleaning/Sealing Of
Sewer & Water Systems By Remote

Head Operator $15.74   1 View
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Control

Kitsap Inspection/Cleaning/Sealing Of
Sewer & Water Systems By Remote
Control

Tv Truck Operator $24.17   1 View

Kitsap Insulation Applicators Journey Level $71.53 15J 4C View

Kitsap Ironworkers Journeyman $83.79 15K 11N View

Kitsap Laborers Air, Gas Or Electric Vibrating
Screed

$56.80 15J 4V 8Y View

Kitsap Laborers Airtrac Drill Operator $58.56 15J 4V 8Y View

Kitsap Laborers Ballast Regular Machine $56.80 15J 4V 8Y View

Kitsap Laborers Batch Weighman $48.14 15J 4V 8Y View

Kitsap Laborers Brick Pavers $56.80 15J 4V 8Y View

Kitsap Laborers Brush Cutter $56.80 15J 4V 8Y View

Kitsap Laborers Brush Hog Feeder $56.80 15J 4V 8Y View

Kitsap Laborers Burner $56.80 15J 4V 8Y View

Kitsap Laborers Caisson Worker $58.56 15J 4V 8Y View

Kitsap Laborers Carpenter Tender $56.80 15J 4V 8Y View

Kitsap Laborers Cement Dumper-paving $57.84 15J 4V 8Y View

Kitsap Laborers Cement Finisher Tender $56.80 15J 4V 8Y View

Kitsap Laborers Change House Or Dry Shack $56.80 15J 4V 8Y View

Kitsap Laborers Chipping Gun (30 Lbs. And Over) $57.84 15J 4V 8Y View

Kitsap Laborers Chipping Gun (Under 30 Lbs.) $56.80 15J 4V 8Y View

Kitsap Laborers Choker Setter $56.80 15J 4V 8Y View

Kitsap Laborers Chuck Tender $56.80 15J 4V 8Y View

Kitsap Laborers Clary Power Spreader $57.84 15J 4V 8Y View

Kitsap Laborers Clean-up Laborer $56.80 15J 4V 8Y View

Kitsap Laborers Concrete Dumper/Chute Operator $57.84 15J 4V 8Y View

Kitsap Laborers Concrete Form Stripper $56.80 15J 4V 8Y View

Kitsap Laborers Concrete Placement Crew $57.84 15J 4V 8Y View

Kitsap Laborers Concrete Saw Operator/Core
Driller

$57.84 15J 4V 8Y View

Kitsap Laborers Crusher Feeder $48.14 15J 4V 8Y View

Kitsap Laborers Curing Laborer $56.80 15J 4V 8Y View

Kitsap Laborers Demolition: Wrecking & Moving
(Incl. Charred Material)

$56.80 15J 4V 8Y View

Kitsap Laborers Ditch Digger $56.80 15J 4V 8Y View

Kitsap Laborers Diver $58.56 15J 4V 8Y View

Kitsap Laborers Drill Operator (Hydraulic, Diamond) $57.84 15J 4V 8Y View

Kitsap Laborers Dry Stack Walls $56.80 15J 4V 8Y View

Kitsap Laborers Dump Person $56.80 15J 4V 8Y View

Kitsap Laborers Epoxy Technician $56.80 15J 4V 8Y View

Kitsap Laborers Erosion Control Worker $56.80 15J 4V 8Y View

Kitsap Laborers Faller & Bucker Chain Saw $57.84 15J 4V 8Y View

Kitsap Laborers Fine Graders $56.80 15J 4V 8Y View

Kitsap Laborers Firewatch $48.14 15J 4V 8Y View

Kitsap Laborers Form Setter $57.84 15J 4V 8Y View

Kitsap Laborers Gabian Basket Builders $56.80 15J 4V 8Y View

Kitsap Laborers General Laborer $56.80 15J 4V 8Y View

Kitsap Laborers Grade Checker & Transit Person $59.85 15J 4V 8Y View

Kitsap Laborers Grinders $56.80 15J 4V 8Y View

Kitsap Laborers Grout Machine Tender $56.80 15J 4V 8Y View

javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01369%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01369%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01337%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01339%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)


Kitsap Laborers Groutmen (Pressure) Including Post
Tension Beams

$57.84 15J 4V 8Y View

Kitsap Laborers Guardrail Erector $56.80 15J 4V 8Y View

Kitsap Laborers Hazardous Waste Worker (Level A) $58.56 15J 4V 8Y View

Kitsap Laborers Hazardous Waste Worker (Level B) $57.84 15J 4V 8Y View

Kitsap Laborers Hazardous Waste Worker (Level C) $56.80 15J 4V 8Y View

Kitsap Laborers High Scaler $58.56 15J 4V 8Y View

Kitsap Laborers Jackhammer $57.84 15J 4V 8Y View

Kitsap Laborers Laserbeam Operator $57.84 15J 4V 8Y View

Kitsap Laborers Maintenance Person $56.80 15J 4V 8Y View

Kitsap Laborers Manhole Builder-Mudman $57.84 15J 4V 8Y View

Kitsap Laborers Material Yard Person $56.80 15J 4V 8Y View

Kitsap Laborers Mold Abatement Worker $56.80 15J 4V 8Y View

Kitsap Laborers Motorman-Dinky Locomotive $59.95 15J 4V 8Y View

Kitsap Laborers nozzleman (concrete pump, green
cutter when using combination of
high pressure air & water on
concrete & rock, sandblast, gunite,
shotcrete, water blaster, vacuum
blaster)

$59.85 15J 4V 8Y View

Kitsap Laborers Pavement Breaker $57.84 15J 4V 8Y View

Kitsap Laborers Pilot Car $48.14 15J 4V 8Y View

Kitsap Laborers Pipe Layer (Lead) $59.85 15J 4V 8Y View

Kitsap Laborers Pipe Layer/Tailor $57.84 15J 4V 8Y View

Kitsap Laborers Pipe Pot Tender $57.84 15J 4V 8Y View

Kitsap Laborers Pipe Reliner $57.84 15J 4V 8Y View

Kitsap Laborers Pipe Wrapper $57.84 15J 4V 8Y View

Kitsap Laborers Pot Tender $56.80 15J 4V 8Y View

Kitsap Laborers Powderman $58.56 15J 4V 8Y View

Kitsap Laborers Powderman's Helper $56.80 15J 4V 8Y View

Kitsap Laborers Power Jacks $57.84 15J 4V 8Y View

Kitsap Laborers Railroad Spike Puller - Power $57.84 15J 4V 8Y View

Kitsap Laborers Raker - Asphalt $59.85 15J 4V 8Y View

Kitsap Laborers Re-timberman $58.56 15J 4V 8Y View

Kitsap Laborers Remote Equipment Operator $57.84 15J 4V 8Y View

Kitsap Laborers Rigger/Signal Person $57.84 15J 4V 8Y View

Kitsap Laborers Rip Rap Person $56.80 15J 4V 8Y View

Kitsap Laborers Rivet Buster $57.84 15J 4V 8Y View

Kitsap Laborers Rodder $57.84 15J 4V 8Y View

Kitsap Laborers Scaffold Erector $56.80 15J 4V 8Y View

Kitsap Laborers Scale Person $56.80 15J 4V 8Y View

Kitsap Laborers Sloper (Over 20") $57.84 15J 4V 8Y View

Kitsap Laborers Sloper Sprayer $56.80 15J 4V 8Y View

Kitsap Laborers Spreader (Concrete) $57.84 15J 4V 8Y View

Kitsap Laborers Stake Hopper $56.80 15J 4V 8Y View

Kitsap Laborers Stock Piler $56.80 15J 4V 8Y View

Kitsap Laborers Swinging Stage/Boatswain Chair $48.14 15J 4V 8Y View

Kitsap Laborers Tamper & Similar Electric, Air &
Gas Operated Tools

$57.84 15J 4V 8Y View

Kitsap Laborers Tamper (Multiple & Self-propelled) $57.84 15J 4V 8Y View

Kitsap Laborers Timber Person - Sewer (Lagger,
Shorer & Cribber)

$57.84 15J 4V 8Y View

javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01344%22)


Kitsap Laborers Toolroom Person (at Jobsite) $56.80 15J 4V 8Y View

Kitsap Laborers Topper $56.80 15J 4V 8Y View

Kitsap Laborers Track Laborer $56.80 15J 4V 8Y View

Kitsap Laborers Track Liner (Power) $57.84 15J 4V 8Y View

Kitsap Laborers Traffic Control Laborer $51.48 15J 4V 9C View

Kitsap Laborers Traffic Control Supervisor $54.55 15J 4V 9C View

Kitsap Laborers Truck Spotter $56.80 15J 4V 8Y View

Kitsap Laborers Tugger Operator $57.84 15J 4V 8Y View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 0-30 psi

$158.87 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 30.01-44.00 psi

$163.90 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 44.01-54.00 psi

$167.58 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 54.01-60.00 psi

$173.28 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 60.01-64.00 psi

$175.40 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 64.01-68.00 psi

$180.50 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 68.01-70.00 psi

$182.40 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 70.01-72.00 psi

$184.40 15J 4V 9B View

Kitsap Laborers Tunnel Work-Compressed Air
Worker 72.01-74.00 psi

$186.40 15J 4V 9B View

Kitsap Laborers Tunnel Work-Guage and Lock
Tender

$59.95 15J 4V 8Y View

Kitsap Laborers Tunnel Work-Miner $59.95 15J 4V 8Y View

Kitsap Laborers Vibrator $57.84 15J 4V 8Y View

Kitsap Laborers Vinyl Seamer $56.80 15J 4V 8Y View

Kitsap Laborers Watchman $43.76 15J 4V 8Y View

Kitsap Laborers Welder $57.84 15J 4V 8Y View

Kitsap Laborers Well Point Laborer $57.84 15J 4V 8Y View

Kitsap Laborers Window Washer/Cleaner $43.76 15J 4V 8Y View

Kitsap Laborers - Underground Sewer &
Water

General Laborer & Topman $56.80 15J 4V 8Y View

Kitsap Laborers - Underground Sewer &
Water

Pipe Layer $57.84 15J 4V 8Y View

Kitsap Landscape Construction Landscape
Construction/Landscaping Or
Planting Laborers

$43.76 15J 4V 8Y View

Kitsap Landscape Construction Landscape Operator $75.51 15J 11G 8X View

Kitsap Landscape Maintenance Groundskeeper $15.74   1 View

Kitsap Lathers Journey Level $71.53 15J 4C View

Kitsap Marble Setters Journey Level $66.32 7E 1N View

Kitsap Metal Fabrication (In Shop) Fitter $26.96   1 View

Kitsap Metal Fabrication (In Shop) Laborer $15.74   1 View

Kitsap Metal Fabrication (In Shop) Machine Operator $15.74   1 View

Kitsap Metal Fabrication (In Shop) Welder $15.74   1 View

Kitsap Millwright Journey Level $73.08 15J 4C View

Kitsap Modular Buildings Cabinet Assembly $15.74   1 View

Kitsap Modular Buildings Electrician $15.74   1 View
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Kitsap Modular Buildings Equipment Maintenance $15.74   1 View

Kitsap Modular Buildings Plumber $15.74   1 View

Kitsap Modular Buildings Production Worker $15.74   1 View

Kitsap Modular Buildings Tool Maintenance $15.74   1 View

Kitsap Modular Buildings Utility Person $15.74   1 View

Kitsap Modular Buildings Welder $15.74   1 View

Kitsap Painters Journey Level $49.46 6Z 11J View

Kitsap Pile Driver Crew Tender $77.16 15J 4C View

Kitsap Pile Driver Journey Level $71.98 15J 4C View

Kitsap Plasterers Journey Level $67.49 7Q 1R View

Kitsap Plasterers Nozzleman $71.49 7Q 1R View

Kitsap Playground & Park Equipment
Installers

Journey Level $15.74   1 View

Kitsap Plumbers & Pipefitters Journey Level $84.72 5A 1G View

Kitsap Power Equipment Operators Asphalt Plant Operators $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Assistant Engineer $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Barrier Machine (zipper) $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Batch Plant Operator: concrete $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Boat Operator $76.79 7A 11H 8X View

Kitsap Power Equipment Operators Bobcat $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Brokk - Remote Demolition
Equipment

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators Brooms $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Bump Cutter $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Cableways $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Chipper $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Compressor $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Concrete Finish Machine - Laser
Screed

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators Concrete Pump - Mounted Or
Trailer High Pressure Line Pump,
Pump High Pressure

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators Concrete Pump: Truck Mount With
Boom Attachment Over 42 M

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Concrete Pump: Truck Mount With
Boom Attachment Up To 42m

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Conveyors $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Cranes Friction: 200 tons and over $79.13 7A 11H 8X View

Kitsap Power Equipment Operators Cranes, A-frame: 10 tons and under $72.22 7A 11H 8X View

Kitsap Power Equipment Operators Cranes: 100 tons through 199 tons,
or 150' of boom (including jib with
attachments)

$77.56 7A 11H 8X View

Kitsap Power Equipment Operators Cranes: 20 tons through 44 tons
with attachments

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators Cranes: 200 tons- 299 tons, or 250'
of boom including jib with
attachments

$78.36 7A 11H 8X View

Kitsap Power Equipment Operators Cranes: 300 tons and over or 300' of
boom including jib with
attachments

$79.13 7A 11H 8X View

Kitsap Power Equipment Operators Cranes: 45 tons through 99 tons,
under 150' of boom(including jib
with attachments)

$76.79 7A 11H 8X View

javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("https://lni.wa.gov/licensing-permits/_docs/NoWac.asp")
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01356%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01358%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01358%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01360%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01360%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01362%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01364%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)
javascript:info_onclick("http://apps.leg.wa.gov/WAC/default.aspx?cite=296-127-01354%22)


Kitsap Power Equipment Operators Cranes: Friction cranes through 199
tons

$78.36 7A 11H 8X View

Kitsap Power Equipment Operators Cranes: through 19 tons with
attachments, a-frame over 10 tons

$75.53 7A 11H 8X View

Kitsap Power Equipment Operators Crusher $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Deck Engineer/Deck Winches
(power)

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Derricks, On Building Work $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Dozers D-9 & Under $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Drill Oilers: Auger Type, Truck Or
Crane Mount

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators Drilling Machine $77.54 15J 11G 8X View

Kitsap Power Equipment Operators Elevator and man-lift: permanent
and shaft type

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators Finishing Machine, Bidwell And
Gamaco & Similar Equipment

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Forklift: 3000 lbs and over with
attachments

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators Forklifts: under 3000 lbs. with
attachments

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators Grade Engineer: Using Blue Prints,
Cut Sheets, Etc

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Gradechecker/Stakeman $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Guardrail Punch $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Hard Tail End Dump Articulating
Off- Road Equipment 45 Yards. &
Over

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Hard Tail End Dump Articulating
Off-road Equipment Under 45 Yards

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Horizontal/Directional Drill Locator $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Horizontal/Directional Drill
Operator

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Hydralifts/Boom Trucks Over 10
Tons

$75.53 7A 11H 8X View

Kitsap Power Equipment Operators Hydralifts/boom trucks: 10 tons
and under

$72.22 7A 11H 8X View

Kitsap Power Equipment Operators Leverman $78.33 15J 11G 8X View

Kitsap Power Equipment Operators Loader, Overhead, 6 Yards. But Not
Including 8 Yards

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Loaders, Overhead Under 6 Yards $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Loaders, Plant Feed $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Loaders: Elevating Type Belt $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Locomotives, All $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Material Transfer Device $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Mechanics: All (Leadmen - $0.50
per hour over mechanic)

$77.54 15J 11G 8X View

Kitsap Power Equipment Operators Motor Patrol Graders $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Mucking Machine, Mole, Tunnel
Drill, Boring, Road Header And/or
Shield

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Oil Distributors, Blower Distribution
& Mulch Seeding Operator

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators Outside Hoists (Elevators and
Manlifts), Air Tuggers, Strato

$75.51 15J 11G 8X View
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Kitsap Power Equipment Operators Overhead, bridge type Crane: 20
tons through 44 tons

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators Overhead, bridge type: 100 tons
and over

$77.56 7A 11H 8X View

Kitsap Power Equipment Operators Overhead, bridge type: 45 tons
through 99 tons

$76.79 7A 11H 8X View

Kitsap Power Equipment Operators Pavement Breaker $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Pile Driver (other Than Crane
Mount)

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Plant Oiler - Asphalt, Crusher $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Posthole Digger, Mechanical $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Power Plant $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Pumps - Water $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Quad 9, Hd 41, D10 And Over $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Quick Tower: no cab, under 100
feet in height base to boom

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Remote Control Operator On
Rubber Tired Earth Moving
Equipment

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Rigger and Bellman $72.22 7A 11H 8X View

Kitsap Power Equipment Operators Rigger/Signal Person,
Bellman(Certified)

$75.53 7A 11H 8X View

Kitsap Power Equipment Operators Rollagon $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Roller, Other Than Plant Mix $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Roller, Plant Mix Or Multi-lift
Materials

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators Roto-mill, Roto-grinder $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Saws - Concrete $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Scraper, Self Propelled Under 45
Yards

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Scrapers - Concrete & Carry All $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Scrapers, Self-propelled: 45 Yards
And Over

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Service Engineers: Equipment $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Shotcrete/Gunite Equipment $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Shovel, Excavator, Backhoe,
Tractors Under 15 Metric Tons

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators Shovel, Excavator, Backhoe: Over
30 Metric Tons To 50 Metric Tons

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Shovel, Excavator, Backhoes: Over
50 Metric Tons To 90 Metric Tons

$77.54 15J 11G 8X View

Kitsap Power Equipment Operators Shovel, Excavator, Backhoes: Over
90 Metric Tons

$78.33 15J 11G 8X View

Kitsap Power Equipment Operators Slipform Pavers $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Spreader, Topsider & Screedman $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Subgrader Trimmer $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Tower Bucket Elevators $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Tower Crane: over 175' through 250'
in height, base to boom

$78.36 7A 11H 8X View

Kitsap Power Equipment Operators Tower crane: up to 175' in height
base to boom

$77.56 7A 11H 8X View
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Kitsap Power Equipment Operators Tower Cranes: over 250' in height
from base to boom

$79.13 7A 11H 8X View

Kitsap Power Equipment Operators Transporters, All Track Or Truck
Type

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators Trenching Machines $75.51 15J 11G 8X View

Kitsap Power Equipment Operators Truck Crane Oiler/Driver: 100 tons
and over

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators Truck crane oiler/driver: under 100
tons

$75.53 7A 11H 8X View

Kitsap Power Equipment Operators Truck Mount Portable Conveyor $76.09 15J 11G 8X View

Kitsap Power Equipment Operators Vac Truck (Vactor Guzzler, Hydro
Excavator)

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators Welder $76.77 15J 11G 8X View

Kitsap Power Equipment Operators Wheel Tractors, Farmall Type $72.20 15J 11G 8X View

Kitsap Power Equipment Operators Yo Yo Pay Dozer $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Asphalt Plant Operators $76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Assistant Engineer $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Barrier Machine (zipper) $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Batch Plant Operator, Concrete $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Boat Operator $76.79 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Bobcat $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Brokk - Remote Demolition
Equipment

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Brooms $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Bump Cutter $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cableways $76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Chipper $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Compressor $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Concrete Finish Machine - Laser
Screed

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Concrete Pump - Mounted Or
Trailer High Pressure Line Pump,
Pump High Pressure

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Concrete Pump: Truck Mount With
Boom Attachment Over 42 M

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Concrete Pump: Truck Mount With
Boom Attachment Up To 42m

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Conveyors $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes Friction: 200 tons and over $79.13 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes, A-frame: 10 tons and under $72.22 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: 100 tons through 199 tons,
or 150' of boom (including jib with

$77.56 7A 11H 8X View
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attachments)

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: 20 tons through 44 tons
with attachments

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: 20 tons through 44 tons
with attachments

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: 200 tons- 299 tons, or 250'
of boom including jib with
attachments

$78.36 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: 300 tons and over or 300' of
boom including jib with
attachments

$79.13 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: 45 tons through 99 tons,
under 150' of boom(including jib
with attachments)

$76.79 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: Friction cranes through 199
tons

$78.36 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Cranes: through 19 tons with
attachments, a-frame over 10 tons

$75.53 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Crusher $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Deck Engineer/Deck Winches
(power)

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Derricks, On Building Work $76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Dozers D-9 & Under $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Drill Oilers: Auger Type, Truck Or
Crane Mount

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Drilling Machine $77.54 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Elevator and man-lift: permanent
and shaft type

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Finishing Machine, Bidwell And
Gamaco & Similar Equipment

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Forklift: 3000 lbs and over with
attachments

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Forklifts: under 3000 lbs. with
attachments

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Grade Engineer: Using Blue Prints,
Cut Sheets, Etc

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Gradechecker/Stakeman $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Guardrail Punch $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Hard Tail End Dump Articulating
Off- Road Equipment 45 Yards. &
Over

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Hard Tail End Dump Articulating
Off-road Equipment Under 45 Yards

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Horizontal/Directional Drill Locator $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Horizontal/Directional Drill
Operator

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Hydralifts/boom trucks: 10 tons
and under

$72.22 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Hydralifts/boom trucks: over 10
tons

$75.53 7A 11H 8X View
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Kitsap Power Equipment Operators-
Underground Sewer & Water

Leverman $78.33 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Loader, Overhead, 6 Yards. But Not
Including 8 Yards

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Loaders, Overhead Under 6 Yards $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Loaders, Plant Feed $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Loaders: Elevating Type Belt $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Locomotives, All $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Material Transfer Device $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Mechanics: All (Leadmen - $0.50
per hour over mechanic)

$77.54 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Motor Patrol Graders $76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Mucking Machine, Mole, Tunnel
Drill, Boring, Road Header And/or
Shield

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Oil Distributors, Blower Distribution
& Mulch Seeding Operator

$72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Outside Hoists (Elevators and
Manlifts), Air Tuggers, Strato

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Overhead, bridge type Crane: 20
tons through 44 tons

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Overhead, bridge type: 100 tons
and over

$77.56 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Overhead, bridge type: 45 tons
through 99 tons

$76.79 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Pavement Breaker $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Pile Driver (other Than Crane
Mount)

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Plant Oiler - Asphalt, Crusher $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Posthole Digger, Mechanical $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Power Plant $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Pumps - Water $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Quad 9, Hd 41, D10 And Over $76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Quick Tower: no cab, under 100
feet in height base to boom

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Remote Control Operator On
Rubber Tired Earth Moving
Equipment

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Rigger and Bellman $72.22 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Rigger/Signal Person,
Bellman(Certified)

$75.53 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Rollagon $76.77 15J 11G 8X View
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Kitsap Power Equipment Operators-
Underground Sewer & Water

Roller, Other Than Plant Mix $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Roller, Plant Mix Or Multi-lift
Materials

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Roto-mill, Roto-grinder $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Saws - Concrete $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Scraper, Self Propelled Under 45
Yards

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Scrapers - Concrete & Carry All $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Scrapers, Self-propelled: 45 Yards
And Over

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Shotcrete/Gunite Equipment $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoe,
Tractors Under 15 Metric Tons

$75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoe: Over
30 Metric Tons To 50 Metric Tons

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes,
Tractors: 15 To 30 Metric Tons

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes: Over
50 Metric Tons To 90 Metric Tons

$77.54 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Shovel, Excavator, Backhoes: Over
90 Metric Tons

$78.33 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Slipform Pavers $76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Spreader, Topsider & Screedman $76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Subgrader Trimmer $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Tower Bucket Elevators $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Tower Crane: over 175' through 250'
in height, base to boom

$78.36 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Tower crane: up to 175' in height
base to boom

$77.56 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Tower Cranes: over 250' in height
from base to boom

$79.13 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Transporters, All Track Or Truck
Type

$76.77 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Trenching Machines $75.51 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Truck Crane Oiler/Driver: 100 tons
and over

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Truck Crane Oiler/Driver: 100 tons
and over

$76.11 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Truck crane oiler/driver: under 100
tons

$75.53 7A 11H 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Truck Mount Portable Conveyor $76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Vac Truck (Vactor Guzzler, Hydro
Excavator)

$76.09 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Welder $76.77 15J 11G 8X View
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Kitsap Power Equipment Operators-
Underground Sewer & Water

Wheel Tractors, Farmall Type $72.20 15J 11G 8X View

Kitsap Power Equipment Operators-
Underground Sewer & Water

Yo Yo Pay Dozer $76.09 15J 11G 8X View

Kitsap Power Line Clearance Tree
Trimmers

Journey Level In Charge $57.22 5A 4A View

Kitsap Power Line Clearance Tree
Trimmers

Spray Person $54.32 5A 4A View

Kitsap Power Line Clearance Tree
Trimmers

Tree Equipment Operator $57.22 5A 4A View

Kitsap Power Line Clearance Tree
Trimmers

Tree Trimmer $51.18 5A 4A View

Kitsap Power Line Clearance Tree
Trimmers

Tree Trimmer Groundperson $38.99 5A 4A View

Kitsap Refrigeration & Air Conditioning
Mechanics

Journey Level $85.71 5A 1G View

Kitsap Residential Brick Mason Journey Level $22.01   1 View

Kitsap Residential Carpenters Journey Level $26.25   1 View

Kitsap Residential Cement Masons Journey Level $39.88   1 View

Kitsap Residential Drywall Applicators Journey Level $49.92 15J 4C View

Kitsap Residential Drywall Tapers Journey Level $25.84   1 View

Kitsap Residential Electricians Journey Level $44.11   1 View

Kitsap Residential Glaziers Journey Level $51.80 7L 1H View

Kitsap Residential Insulation Applicators Journey Level $18.03   1 View

Kitsap Residential Laborers Journey Level $15.74   1 View

Kitsap Residential Marble Setters Journey Level $22.01   1 View

Kitsap Residential Painters Journey Level $20.85   1 View

Kitsap Residential Plumbers & Pipefitters Journey Level $35.92   1 View

Kitsap Residential Refrigeration & Air
Conditioning Mechanics

Journey Level $40.21   1 View

Kitsap Residential Sheet Metal Workers Journey Level $32.91   1 View

Kitsap Residential Soft Floor Layers Journey Level $22.03   1 View

Kitsap Residential Sprinkler Fitters (Fire
Protection)

Journey Level $31.53   1 View

Kitsap Residential Stone Masons Journey Level $66.32 7E 1N View

Kitsap Residential Terrazzo Workers Journey Level $15.74   1 View

Kitsap Residential Terrazzo/Tile Finishers Journey Level $39.09   1 View

Kitsap Residential Tile Setters Journey Level $35.40   1 View

Kitsap Roofers Journey Level $60.95 5A 3H View

Kitsap Roofers Using Irritable Bituminous Materials $63.95 5A 3H View

Kitsap Sheet Metal Workers Journey Level (Field or Shop) $94.11 7F 1E View

Kitsap Shipbuilding & Ship Repair New Construction Boilermaker $50.35 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Carpenter $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Crane Operator $41.83 7V 1 View

Kitsap Shipbuilding & Ship Repair New Construction Electrician $50.42 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Heat & Frost
Insulator

$84.84 15H 11C View

Kitsap Shipbuilding & Ship Repair New Construction Laborer $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Machinist $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Operating
Engineer

$41.83 7V 1 View

Kitsap Shipbuilding & Ship Repair New Construction Painter $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Pipefitter $50.95 7X 4J View
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Kitsap Shipbuilding & Ship Repair New Construction Rigger $50.35 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Sheet Metal $50.35 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction Shipwright $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair New Construction
Warehouse/Teamster

$41.83 7V 1 View

Kitsap Shipbuilding & Ship Repair New Construction Welder / Burner $50.35 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Boilermaker $50.35 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Carpenter $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Crane Operator $45.06 7Y 4K View

Kitsap Shipbuilding & Ship Repair Ship Repair Electrician $50.42 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Heat & Frost Insulator $84.84 15H 11C View

Kitsap Shipbuilding & Ship Repair Ship Repair Laborer $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Machinist $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Operating Engineer $45.06 7Y 4K View

Kitsap Shipbuilding & Ship Repair Ship Repair Painter $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Pipefitter $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Rigger $50.35 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Sheet Metal $50.35 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Shipwright $50.95 7X 4J View

Kitsap Shipbuilding & Ship Repair Ship Repair Warehouse / Teamster $45.06 7Y 4K View

Kitsap Sign Makers & Installers (Electrical) Journey Level $55.78 0 1 View

Kitsap Sign Makers & Installers (Non-
Electrical)

Journey Level $35.73 0 1 View

Kitsap Soft Floor Layers Journey Level $62.39 15J 4C View

Kitsap Solar Controls For Windows Journey Level $15.74   1 View

Kitsap Sprinkler Fitters (Fire Protection) Journey Level $92.49 5C 1X View

Kitsap Stage Rigging Mechanics (Non
Structural)

Journey Level $15.74   1 View

Kitsap Stone Masons Journey Level $66.32 7E 1N View

Kitsap Street And Parking Lot Sweeper
Workers

Journey Level $16.00   1 View

Kitsap Surveyors Assistant Construction Site Surveyor $75.53 7A 11H 8X View

Kitsap Surveyors Chainman $72.22 7A 11H 8X View

Kitsap Surveyors Construction Site Surveyor $76.79 7A 11H 8X View

Kitsap Surveyors Drone Operator (when used in
conjunction with survey work only)

$72.22 7A 11H 8X View

Kitsap Surveyors Ground Penetrating Radar Operator $72.22 7A 11H 8X View

Kitsap Telecommunication Technicians Journey Level $62.13 7E 1E View

Kitsap Telephone Line Construction -
Outside

Cable Splicer $39.15 5A 2B View

Kitsap Telephone Line Construction -
Outside

Hole Digger/Ground Person $26.29 5A 2B View

Kitsap Telephone Line Construction -
Outside

Telephone Equipment Operator
(Light)

$32.72 5A 2B View

Kitsap Telephone Line Construction -
Outside

Telephone Lineperson $37.00 5A 2B View

Kitsap Terrazzo Workers Journey Level $60.36 7E 1N View

Kitsap Tile Setters Journey Level $60.36 7E 1N View

Kitsap Tile, Marble & Terrazzo Finishers Finisher $51.19 7E 1N View

Kitsap Traffic Control Stripers Journey Level $51.90 7A 1K View

Kitsap Truck Drivers Asphalt Mix Over 16 Yards $71.70 15J 11M 8L View

Kitsap Truck Drivers Asphalt Mix To 16 Yards $70.86 15J 11M 8L View
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Benefit Code  Key –  Effective  3/3/2023  thru  8/30/2023  

************************************************************************************************************ 
Overtime Codes  

Overtime calculations  are  based on the  hourly  rate  actually  paid  to the  worker.  On public  works  projects,  the  hourly  rate  
must  be  not  less  than the  prevailing rate  of  wage  minus  the  hourly  rate  of  the  cost  of  fringe  benefits  actually  provided for  
the  worker.  

 
1.  ALL HOURS  WORKED I N E XCESS  OF EIGHT (8) HOURS PER  DAY OR  FORTY (40) HOURS PER  WEEK SHALL BE  

PAID A T  ONE  AND ONE-HALF  TIMES  THE  HOURLY  RATE  OF  WAGE.  
 

B.   All  hours  worked on Saturdays  shall  be  paid at  one  and  one-half  times the  hourly  rate  of  wage.   All  hours worked on 
Sundays  and  holidays  shall be  paid at double  the  hourly rate  of  wage.   

 
C.   The first  two (2) h ours  after eight  (8) regular  hours Monday through Friday and the first ten (10)  hours  on Saturday  

shall  be  paid at one and one-half t imes  the hourly r ate  of wage.   All other overtime  hours  and a ll hours worked on  
Sundays  and  holidays  shall be  paid at double  the  hourly rate  of wage.  

 
D.   The  first  two  (2) hours  before  or after a  five-eight  (8)  hour  workweek  day or  a  four-ten  (10)  hour  workweek  day and 

the  first  eight  (8)  hours  worked the  next  day  after  either  workweek shall  be  paid at  one  and one-half  times  the  hourly  
rate of  wage.  All a dditional  hours  worked  and  all w orked  on Sundays  and holidays  shall be   paid  at  double  the  hourly  
rate of  wage.  

 
E.   The  first  two (2)  hours  after  eight  (8)  regular  hours  Monday  through Friday  and the  first  eight  (8)  hours  on Saturday 

shall be  paid at one and one-half times the hourly rate  of wage.   All  other hours  worked  Monday through Saturday,  
and  all  hours  worked on  Sundays  and holidays  shall  be  paid at  double  the  hourly  rate  of  wage.  

  
F.  The first  two (2) h ours  after eight (8) r egular hours Monday through Friday and the first ten (10)  hours  on Saturday  

shall be   paid  at o ne  and one-half  times  the  hourly  rate  of  wage.  All  other  overtime  hours  worked,  except  Labor  Day,  
shall  be  paid at  double  the  hourly  rate  of  wage.  All  hours  worked on  Labor  Day  shall  be  paid at  three  times  the  hourly  
rate of  wage.  

  
G.   The  first t en (10) hours  worked on Saturdays and t he first t en (10)  hours  worked on a fifth  calendar  weekday in  a four-

ten hour  schedule,  shall  be  paid at  one  and one-half  times  the  hourly  rate  of  wage.  All  hours  worked in  excess  of  ten  
(10)  hours  per  day Monday through Saturday and all hours worked on  Sundays and holidays shall be  paid at double  
the  hourly  rate  of  wage.  

 
H.   All hours  worked on Saturdays  (except  makeup  days  if  work is  lost  due  to  inclement  weather conditions  or  equipment 

breakdown)  shall be paid at  one and one-half times the hourly rate  of  wage.   All hours worked Monday through 
Saturday  over  twelve (12)  hours  and all  hours worked on Sundays and holidays  shall  be  paid at  double the hourly rate  
of  wage.  

 
I.  All  hours  worked on  Sundays  and  holidays  shall  also be  paid at  double  the  hourly  rate  of  wage.  

  
J.   The first  two (2) h ours  after eight (8) r egular hours  Monday through Friday and the first ten (10)  hours  on Saturday  

shall be paid at one and one-half times the hourly rate of  wage.   All hours  worked over ten (10)  hours  Monday through  
Saturday,  Sundays  and holidays  shall  be  paid at  double  the  hourly  rate  of  wage.  

 
K.   All hours  worked  on  Saturdays  and Sundays  shall be  paid at one and one-half  times  the  hourly rate  of  wage.  All  hours  

worked on ho lidays  shall be  paid  at double  the  hourly rate  of  wage.  
 
M.   All hours  worked on  Saturdays  (except  makeup  days if  work  is lost  due  to  inclement weather  conditions) shall be  paid  

at one  and one-half  times  the  hourly rate  of  wage.  All hours  worked on Sundays  and holidays  shall be  paid at double  
the  hourly  rate  of  wage.  

  
 N.   All  hours  worked on  Saturdays  (except  makeup  days) shall  be  paid at  one  and  one-half  times  the hourly  rate  of  wage.  

All  hours  worked on  Sundays  and  holidays  shall  be  paid at  double  the  hourly  rate  of  wage.  
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Benefit Code  Key –  Effective  3/3/2023  thru  8/30/2023  

1.  O.   The  first ten (10)  hours  worked on Saturday  shall  be  paid at  one and one-half  times  the  hourly  rate  of  wage.  All  hours  
worked on Sundays, holidays  and after twelve  (12)  hours,  Monday through Friday and after ten ( 10)  hours  on Saturday 
shall  be  paid at  double  the  hourly rate  of  wage.   

 
P.  All  hours  worked on Saturdays  (except  makeup days  if  circumstances  warrant)  and Sundays  shall  be  paid at  one  and  

one-half  times  the  hourly  rate  of  wage.  All  hours  worked on holidays  shall  be  paid at  double  the  hourly rate  of wage.  
 

Q.   The  first two (2) ho urs after e ight (8) regular hours Monday through Friday and u p to te n (10) h ours worked on 
Saturdays shall be paid at one and one-half times  the hourly rate of  wage.   All hours  worked in excess of ten (10)  
hours  per day Monday  through Saturday  and all  hours  worked on Sundays  and holidays  (except  Christmas  day)  shall  
be  paid  at  double  the  hourly rate  of  wage.  All hours  worked on Christmas  day shall be  paid  at  two and one-half  times  
the  hourly  rate  of  wage.  

  
R.   All hours  worked on  Sundays  and  holidays  shall  be  paid at  two times  the  hourly  rate  of  wage.  
  

 
U.   All  hours  worked on Saturdays  shall  be  paid at  one  and one-half  times  the  hourly  rate  of  wage.  All  hours  worked on  

Sundays  and holidays (except Labor Day)  shall be paid  at  two times  the  hourly rate of w age. All hours worked on  
Labor  Day  shall  be paid  at  three times  the hourly  rate of  wage.  

  
V.   All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas  day) shall be paid at one and  

one-half times  the hourly  rate of  wage.  All hours  worked  on Thanksgiving Day and Christmas day shall be paid at  
double  the  hourly rate  of  wage.  

  
W.   All hours  worked on S aturdays and Sundays (except make-up days due to conditions beyond the  control  of the  

employer))  shall  be paid  at one and  one-half  times  the  hourly  rate of  wage. All h ours  worked on holidays  shall be  paid  
at  double the  hourly  rate of  wage.  

  
X.   The  first four (4)  hours after eight  (8)  regular hours Monday through Friday and the  first twelve  (12) hours on Saturday  

shall be paid at one and one-half times the hourly rate of  wage.  All hours worked over  twelve  (12) hours Monday  
through Saturday, Sundays and holidays shall be paid at  double the hourly rate of  wage.  When holiday falls on  
Saturday or Sunday, the day before Saturday, Friday,  and the day after Sunday, Monday, shall be considered the 
holiday  and all  work performed shall  be  paid at  double  the  hourly  rate  of  wage.  

  
Y.   All hours  worked outside the hours  of  5:00 am and 5:00 pm (or such  other  hours as may be agreed upon by any  

employer  and the  employee)  and  all  hours  worked in excess  of  eight  (8)  hours  per  day  (10 hours  per  day  for  a  4 x  10 
workweek) and on Saturdays and holidays  (except labor day) shall be paid at  one and one-half times the  hourly rate  
of  wage.  (except  for employees  who are  absent  from  work without  prior  approval  on a  scheduled workday  during the  
workweek shall  be  paid  at  the  straight-time  rate  until they have  worked 8  hours  in a  day  (10 in a  4 x 10 workweek)  or  
40 ho urs during that workweek.) All hours  worked Monday through Saturday over twelve (12) hours  and all hours  
worked on  Sundays  and Labor  Day shall be  paid  at double  the  hourly rate  of  wage.  

  
Z.   All  hours  worked on  Saturdays  and Sundays  shall  be  paid at  one  and  one-half  times  the  hourly  rate  of  wage.  All  

hours  worked  on  holidays  shall  be  paid the  straight  time  rate  of  pay  in addition to holiday  pay.   
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Overtime Codes  Continued  

2.  ALL  HOURS WORKED I N EXCESS OF EIGHT (8) HOURS PER  DAY OR  FORTY (40) HOURS PER  WEEK S HALL BE  
PAID A T  ONE  AND ONE-HALF  TIMES  THE  HOURLY  RATE  OF  WAGE.   
 
B.   All  hours  worked on  holidays  shall  be  paid at  one  and  one-half  times the hourly  rate of  wage.   

 
 F.  The  first  eight  (8)  hours  worked on holidays  shall  be  paid  at the  straight  hourly rate  of  wage  in addition to the  holiday  

pay.  All hours  worked in  excess  of  eight (8)  hours  on holidays  shall be  paid  at double  the  hourly  rate  of  wage.  
 

M.  This  code  appears  to  be  missing.  All h ours  worked  on Saturdays,  Sundays  and holidays  shall  be  paid at do uble  the  
hourly rate  of  wage.  

  
O.   All  hours  worked on  Sundays  and  holidays  shall  be  paid at  one  and one-half  times  the  hourly  rate  of  wage.  
  
R.   All hours  worked on Sundays  and  holidays  and  all  hours  worked over  sixty  (60)  in one  week shall  be  paid at  double  

the  hourly  rate  of  wage.  
  
U.   All h ours worked on  Saturdays  shall  be  paid at one   and one-half  times  the  hourly  rate  of  wage.  All  hours  worked  

over  12 hours  in a  day  or  on Sundays  and holidays  shall  be  paid at  double  the  hourly  rate  of  wage.  
  
 
  

3.  ALL HOURS  WORKED I N E XCESS  OF EIGHT (8) HOURS PER  DAY OR  FORTY (40) HOURS PER  WEEK SHALL BE  
PAID A T  ONE  AND ONE-HALF  TIMES  THE  HOURLY  RATE  OF  WAGE.  
  

 
 F.  All hours worked on Saturday shall be paid at one and one-half times the hourly rate of  wage. All hours worked on 

Sunday  shall  be  paid at  two times  the  hourly rate  of  wage.  All  hours  worked on paid holidays  shall  be  paid at  two and  
one-half  times  the  hourly  rate  of  wage  including holiday pay.  

 
H.  All  work performed on Sundays  between March 16th and October  14th and all  Holidays  shall  be  compensated for  at  

two (2) times the regular r ate of pay.  Work performed on Sundays  between October 15th a nd March 15th shall be  
compensated at  one  and one  half  (1-1/2)  times  the  regular  rate  of  pay.  
 

 
J.  All hours  worked between the  hours of  10:00 pm and 5:00 am, Monday through Friday, and all hours worked on  

Saturdays shall be paid  at a one and  one-half times  the hourly rate of  wage. All hours worked on Sundays and holidays  
shall  be  paid at  double  the  hourly  rate  of  wage.  

 
K.  Work performed in excess  of  eight  (8)  hours  of  straight  time  per  day,  or  ten (10)  hours  of  straight  time  per  day  when  

four ten (10) hour shifts are  established, or forty (40) h ours of straight time per week,  Monday through F riday,  or  
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly  
rate  of  wage.  All w ork  performed after  6:00 pm  Saturday  to 5:00  am  Monday  and Holidays,  and all hours  worked in 
excess  of  twelve  (12)  hours  in a  single  shift  shall  be  paid at  double  the  hourly  rate  of  wage.   

 
After an employee has  worked eight (8)  hours at an  applicable overtime rate, all additional  hours  shall be at the 
applicable overtime rate  until such time as the employee has had a break of eight  (8) hours or  more.  When an employee  
returns to  work  without  at  least  eight  (8)  hours  time  off  since  their  previous  shift,  all  such time  shall  be  a  continuation  
of  shift  and  paid at  the  applicable  overtime  rate  until  he/she  shall  have  the  eight  (8)  hours  rest  period.  
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Benefit Code  Key –  Effective  3/3/2023  thru  8/30/2023  

Overtime Codes  Continued  

4.  ALL HOURS  WORKED I N E XCESS  OF EIGHT (8) HOURS PER  DAY OR  FORTY (40) HOURS PER  WEEK SHALL BE  
PAID A T  ONE  AND ONE-HALF  TIMES  THE  HOURLY  RATE  OF  WAGE.  
 
A.   All  hours  worked in excess  of  eight  (8)  hours  per  day  or  forty  (40)  hours  per  week shall  be  paid at  double  the  hourly 

rate  of  wage.  All  hours  worked on  Saturdays,  Sundays  and  holidays  shall  be  paid at  double  the  hourly rate  of  wage  
 

 C.  On Monday through Friday, the  first four (4) h ours  of ov ertime after eight (8) hours  of  straight time work s hall be  
paid at  one  and  one  half  (1-1/2)  times  the  straight  time  rate  of  pay,  unless  a  four  (4)  day  ten (10)  hour  workweek has  
been established.   On a four (4) day ten (10)  hour  workweek scheduled Monday through Thursday, or  Tuesday  
through Friday,  the  first  two (2)  hours  of  overtime  after  ten (10)  hours  of  straight  time  work shall  be  paid at  one  and 
one half (1-1/2) times the straight time rate  of pay.  On Saturday, the  first twelve (12)  hours of  work shall be  paid at 
one  and one  half  (1-1/2)  times  the  straight  time  rate  of  pay,  except that if  the  job  is  down on  Monday through  Friday 
due  to weather  conditions  or other  conditions outside  the  control  of the  employer,  the  first  ten (10)  hours  on Saturday  
may  be worked  at  the straight time rate of  pay.  All h ours worked over  twelve  (12)  hours in a  day and  all hours  worked 
on  Sunday  and  Holidays  shall  be  paid  at  two  (2)  times  the  straight  time  rate  of  pay.  

 
 D.  All  hours  worked in excess  of  eight  (8)  hours  per  day  or  forty  (40)  hours  per  week shall  be  paid at  double  the  hourly  

rate  of  wage.  All hours  worked on Saturday,  Sundays  and holidays shall  be paid  at  double  the  hourly  rate of pay. Rates  
include  all  members  of  the  assigned crew.  

 
EXCEPTION:   
On all multipole structures and steel transmission lines, switching stations,  regulating, capacitor stations,  generating  
plants, industrial plants, associated installations and substations, except those substations  whose  primary function is  
to  feed  a  distribution  system,  will  be  paid  overtime  under  the  following  rates:  
 
The first  two (2) ho urs after e ight (8) regular hours Monday through Friday of o vertime on a regular w orkday, shall  
be paid  at  one and one-half  times the  hourly  rate of wage.  All  hours  in  excess of  ten  (10)  hours  will  be  at  two (2)  times  
the hourly rate of  wage. The first eight  (8)  hours worked on Saturday will be paid at one and one-half (1-1/2) times  
the  hourly rate  of  wage.  All hours  worked  in excess  of  eight (8)  hours  on  Saturday,  and  all hours  worked  on  Sundays  
and  holidays  will  be  at  the  double  the  hourly  rate  of  wage.  
 
All overtime eligible hours  performed on the above  described work that is energized, shall be paid at the double the  
hourly rate  of  wage.  
 

 E.  The first two (2)  hours after  eight (8)  regular ho urs Monday through Friday and the first eight (8) hours  on  Saturday  
shall be  paid at one and one-half times the  hourly rate of  wage. All other hours  worked Monday through Saturday,  
and  all  hours  worked on  Sundays  and holidays  shall  be  paid at  double  the  hourly  rate  of  wage.   

 
On  a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours  
worked after ten s hall be  paid at double the  hourly rate  of  wage.  The  Monday or Friday not utilized in the normal  four-
day,  ten  hour  work week,  and Saturday  shall  be  paid at  one and  one half  (1½)  times  the regular  shift  rate for  the first  
eight (8) hours.  All other hours worked M onday t hrough Saturday,  and all  hours  worked on S undays  and holidays  
shall  be  paid at  double  the  hourly  rate  of  wage.  

 
G.  All hours  worked on Saturdays  shall be paid at one  and one-half times the  hourly rate of wage.  All hours  worked  

Monday through Saturday over twelve  (12) h ours and all hours worked on Sundays and holidays shall be  paid at 
double  the  hourly rate  of  wage.  

 
 
I.  The  First eight (8) hours  worked on S aturdays  shall be paid at one  and one-half times the  hourly rate  of wage.   All  

hours worked in excess of e ight (8) per day on S aturdays shall  be paid a t double  the hourly r ate  of wage. All  hours  
worked on S undays  and holidays  shall be  paid  at double  the  hourly  rate  of  wage.  
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Overtime Codes  Continued  

4.  J.  The first  eight (8) hours worked on a  Saturday s hall be paid at one  and one-half times the  hourly rate  of wage.   All  
hours  worked in excess  of  eight (8)  hours  on a Saturday shall be paid at  double the hourly rate of wage.   All hours  
worked  over twelve (12) in a day, and all  hours worked on Sundays and Holidays shall be  paid at  double the  hourly 
rate of  wage.  

 
 K.  All hours worked on a  Saturday shall be  paid at one and one-half times the hourly rate  of  wage, so long as Saturday  

is  the  sixth consecutive  day  worked.   All hours  worked over  twelve  (12)  in  a  day  Monday through Saturday,  and all  
hours  worked  on  Sundays  and Holidays  shall  be  paid at  double  the  hourly  rate  of  wage.  

 
 L.  The  first  twelve  (12)  hours  worked on  a  Saturday  shall  be  paid at  one  and  one-half  times  the  hourly  rate  of  wage.  All  

hours worked on a Saturday in excess of twelve (12)  hours shall be  paid  at  double the  hourly rate of pa y.  All hours  
worked over twelve (12) in a day Monday through Friday, and all hours  worked on Sundays shall be paid at double  
the  hourly  rate  of  wage.  All hours worked on  a  holiday shall be  paid at one and one-half times  the hourly  rate of wage,  
except  that  all  hours  worked  on  Labor  Day  shall  be  paid  at  double  the  hourly rate  of  pay.  

 
U.  The  first four (4)  hours after eight  (8)  regular hours Monday through Friday  and the  first twelve (12) hours  on Saturday  

shall be paid at  one and one-half times the hourly rate  of  wage. (Except  on makeup days if work is  lost due to inclement  
weather, then the first eight  (8)  hours  on Saturday may be paid the  regular rate.) All hours worked over twelve (12)  
hours Monday through Saturday, and all hours  worked on Sundays and holidays shall  be paid at double the  hourly 
rate of wage.  

 
S.  On a  four ( 4) d ay ten (10) hour wo rkweek scheduled Monday through Thursday,  or Tuesday through Friday, work  

performed in excess  of  (10)  hours  shall  be  paid at  one  and  one  half  (1-1/2) times the hourly rate  of pay. On Monday  
through Friday, work  performed outside the  normal work hours  of  6:00 a.m. and 6:00 p.m. shall be paid at one and  
one-half (1-1/2)  times  the  straight  time  rate,  (except  for  special  shifts  or  multiple  shift  operations).   
 
All hours  worked on S  aturdays shall be  paid at one and one-half  times  the hourly  rate  of wage. All work performed  
on Sundays  and holidays  shall  be  paid at  double  the  hourly  rate  of  wage.  When an employee  returns  to  work without  
at  least  eight  (8)  hours  time  off  since  their  previous  shift,  all  such  time  shall  be  a  continuation of  shift  and paid at t he  
applicable  overtime  rate  until  such time  as  the  employee  has  had a  break  of  eight  (8)  hours.   
 
Multiple  Shift  Operations:  When  the first shift  of a  multiple shift  (a two  or  three  shift) operation  is  started  at  the  basic 
straight  time  rate or  at  a specific  overtime rate,  all shifts of  that day's operation shall  be completed  at  that  rate. Special  
Shifts:  The  Special  Shift  Premium  is  the  basic  hourly  rate  of  pay  plus  $2.00  an hour.  When  due  to  conditions  beyond  
the control  of  the employer or  when an owner (not acting as the contractor), a government agency or the contract  
specifications require more than four  (4)  hours of  a  special shift can only be  performed outside the normal 6am to 6pm  
shift then the special shift  premium will be applied to the  basic straight time for the entire shift.  When  an employee  
works  on a special  shift, they  shall  be  paid the special  shift  premium for  each hour  worked unless  they  are  in  overtime  
or double-time status. (For example, the special  shift  premium does  not waive the overtime requirements for  work  
performed on Saturday  or  Sunday).  
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Overtime Codes  Continued  

4.  V.  Work performed in excess  of  ten (10)  hours  of  straight  time  per  day  when  four  ten (10)  hour  shifts  are  established  or  
outside  the  normal  shift  (5  am  to  6pm),  and  all  work on Saturdays,  except  for  make-up  days  shall  be  paid at  time  and  
one-half  (1  ½)  the  straight  time  rate.  
 
In the  event  the  job is  down due  to weather  conditions,  then Saturday  may,  be  worked  as  a  voluntary  make-up  day at 
the straight time rate.  However, Saturday shall not  be utilized  as a make-up day  when a holiday  falls  on Friday. All  
work  performed on Sundays  and  holidays  and work i n e xcess of  twelve  (12)  hours  per  day s hall  be  paid at d ouble (2x) 
the  straight  time  rate  of  pay.  
 
After an employee has  worked eight (8)  hours at an  applicable overtime rate, all additional  hours  shall be at the 
applicable  overtime  rate  until  such time  as  the  employee  has  had a  break of  eight (8)  hours.  
 
When an employee returns  to  work without  a  break of  eight (8)  hours  since  their  previous  shift,  all  such  time  shall  be  
a continuation  of shift  and paid at  the  applicable  overtime rate  until such time as  the employee  has  had a  break of  eight  
(8)  hours.  

 
 

 X.  All  hours  worked on Saturdays  shall  be  paid at  one  and one-half  times  the  hourly  rate  of  wage.  All  hours  worked on 
Sundays  and holidays  shall be  paid at  double  the  hourly rate  of wage. Work performed outside  the normal  shift of 6 
am  to 6pm  shall  be  paid at  one  and  one-half  the  straight  time  rate,  (except  for  special  shifts  or  three  shift  operations).  
All work performed on S undays and holidays shall be  paid at double the  hourly rate of  wage. Shifts  may be  established  
when considered necessary by  the  Employer.  

 
The  Employer m ay establish s hifts consisting of  eight (8)  or ten ( 10) ho urs of work (subject to W AC  296-127-022),  
that shall constitute a normal  forty (40) hour work week. The Employer can change  from a 5-eight to  a 4-ten hour  
schedule  or  back to the other.   All  hours of  work  on these  shifts  shall be  paid for at the straight  time  hourly  rate.  Work 
performed in excess  of  eight  hours  (or  ten  hours  per  day  (subject t o WAC  296-127-022)  shall  be  paid at one  and one-
half  the straight  time rate.  

 
When due to conditions beyond the control  of the Employer,  or  when contract specifications  require that work can  
only  be  performed outside  the regular  day  shift, then by mutual  agreement a special shift  may be  worked  at  the  straight  
time rate, eight (8)  hours work for eight (8)  hours pay.   The starting time  shall be arranged to  fit such conditions of  
work.  

 
When  an employee  returns  to  work  without  at  a  break  of  eight  (8)  hours  since  their  previous  shift,  all  such time  shall  
be  a  continuation  of  shift  and  paid  at  the  applicable  overtime rate until  such  time as  the employee has  had  a  break  of  
eight (8)  hours.  

 
 
                                                                                                             
11.  ALL HOURS  WORKED I N E XCESS  OF EIGHT (8) HOURS PER  DAY OR  FORTY (40) HOURS PER  WEEK SHALL BE  

PAID A T  ONE  AND ONE-HALF  TIMES  THE  HOURLY  RATE  OF  WAGE.  
 
 

B  After an employee has  worked eight (8)  hours, all additional hours  worked  shall be  paid  at the applicable overtime  
rate  until  such time  as  the  employee  has  had  a  break of  eight  (8)  hours  or  more.  
 
 

C  The first two (2)  hours after  eight (8)  regular ho urs Monday through Friday and the first eight (8) hours  on Saturday 
shall  be  paid at  one  and one-half  times  the  hourly  rate  of  wage.  All  other  overtime  hours  worked,  except  Labor  Day,  
and all  hours  on Sunday shall  be  paid at  double  the  hourly  rate  of  wage.  All  hours  worked on Labor  Day  shall  be paid  
at three times the hourly rate of  wage. All  non-overtime  and non-holiday hours  worked between 4:00 pm and 5:00 
am,  Monday  through  Friday,  shall  be  paid at  a  premium  rate  of  15%  over  the  hourly  rate  of  wage.   
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Overtime Codes  Continued  

11.   D.  All hours  worked  on  Saturdays  and holidays  shall be  paid at  one and one-half  times the hourly  rate  of  wage. All  hours  
worked on  Sundays  shall  be  paid at  double  the  hourly  rate  of  wage.  

 
After an employee has  worked eight (8)  hours, all  additional hours  worked shall be paid at the applicable overtime  
rate  until  such time  as  the  employee  has  had  a  break of  eight  (8)  hours  or  more.  

 
E.  The  first  two  (2)  hours  after  eight (8)  regular  hours  Monday  through Friday,  the  first ten (10)  hours  on  Saturday,  and  

the  first  ten (10)  hours  worked on Holidays  shall  be  paid at  one  and one-half  times  the hourly  rate of  wage.  All  hours  
worked over  ten  (10)  hours  Monday through  Saturday,  and Sundays  shall  be  paid at  double  the  hourly  rate  of  wage.  
 
After an employee has  worked eight (8)  hours, all additional hours  worked shall be paid at the applicable overtime  
rate  until  such time  as  the  employee  has  had  a  break of  eight  (8)  hours  or  more.  

 
F.  The first two (2)  hours after  eight (8)  regular ho urs Monday through Friday and the first eight (8) hours  on Saturday 

shall be  paid at one and one-half times the  hourly rate of  wage. All other hours  worked Monday through Saturday,  
and  all  hours  worked on  Sundays  and holidays  shall  be  paid at  double  the  hourly  rate  of  wage.   

 
On  a four-day, ten-hour  weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours  
worked after ten s hall be  paid at double the  hourly rate  of  wage.  The Monday or  Friday not utilized in the normal four-
day, ten hour  work week, and Saturday shall be paid at  one-half times the hourly rate  of wage for the  first eight (8)  
hours.  All  other  hours  worked  Monday through  Saturday,  and all  hours  worked on  Sundays  and holidays  shall  be paid 
at  double the  hourly  rate of  wage.  

 
G.  Work  performed in excess  of  eight  (8)  hours  of  straight  time  per  day,  or  ten (10)  hours  of  straight  time  per  day  when  

four ten (10) hour shifts are  established, or forty (40) h ours of straight time per week,  Monday through F riday,  or  
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly  
rate of  wage.  
 
All work performed after  6:00 pm Saturday to 5:00 am Monday and Holidays, and all  hours  worked  in excess  of  
twelve  (12)  hours  in  a  single  shift  shall  be  paid at  double  the  hourly  rate  of  wage.  
 
After an employee has  worked eight (8)  hours at an  applicable overtime rate, all additional  hours  shall be at the 
applicable overtime rate until such time as the employee  has  had a  break of  nine (9) hours or more.  When an  employee  
returns  to  work  without  at  least  nine  (9)  hours  time  off  since  their  previous  shift,  all  such  time  shall  be  a  continuation  
of  shift  and paid at  the  applicable  overtime  rate  until  he/she  shall  have  the  nine  (9)  hours  rest  period.  

 
H.  Work performed in excess  of  eight  (8)  hours  of  straight  time  per  day,  or  ten (10)  hours  of  straight  time  per  day  when  

four ten (10) hour shifts are  established, or forty (40) h ours of straight time per week,  Monday through F riday,  or  
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly  
rate of  wage.  
 
All work performed after  6:00 pm Saturday to 5:00 am Monday and Holidays, and all  hours  worked  in excess  of  
twelve  (12)  hours  in  a  single  shift  shall  be  paid at  double  the  hourly  rate  of  wage.  
 
After an employee has  worked eight (8)  hours at an  applicable overtime rate, all additional  hours  shall be at the 
applicable  overtime  rate until such time  as  the  employee  has had a  break of  ten (10)  hours  or  more.  When an employee  
returns  to  work  without  at  least  ten  (10)  hours  time  off  since  their  previous  shift,  all  such  time  shall  be  a  continuation  
of  shift  and paid at  the  applicable  overtime  rate  until  he/she  shall  have  the  ten (10)  hours  rest  period.  
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11.  J.   All  hours  worked on  holidays  shall  be  paid at  double  the  hourly  rate  of  wage.  
 
K.   On  Monday  through  Friday  hours  worked outside  4:00 am  and  5:00  pm,  and  the  first  two  (2)  hours after  eight  (8)  

hours  worked shall be  paid  at one  and one-half  times  the  hourly rate.  All hours  worked  over  10  hours  per  day 
Monday through Friday,  and  all hours  worked  on Saturdays,  Sundays,  and  Holidays  worked  shall be  paid at double  
the  hourly  rate  of  wage.  

 
L.  An employee working  outside  5:00 am  and 5:00 pm  shall r eceive  an additional  two dollar  ($2.00)  per  hour  for  all  

hours  worked that shift.  All  hours  worked on holidays  shall  be  paid at  one  and one-half  times  the  hourly  rate  of  
wage.  All hours  worked  on holidays  shall be  paid  at one  and one-half  times  the  hourly  rate  of  wage.  

 
M.  On  Monday  through  Friday,  the  first  four  (4)  hours  of  overtime  after  eight  (8)  hours  of  straight  time  work shall  be  

paid  at one  and one half  (1-1/2)  times  the  straight  time  rate  of  pay,  unless  a  four  (4)  day  ten (10)  hour workweek h as  
been  established.  On a  four  (4)  day  ten (10)  hour  workweek scheduled Monday  through Thursday,  or  Tuesday  
through Friday,  the  first  two  (2)  hours  of  overtime  after  ten (10)  hours  of  straight  time  work  shall  be  paid  at  one  and  
one  half  (1-1/2)  times  the  straight  time  rate  of  pay.   
 
Work performed outside  the  normal  work hours  of  5:00 a.m.  and 6:00  p.m.  shall  be  paid at  one  and one-half (1-1/2)  
times  the  straight  time  rate,  (except  for  special  shifts  or  multiple  shift  operations).  When  the  first  shift  of  a  multiple  
shift (a  two  or  three  shift)  operation  is  started  at  the  basic  straight  time  rate  or  at  a  specific  overtime  rate,  all  shifts  of  
that  day's  operation shall  be  completed at  that  rate.  When due  to  conditions  beyond the  control  of  the  Employer  or  
when  contract  specifications  require  that  work can only  be  performed outside  the  regular  day  shift  of  5:00 am  to 
6:00 pm,  then a  special  shift  may  be  worked at  the  straight  time  rate,  plus  the  shift  pay  premium  when  applicable.  
The  starting time  of  work will  be  arranged to fit  such conditions  of  work.  Such shift  shall  consist  of  eight  (8)  hours  
work for  eight (8)  hours  pay or  ten (10)  hours  work  for  ten  (10)  hours  pay for  four  ten  shifts.   
 
On  Saturday,  the  first  twelve  (12)  hours  of  work  shall  be  paid at  one  and one  half  (1-1/2)  times  the  straight  time  rate  
of  pay.  All  work performed after  6:00  pm  Saturday  to  5:00  am  Monday,  all  work  performed over  twelve  (12)  hours,  
and  all  work  performed  on  holidays  shall  be paid  at  double the straight  time rate of  pay.   
 
Shift  Pay  Premium:  In  an  addition to  any  overtime  already  required,  all  hours  worked between  the  hours  of  6:00 pm  
and  5:00  am  shall  receive  an additional  two dollars  ($2.00)  per  hour.  

 
N.  All  work performed over  twelve  hours  in  a  shift  and  all  work performed on Sundays  and Holidays  shall be  paid  at  

double the  straight  time  rate.  
 
Any  time  worked over  eight  (8)  hours  on Saturday  shall  be  paid double  the  straight  time  rate,  except  employees  
assigned to work  six 10-hour  shifts  per  week  shall  be  paid  double  the  straight  time  rate  for  any  time  worked  on 
Saturday over  10  hours.  
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5.   A.   Holidays:  New Year's Day, Memorial Day, Independence Day,  Labor Day, Thanksgiving  Day, Friday after  
Thanksgiving  Day,  and  Christmas  Day  (7).   

 
B.   Holidays:  New Year's Day, Memorial Day, Independence Day,  Labor Day, Thanksgiving  Day, Friday after  

Thanksgiving  Day,  the  day  before  Christmas,  and  Christmas  Day  (8).   
 

C.   Holidays:  New Year's  Day,  Presidents’  Day, Memorial Day, Independence Day, Labor  Day, Thanksgiving Day,  the  
Friday after  Thanksgiving  Day,  And Christmas  Day (8).   

 
D.   Holidays: New Y ear's  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after  Thanksgiving  Day,  And Christmas  Day  (8).   
 
 H.   Holidays:  New  Year's  Day,  Memorial  Day,  Independence  Day,  Thanksgiving Day,  the  Day  after  Thanksgiving  Day,  

And Christmas (6).  
 
 I.   Holidays:  New  Year's Day, Memorial  Day, Independence D ay, Labor Day,  Thanksgiving Day,  and Christmas Day   

(6).  
 
 K.   Holidays:  New  Year’s Day, Presidents’ Day, Memorial Day,  Independence Day, Labor Day, Thanksgiving Day,  

Friday  After Thanksgiving  Day,  The  Day  Before  Christmas,  And  Christmas  Day  (9).  
 
 
 L.   Holidays:  New Year’s Day, Martin Luther King Jr.  Day, Memorial  Day, Independence  Day, Labor  Day,  Thanksgiving  

Day,  Friday  after  Thanksgiving  Day,  And  Christmas  Day (8).  
 

N.   Holidays:  New Year's Day, Presidents’ Day, Memorial Day, Independence  Day,  Labor Day, Veterans' Day,  
Thanksgiving  Day,  The  Friday  After  Thanksgiving  Day,  And Christmas  Day (9).  

 
P.  Holidays:  New  Year's  Day,  Memorial  Day,  Independence  Day,  Labor  Day,  Thanksgiving Day,  Friday  And  Saturday  

After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9).  If A Holiday Falls  On Sunday, The 
Following  Monday Shall  Be  Considered  As  A  Holiday.  

 
 Q.  Paid Holidays:  New Year's  Day,  Memorial  Day,  Independence Day,  Labor Day, Thanksgiving D ay, and Christmas  

Day (6 ).  
 
 R.   Paid Holidays:   New Year's Day, Memorial Day, Independence  Day,  Labor Day,  Thanksgiving Day, Day After  

Thanksgiving Day,  One-Half  Day  Before  Christmas  Day,  And C hristmas  Day. (7 1/2).  
 

  S.  Paid  Holidays:  New  Year's Day,  Presidents’  Day,  Memorial  Day,  Independence Day,  Labor  Day,  Thanksgiving  Day,  
And  Christmas  Day  (7).  

 
Z.   Holidays:  New Year's Day,  Memorial Day, Independence Day,  Labor  Day,  Veterans Day, Thanksgiving Day, the  

Friday after  Thanksgiving  Day,  And Christmas  Day (8).   
 
 
6.   G.   Paid  Holidays: New Year's Day, Martin Luther King Jr.  Day, Presidents’ Day, Memorial Day,  Independence Day,  

Labor Day,  Veterans' Day, Thanksgiving Day,  the  Friday  after Thanksgiving  Day, Christmas Day, and  Christmas  Eve  
Day (11).  

  
 H.   Paid  Holidays:  New Year's  Day,  New  Year’s  Eve  Day,  Memorial  Day,  Independence  Day,  Labor  Day,  

Thanksgiving Day,  Friday  After Thanksgiving  Day,  Christmas  Day,  The  Day  After Christmas,  And  A  Floating  
Holiday  (10).   
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6.  T.   Paid Holidays:   New Year's Day, Presidents’ Day, Memorial Day,  Independence  Day, Labor Day,  
Thanksgiving Day,  The  Friday After Thanksgiving  Day,  The Last  Working D ay Before  Christmas Day,  And  
Christmas  Day  (9).  

 
 Z.   Holidays:  New  Year's  Day,  Memorial  Day, Independence  Day,  Labor Day,  Thanksgiving D ay,  Friday  after  

Thanksgiving Day, And Christmas Day (7). If a holiday  falls on Saturday, the preceding Friday shall be  
considered as the holiday.  If  a holiday  falls on Sunday, the following Monday shall be considered as the  
holiday.  

 
 
7.  A.   Holidays:  New Year's  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,  the  Friday  and  

Saturday  after  Thanksgiving  Day,  And Christmas Day (8).  Any  Holiday  Which Falls  On A Sunday Shall Be Observed 
As  A Holiday  On The Following Monday.   If  any of the listed holidays  falls  on a Saturday, the preceding Friday shall  
be  a  regular work  day.  

 
 B.   Holidays: New Y ear's  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after  Thanksgiving  Day,  And Christmas  Day  (8).  Any  holiday  which falls  on a  Sunday  shall  be  observed as  
a holiday on the  following Monday.  Any  holiday  which falls on a Saturday shall be  observed as a  holiday on the  
preceding  Friday.  

  
C.   Holidays:  New  Year's Day, Martin Luther King Jr. Day, Memorial Day,  Independence  Day,  Labor  Day,  Thanksgiving  

Day,  the  Friday  after  Thanksgiving Day,  And Christmas  Day (8).  Any  holiday  which falls on a Sunday shall  be  
observed as  a  holiday  on the  following Monday.   Any holiday  which falls on  a  Saturday  shall  be  observed as  a holiday  
on  the preceding  Friday.  

 
 D.   Paid Holidays:   New  Year's  Day,  Memorial  Day, Independence Day,  Labor  Day,  Veteran’s  Day,  Thanksgiving  Day,  

the Friday after Thanksgiving Day,  And Christmas Day (8). Unpaid Holidays: President’s  Day. Any paid holiday  
which falls  on  a  Sunday  shall  be  observed  as  a  holiday  on the  following Monday.  Any paid holiday which falls  on  a  
Saturday  shall  be observed  as  a holiday  on  the preceding  Friday.   

 
E.   Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving  Day, the Friday after 

Thanksgiving  Day, And Christmas Day (7). Any  holiday which falls  on a Sunday shall be observed as a holiday on  
the following Monday.   Any holiday  which falls on a Saturday shall  be  observed as a  holiday on the  preceding Friday.  

  
 F.  Holidays: New  Year’s  Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after  

Thanksgiving  Day, the last working day  before Christmas day and Christmas day (8).  Any holiday  which falls on a  
Sunday shall be observed as  a holiday  on the  following  Monday.   Any holiday  which falls  on a Saturday s hall be  
observed  as  a  holiday  on the  preceding  Friday.  

  
G.   Holidays:  New Year's Day,  Memorial Day, Independence Day, Labor Day, Thanksgiving  Day, and Christmas Day  

(6).  Any  holiday  which falls  on a  Sunday  shall  be  observed as  a  holiday  on  the  following  Monday.  
 

 H.   Holidays:  New  Year's Day,  Martin Luther  King  Jr. Day,  Independence  Day, Memorial Day, Labor Day,  Thanksgiving  
Day, the Friday after Thanksgiving Day, the Last  Working  Day  before  Christmas Day and Christmas Day  (9). Any  
holiday  which falls  on a  Sunday  shall  be observed as  a  holiday on the  following  Monday.  Any  holiday  which falls  on  
a  Saturday  shall  be  observed  as  a  holiday  on the  preceding Friday.  

 
I.  Holidays:  New  Year's  Day,  President’s  Day,  Independence Day,  Memorial  Day,  Labor  Day,  Thanksgiving  Day,  The  

Friday  After Thanksgiving  Day,  The  Day  Before  Christmas  Day  And C hristmas  Day  (9).  Any  holiday  which  falls  on  
a Sunday shall be  observed as a holiday on the following  Monday.  Any  holiday  which falls on a Saturday shall be  
observed  as  a  holiday  on the  preceding  Friday.   
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7.  J.   Holidays:  New  Year's  Day, Independence Day, Memorial Day, Labor  Day,  Thanksgiving  Day and Christmas Day  (6).  
Any  holiday which falls  on a  Sunday shall be observed as  a holiday  on the  following Monday.   Any holiday which 
falls  on a  Saturday  shall  be  observed as  a  holiday  on the  preceding Friday.  

  
  K.   Holidays:  New Year's Day, Memorial Day, Independence Day,  Thanksgiving Day, the Friday and Saturday after  

Thanksgiving  Day,  And  Christmas  Day (8).   Any holiday which falls  on a  Sunday  shall be  observed as  a  holiday  on 
the following Monday.   Any holiday  which falls  on a Saturday shall  be  observed as a  holiday on the  preceding Friday.   

 
 L.   Holidays:  New Year's Day,  Memorial Day, Labor Day, Independence Day,  Thanksgiving Day,  the Last Work Day 

before Christmas Day,  And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday  
on t he  following M onday. Any holiday which falls on a Saturday s hall be observed as  a holiday on the  preceding  
Friday.  

  
 N.   Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving  Day, the Friday after 

Thanksgiving  Day, And Christmas Day (7). Any  holiday which falls  on a Sunday shall be observed as a holiday on  
the  following Monday.  When Christmas  falls  on a  Saturday,  the  preceding Friday  shall  be  observed  as  a  holiday.   
 
 

P.  Holidays:  New Year's Day, Memorial Day, Independence Day,  Labor Day, Thanksgiving  Day, Friday after  
Thanksgiving  Day, And Christmas Day (7).  Any  holiday which falls  on a Sunday shall be observed as a holiday on 
the  following  Monday.  
 

  Q.   Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving  Day, the Friday after 
Thanksgiving  Day,  the  Last  Working Day  before  Christmas  Day  and  Christmas  Day  (8).  Any  holiday  which falls  on  
a  Sunday  shall be  observed as  a  holiday  on  the  following Monday. If  any of  the listed holidays falls on a  Saturday,  the  
preceding Friday  shall  be  a  regular  work  day.   
 

 S.  Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor  Day, Thanksgiving Day, Friday after  
Thanksgiving Day,  Christmas  Day,  the Day  after  Christmas,  and  A  Floating  Holiday  (9).  If  any  of  the  listed  holidays  
falls  on a  Sunday,  the  day  observed by  the  Nation shall  be  considered a  holiday  and compensated  accordingly.  

 
 V.  Holidays:  New  Year's  Day,  President’s  Birthday,  Memorial Day,  Independence  Day,  Labor  Day,  Thanksgiving Day,  

the  Friday after Thanksgiving  Day, Christmas  Day,  the  day  before  or after Christmas,  and  the  day before  or after New  
Year’s  Day.   If  any  of  the above  listed holidays  falls  on a Sunday, the  day  observed  by  the  Nation shall  be considered 
a  holiday and compensated accordingly.  

 
 W.  Holidays:  New Year's Day,  Day After New Year’s, Memorial Day, Independence  Day, Labor Day, Thanksgiving  

Day,  the  Friday  after Thanksgiving  Day,  Christmas  Eve Day,  Christmas  Day,  the day  after  Christmas,  the day  before  
New  Year’s  Day,  and  a Floating  Holiday.    

 
 X.  Holidays:  New  Year's Day,  Day  before or  after  New Year’s  Day,  Presidents’ Day,  Memorial Day,  Independence Day,  

Labor Day,  Thanksgiving Day, the Friday after Thanksgiving Day,  Christmas Day,  and  the day  before or after  
Christmas  day.  If  a  holiday falls  on a  Saturday or  on a  Friday that is  the  normal day off, then the  holiday  will  be taken  
on the last normal workday. If  the  holiday falls on a Monday that  is the  normal  day  off or  on a Sunday, then the holiday 
will  be  taken  on the  next  normal  workday.  
 

 Y.  Holidays:  New  Year's Day,  Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,  the  
Friday after  Thanksgiving Day,  and Christmas Day.  (8) If  the  holiday falls  on a  Sunday,  then  the  day observed by  the  
federal  government  shall  be  considered a  holiday  and compensated  accordingly.  

 
 Z.  Holidays:  New  Year's  Day,  Memorial  Day,  Independence  Day,  Labor  Day,  Thanksgiving  Day,  the  Friday and 

Saturday after  Thanksgiving  Day,  Christmas  Eve,  and  Christmas  Day  (9).  Any  holiday  which falls  on a  Saturday  
shall  be  observed as  a  holiday  on the  preceding  Friday.  Any  holiday  which  falls  on a  Sunday  shall  be  observed  as  a  
holiday  on the  following Monday.  
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Holiday Codes  Continued  

15.  G.  New  Year's  Day,  Washington’s  Birthday,  Memorial  Day,  Independence  Day,  Labor Day,  Thanksgiving  Day,  The  
Friday  After  Thanksgiving  Day,  the  last  scheduled workday  before  Christmas,  and C hristmas  Day  (9).  If any  of the  
listed holidays  falls  on a  Sunday,  the  day  observed by  the  Nation shall  be  considered a  holiday  and compensated 
accordingly.  

 
 H.   Holidays:  New  Year's Day,  Martin Luther King  Jr. Day,  Independence  Day,  Memorial Da y,  Labor  Day, Thanksgiving  

Day, the Friday after Thanksgiving Day, the Last  Working  Day  before  Christmas Day and Christmas Day  (9). Any  
holiday  which falls  on a  Sunday  shall  be observed as  a  holiday  on the  following  Monday.  Any  holiday  which falls  on 
a  Saturday  shall  be  observed  as  a  holiday  on the  preceding Friday.  

 
 I.   Holidays:  New  Year's  Day,  President’s  Day,  Independence Day,  Memorial  Day,  Labor  Day,  Thanksgiving  Day,  The  

Friday  After Thanksgiving  Day,  The  Day  Before  Christmas  Day  And  Christmas  Day (9). Any holiday which  falls  on 
a Sunday shall be  observed as a holiday  on the following Monday.  Any  holiday  which falls on a Saturday shall be  
observed  as  a  holiday  on the  preceding  Friday.   

 
 J.   Holidays:  New Year's Day, Independence Day, Memorial Day, Labor  Day,  Thanksgiving  Day  and Christmas  Day  (6).  

Any  holiday which falls  on a  Sunday shall be observed as  a holiday  on the following Monday.   Any holiday which  
falls  on a  Saturday  shall  be  observed as  a  holiday  on the  preceding Friday.  

  
  K.   Holidays:  New  Year's Day, Memorial Day, Independence Day,  Thanksgiving Day, the Friday and Saturday after  

Thanksgiving  Day,  And  Christmas  Day  (8).   Any  holiday  which  falls  on  a  Sunday  shall  be  observed  as  a  holiday  on  
the  following Monday.   Any hol iday which falls on a Saturday shall be  observed as a  holiday on the  preceding Friday.   

 
 

 
 

Note Codes  
 
 
8.   D.   Workers  working  with  supplied air  on hazmat  projects  receive  an  additional  $1.00 per  hour.   
 
 L.   Workers on hazmat projects receive additional  hourly  premiums as follows  -Level A: $0.75,  Level B: $0.50, And 

Level C: $0.25.  
  
M.   Workers  on  hazmat projects receive additional  hourly premiums as follows: Levels A  & B:  $1.00, Levels C & D:  

$0.50.  
 
 N.   Workers  on  hazmat  projects  receive  additional  hourly  premiums  as  follows  -Level  A:  $1.00,  Level  B:  $0.75,  Level   

C: $0.50,  And  Level D: $0.25.  
 

S.  Effective August 31, 2012 –  A  Traffic  Control S upervisor  shall be   present on the project  whenever flagging or  spotting  
or  other  traffic  control labor  is  being utilized.  Flaggers  and Spotters  shall  be  posted where shown on approved  Traffic  
Control  Plans  or  where  directed by  the  Engineer.  All  flaggers  and spotters  shall  possess  a  current  flagging card issued  
by the  State  of  Washington,  Oregon, Montana, or  Idaho.  This classification is  only effective on or after August 31,  
2012.  

 
 T.   Effective  August 31, 2012  –  A Traffic  Control  Laborer  performs  the  setup,  maintenance  and removal  of  all  temporary 

traffic  control devices and construction signs necessary to control  vehicular,  bicycle, and pedestrian traffic during 
construction operations.  Flaggers and Spotters shall be  posted where shown on approved Traffic Control Plans or  
where directed by the Engineer.  All flaggers  and spotters shall possess a current  flagging card issued by the State of  
Washington,  Oregon,  Montana,  or  Idaho.  This  classification  is  only  effective  on or  after  August 31,  2012.  
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Note Codes  Continued  

8.  U.   Workers  on  hazmat projects  receive additional  hourly  premiums as follows  –  Class  A  Suit:  $2.00, Class  B Suit:  $1.50,  
And  Class  C  Suit:  $1.00.  Workers  performing underground  work  receive  an additional  $0.40 per  hour  for  any  and all  
work performed underground, including operating, servicing and repairing of equipment. The premium for  
underground  work shall  be  paid for  the  entire  shift  worked.  Workers  who  work  suspended by  a  rope  or  cable  receive  
an additional $0.50 pe r hour.  The premium  for  work suspended s hall  be paid for  the  entire shift  worked.  Workers who  
do “pioneer”  work (break open a cut, build road, etc.) more than one  hundred fifty (150) feet above  grade elevation  
receive  an additional  $0.50 per  hour.  

 
  V.  In addition to the  hourly  wage and fringe benefits, the following depth and enclosure  premiums shall be  paid.  The  

premiums are to  be calculated for the maximum depth and  distance into an enclosure that a diver reaches in a day.  
The  premiums  are  to  be  paid one  time  for  the  day  and  are  not  used  in calculating overtime  pay.   
 
Depth premiums apply to depths  of fifty  feet  or more.  Over 50'  to 100'  - $2.00 per  foot for each foot over  50 feet.  Over  
101'  to 150'  - $3.00  per  foot  for  each  foot  over  101  feet.  Over  151'  to 220'  - $4.00 per  foot for  each foot over  220 feet.  
Over  221'  - $5.00  per  foot  for  each foot  over  221 feet.   
 
Enclosure premiums apply when divers enter enclosures  (such as pipes  or tunnels) where there is no vertical ascent  
and  is  measured by  the  distance travelled  from  the entrance.  25’  to  300’  - $1.00 per  foot  from  entrance.  300’  to  600’  
- $1.50 per  foot beginning at 300’.  Over 600’  - $2.00 per  foot  beginning at  600’.  
 

W.  Meter  Installers  work on single  phase  120/240V  self-contained  residential  meters.  The  Lineman/Groundmen  rates  
would  apply  to  meters  not  fitting  this  description.  
 

 X.  Workers  on  hazmat  projects  receive  additional  hourly  premiums  as  follows  - Class  A  Suit:  $2.00,  Class  B Suit:  
$1.50,  Class  C Suit:  $1.00,  and  Class  D  Suit:  $0.50.  Special  Shift  Premium:  Basic  hourly  rate  plus  $2.00  per  hour.   
 
When due  to  conditions  beyond  the  control  of  the  Employer  or  when  an  owner  (not  acting  as  the  contractor),  a  
government  agency  or  the  contract  specifications  requires  that  work can only  be  performed outside  the  normal  5 am  
to  6pm  shift,  then  the  special  shift  premium  will  be  applied  to the  basic  hourly  rate.  When an employee  works  on  a  
special  shift,  they  shall  be  paid  a special  shift  premium  for  each  hour  worked  unless  they  are in  OT  or  Double-time  
status.  (For  example,  the  special  shift  premium  does  not  waive  the  overtime  requirements  for  work performed on 
Saturday or  Sunday.)  

 Y.  Tide  Work:  When  employees  are  called  out  between the hours  of  6:00 p.m.  and 6:00 a.m.  to work on  tide  work 
(work located in the  tide  plane)  all  time  worked shall  be  at  one  and  one-half  times  the  hourly  rate  of pay.  

 
Swinging Stage/Boatswains  Chair:  Employees  working on  a  swinging state  or  boatswains  chair  or  under  conditions  
that  require  them  to  be  tied  off  to  allow  their  hands  to  be  free  shall  receive seventy-five cents  ($0.75) per  hour  above  
the classification  rate.  
 

 Z.  Workers  working  with  supplied air  on hazmat  projects  receive  an  additional  $1.00 per  hour.   

Special  Shift  Premium:  Basic  hourly  rate  plus  $2.00  per  hour.  When due  to conditions  beyond the  control  of  the  
Employer  or  when  an  owner  (not  acting as a contractor),  a government  agency  or  the contract  specifications  require 
that  more  than  (4)  hours  of  a  special  shift  can  only  be  performed outside  the  normal  6 am  to 6pm  shift,  then the  
special  shift  premium  will  be  applied  to  the  basic  straight  time  for  the  entire  shift.  When  an employee  works  on a  
special  shift,  they  will be  paid  a  special  shift  premium  for  each  hour  worked  unless  they  are  in  overtime or  double-
time  status.  (For  example,  the  special  shift  premium  does  not  waive  the  overtime  requirements  for work  performed  
on Saturday or  Sunday.)  
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Note Codes  Continued  

9.   A.   Workers  working  with  supplied  air  on  hazmat  projects  receive  an additional $1.00  per  hour.  
  

Special Shift  Premium: Basic hourly rate  plus $2.00 per hour.  When due to conditions  beyond the control  of the  
Employer  or  when  an owner (not  acting  as  the  contractor), a  government  agency  or  the contract  specifications  require  
that  more  than  four  (4)  hours  of  a  special  shift  can only  be  performed outside  the  normal  6 am  to 6pm  shift,  then the  
special shift  premium will be applied to the basic  straight  time for the entire shift.   When an employee works on a  
special shift, they shall  be paid a special shift premium for each hour worked unless they are in overtime or  double-
time  status. (For  example,  the  special shift  premium  does  not  waive  the  overtime  requirements for  work performed on  
Saturday or  Sunday.)  
 
Certified  Crane  Operator  Premium:   Crane  operators  requiring  certifications  shall  be  paid $0.50  per  hour  above  their  
classification rate.  
   
Boom  Pay  Premium:   All  cranes  including tower  shall  be  paid as  follows  based on boom  length:  
 
(A) –  130’ to 199’  –  $0.50  per  hour  over  their  classification  rate.   
(B) –  200’  to 299’  –  $0.80  per  hour  over  their  classification  rate.   
(C) –  300’  and  over –  $1.00  per  hour  over  their  classification  rate.  

 
 B.  The  highest  pressure  registered on  the  gauge  for an accumulated time  of  more  than fifteen (15)  minutes  during  the  

shift  shall  be  used in determining the  scale  paid.   
  

Tide Work: When  employees  are  called out  between the  hours  of  6:00  p.m. and  6:00  a.m.  to work on tide  work (work  
located in the tide plane) all time worked shall be at  one and one-half times the hourly rate of  pay. Swinging  
Stage/Boatswains  Chair: Employees working  on  a swinging  stage  or boatswains  chair  or under  conditions  that require  
them to be tied off to allow their  hands to be free shall receive seventy-five cents  ($0.75) per  hour above the  
classification rate.  
 

 C.  Tide  Work: When  employees  are  called out between the  hours  of  6:00  p.m. and  6:00  a.m.  to work on tide  work (work  
located in the tide plane) all time worked shall be at  one and one-half times the hourly rate of  pay. Swinging  
Stage/Boatswains  Chair:  Employees working  on  a swinging  stage  or  boatswains  chair  or  under  conditions  that require  
them to be tied off to allow their  hands to be free shall receive seventy-five cents  ($0.75) per  hour above the  
classification rate.  
 
Effective August 31, 2012 –  A  Traffic  Control Supervisor shall be  present  on the  project  whenever  flagging or  spotting 
or  other traffic  control labor  is being utilized.  A Traffic  Control Laborer performs the setup, maintenance and removal  
of  all  temporary  traffic  control  devices  and  construction  signs  necessary  to  control  vehicular,  bicycle,  and pedestrian 
traffic during construction operations. Flaggers  and Spotters shall  be  posted where  shown on  approved Traffic  Control  
Plans  or  where  directed by  the  Engineer.  All  flaggers  and spotters  shall  possess  a  current  flagging card issued  by  the  
State  of Washington,  Oregon,  Montana,  or  Idaho.  These classifications  are only  effective  on or  after August  31,  2012.   

 
 D.  Industrial  Painter  wages  are  required  for  painting  within  industrial  facilities  such  as  treatment  plants,  pipelines,  

towers,  dams,  bridges,  power g eneration  facilities  and  manufacturing  facilities  such  as  chemical  plants,  etc.,  or  
anywhere  abrasive blasting  is  necessary  to  prepare surfaces,  or  hazardous  materials  encapsulation  is  required.  

 
 
 E.  Heavy  Construction includes  construction,  repair,  alteration  or  additions  to the  production,  fabrication or  

manufacturing  portions  of  industrial  or  manufacturing  plants,  hydroelectric  or  nuclear  power  plants  and atomic  
reactor  construction.  Workers  on  hazmat  projects  receive additional  hourly  premiums  as  follows  -Level A: $ 1.00,  
Level B: $0.75,  Level  C:  $0.50,  And  Level  D:  $0.25.  
 

 F.  Industrial  Painter  wages  are  required  for  painting  within  industrial  facilities  such  as  treatment  plants,  pipelines,  
towers,  dams,  power  generation facilities  and  manufacturing  facilities  such  as  chemical  plants,  etc.,  or  anywhere 
abrasive blasting is  necessary  to  prepare  surfaces,  or  hazardous  materials  encapsulation  is  required.  
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9.  H.  One  (1)  person  crew  shall  consist  of  a  Party  Chief.  (Total  Station  or  similar  one  (1)  person survey  system).  Two (2)  

person  survey  party  shall  consist  of  a least  a Party Chief  and  a Chain  Person.  Three  (3)  person  survey  party  shall  
consist  of  at  least  a  Party  Chief,  an  Instrument  Person,  and  a  Chain  Person.  
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Washington State Department of Labor and Industries 
Policy Statement

(Regarding the Production of "Standard" or "Non-standard" Items) 
 
 

Below is the department's (State L&I's) list of criteria to be used in determining whether a  
prefabricated item is "standard" or "non-standard".  For items not appearing on WSDOT's  
predetermined list, these criteria shall be used by the Contractor (and the Contractor's  
subcontractors, agents to subcontractors, suppliers, manufacturers, and fabricators) to  
determine coverage under RCW 39.12.  The production, in the State of Washington, of  
non-standard items is covered by RCW 39.12, and the production of standard items is not.  
The production of any item outside the State of Washington is not covered by RCW 39.12.  
 
1. Is the item fabricated for a public works project?  If not, it is not subject to RCW 39.12.   
If it is, go to question 2.  
 
2. Is the item fabricated on the public works jobsite?  If it is, the work is covered under 
RCW 39.12. If not, go to question 3.  
 
3. Is the item fabricated in an assembly/fabrication plant set up for, and dedicated  
primarily to, the public works project?  If it is, the work is covered by RCW 39.12. If not,  
go to question 4. 
 
4. Does the item require any assembly, cutting, modification or other fabrication by the 
supplier? If not, the work is not covered by RCW 39.12.  If yes, go to question 5.  
 
5. Is the prefabricated item intended for the public works project typically an inventory 
item which could reasonably be sold on the general market?  If not, the work is covered 
by RCW 39.12. If yes, go to question 6. 
 
6. Does the specific prefabricated item, generally defined as standard, have any unusual 
characteristics such as shape, type of material, strength requirements, finish, etc?  If yes, 
the work is covered under RCW 39.12. 
 
Any firm with questions regarding the policy, WSDOT's Predetermined List, or for  
determinations of covered and non-covered workers shall be directed to State L&I at (360) 
902-5330. 
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WSDOT's  

Predetermined List for 
Suppliers - Manufactures - Fabricator  

Below is a list of potentially prefabricated items, originally furnished by WSDOT to  
Washington State Department of Labor and Industries, that may be considered non-
standard and therefore covered by the prevailing  wage law, RCW 39.12.  Items marked 
with an X in the "YES" column should be considered to be non-standard and therefore  
covered by RCW 39.12. Items marked with an X in the "NO" column should be  
considered to be standard and therefore not covered.  Of course, exceptions to this  
general list may occur, and in that case shall be evaluated according to the criteria  
described in State and L&I's policy statement. 
 
 
 
 ITEM DESCRIPTION  YES  NO 
    
1. Metal rectangular frames, solid metal covers, herringbone grates,  

and bi-directional vaned grates for Catch Basin 
Types 1, 1L, 1P, and 2 and Concrete Inlets. See Std. Plans X X 
 

2. Metal circular frames (rings) and covers, circular grates,  
and prefabricated ladders for Manhole Types 1, 2, and 3, 
Drywell Types 1, 2, and 3 and Catch Basin Type 2. X X 
See Std. Plans 

3. Prefabricated steel grate supports and welded grates,  
metal frames and dual vaned grates, and Type 1, 2, and 
3 structural tubing grates for Drop Inlets. See Std. Plans.  X X 
 

4. Concrete Pipe - Plain Concrete pipe and reinforced  
concrete pipe Class 2 to 5 sizes smaller than 60 inch diameter. X X 
 

5. Concrete Pipe - Plain Concrete pipe and reinforced  
concrete pipe Class 2 to 5 sizes larger than 60 inch  diameter. X X 
 

6. Corrugated Steel Pipe - Steel lock seam corrugated   
pipe for culverts and storm sewers, sizes 30 inch  
to 120 inches in diameter.  May also be treated, 1 thru 5. X X 
 

7. Corrugated Aluminum Pipe - Aluminum lock seam corrugated  
pipe

for culverts  and storm sewers, sizes 30 inch to 120 inches in  X X 
diameter. May also be treated, #5.  
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 ITEM DESCRIPTION  YES  NO 
    

8. Anchor Bolts & Nuts - Anchor Bolts and Nuts, for  
mounting sign structures, luminaries and other items, shall be 
made from commercial bolt stock.    X X 
See Contract Plans and Std. Plans for size and material type. 
 

9. Aluminum Pedestrian Handrail - Pedestrian handrail  
conforming to the type and material specifications set forth in 

the 
contract plans.  Welding of aluminum shall be X X  
in accordance with Section 9-28.14(3). 
 

10. Major Structural Steel Fabrication - Fabrication of major steel 
items such as trusses, beams, girders, etc., for bridges.  X X  
 

11. Minor Structural Steel Fabrication - Fabrication of minor steel  
Items such as special hangers, brackets, access doors for  
structures, access ladders for irrigation boxes, bridge expansion 
joint systems, etc., involving welding, cutting, punching and/or X boring of holes.  See Contact Plans for item description and X  

shop
drawings. 
 

12. Aluminum Bridge Railing Type BP - Metal bridge railing  
conforming to the type and material specifications set forth 
in the Contract Plans. Welding of aluminum shall be in   X X 
accordance with Section 9-28.14(3). 
 

13. Concrete Piling--Precast-Prestressed concrete piling for use as 
55 

and 70 ton concrete piling.  Concrete to conform to X Section 9-19.1 of Std. Spec..   X  
 
 

14. Precast Manhole Types 1, 2, and 3 with cones, adjustment  X sections and flat top slabs. See Std. Plans.  X 
 

 
15. Precast Drywell Types 1, 2, and with cones and adjustment  

Sections.  
See Std. Plans.  X X 
 

16. Precast Catch Basin - Catch Basin type 1, 1L, 1P, and 2 
With adjustment sections. See Std. Plans.   X X 
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 ITEM DESCRIPTION  YES  NO 
    
17. Precast Concrete Inlet - with adjustment sections, 

See Std. Plans  X X 
 

18. Precast Drop Inlet Type 1 and 2 with metal grate supports. 
 See Std. Plans.   X X 
 

19. Precast Grate Inlet Type 2  with extension and top units. 
 See Std. Plans  X X 
 

20. Metal frames, vaned grates, and hoods for Combination  
Inlets. See Std. Plans  X X 
 

21. Precast Concrete Utility Vaults - Precast Concrete utility vaults 
of 

various sizes.  Used for in ground storage of utility facilities and 
controls. See Contract Plans for size and construction   X X 
requirements. Shop drawings are to be provided for approval  
prior to casting 
 

22. Vault Risers - For use with Valve Vaults and Utilities 
 
X  X X 

Vaults.  
 

23. Valve Vault - For use with underground utilities.  
  X See Contract Plans for details. X 

24. Precast Concrete Barrier - Precast Concrete Barrier for  
use as new barrier or may also be used as Temporary Concrete 
Barrier. Only new state approved barrier may be used as  X X 
permanent barrier. 
 

25. Reinforced Earth Wall Panels – Reinforced Earth Wall Panels in 
size and shape as shown in the Plans.  Fabrication plant has 
annual approval for methods and materials to be used.   
See Shop Drawing. X X  
Fabrication at other locations may be approved, after facilities 
inspection, contact HQ. Lab. 
 

26. Precast Concrete Walls - Precast Concrete Walls - tilt-up wall 
panel in size and shape as shown in Plans. X Fabrication plant has annual approval for methods and materials X  
to be used  
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 ITEM DESCRIPTION  YES  NO 

    
27. Precast Railroad Crossings - Concrete Crossing Structure  X X Slabs.  
28. 12, 18 and 26 inch Standard Precast Prestressed Girder –   

Standard Precast Prestressed Girder for use in structures.  
Fabricator plant has annual approval of methods and materials 

to 
be used. Shop Drawing to be provided for approval prior to  X X  
casting girders.  
See Std. Spec. Section 6-02.3(25)A 
 

29. Prestressed Concrete Girder Series 4-14 - Prestressed Concrete 
Girders for use in structures.  Fabricator plant has annual 

approval 
of methods and materials to be used.  Shop Drawing to be X X  
provided for approval prior to casting girders.   
See Std. Spec. Section 6-02.3(25)A 
. 

30. Prestressed Tri-Beam Girder - Prestressed Tri-Beam Girders for   
use in structures.  Fabricator plant has annual approval of  
methods and materials to be used.  Shop Drawing to be 

provided X X  
for approval prior to casting girders.   
See Std. Spec. Section 6-02.3(25)A 
 

31. Prestressed Precast Hollow-Core Slab – Precast Prestressed  
Hollow-core slab for use in structures.  Fabricator plant has 

annual 
approval of methods and materials to be used.  Shop Drawing to  X X  
be provided for approval prior to casting girders.   
See Std. Spec. Section 6-02.3(25)A. 
  

32. Prestressed-Bulb Tee Girder - Bulb Tee Prestressed Girder for   
use in structures.  Fabricator plant has annual approval of  
methods and materials to be used.  Shop Drawing to be 

provided  X X  
for approval prior to casting girders.   
See Std. Spec. Section 6-02.3(25)A 
 

33. Monument Case and Cover   X See Std. Plan. X  
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 ITEM DESCRIPTION  YES  NO 
    
34. Cantilever Sign Structure - Cantilever Sign Structure 

fabricated from steel tubing meeting AASHTO-M-183.  See Std. 
 Plans, and Contract Plans for details.  The steel structure  X X shall be galvanized after fabrication in  accordance with   
AASHTO-M-111. 
 

35. Mono-tube Sign Structures - Mono-tube Sign Bridge 
fabricated to details shown in the Plans.  Shop drawings for X approval are required prior to fabrication. X  
 

36. Steel Sign Bridges - Steel Sign Bridges fabricated from steel  
tubing meeting AASHTO-M-138 for Aluminum Alloys.  
See Std. Plans, and Contract Plans for details.  The steel 

structure  X X  
shall be galvanized after fabrication in accordance  
with AASHTO-M-111.  
 

37. Steel Sign Post - Fabricated Steel Sign Posts as detailed in Std 
Plans. Shop drawings for approval are to be provided prior to  X X 
fabrication  

38. Light Standard-Prestressed - Spun, prestressed, hollow 
concrete poles. X X  
 

39. Light Standards - Lighting Standards for use on highway  
illumination systems, poles to be fabricated to conform with  
methods and materials as specified on Std. Plans.  See Specia X X  
Provisions for pre-approved drawings. 
 

40. Traffic Signal Standards - Traffic Signal Standards for use on 
highway and/or street signal systems.  Standards to be 

fabricated  X to conform with methods and material as specified on Std. X  
Plans. 

See Special Provisions for pre-approved drawings 
41. Precast Concrete Sloped Mountable Curb (Single and 

DualFaced)  X X 
See Std. Plans. 
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 ITEM DESCRIPTION  YES  NO 
    
42. Traffic Signs - Prior to approval of a Fabricator of Traffic Signs, 

the sources of the following materials must be submitted and  
approved for reflective sheeting, legend material, and 

aluminum X  X X X sheeting.
NOTE:  *** Fabrication inspection required. Only signs tagged 
 "Fabrication Approved" by WSDOT Sign Fabrication Inspector 
to be installed 

  Std 
Custom 

Signing 
Message 

Message 

43. Cutting & bending reinforcing steel   X X  
44. Guardrail components X X X X 

  Custom ,m 
 

Standard  
End Sec ec Sec 

45. Aggregates/Concrete mixes Covered by  

 WAC 296-127-0 1818  
46. Asphalt  Covered by  

 WAC 296-127-0 1818  
47. Fiber fabrics 

  X X 
48. Electrical wiring/components X   X 
49. treated or untreated timber pile  X   X 
50. Girder pads (elastomeric bearing) X  X  
51. Standard Dimension lumber X   X 
52. Irrigation components  X X 
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 ITEM DESCRIPTION  YES  NO 
    
53. Fencing materials 

  X X 
54. Guide Posts 

  X X 
55. Traffic Buttons X   X 
56. Epoxy 

  X X 
57. Cribbing 

  X X 
58. Water distribution materials 

  X X 
59. Steel "H" piles 

  X X 
60. Steel pipe for concrete pile casings X   X 
61. Steel pile tips, standard  X   X 
62. Steel pile tips, custom  X X  

 
Prefabricate d items specifically produced for public works projects that are prefabricated in a 
county other  than the county wherein the public works project is to be completed, the wage for 
the offsite pr efabrication shall be the applicable prevailing wage for the county in which the actual 
prefabricatio n takes place.   
  
It is the manufacturer of  the prefabricated product to verify that the correct county wage rates are 
applied to w ork they perform. 
  
See RCW  39.12.010 
 (The definition of "locality" in RCW 39.12.010(2) contains the phrase "wherein the physical work is being performed." The department  
interprets this ph rase to mean the actual work site. 

  

Supplemental to Wage Rates 8
03/03/2023 Edition, Published February 6, 2023  



 

WSDOT's  List of State Occupations not applicable to Heavy and 
Highway Construction Projects  

 
This project is subject to the state hourly minimum rates for wages and fringe benefits in  
the contract provisions, as provided by the state Department of Labor and Industries.  
The following list of occupations, is comprised of those occupations that are not normally 
used in the construction of heavy and highway projects.  
When considering job classifications for use and / or payment when bidding on, or building  
heavy and highway construction projects for, or administered by WSDOT, these  
Occupations will be excepted from the included "Washington State Prevailing Wage Rates 
For Public Work Contracts" documents.  
 

  Building Service Employees 
  Electrical Fixture Maintenance Workers 
  Electricians  - Motor Shop 
  Heating Equipment Mechanics 
  Industrial Engine and Machine Mechanics 
  Industrial Power Vacuum Cleaners 
  Inspection, Cleaning, Sealing of  Water Systems by Remote Control 
  Laborers - Underground Sewer & Water 
  Machinists (Hydroelectric Site Work)  
 Modular Buildings 
  Playground & Park Equipment Installers 
  Power Equipment Operators - Underground Sewer & Water 
  Residential *** ALL ASSOCIATED RATES *** 
  Sign Makers and Installers (Non-Electrical)  
  Sign Makers and Installers (Electrical) 
  Stage Rigging Mechanics (Non Structural)  

 
 
 
The following occupations may be used only as outlined in the preceding text concerning 
"WSDOT's list for Suppliers - Manufacturers - Fabricators"  
 

  Fabricated Precast Concrete Products 
  Metal Fabrication (In Shop) 

 
 
Definitions for the Scope of Work for prevailing wages may be found at  the Washington 
State Department of Labor and Industries web site and in WAC Chapter 296-127. 
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Washington State Department of Labor and Industries 
Policy Statements

(Regarding Production and Delivery of Gravel, Concrete, Asphalt, etc.) 
 

 

WAC 296-127-018 Agency filings affecting this section 
 

Coverage and exemptions of workers involved in the production and delivery of 
gravel, concrete, asphalt, or similar materials. 
   
(1) The materials covered under this section include but are  not limited to: Sand, gravel,  

crushed rock, concrete, asphalt, or other similar materials. 
 
     (2) All workers, regardless of by whom employed, are subject to the provisions of  
chapter 39.12 RCW when they perform any or all of the following functions: 
 
     (a) They deliver or discharge any of the above-listed materials to a public works project  
site:  
 
     (i) At one or more point(s) directly upon the location where the material will be  
incorporated into the project; or 
 

 (ii) At multiple points at the project; or 
 

(iii) Adjacent to the location and coordinated with the incorporation of those materials.  
 
     (b) They wait at or near a public works project site to perform any tasks subject to this 
section of the rule. 
 
     (c) They remove any materials from a public works construction site pursuant to 
contract requirements or specifications (e.g., excavated materials, materials from 
demolished structures, clean-up materials, etc.).  
 
     (d) They work in a materials production facility (e.g., batch plant, borrow pit, rock quarry, 
etc.,) which is established for a public works project for the specific, but not necessarily 
exclusive, purpose of supplying materials for the project.  
 
     (e) They deliver concrete to a public works site regardless of  the method of  
incorporation. 
 
     (f) They assist or participate in the incorporation of any materials into the public works 
project.  
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     (3) All travel time that relates to the work covered under subsection (2) of this section  
requires the  payment of prevailing wages. Travel time includes time spent waiting to load, 
loading, transporting, waiting to unload, and delivering materials. Travel time would  
include all time spent in travel in support of a public works project whether the vehicle is 
empty or full. For example, travel time spent returning to a supply source to obtain another 
load of material for use on a public works site or returning to the public works site to obtain 
another load of excavated material is time spent in travel that is subject to prevailing wage. 
Travel to a supply source, including travel from a public works site, to obtain materials for 
use on a private project would not be travel subject to the prevailing wage. 
 

(4) Workers are not subject to the provisions of chapter 39.12 RCW when they deliver 
materials to a stockpile.  
 
     (a) A "stockpile" is defined as materials delivered to a pile located away from the site 
of incorporation such that the stockpiled materials must be physically moved from the  
stockpile and transported to another location on the project site in order to be incorporated  
into the project.  
 
     (b) A stockpile does not include any of the functions described in subsection (2)(a) 
through (f) of this section; nor does a stockpile include materials delivered or distributed 
to multiple locations upon the project site; nor does a stockpile include materials dumped  
at the place of incorporation, or adjacent to the location and coordinated with the 
incorporation. 
 
     (5) The applicable prevailing wage rate shall be determined by the locality in which the 
work is performed. Workers subject to subsection (2)(d) of this section, who produce such 
materials at an off-site facility shall be paid the  applicable prevailing wage rates for the  
county in which the off-site facility is located.  Workers subject to subsection (2)  of this 
section, who deliver such materials to a public works project site shall be paid the 
applicable prevailing wage rates for the county in which the public works project is located. 
 
 
 
[Statutory Authority: Chapter 39.12 RCW, RCW 43.22.051 and 43.22.270. 08-24-101, § 
296-127-018, filed 12/2/08, effective 1/2/09. Statutory Authority: Chapters 39.04 and 39.12 
RCW and RCW 43.22.270. 92-01-104 and 92-08-101, § 296-127-018, filed 12/18/91 and  
4/1/92, effective 8/31/92.] 
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"General Decision Number: WA20230001 02/03/2023
Superseded General Decision Number: WA20220001
State: Washington
Construction Type: Highway
Counties: Washington Statewide.
HIGHWAY (Excludes D.O.E. Hanford Site in Benton and Franklin
Counties) 
 
Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60). 
 
______________________________________________________________ 
|If the contract is entered |. Executive Order 14026 |
|into on or after January 30, | generally applies to the |
|2022, or the contract is | contract. |
|renewed or extended (e.g., an |. The contractor must pay |
|option is exercised) on or | all covered workers at |
|after January 30, 2022: | least $16.20 per hour (or |
| | the applicable wage rate |
| | listed on this wage |
| | determination, if it is |
| | higher) for all hours |
| | spent performing on the |
| | contract in 2023. |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658 |
|or between January 1, 2015 and| generally applies to the |
|January 29, 2022, and the | contract. |
|contract is not renewed or |. The contractor must pay all|
|extended on or after January | covered workers at least |
|30, 2022: | $12.15 per hour (or the |
| | applicable wage rate listed|
| | on this wage determination,|
| | if it is higher) for all |
| | hours spent performing on |
| | that contract in 2023. |
|______________________________|_____________________________| 
 
The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request. 
 
Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts. 
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Modification Number Publication Date 
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CARP0003-006 06/01/2021 
 
SOUTHWEST WASHINGTON: CLARK, COWLITZ, KLICKITAT,
LEWIS(Piledriver only), PACIFIC (South of a straight line made
by extending the north boundary line of Wahkiakum County west
to Willapa Bay to the Pacific Ocean), SKAMANIA, and WAHKIAKUM
Counties. 
 
 

Rates Fringes 
 
Carpenters:

CARPENTERS..................$ 44.38 16.87 
DIVERS TENDERS..............$ 49.09 16.87 
DIVERS......................$ 93.09 16.87 
DRYWALL.....................$ 44.38 16.87 
MILLWRIGHTS.................$ 46.89 16.87 
PILEDRIVERS.................$ 44.97 16.87 

 
DEPTH PAY: 
50 TO 100 FEET $1.00 PER FOOT OVER 50 FEET 
101 TO 150 FEET $1.50 PER FOOT OVER 101 FEET 
151 TO 200 FEET $2.00 PER FOOT OVER 151 FEET 
 
Zone Differential (Add up Zone 1 rates):
Zone 2 - $0.85 
Zone 3 - 1.25 
Zone 4 - 1.70 
Zone 5 - 2.00 
Zone 6 - 3.00 
 
BASEPOINTS: ASTORIA, LONGVIEW, PORTLAND, THE DALLES, AND
VANCOUVER, (NOTE: All dispatches for Washington State
Counties: Cowlitz, Wahkiakum and Pacific shall be from
Longview Local #1707 and mileage shall be computed from
that point.) 
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ZONE 1: Projects located within 30 miles of the respective
city hall of the above mentioned cities
ZONE 2: Projects located more than 30 miles and less than 40
miles of the respective city of the above mentioned cities
ZONE 3: Projects located more than 40 miles and less than 50
miles of the respective city of the above mentioned cities
ZONE 4: Projects located more than 50 miles and less than 60
miles of the respective city of the above mentioned cities.
ZONE 5: Projects located more than 60 miles and less than 70
miles of the respective city of the above mentioned cities
ZONE 6: Projects located more than 70 miles of the respected
city of the above mentioned cities 

 
---------------------------------------------------------------- 
CARP0030-004 06/01/2021 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight line made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM Counties 
 
 

Rates Fringes 
 
CARPENTER 

BRIDGE CARPENTERS...........$ 49.18 19.01 
CARPENTERS ON CREOSOTE 
MATERIAL....................$ 47.02 19.01 
CARPENTERS..................$ 49.18 19.01 
DIVERS TENDER...............$ 54.54 19.01 
DIVERS......................$ 103.43 19.01 
MILLWRIGHT AND MACHINE 
ERECTORS....................$ 50.68 19.01 
PILEDRIVER, DRIVING,
PULLING, CUTTING, PLACING
COLLARS, SETTING, WELDING
OR CRESOTE TREATED 
MATERIAL, ALL PILING........$ 49.58 19.01 

 
(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS 

 
Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities: 

 
Seattle Olympia Bellingham
Auburn Bremerton Anacortes 
Renton Shelton Yakima 
Aberdeen-Hoquiam Tacoma Wenatchee 
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside 
Chelan Pt. Townsend 
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Zone Pay:
0 -25 radius miles Free 
26-35 radius miles $1.00/hour
36-45 radius miles $1.15/hour
46-55 radius miles $1.35/hour
Over 55 radius miles $1.55/hour 
 
(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY) 

 
Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center 

 
Zone Pay:
0 -25 radius miles Free 
26-45 radius miles $ .70/hour
Over 45 radius miles $1.50/hour 
 
---------------------------------------------------------------- 
CARP0059-002 06/01/2019 
 
ADAMS, ASOTIN, BENTON, CHELAN (East of 120th meridian),
COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT (East of
120th meridian), KITTITAS (East of 120th meridian), LINCOLN,
OKANOGAN (East of 120th meridian), PEND OREILLE, SPOKANE,
STEVENS, WALLA WALLA, WHITMAN, and YAKIMA (East of 120th
meridian) Counties 
 
 

Rates Fringes 
 
CARPENTER 

GROUP 1.....................$ 35.47 16.88 
GROUP 2.....................$ 47.42 18.96 
GROUP 3.....................$ 36.66 16.88 
GROUP 4.....................$ 36.66 16.88 
GROUP 5.....................$ 83.96 16.88 
GROUP 6.....................$ 40.23 16.88 
GROUP 7.....................$ 41.23 16.88 
GROUP 8.....................$ 37.66 16.88 
GROUP 9.....................$ 44.23 16.88 

 
CARPENTER & DIVER CLASSIFICATIONS: 
 
GROUP 1: Carpenter 
 
GROUP 2: Millwright, Machine Erector 
 
GROUP 3: Piledriver - includes driving, pulling, cutting,
placing collars, setting, welding, or creosote treated
material, on all piling 

 
GROUP 4: Bridge, Dock, and Wharf carpenters 
 
GROUP 5: Diver Wet 
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GROUP 6: Diver Tender, Manifold Operator, ROV Operator 
 
GROUP 7: Diver Standby 
 
GROUP 8: Assistant Diver Tender, ROV Tender/Technician 
 
GROUP 9: Manifold Operator-Mixed Gas 
 
ZONE PAY: 
ZONE 1 0-45 MILES FREE 
ZONE 2 45-100 $4.00/PER HOUR
ZONE 3 OVER 100 MILES $6.00/PER HOUR 
 
DISPATCH POINTS: 
CARPENTERS/MILLWRIGHTS: PASCO (515 N Neel Street) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite). 

 
CARPENTERS/PILEDRIVER: SPOKANE (127 E. AUGUSTA AVE.) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite). 

 
CARPENTERS: WENATCHEE (27 N. CHELAN) or Main Post Office of
established residence of employee (Whichever is closest to
the worksite). 

 
CARPENTERS: COEUR D' ALENE (1839 N. GOVERNMENT WAY) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite). 

 
CARPENTERS: MOSCOW (306 N. JACKSON) or Main Post Office of
established residence of employee (Whichever is closest to
the worksite). 

 
DEPTH PAY FOR DIVERS BELOW WATER SURFACE: 
50-100 feet $2.00 per foot
101-150 feet $3.00 per foot
151-220 feet $4.00 per foot
221 feet and deeper $5.00 per foot 
 
PREMIUM PAY FOR DIVING IN ENCLOSURES WITH NO VERTICAL ASCENT: 
0-25 feet Free 
26-300 feet $1.00 per Foot 
 
SATURATION DIVING: 
The standby rate applies until saturation starts. The
saturation diving rate applies when divers are under
pressure continuously until work task and decompression are
complete. the diver rate shall be paid for all saturation
hours. 

 
WORK IN COMBINATION OF CLASSIFICATIONS: 
Employees working in any combination of classifications
within the diving crew (except dive supervisor) in a shift
are paid in the classification with the highest rate for
that shift. 

5 |  P a g e   
WA20230001    Modification    1  
Federal  Wage  Determinations  for  Highway  Construction  



 
 
 
HAZMAT PROJECTS: 
 
Anyone working on a HAZMAT job (task), where HAZMAT
certification is required, shall be compensated at a
premium, in addition to the classification working in as
follows: 

 
LEVEL D + $.25 per hour - This is the lowest level of
protection. No respirator is used and skin protection is
minimal. 

 
LEVEL C + $.50 per hour - This level uses an air purifying
respirator or additional protective clothing. 

 
LEVEL B + $.75 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with
a chemical ""splash suit"". 

 
LEVEL A +$1.00 per hour - This level utilizes a fully
encapsulated suit with a self-contained breathing apparatus
or a supplied air line. 

 
---------------------------------------------------------------- 
CARP0770-003 06/01/2021 
 
WEST OF 120TH MERIDIAN FOR THE FOLLOWING COUNTIES: 
CHELAN, DOUGLAS, GRANT, KITTITAS, OKANOGAN, and YAKIMA 
 
 

Rates Fringes 
 
CARPENTER 

CARPENTERS ON CREOSOTE 
MATERIAL....................$ 47.02 19.01 
CARPENTERS..................$ 49.18 19.01 
DIVERS TENDER...............$ 54.54 19.01 
DIVERS......................$ 103.43 19.01 
MILLWRIGHT AND MACHINE 
ERECTORS....................$ 50.68 19.01 
PILEDRIVER, DRIVING,
PULLING, CUTTING, PLACING
COLLARS, SETTING, WELDING
OR CRESOTE TREATED 
MATERIAL, ALL PILING........$ 49.58 19.01 

 
(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS 
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Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities: 

 
Seattle Olympia Bellingham
Auburn Bremerton Anacortes 
Renton Shelton Yakima 
Aberdeen-Hoquiam Tacoma Wenatchee 
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend 
 
Zone Pay:
0 -25 radius miles Free 
26-35 radius miles $1.00/hour
36-45 radius miles $1.15/hour
46-55 radius miles $1.35/hour
Over 55 radius miles $1.55/hour 
 
(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY) 

 
Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center 

 
Zone Pay:
0 -25 radius miles Free 
26-45 radius miles $ .70/hour
Over 45 radius miles $1.50/hour 
 
---------------------------------------------------------------- 
ELEC0046-001 08/01/2022 
 
CALLAM, JEFFERSON, KING AND KITSAP COUNTIES 
 

Rates Fringes 
 
CABLE SPLICER....................$ 72.29 27.07 
ELECTRICIAN......................$ 65.72 26.87 
---------------------------------------------------------------- 
* ELEC0048-003 01/01/2023 
 
CLARK, KLICKITAT AND SKAMANIA COUNTIES 
 

Rates Fringes 
 
CABLE SPLICER....................$ 44.22 21.50 
ELECTRICIAN......................$ 57.35 27.54 
 
HOURLY ZONE PAY: 
 
Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities: 
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Portland, The Dalles, Hood River, Tillamook, Seaside and
Astoria 

                    
Zone Pay:
Zone 1: 31-50 miles $1.50/hour
Zone 2: 51-70 miles $3.50/hour
Zone 3: 71-90 miles $5.50/hour
Zone 4: Beyond 90 miles $9.00/hour 
 
*These are not miles driven. Zones are based on Delorrne 
Street Atlas USA 2006 plus. 

 
---------------------------------------------------------------- 
* ELEC0048-029 01/01/2023 
 
COWLITZ AND WAHKIAKUM COUNTY 
 

Rates Fringes 
 
CABLE SPLICER....................$ 44.22 21.50 
ELECTRICIAN......................$ 57.35 27.54 
---------------------------------------------------------------- 
ELEC0073-001 07/01/2022 
 
ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN
COUNTIES 
 
 

Rates Fringes 
 
CABLE SPLICER....................$ 34.10 16.68 
ELECTRICIAN......................$ 41.30 20.09 
---------------------------------------------------------------- 
* ELEC0076-002 02/01/2023 
 
GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE, AND THURSTON
COUNTIES 
 
 

Rates Fringes 
 
CABLE SPLICER....................$ 53.15 23.81 
ELECTRICIAN......................$ 55.14 24.86 
---------------------------------------------------------------- 
 ELEC0112-005 06/01/2022 
 
ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS, WALLA
WALLA, YAKIMA COUNTIES 
 
 

Rates Fringes 
 
CABLE SPLICER....................$ 54.34 24.26 
ELECTRICIAN......................$ 51.75 24.18 
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----------------------------------------------------------------  
ELEC0191-003 06/01/2020 
 
ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES 
 

Rates Fringes 
 
CABLE SPLICER....................$ 44.23 17.73 
ELECTRICIAN......................$ 47.95 26.16 
---------------------------------------------------------------- 
ELEC0191-004 06/01/2018 
 
CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES 
 

Rates Fringes 
 
CABLE SPLICER....................$ 40.82 17.63 
ELECTRICIAN......................$ 42.45 21.34 
---------------------------------------------------------------- 
ENGI0302-003 06/01/2022 
 
CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),
SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE
120TH MERIDIAN) COUNTIES 
 
 
 
Zone 1 (0-25 radius miles): 
 
 

Rates Fringes 
 
POWER EQUIPMENT OPERATOR

Group 1A...................$ 54.20 24.47 
Group 1AA..................$ 54.98 24.47 
Group 1AAA.................$ 55.78 24.47 
Group 1.....................$ 53.40 24.47 
Group 2.....................$ 52.72 24.47 
Group 3.....................$ 52.12 24.47 
Group 4.....................$ 48.78 24.47 

 
Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) - $1.00
Zone 3 (Over 45 radius miles) - $1.30 
 
BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle,
Shelton, Wenatchee, Yakima 

 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments) 
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GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
(including jib with attachments); Tower crane over 175 ft
in height, base to boom 

 
GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments 

 
GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead 6 yards to, but not
including 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9, HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon;
Scrapers-self propelled 45 yards and over; Slipform pavers;
Transporters, all truck or track type 

 
GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-
Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-overhead, bridge type-20 tons through 44
tons; Chipper; Concrete Pump-truck mount with boom
attachment; Crusher; Deck Engineer/Deck Winches (power);
Drilling machine; Excavator, shovel, backhoe-3yards and
under; Finishing Machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Horizontal/directional drill
operator; Loaders-overhead under 6 yards; Loaders-plant
feed; Locomotives-all; Mechanics-all; Mixers-asphalt plant;
Motor patrol graders-finishing; Piledriver (other than
crane mount); Roto-mill,roto-grinder; Screedman, spreader,
topside operator-Blaw Knox, Cedar Rapids, Jaeger,
Caterpillar, Barbar Green; Scraper-self propelled, hard
tail end dump, articulating off-road equipment-under 45
yards; Subgrade trimmer; Tractors, backhoes-over 75 hp;
Transfer material service machine-shuttle buggy, blaw
knox-roadtec; Truck crane oiler/driver-100 tons and over;
Truck Mount portable conveyor; Yo Yo Pay dozer 

 
GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
A-frame crane over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozers-D-9 and under; Forklift-3000 lbs.
and over with attachments; Horizontal/directional drill
locator; Outside hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loader-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pumps-concrete; Roller, plant mix or multi-lift materials;
Saws-concrete; Scrpers-concrete and carry-all; Service
engineer-equipment; Trenching machines; Truck Crane
Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and
under 
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GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete finish mahine-laser screed; Cranes-A frame-10 tons
and under; Elevator and Manlift-permanent or shaft type;
Gradechecker, Stakehop; Forklifts under 3000 lbs. with
attachments; Hydralifts/boom trucks, 10 tons and under; Oil
distributors, blower distribution and mulch seeding
operator; Pavement breaker; Posthole digger, mechanical;
Power plant; Pumps, water; Rigger and Bellman; Roller-other
than plant mix; Wheel Tractors, farmall type;
Shotcrete/gunite equipment operator 

 
HANDLING OF HAZARDOUS WASTE MATERIALS: 
 
Personnel in all craft classifications subject to working
inside a federally designated hazardous perimeter shall be
elgible for compensation in accordance with the following
group schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan. 

 
H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing 

 
H-2 Class ""C"" Suit - Base wage rate plus $ .25 per hour. 
 
H-3 Class ""B"" Suit - Base wage rate plus $ .50 per hour. 
 
H-4 Class ""A"" Suit - Base wage rate plus $ .75 per hour. 
 
---------------------------------------------------------------- 
ENGI0370-002 06/01/2021 
 
ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES 
 
ZONE 1: 
 
 

Rates Fringes 
 
POWER EQUIPMENT OPERATOR

GROUP 1.....................$ 29.76 20.65 
GROUP 2.....................$ 30.08 20.65 
GROUP 3.....................$ 30.69 20.65 
GROUP 4.....................$ 30.85 20.65 
GROUP 5.....................$ 31.01 20.65 
GROUP 6.....................$ 31.21 20.65 
GROUP 7.....................$ 31.56 20.65 
GROUP 8.....................$ 32.66 20.65 

 
ZONE DIFFERENTIAL (Add to Zone 1 rate): Zone 2 - $2.00 
 
Zone 1: Within 45 mile radius of Spokane, Pasco, Washington; 
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Lewiston, Idaho 

 
Zone 2: Outside 45 mile radius of Spokane, Pasco,
Washington; Lewiston, Idaho 

 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors
(under 2000 CFM, gas, diesel, or electric power); Deck
Hand; Fireman & Heater Tender; Hydro-seeder, Mulcher,
Nozzleman; Oiler Driver, & Cable Tender, Mucking Machine;
Pumpman; Rollers, all types on subgrade, including seal and
chip coatings (farm type, Case, John Deere & similar, or
Compacting Vibrator), except when pulled by Dozer with
operable blade; Welding Machine; Crane Oiler-Driver (CLD
required) & Cable Tender, Mucking Machine 

 
GROUP 2: A-frame Truck (single drum); Assistant Refrigeration
Plant (under 1000 ton); Assistant Plant Operator, Fireman
or Pugmixer (asphalt); Bagley or Stationary Scraper; Belt
Finishing Machine; Blower Operator (cement); Cement Hog;
Compressor (2000 CFM or over, 2 or more, gas diesel or
electric power); Concrete Saw (multiple cut); Distributor
Leverman; Ditch Witch or similar; Elevator Hoisting
Materials; Dope Pots (power agitated); Fork Lift or Lumber
Stacker, hydra-lift & similar; Gin Trucks (pipeline);
Hoist, single drum; Loaders (bucket elevators and
conveyors); Longitudinal Float; Mixer (portable-concrete);
Pavement Breaker, Hydra-Hammer & similar; Power Broom;
Railroad Ballast Regulation Operator (self-propelled);
Railroad Power Tamper Operator (self-propelled); Railroad
Tamper Jack Operator (self-propelled; Spray Curing Machine
(concrete); Spreader Box (self-propelled); Straddle Buggy
(Ross & similar on construction job only); Tractor (Farm
type R/T with attachment, except Backhoe); Tugger Operator 

 
GROUP 3: A-frame Truck (2 or more drums); Assistant
Refrigeration Plant & Chiller Operator (over 1000 ton);
Backfillers (Cleveland & similar); Batch Plant & Wet Mix
Operator, single unit (concrete); Belt-Crete Conveyors with
power pack or similar; Belt Loader (Kocal or similar);
Bending Machine; Bob Cat (Skid Steer); Boring Machine
(earth); Boring Machine (rock under 8 inch bit) (Quarry
Master, Joy or similar); Bump Cutter (Wayne, Saginau or
similar); Canal Lining Machine (concrete); Chipper (without
crane); Cleaning & Doping Machine (pipeline); Deck
Engineer; Elevating Belt-type Loader (Euclid, Barber Green
& similar); Elevating Grader-type Loader (Dumor, Adams or
similar); Generator Plant Engineers (diesel or electric);
Gunnite Combination Mixer & Compressor; Locomotive
Engineer; Mixermobile; Mucking Machine; Posthole Auger or
Punch; Pump (grout or jet); Soil Stabilizer (P & H or
similar); Spreader Machine; Dozer/Tractor (up to D-6 or
equivalent) and Traxcavator; Traverse Finish Machine;
Turnhead Operator 
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GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump-
crete, Whitman & similar); Curb Extruder (asphalt or
concrete); Drills (churn, core, calyx or diamond);
Equipment Serviceman; Greaser & Oiler; Hoist (2 or more
drums or Tower Hoist); Loaders (overhead & front-end, under
4 yds. R/T); Refrigeration Plant Engineer (under 1000 ton);
Rubber-tired Skidders (R/T with or without attachments);
Surface Heater & Plant Machine; Trenching Machines (under 7
ft. depth capacity); Turnhead (with re-screening); Vacuum
Drill (reverse circulation drill under 8 inch bit) 

 
GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under
3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes
(25 tons & under), all attachments including clamshell,
dragline; Derricks & Stifflegs (under 65 tons); Drilling
Equipment(8 inch bit & over) (Robbins, reverse circulation
& similar); Hoe Ram; Piledriving Engineers; Paving (dual
drum); Railroad Track Liner Operaotr (self-propelled);
Refrigeration Plant Engineer (1000 tons & over); Signalman
(Whirleys, Highline Hammerheads or similar); Grade Checker 

 
GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches
& Trimmers)(Autograde, ABC, R.A. Hansen & similar on grade
wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes
& Hoe Ram (3/4 yd. to 3 yd.); Batch Plant (over 4 units);
Batch & Wet Mix Operator (multiple units, 2 & incl. 4);
Blade Operator (motor patrol & attachments); Cable
Controller (dispatcher); Compactor (self-propelled with
blade); Concrete Pump Boom Truck; Concrete Slip Form Paver;
Cranes (over 25 tons, to and including 45 tons), all
attachments including clamshell, dragline; Crusher, Grizzle
& Screening Plant Operator; Dozer, 834 R/T & similar; Drill
Doctor; Loader Operator (front-end & overhead, 4 yds. incl.
8 yds.); Multiple Dozer Units with single blade; Paving
Machine (asphalt and concrete); Quad-Track or similar
equipment; Rollerman (finishing asphalt pavement); Roto
Mill (pavement grinder); Scrapers, all, rubber-tired;
Screed Operator; Shovel(under 3 yds.); Trenching Machines
(7 ft. depth & over); Tug Boat Operator Vactor guzzler,
super sucker; Lime Batch Tank Operator (REcycle Train);
Lime Brain Operator (Recycle Train); Mobile Crusher
Operator (Recycle Train) 
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GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds
& over); Blade (finish & bluetop) Automatic, CMI, ABC,
Finish Athey & Huber & similar when used as automatic;
Cableway Operators; Concrete Cleaning/Decontamination
machine operator; Cranes (over 45 tons to but not including
85 tons), all attachments including clamshell and dragine;
Derricks & Stiffleys (65 tons & over); Elevating Belt
(Holland type); Heavy equipment robotics operator; Loader
(360 degrees revolving Koehring Scooper or similar);
Loaders (overhead & front-end, over 8 yds. to 10 yds.);
Rubber-tired Scrapers (multiple engine with three or more
scrapers); Shovels (3 yds. & over); Whirleys & Hammerheads,
ALL; H.D. Mechanic; H.D. Welder; Hydraulic Platform
Trailers (Goldhofer, Shaurerly andSimilar); Ultra High
Pressure Wateriet Cutting Tool System Operator (30,000
psi); Vacuum Blasting Machine Operator 

 
GROUP 8: Cranes (85 tons and over, and all climbing,
overhead,rail and tower), all attachments including
clamshell, dragline; Loaders (overhead and front-end, 10
yards and over); Helicopter Pilot 

 
BOOM PAY: (All Cranes, Including Tower)
180 ft to 250 ft $ .50 over scale 
Over 250 ft $ .80 over scale 
 
NOTE: 
In computing the length of the boom on Tower Cranes, they
shall be measured from the base of the Tower to the point
of the boom. 

 
HAZMAT: 
Anyone working on HAZMAT jobs, working with supplied air
shall receive $1.00 an hour above classification. 

 
---------------------------------------------------------------- 
ENGI0612-001 06/01/2020 
 
PIERCE County 
 
ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS. 
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY. 
 
Zone 1 (0-25 radius miles): 
 

Rates Fringes 
 
POWER EQUIPMENT OPERATOR

GROUP 1A...................$ 49.50 22.47 
GROUP 1AA..................$ 50.22 22.47 
GROUP 1AAA.................$ 50.94 22.47 
GROUP 1.....................$ 48.77 22.47 
GROUP 2.....................$ 48.15 22.47 
GROUP 3.....................$ 47.60 22.47 
GROUP 4.....................$ 44.55 22.47 
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Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) = $1.00
Zone 3 (Over 45 radius miles) - $1.30 
 
BASEPOINTS: CENTRALIA, OLYMPIA, TACOMA 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom 
(including jib with attachments) 

 
GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom
(including jib with attachments; Tower crane over 175 ft in
height, bas to boom 

 
GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments 

 
GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead, 6 yards to, but not
including, 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9 HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon; Scrapers-
self-propelled 45 yards and over; Slipform pavers;
Transporters, all track or truck type 

 
GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-Overhead, bridge type, 20 tons through
44 tons; Chipper; Concrete pump-truck mount with boom
attachment; Crusher; Deck engineer/deck winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Loaders, overhead under 6
yards; Loaders-plant feed; Locomotives-all; Mechanics- all;
Mixers, asphalt plant; Motor patrol graders, finishing;
Piledriver (other than crane mount); Roto-mill, roto-
grinder; Screedman, spreader, topside operator-Blaw Knox,
Cedar Rapids, Jaeger, Caterpillar, Barbar Green;
Scraper-self- propelled, hard tail end dump, articulating
off-road equipment- under 45 yards; Subgrader trimmer;
Tractors, backhoe over 75 hp; Transfer material service
machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane
oiler/driver-100 tons and over; Truck Mount Portable
Conveyor; Yo Yo pay 
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GROUP 3 - Conveyors; Cranes through 19 tons with attachments;
Crane-A-frame over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and
over with attachments; Horizontal/directional drill
locator; Outside Hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loaders-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pump-Concrete; Roller, plant mix or multi-lfit materials;
Saws-concrete; Scrapers, concrete and carry all; Service
engineers-equipment; Trenching machines; Truck crane
oiler/driver under 100 tons; Tractors, backhoe under 75 hp 

 
GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes A-frame 10
tons and under; Elevator and manlift (permanent and shaft
type); Forklifts-under 3000 lbs. with attachments;
Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and
under; Oil distributors, blower distribution and mulch
seeding operator; Pavement breaker; Posthole
digger-mechanical; Power plant; Pumps-water; Rigger and
Bellman; Roller-other than plant mix; Wheel Tractors,
farmall type; Shotcrete/gunite equipment operator 

 
FOOTNOTE A- Reduced rates may be paid on the following:
1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract. 

 
2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded. 

 
3. Marine projects (docks, wharfs, etc.) less than $150,000. 

   
 
HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all 
craft classifications subject to working inside a federally
designated hazardous perimeter shall be elgible for
compensation in accordance with the following group
schedule relative to the level of hazardous waste as 
outlined in the specific hazardous waste project site
safety plan. 

 
H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing, Class ""D"" Suit - Base
wage rate plus $ .50 per hour.

H-2 Class ""C"" Suit - Base wage rate plus $1.00 per hour.
H-3 Class ""B"" Suit - Base wage rate plus $1.50 per hour.
H-4 Class ""A"" Suit - Base wage rate plus $2.00 per hour. 
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---------------------------------------------------------------- 
ENGI0612-012 06/01/2020 
 
LEWIS, PACIFIC (portion lying north of a parallel line
extending west from the northern boundary of Wahkaikum County
to the sea) AND THURSTON COUNTIES 
 
ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS. 
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY. 
 
Zone 1 (0-25 radius miles): 
 

Rates Fringes 
 
POWER EQUIPMENT OPERATOR

GROUP 1A...................$ 48.41 22.47 
GROUP 1AA..................$ 49.13 22.47 
GROUP 1AAA.................$ 49.83 22.47 
GROUP 1.....................$ 47.70 22.47 
GROUP 2.....................$ 47.08 22.47 
GROUP 3.....................$ 46.55 22.47 
GROUP 4.....................$ 43.54 22.47 

 
Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) = $1.00
Zone 3 (Over 45 radius miles) - $1.30 
 
BASEPOINTS: CENTRALIA, OLYMPIA, TACOMA 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom 
(including jib with attachments) 

 
GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom
(including jib with attachments; Tower crane over 175 ft in
height, bas to boom 

 
GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments 

 
GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead, 6 yards to, but not
including, 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9 HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon; Scrapers-
self-propelled 45 yards and over; Slipform pavers;
Transporters, all track or truck type 
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GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-Overhead, bridge type, 20 tons through
44 tons; Chipper; Concrete pump-truck mount with boom
attachment; Crusher; Deck engineer/deck winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Loaders, overhead under 6
yards; Loaders-plant feed; Locomotives-all; Mechanics- all;
Mixers, asphalt plant; Motor patrol graders, finishing;
Piledriver (other than crane mount); Roto-mill, roto-
grinder; Screedman, spreader, topside operator-Blaw Knox,
Cedar Rapids, Jaeger, Caterpillar, Barbar Green;
Scraper-self- propelled, hard tail end dump, articulating
off-road equipment- under 45 yards; Subgrader trimmer;
Tractors, backhoe over 75 hp; Transfer material service
machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane
oiler/driver-100 tons and over; Truck Mount Portable
Conveyor; Yo Yo pay 

 
GROUP 3 - Conveyors; Cranes through 19 tons with attachments;
Crane-A-frame over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozer-D-9 and under; Forklift-3000 lbs. and
over with attachments; Horizontal/directional drill
locator; Outside Hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loaders-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pump-Concrete; Roller, plant mix or multi-lfit materials;
Saws-concrete; Scrapers, concrete and carry all; Service
engineers-equipment; Trenching machines; Truck crane
oiler/driver under 100 tons; Tractors, backhoe under 75 hp 

 
GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes A-frame 10
tons and under; Elevator and manlift (permanent and shaft
type); Forklifts-under 3000 lbs. with attachments;
Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and
under; Oil distributors, blower distribution and mulch
seeding operator; Pavement breaker; Posthole
digger-mechanical; Power plant; Pumps-water; Rigger and
Bellman; Roller-other than plant mix; Wheel Tractors,
farmall type; Shotcrete/gunite equipment operator 

 
FOOTNOTE A- Reduced rates may be paid on the following:
1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract. 

 
2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded. 

 
3. Marine projects (docks, wharfs, etc.) less than $150,000. 
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HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all 
craft classifications subject to working inside a federally
designated hazardous perimeter shall be elgible for
compensation in accordance with the following group
schedule relative to the level of hazardous waste as 
outlined in the specific hazardous waste project site
safety plan. 

 
H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing, Class ""D"" Suit - Base
wage rate plus $ .50 per hour.

H-2 Class ""C"" Suit - Base wage rate plus $1.00 per hour.
H-3 Class ""B"" Suit - Base wage rate plus $1.50 per hour.
H-4 Class ""A"" Suit - Base wage rate plus $2.00 per hour. 
 
---------------------------------------------------------------- 
ENGI0701-002 01/01/2018 
 
CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKIAKUM COUNTIES 
 
POWER RQUIPMENT OPERATORS: ZONE 1 
 

Rates Fringes 
 
POWER EQUIPMENT OPERATOR

GROUP 1.....................$ 41.65 14.35 
GROUP 1A....................$ 43.73 14.35 
GROUP 1B....................$ 45.82 14.35 
GROUP 2.....................$ 39.74 14.35 
GROUP 3.....................$ 38.59 14.35 
GROUP 4.....................$ 37.51 14.35 
GROUP 5.....................$ 36.27 14.35 
GROUP 6.....................$ 33.05 14.35 

 
Zone Differential (add to Zone 1 rates):
Zone 2 - $3.00 
Zone 3 - $6.00 
 
For the following metropolitan counties: MULTNOMAH;
CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA;
CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS
INDICATED: 

 
All jobs or projects located in Multnomah, Clackamas and
Marion Counties, West of the western boundary of Mt. Hood
National Forest and West of Mile Post 30 on Interstate 84 
and West of Mile Post 30 on State Highway 26 and West of
Mile Post 30 on Highway 22 and all jobs or projects located
in Yamhill County, Washington County and Columbia County
and all jobs or porjects located in Clark & Cowlitz County,
Washington except that portion of Cowlitz County in the Mt.
St. Helens ""Blast Zone"" shall receive Zone I pay for all
classifications. 
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All jobs or projects located in the area outside the
identified boundary above, but less than 50 miles from the
Portland City Hall shall receive Zone II pay for all
classifications. 

 
All jobs or projects located more than 50 miles from the
Portland City Hall, but outside the identified border
above, shall receive Zone III pay for all classifications. 

 
For the following cities: ALBANY; BEND; COOS BAY; EUGENE;
GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG 

 
All jobs or projects located within 30 miles of the
respective city hall of the above mentioned cities shall
receive Zone I pay for all classifications. 

 
All jobs or projects located more than 30 miles and less than
50 miles from the respective city hall of the above
mentioned cities shall receive Zone II pay for all
classifications. 

 
All jobs or projects located more than 50 miles from the
respective city hall of the above mentioned cities shall
receive Zone III pay for all classifications. 

 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 
Group 1
Concrete Batch Plan and or Wet mix three (3) units or more;
Crane, Floating one hundred and fifty (150) ton but less
than two hundred and fifty (250) ton; Crane, two hundred
(200) ton through two hundred ninety nine (299) ton with
two hundred foot (200') boom or less (including jib,
inserts and/or attachments); Crane, ninety (90) ton through
one hundred ninety nine (199) ton with over two hundred
(200') boom Including jib, inserts and/or attachments);
Crane, Tower Crane with one hundred seventy five foot
(175') tower or less and with less than two hundred foot
(200') jib; Crane, Whirley ninety (90) ton and over;
Helicopter when used in erecting work 

 
Group 1A
Crane, floating two hundred fifty (250) ton and over; Crane,
two hundred (200) ton through two hundred ninety nine
(299) ton, with over two hundred foot (200') boom
(including jib, inserts and/or attachments); Crane, three
hundred (300) ton through three hundred ninety nine (399)
ton; Crane, Tower Crane with over one hundred seventy five
foot (175') tower or over two hundred foot (200') jib;
Crane, tower Crane on rail system or 2nd tower or more in 
work radius 
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Group 1B 
 
Crane, three hundred (300) ton through three hundred ninety
nine (399) ton, with over two hundred foot (200') boom
(including jib, inserts and/or attachments); Floating
crane, three hundred fifty (350) ton and over; Crane, four
hundred (400) ton and over 

 
Group 2
Asphalt Plant (any type); Asphalt Roto-Mill, pavement
profiler eight foot (8') lateral cut and over; Auto Grader
or ""Trimmer""; Blade, Robotic; Bulldozer, Robotic Equipment
(any type); Bulldozer, over one hundred twenty thousand
(120,000) lbs. and above; Concrete Batch Plant and/or Wet
Mix one (1) and two (2) drum; Concrete Diamond Head
Profiler; Canal Trimmer; Concrete, Automatic Slip Form
Paver (Assistant to the Operator required); Crane, Boom
Truck fifty (50) ton and with over one hundred fifty foot
(150') boom and over; Crane, Floating (derrick barge)
thirty (30) ton but less than one hundred fifty (150) ton;
Crane, Cableway twenty-five (25) ton and over; Crane,
Floating Clamshell three (3) cu. Yds. And over; Crane,
ninety (90) ton through one hundred ninety nine (199) ton
up to and including two hundred foot (200') of boom
(including jib inserts and/or attachments); Crane, fifty
(50) ton through eighty nine (89) ton with over one hundred
fifty foot (150') boom (including jib inserts and/or
attachments); Crane, Whirley under ninety (90) ton; Crusher
Plant; Excavator over one hundred thirty thousand (130,000)
lbs.; Loader one hundred twenty thousand (120,000) lbs. and
above; Remote Controlled Earth Moving Equipment; Shovel,
Dragline, Clamshell, five (5) cu. Yds. And over; Underwater
Equipment remote or otherwise, when used in construction
work; Wheel Excavator any size 

 
Group 3
Bulldozer, over seventy thousand (70,000) lbs. up to and
including one hundred twenty thousand (120,000) lbs.;
Crane, Boom Truck fifty (50) ton and over with less than
one hundred fifty foot (150') boom; Crane, fifty (50) ton
through eighty nine (89) ton with one hundred fifty foot
(150') boom or less (including jib inserts and/or
attachments); Crane, Shovel, Dragline or Clamshell three
(3) cu. yds. but less than five (5) cu. Yds.; Excavator
over eighty thousand (80,000) lbs. through one hundred
thirty thousand (130,000) lbs.; Loader sixty thousand
(60,000) lbs. and less than one hundred twenty thousand
(120,000) lbs. 
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Group 4 
 
Asphalt, Screed; Asphalt Paver; Asphalt Roto-Mill, pavement
profiler, under eight foot (8') lateral cut; Asphalt,
Material Transfer Vehicle Operator; Back Filling Machine;
Backhoe, Robotic, track and wheel type up to and including
twenty thousand (20,000) lbs. with any attachments; Blade
(any type); Boatman; Boring Machine; Bulldozer over twenty
thousand (20,000) lbs. and more than one hundred (100)
horse up to seventy thousand (70,000) lbs.; Cable-Plow (any
type); Cableway up to twenty five (25) ton; Cat Drill (John
Henry); Chippers; Compactor, multi-engine; Compactor,
Robotic; Compactor with blade self-propelled; Concrete,
Breaker; Concrete, Grout Plant; Concrete, Mixer Mobile;
Concrete, Paving Road Mixer; Concrete, Reinforced Tank
Banding Machine; Crane, Boom Truck twenty (20) ton and
under fifty (50) ton; Crane, Bridge Locomotive, Gantry and
Overhead; Crane, Carry Deck; Crane, Chicago Boom and
similar types; Crane, Derrick Operator, under one hundred
(100) ton; Crane, Floating Clamshell, Dragline, etc.
Operator, under three (3) cu. yds. Or less than thirty (30)
ton; Crane, under fifty (50) ton; Crane, Quick Tower under
one hundred foot (100') in height and less than one hundred
fifty foot (150') jib (on rail included); Diesel-Electric
Engineer (Plant or Floating); Directional Drill over twenty
thousand (20,000) lbs. pullback; Drill Cat Operator; Drill
Doctor and/or Bit Grinder; Driller, Percussion, Diamond,
Core, Cable, Rotary and similar type; Excavator Operator
over twenty thousand (20,000) lbs. through eighty thousand
(80,000) lbs.; Generator Operator; Grade-all; Guardrail
Machines, i.e. punch, auger, etc.; Hammer Operator
(Piledriver); Hoist, stiff leg, guy derrick or similar
type, fifty (50) ton and over; Hoist, two (2) drums or
more; Hydro Axe (loader mounted or similar type); Jack
Operator, Elevating Barges, Barge Operator, self-unloading;
Loader Operator, front end and overhead, twenty five
thousand (25,000) lbs. and less than sixty thousand
(60,000) lbs.; Log Skidders; Piledriver Operator (not crane
type); Pipe, Bending, Cleaning, Doping and Wrapping
Machines; Rail, Ballast Tamper Multi-Purpose; Rubber-tired
Dozers and Pushers; Scraper, all types; Side-Boom; Skip
Loader, Drag Box; Strump Grinder (loader mounted or similar
type); Surface Heater and Planer; Tractor, rubber-tired,
over fifty (50) HP Flywheel; Trenching Machine three foot
(3') depth and deeper; Tub Grinder (used for wood debris);
Tunnel Boring Machine Mechanic; Tunnel, Mucking Machine;
Ultra High Pressure Water Jet Cutting Tool System Operator;
Vacuum Blasting Machine Operator; Water pulls, Water wagons 
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Group 5 
 
Asphalt, Extrusion Machine; Asphalt, Roller (any asphalt
mix); Asphalt, Roto-Mill pavement profiler ground man;
Bulldozer, twenty thousand (20,000) lbs. or less, or one
hundred (100) horse or less; Cement Pump; Chip Spreading
Machine; Churn Drill and Earth Boring Machine; Compactor,
self-propelled without blade; Compressor, (any power) one
thousand two hundred fifty (1,250) cu. ft. and over, total
capacity; Concrete, Batch Plant Quality control; Concrete,
Combination Mixer and compressor operator, gunite work;
Concrete, Curb Machine, Mechanical Berm, Curb and/or Curb
and Gutter; Concrete, Finishing Machine; Concrete, Grouting
Machine; Concrete, Internal Full Slab Vibrator Operator;
Concrete, Joint Machine; Concrete, Mixer single drum, any
capacity; Concrete, Paving Machine eight foot (8') or less;
Concrete, Planer; Concrete, Pump; Concrete, Pump Truck;
Concrete, Pumpcrete Operator (any type); Concrete, Slip
Form Pumps, power driven hydraulic lifting device for
concrete forms; Conveyored Material Hauler; Crane, Boom
Truck under twenty (20) tons; Crane, Boom Type lifting
device, five (5) ton capacity or less; Drill, Directional
type less than twenty thousand (20,000) lbs. pullback; Fork
Lift, over ten (10) ton or Robotic; Helicopter Hoist; Hoist
Operator, single drum; Hydraulic Backhoe track type up to
and including twenty thousand (20,000) lbs.; Hydraulic
Backhoe wheel type (any make); Laser Screed; Loaders,
rubber-tired type, less than twenty five thousand (25,000)
lbs.; Pavement Grinder and/or Grooving Machine (riding
type); Pipe, cast in place Pipe Laying Machine; Pulva-Mixer
or similar types; Pump Operator, more than five (5) pumps
(any size); Rail, Ballast Compactor, Regulator, or Tamper
machines; Service Oiler (Greaser); Sweeper Self-Propelled;
Tractor, Rubber-Tired, fifty (50) HP flywheel and under;
Trenching Machine Operator, maximum digging capacity three
foot (3') depth; Tunnel, Locomotive, Dinkey; Tunnel, Power
Jumbo setting slip forms, etc. 

 
Group 6 
 
Asphalt, Pugmill (any type); Asphalt, Raker; Asphalt, Truck
Mounted Asphalt Spreader, with Screed; Auger Oiler;
Boatman; Bobcat, skid steed (less than one (1) yard);
Broom, self-propelled; Compressor Operator (any power)
under 1,250 cu. ft. total capacity; Concrete Curing Machine
(riding type); Concrete Saw; Conveyor Operator or
Assistant; Crane, Tugger; Crusher Feederman; Crusher Oiler;
Deckhand; Drill, Directional Locator; Fork Lift; Grade
Checker; Guardrail Punch Oiler; Hydrographic Seeder
Machine, straw, pulp or seed; Hydrostatic Pump Operator;
Mixer Box (CTB, dry batch, etc.); Oiler; Plant Oiler; Pump
(any power); Rail, Brakeman, Switchman, Motorman; Rail,
Tamping Machine, mechanical, self-propelled; Rigger; Roller
grading (not asphalt); Truck, Crane Oiler-Driver 

 
---------------------------------------------------------------- 
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IRON0014-005 07/04/2022 
 
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,
GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE,
STEVENS, WALLA WALLA AND WHITMAN COUNTIES 
 
 

Rates Fringes 
 
IRONWORKER.......................$ 36.21 31.47 
---------------------------------------------------------------- 
IRON0029-002 07/01/2020 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM
COUNTIES 
 
 

Rates Fringes 
 
IRONWORKER.......................$ 39.10 29.75 
---------------------------------------------------------------- 
IRON0086-002 07/04/2022 

 
YAKIMA, KITTITAS AND CHELAN COUNTIES 
 

Rates Fringes 
 
IRONWORKER.......................$ 36.21 31.47 
---------------------------------------------------------------- 
IRON0086-004 07/04/2022 

 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES 
 
 

Rates Fringes 
 
IRONWORKER.......................$ 49.90 31.82 
---------------------------------------------------------------- 
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LABO0238-004 06/01/2021 
 
PASCO AREA: ADAMS, BENTON, COLUMBIA,DOUGLAS (East of 120th
Meridian), FERRY, FRANKLIN, GRANT, OKANOGAN, WALLA WALLA 
 
SPOKANE AREA: ASOTIN, GARFIELD, LINCOLN, PEND OREILLE, SPOKANE,
STEVENS & WHITMAN COUNTIES 
 
 

Rates Fringes 
 
LABORER (PASCO)

GROUP 1.....................$ 26.69 13.65 
GROUP 2.....................$ 28.79 13.65 
GROUP 3.....................$ 29.06 13.65 
GROUP 4.....................$ 29.33 13.65 
GROUP 5.....................$ 29.61 13.65 

LABORER (SPOKANE)
GROUP 1.....................$ 27.34 15.35 
GROUP 2.....................$ 29.44 15.35 
GROUP 3.....................$ 29.71 15.35 
GROUP 4.....................$ 29.98 15.35 
GROUP 5.....................$ 30.26 15.35 

 
Zone Differential (Add to Zone 1 rate): $2.00 
 
BASE POINTS: Spokane, Pasco, Lewiston 
 
Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office. 

   
 
LABORERS CLASSIFICATIONS 
 
GROUP 1: Flagman; Landscape Laborer; Scaleman; Traffic
Control Maintenance Laborer (to include erection and
maintenance of barricades, signs and relief of flagperson);
Window Washer/Cleaner (detail cleanup, such as, but not
limited to cleaning floors, ceilings, walls, windows, etc.
prior to final acceptance by the owner) 

 
GROUP 2: Asbestos Abatement Worker; Brush Hog Feeder;
Carpenter Tender; Cement Handler; Clean-up Laborer;
Concrete Crewman (to include stripping of forms, hand
operating jacks on slip form construction, application of
concrete curing compounds, pumpcrete machine, signaling,
handling the nozzle of squeezcrete or similar machine,6
inches and smaller); Confined Space Attendant; Concrete
Signalman; Crusher Feeder; Demolition (to include clean-up,
burning, loading, wrecking and salvage of all material);
Dumpman; Fence Erector; Firewatch; Form Cleaning Machine
Feeder, Stacker; General Laborer; Grout Machine Header
Tender; Guard Rail (to include guard rails, guide and
reference posts, sign posts, and right-of-way markers);
Hazardous Waste Worker, Level D (no respirator is used and
skin protection is minimal); Miner, Class ""A"" (to include 
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all bull gang, concrete crewman, dumpman and pumpcrete
crewman, including distributing pipe, assembly & dismantle,
and nipper); Nipper; Riprap Man; Sandblast Tailhoseman;
Scaffold Erector (wood or steel); Stake Jumper; Structural
Mover (to include separating foundation, preparation,
cribbing, shoring, jacking and unloading of structures);
Tailhoseman (water nozzle); Timber Bucker and Faller (by
hand); Track Laborer (RR); Truck Loader; Well-Point Man;
All Other Work Classifications Not Specially Listed Shall
Be Classified As General Laborer 

 
GROUP 3: Asphalt Roller, walking; Cement Finisher Tender;
Concrete Saw, walking; Demolition Torch; Dope Pot Firemen,
non-mechanical; Driller Tender (when required to move and
position machine); Form Setter, Paving; Grade Checker using
level; Hazardous Waste Worker, Level C (uses a chemical
""splash suit"" and air purifying respirator); Jackhammer
Operator; Miner, Class ""B"" (to include brakeman, finisher,
vibrator, form setter); Nozzleman (to include squeeze and
flo-crete nozzle); Nozzleman, water, air or steam; Pavement
Breaker (under 90 lbs.); Pipelayer, corrugated metal
culvert; Pipelayer, multi- plate; Pot Tender; Power Buggy
Operator; Power Tool Operator, gas, electric, pneumatic;
Railroad Equipment, power driven, except dual mobile power
spiker or puller; Railroad Power Spiker or Puller, dual
mobile; Rodder and Spreader; Tamper (to include operation
of Barco, Essex and similar tampers); Trencher, Shawnee;
Tugger Operator; Wagon Drills; Water Pipe Liner;
Wheelbarrow (power driven) 

 
GROUP 4: Air and Hydraulic Track Drill; Aspahlt Raker;Brush
Machine (to include horizontal construction joint cleanup
brush machine, power propelled); Caisson Worker, free air;
Chain Saw Operator and Faller; Concrete Stack (to include
laborers when laborers working on free standing concrete
stacks for smoke or fume control above 40 feet high);
Gunite (to include operation of machine and nozzle);
Hazardous Waste Worker, Level B (uses same respirator
protection as Level A. A supplied air line is provided in
conjunction with a chemical ""splash suit""); High Scaler;
Laser Beam Operator (to include grade checker and elevation
control); Miner, Class C (to include miner, nozzleman for
concrete, laser beam operator and rigger on tunnels);
Monitor Operator (air track or similar mounting); Mortar
Mixer; Nozzleman (to include jet blasting nozzleman, over
1,200 lbs., jet blast machine power propelled, sandblast
nozzle); Pavement Breaker (90 lbs. and over); Pipelayer (to
include working topman, caulker, collarman, jointer,
mortarman, rigger, jacker, shorer, valve or meter
installer); Pipewrapper; Plasterer Tender; Vibrators (all) 

 
GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker,
Level A (utilizes a fully encapsulated suit with a
self-contained breathing apparatus or a supplied air line);
Miner Class ""D"", (to include raise and shaft miner, laser
beam operator on riases and shafts) 
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---------------------------------------------------------------- 
LABO0238-006 06/01/2021 
 
COUNTIES EAST OF THE 120TH MERIDIAN: ADAMS, ASOTIN, BENTON,
CHELAN, COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT,
LINCOLN, OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA,
WHITMAN 
 
 

Rates Fringes 
 
Hod Carrier......................$ 30.00 13.50 
---------------------------------------------------------------- 
LABO0242-003 06/01/2022 
 
KING COUNTY 
 

Rates Fringes 
 
LABORER 

GROUP 1.....................$ 29.82 13.80 
GROUP 2A....................$ 34.20 13.80 
GROUP 3.....................$ 42.86 13.80 
GROUP 4.....................$ 43.90 13.80 
GROUP 5.....................$ 44.62 13.80 
Group 6.....................$ 45.91 13.90 

 
BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON 

 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 but less than 45 radius miles from the 
respective city hall
ZONE 3 - More than 45 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $1.00 
ZONE 3 - $1.30 
 
BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA 
 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25 
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LABORERS CLASSIFICATIONS 
 
GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner) 

 
GROUP 2A: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car 

 
GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer 

 
GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B: uses same
respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical ""splash suit"");
High Scaler; Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;
Well Point Laborer 

 
GROUP 5: Caisson Worker; Mortarman and Hodcarrier; Powderman;
Re-Timberman; Hazardous Waste Worker (Level A: utilizes a
fully encapsulated suit with a self-contained breathing
apparatus or a supplied air line). 

 
Group 6: Miner 
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LABO0252-010 06/01/2022 
 
CLALLAM, GRAYS HARBOR, JEFFERSON, KITSAP, LEWIS, MASON, PACIFIC
(EXCLUDING SOUTHWEST), PIERCE, AND THURSTON COUNTIES 
 
 

Rates Fringes 
 
LABORER 

GROUP 1.....................$ 29.82 13.80 
GROUP 2.....................$ 34.20 13.80 
GROUP 3.....................$ 42.86 13.80 
GROUP 4.....................$ 43.90 13.80 
GROUP 5.....................$ 44.62 13.80 

 
BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON 

 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 but less than 45 radius miles from the 
respective city hall
ZONE 3 - More than 45 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $1.00 
ZONE 3 - $1.30 
 
BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA 
 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25 
   
LABORERS CLASSIFICATIONS 
 
GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner) 

 
GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car 
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GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer 

 
GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Groutmen (pressure)
including post tension beams; Hazardous Waste Worker (Level
B: uses same respirator protection as Level A. A supplied
air line is provided in conjunction with a chemical ""splash
suit""); Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;
Well Point Laborer 

 
GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;
Grade Checker and Transit Person; High Scaler; Powderman;
Re-Timberman; Hazardous Waste Worker (Level A: utilizes a
fully encapsulated suit with a self-contained breathing
apparatus or a supplied air line). 

 
---------------------------------------------------------------- 
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LABO0292-008 06/01/2022 
 
ISLAND, SAN JUAN, SKAGIT, SNOHOMISH, AND WHATCOM COUNTIES 
 

Rates Fringes 
 
LABORER 

GROUP 1.....................$ 29.82 13.80 
GROUP 2.....................$ 34.20 13.80 
GROUP 3.....................$ 42.86 13.80 
GROUP 4.....................$ 43.90 13.80 
GROUP 5.....................$ 44.62 13.80 

 
BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON 

 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 but less than 45 radius miles from the 
respective city hall
ZONE 3 - More than 45 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $1.00 
ZONE 3 - $1.30 
 
BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA 
 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25 
   
LABORERS CLASSIFICATIONS 
 
GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner) 

 
GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car 
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GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer 

 
GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B: uses same
respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical ""splash suit"");
High Scaler; Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;
Well Point Laborer 

 
GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;
Powderman; Re-Timberman; Hazardous Waste Worker (Level A:
utilizes a fully encapsulated suit with a self-contained
breathing apparatus or a supplied air line). 

 
---------------------------------------------------------------- 
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LABO0335-001 06/01/2022 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY 
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES 
 

Rates Fringes 
Laborers: 

ZONE 1: 
GROUP 1....................$ 37.98 13.80 
GROUP 2....................$ 38.76 13.80 
GROUP 3....................$ 39.35 13.80 
GROUP 4....................$ 39.85 13.80 
GROUP 5....................$ 34.75 13.80 
GROUP 6....................$ 31.61 13.80 
GROUP 7....................$ 27.44 13.80 

 
Zone Differential (Add to Zone 1 rates):
Zone 2 $ 0.65 
Zone 3 - 1.15 
Zone 4 - 1.70 
Zone 5 - 2.75 
 
BASE POINTS: LONGVIEW AND VANCOUVER 
 
ZONE 1: Projects within 30 miles of the respective city all.
ZONE 2: More than 30 miles but less than 40 miles from the 
respective city hall.
ZONE 3: More than 40 miles but less than 50 miles from the 
respective city hall.
ZONE 4: More than 50 miles but less than 80 miles from the 
respective city hall.
ZONE 5: More than 80 miles from the respective city hall. 

   
 
LABORERS CLASSIFICATIONS 
 
GROUP 1: Asphalt Plant Laborers; Asphalt Spreaders; Batch
Weighman; Broomers; Brush Burners and Cutters; Car and
Truck Loaders; Carpenter Tender; Change-House Man or Dry
Shack Man; Choker Setter; Clean-up Laborers; Curing,
Concrete; Demolition, Wrecking and Moving Laborers;
Dumpers, road oiling crew; Dumpmen (for grading crew);
Elevator Feeders; Median Rail Reference Post, Guide Post,
Right of Way Marker; Fine Graders; Fire Watch; Form
Strippers (not swinging stages); General Laborers;
Hazardous Waste Worker; Leverman or Aggregate Spreader
(Flaherty and similar types); Loading Spotters; Material
Yard Man (including electrical); Pittsburgh Chipper
Operator or Similar Types; Railroad Track Laborers; Ribbon
Setters (including steel forms); Rip Rap Man (hand placed);
Road Pump Tender; Sewer Labor; Signalman; Skipman; Slopers;
Spraymen; Stake Chaser; Stockpiler; Tie Back Shoring;
Timber Faller and Bucker (hand labor); Toolroom Man (at job
site); Tunnel Bullgang (above ground); Weight-Man- Crusher
(aggregate when used) 
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GROUP 2: Applicator (including pot power tender for same),
applying protective material by hand or nozzle on utility
lines or storage tanks on project; Brush Cutters (power
saw); Burners; Choker Splicer; Clary Power Spreader and
similar types; Clean- up Nozzleman-Green Cutter (concrete,
rock, etc.); Concrete Power Buggyman; Concrete Laborer;
Crusher Feeder; Demolition and Wrecking Charred Materials;
Gunite Nozzleman Tender; Gunite or Sand Blasting Pot
Tender; Handlers or Mixers of all Materials of an
irritating nature (including cement and lime); Tool
Operators (includes but not limited to: Dry Pack Machine;
Jackhammer; Chipping Guns; Paving Breakers); Pipe Doping
and Wrapping; Post Hole Digger, air, gas or electric;
Vibrating Screed; Tampers; Sand Blasting (Wet);
Stake-Setter; Tunnel-Muckers, Brakemen, Concrete Crew,
Bullgang (underground) 

 
GROUP 3: Asbestos Removal; Bit Grinder; Drill Doctor; Drill
Operators, air tracks, cat drills, wagon drills,
rubber-mounted drills, and other similar types including at
crusher plants; Gunite Nozzleman; High Scalers, Strippers
and Drillers (covers work in swinging stages, chairs or
belts, under extreme conditions unusual to normal drilling,
blasting, barring-down, or sloping and stripping); Manhole
Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power
Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen;
Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor
Machines, Ballast Regulators, Multiple Tampers, Power
Jacks, Tugger Operator; Tunnel-Chuck Tenders, Nippers and
Timbermen; Vibrator; Water Blaster 

 
GROUP 4: Asphalt Raker; Concrete Saw Operator (walls);
Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam
(pipelaying)-applicable when employee assigned to move, set
up, align; Laser Beam; Tunnel Miners; Motorman-Dinky
Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel 

 
GROUP 5: Traffic Flaggers 
 
GROUP 6: Fence Builders 
 
GROUP 7: Landscaping or Planting Laborers 
 
---------------------------------------------------------------- 
LABO0335-019 06/01/2022 
 

Rates Fringes 
 
Hod Carrier......................$ 37.98 13.80 
---------------------------------------------------------------- 
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LABO0348-003 06/01/2022 
 
CHELAN, DOUGLAS (W OF 12TH MERIDIAN), KITTITAS, AND YAKIMA
COUNTIES 
 
 

Rates Fringes 
 
LABORER 

GROUP 1.....................$ 25.37 13.80 
GROUP 2.....................$ 29.16 13.80 
GROUP 3.....................$ 31.94 13.80 
GROUP 4.....................$ 32.72 13.80 
GROUP 5.....................$ 32.09 13.19 

 
BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON 

 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 but less than 45 radius miles from the 
respective city hall
ZONE 3 - More than 45 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $1.00 
ZONE 3 - $1.30 
 
BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA 
 
ZONE 1 - Projects within 25 radius miles of the respective
city hall
ZONE 2 - More than 25 radius miles from the respective city
hall 

 
ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $2.25 
   
LABORERS CLASSIFICATIONS 
 
GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner) 

 
GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car 
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GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 lbs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C: uses a chemical ""splash suit"" and
air purifying respirator); Maintenance Person; Material
Yard Person; Pot Tender; Rip Rap Person; Riggers; Scale
Person; Sloper Sprayer; Signal Person; Stock Piler; Stake
Hopper; Toolroom Man (at job site); Topper-Tailer; Track
Laborer; Truck Spotter; Vinyl Seamer 

 
GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 lbs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B: uses same
respirator protection as Level A. A supplied air line is
provided in conjunction with a chemical ""splash suit"");
High Scaler; Jackhammer; Laserbeam Operator; Manhole
Builder-Mudman; Nozzleman (concrete pump, green cutter when
using combination of high pressure air and water on
concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator;
Well Point Laborer 

 
GROUP 5: Caisson Worker; Miner; Mortarman and Hodcarrier;
Powderman; Re-Timberman; Hazardous Waste Worker (Level A:
utilizes a fully encapsulated suit with a self-contained
breathing apparatus or a supplied air line). 

 

 
 
 
 
 
 
 
 
 
 
 
 

---------------------------------------------------------------- 
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PAIN0005-002 07/01/2022 
 
STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH),
SKAMANIA, AND WAHKIAKUM COUNTIES 
 
 

Rates Fringes 
 
Painters: 

STRIPERS....................$ 33.37 18.53 
---------------------------------------------------------------- 
PAIN0005-004 03/01/2009 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND 
WHATCOM COUNTIES 
 
 

Rates Fringes 
 
PAINTER..........................$ 20.82 7.44 
---------------------------------------------------------------- 
* PAIN0005-006 07/01/2018 
 
ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE);
CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS,
LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA,
WHITMAN AND YAKIMA COUNTIES 
 
 

Rates Fringes 
 
PAINTER 

Application of Cold Tar
Products, Epoxies, Polyure
thanes, Acids, Radiation
Resistant Material, Water
and Sandblasting............$ 30.19 11.71 
Over 30'/Swing Stage Work..$ 22.20 7.98 
Brush, Roller, Striping,
Steam-cleaning and Spray....$ 22.94 11.61 
Lead Abatement, Asbestos
Abatement...................$ 21.50 7.98 

 
*$.70 shall be paid over and above the basic wage rates
listed for work on swing stages and high work of over 30
feet. 

 
---------------------------------------------------------------- 
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PAIN0055-003 07/01/2020 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM
COUNTIES 
 
 

Rates Fringes 
 
PAINTER 

Brush & Roller..............$ 26.56 13.40 
Spray and Sandblasting......$ 26.56 13.40 

 
All high work over 60 ft. = base rate + $0.75 
---------------------------------------------------------------- 
PAIN0055-006 01/01/2022 
 
CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES 
 

Rates Fringes 
 
Painters: 

HIGHWAY & PARKING LOT 
STRIPER.....................$ 48.17 16.00 

---------------------------------------------------------------- 
PLAS0072-004 06/01/2020 
 
ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA
COUNTIES 
 
 

Rates Fringes 
 
CEMENT MASON/CONCRETE FINISHER

ZONE 1......................$ 31.30 15.53 
 
Zone Differential (Add to Zone 1 rate): Zone 2 - $2.00 
 
BASE POINTS: Spokane, Pasco, Lewiston; Wenatchee
Zone 1: 0 - 45 radius miles from the main post office
Zone 2: Over 45 radius miles from the main post office 
 
---------------------------------------------------------------- 
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PLAS0528-001 06/01/2022 
 
CLALLAM, COWLITZ, GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, LEWIS, MASON, PACIFIC, PIERCE, SAN JUAN, SKAGIT,
SNOHOMISH, THURSTON, WAHKIAKUM AND WHATCOM COUNTIES 
 
 

Rates Fringes 
 
CEMENT MASON 

CEMENT MASON................$ 50.00 19.59 
COMPOSITION, TROWEL
MACHINE, GRINDER, POWER 
TOOLS, GUNNITE NOZZLE.......$ 50.50 19.59 
TROWELING MACHINE OPERATOR 
ON COMPOSITION..............$ 50.50 19.59 

---------------------------------------------------------------- 
PLAS0555-002 07/01/2019 
 
CLARK, KLICKITAT AND SKAMANIA COUNTIES 
 
ZONE 1: 
 

Rates Fringes 
 
CEMENT MASON 

CEMENT MASONS DOING BOTH 
COMPOSITION/POWER
MACHINERY AND 
SUSPENDED/HANGING SCAFFOLD..$ 37.32 18.77 
CEMENT MASONS ON 
SUSPENDED, SWINGING AND/OR
HANGING SCAFFOLD............$ 36.58 18.77 
CEMENT MASONS...............$ 35.85 18.77 
COMPOSITION WORKERS AND 
POWER MACHINERY OPERATORS...$ 36.58 18.77 

 
Zone Differential (Add To Zone 1 Rates):
Zone 2 - $0.65 
Zone 3 - 1.15 
Zone 4 - 1.70 
Zone 5 - 3.00 
 
BASE POINTS: BEND, CORVALLIS, EUGENE, MEDFORD, PORTLAND,
SALEM, THE DALLES, VANCOUVER 

 
ZONE 1: Projects within 30 miles of the respective city hall
ZONE 2: More than 30 miles but less than 40 miles from the 
respective city hall.
ZONE 3: More than 40 miles but less than 50 miles from the 
respective city hall.
ZONE 4: More than 50 miles but less than 80 miles from the 
respective city hall.

ZONE 5: More than 80 miles from the respective city hall 
 
---------------------------------------------------------------- 
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TEAM0037-002 06/01/2020 
 
CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line
made by extending the north boundary line of Wahkiakum County
west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES 
 

Rates Fringes 
Truck drivers: 

ZONE 1 
GROUP 1....................$ 29.33 16.40 
GROUP 2....................$ 29.46 16.40 
GROUP 3....................$ 29.60 16.40 
GROUP 4....................$ 29.89 16.40 
GROUP 5....................$ 30.03 16.40 
GROUP 6....................$ 30.31 16.40 
GROUP 7....................$ 30.53 16.40 

 
Zone Differential (Add to Zone 1 Rates):
Zone 2 - $0.65 
Zone 3 - 1.15 
Zone 4 - 1.70 
Zone 5 - 2.75 
 
BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER 
 
ZONE 1: Projects within 30 miles of the respective city
hall. 

 
ZONE 2: More than 30 miles but less than 40 miles from the 
respective city hall. 

 
ZONE 3: More than 40 miles but less than 50 miles from the 
respective city hall. 

 
ZONE 4: More than 50 miles but less than 80 miles from the 
respective city hall. 

 
ZONE 5: More than 80 miles from the respective city hall. 
 
TRUCK DRIVERS CLASSIFICATIONS 
 
GROUP 1: A Frame or Hydra lifrt truck w/load bearing
surface; Articulated Dump Truck; Battery Rebuilders; Bus or
Manhaul Driver; Concrete Buggies (power operated); Concrete
Pump Truck; Dump Trucks, side, end and bottom dumps,
including Semi Trucks and Trains or combinations there of:
up to and including 10 cu. yds.; Lift Jitneys, Fork Lifts
(all sizes in loading, unloading and transporting material
on job site); Loader and/or Leverman on Concrete Dry Batch
Plant (manually operated); Pilot Car; Pickup Truck; Solo
Flat Bed and misc. Body Trucks, 0-10 tons; Truck Tender;
Truck Mechanic Tender; Water Wagons (rated capacity) up to
3,000 gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds.
and under; Lubrication Man, Fuel Truck Driver, Tireman,
Wash Rack, Steam Cleaner or combinations; Team Driver;
Slurry Truck Driver or Leverman; Tireman 
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GROUP 2: Boom Truck/Hydra-lift or Retracting Crane;
Challenger; Dumpsters or similar equipment all sizes; Dump
Trucks/Articulated Dumps 6 cu to 10 cu.; Flaherty Spreader
Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer
or doubles transporting equipment or wet or dry materials;
Lumber Carrier, Driver-Straddle Carrier (used in loading,
unloading and transporting of materials on job site); Oil
Distributor Driver or Leverman; Transit mix and wet or dry
mix trcuks: over 5 cu. yds. and including 7 cu. yds.;
Vacuum Trucks; Water truck/Wagons (rated capacity) over
3,000 to 5,000 gallons 

 
GROUP 3: Ammonia Nitrate Distributor Driver; Dump trucks,
side, end and bottom dumps, including Semi Trucks and
Trains or combinations thereof: over 10 cu. yds. and
including 30 cu. yds. includes Articulated Dump Trucks;
Self-Propelled Street Sweeper; Transit mix and wet or dry
mix truck: over 7 cu yds. and including 11 cu yds.; Truck
Mechanic-Welder-Body Repairman; Utility and Clean-up Truck;
Water Wagons (rated capacity) over 5,000 to 10,000 gallons 

 
GROUP 4: Asphalt Burner; Dump Trucks, side, end and bottom
cumps, including Semi-Trucks and Trains or combinations
thereof: over 30 cu. yds. and including 50 cu. yds.
includes Articulated Dump Trucks; Fire Guard; Transit Mix
and Wet or Dry Mix Trucks, over 11 cu. yds. and including
15 cu. yds.; Water Wagon (rated capacity) over 10,000
gallons to 15,000 gallons 

 
GROUP 5: Composite Crewman; Dump Trucks, side, end and
bottom dumps, including Semi Trucks and Trains or
combinations thereof: over 50 cu. yds. and including 60 cu.
yds. includes Articulated Dump Trucks 

 
GROUP 6: Bulk Cement Spreader w/o Auger; Dry Pre-Batch
concrete Mix Trucks; Dump trucks, side, end and bottom
dumps, including Semi Trucks and Trains of combinations
thereof: over 60 cu. yds. and including 80 cu. yds., and
includes Articulated Dump Trucks; Skid Truck 

 
GROUP 7: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 80 cu. 
yds. and including 100 cu. yds., includes Articulated Dump
Trucks; Industrial Lift Truck (mechanical tailgate) 

 
---------------------------------------------------------------- 
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* TEAM0174-001 06/01/2020 
 
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight line made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES 
 
 

Rates Fringes 
 
Truck drivers: 

ZONE A: 
GROUP 1:...................$ 42.88 20.92 
GROUP 2:...................$ 42.04 20.92 
GROUP 3:...................$ 39.23 20.92 
GROUP 4:...................$ 34.26 20.92 
GROUP 5:...................$ 42.43 20.92 

 
ZONE B (25-45 miles from center of listed cities*): Add $.70
per hour to Zone A rates.
ZONE C (over 45 miles from centr of listed cities*): Add
$1.00 per hour to Zone A rates. 

 
*Zone pay will be calculated from the city center of the
following listed cities: 

      
BELLINGHAM CENTRALIA RAYMOND OLYMPIA 
EVERETT SHELTON ANACORTES BELLEVUE 
SEATTLE PORT ANGELES MT. VERNON KENT 
TACOMA PORT TOWNSEND ABERDEEN BREMERTON 
 
TRUCK DRIVERS CLASSIFICATIONS 
 
GROUP 1 - ""A-frame or Hydralift"" trucks and Boom trucks or
similar equipment when ""A"" frame or ""Hydralift"" and Boom
truck or similar equipment is used; Buggymobile; Bulk
Cement Tanker; Dumpsters and similar equipment,
Tournorockers, Tournowagon, Tournotrailer, Cat DW series,
Terra Cobra, Le Tourneau, Westinghouse, Athye Wagon, Euclid
Two and Four-Wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump Trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with 16 yards to 30 yards capacity:
Over 30 yards $.15 per hour additional for each 10 yard
increment; Explosive Truck (field mix) and similar
equipment; Hyster Operators (handling bulk loose
aggregates); Lowbed and Heavy Duty Trailer; Road Oil
Distributor Driver; Spreader, Flaherty Transit mix used
exclusively in heavy construction; Water Wagon and Tank
Truck-3,000 gallons and over capacity 
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GROUP 2 - Bulllifts, or similar equipment used in loading or
unloading trucks, transporting materials on job site;
Dumpsters, and similar equipment, Tournorockers,
Tournowagon, Turnotrailer, Cat. D.W. Series, Terra Cobra,
Le Tourneau, Westinghouse, Athye wagon, Euclid two and
four-wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with less than 16 yards capacity;
Flatbed (Dual Rear Axle); Grease Truck, Fuel Truck,
Greaser, Battery Service Man and/or Tire Service Man;
Leverman and loader at bunkers and batch plants; Oil tank
transport; Scissor truck; Slurry Truck; Sno-Go and similar
equipment; Swampers; Straddler Carrier (Ross, Hyster) and
similar equipment; Team Driver; Tractor (small,
rubber-tired)(when used within Teamster jurisdiction);
Vacuum truck; Water Wagon and Tank trucks-less than 3,000
gallons capacity; Winch Truck; Wrecker, Tow truck and
similar equipment 

 
GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup
Truck. (Adjust Group 3 upward by $2.00 per hour for onsite
work only) 

 
GROUP 4 - Escort or Pilot Car 
 
GROUP 5 - Mechanic 
 
HAZMAT PROJECTS 
 
Anyone working on a HAZMAT job, where HAZMAT certification is
required, shall be compensated as a premium, in addition to
the classification working in as follows:
LEVEL C: +$.25 per hour - This level uses an air purifying
respirator or additional protective clothing.
LEVEL B: +$.50 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with
a chemical ""splash suit.""
LEVEL A: +$.75 per hour - This level utilizes a fully-
encapsulated suit with a self-contained breathing apparatus
or a supplied air line. 

 
---------------------------------------------------------------- 
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TEAM0690-004 01/01/2019 
 
ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA
COUNTIES 
 
 

Rates Fringes 
 
Truck drivers: (AREA 1:
SPOKANE ZONE CENTER: Adams,
Chelan, Douglas, Ferry,
Grant, Kittitas, Lincoln,
Okanogan, Pen Oreille,
Spokane, Stevens, and Whitman
Counties 
   
AREA 1: LEWISTON ZONE CENTER: 
Asotin, Columbia, and
Garfield Counties 
   
AREA 2: PASCO ZONE CENTER: 
Benton, Franklin, Walla Walla
and Yakima Counties)

AREA 1: 
GROUP 1....................$ 23.91 17.40 
GROUP 2....................$ 26.18 17.40 
GROUP 3....................$ 26.68 17.40 
GROUP 4....................$ 27.01 17.40 
GROUP 5....................$ 27.12 17.40 
GROUP 6....................$ 27.29 17.40 
GROUP 7....................$ 27.82 17.40 
GROUP 8....................$ 28.18 17.40 
AREA 2: 
GROUP 1....................$ 26.05 17.40 
GROUP 2....................$ 28.69 17.40 
GROUP 3....................$ 28.80 17.40 
GROUP 4....................$ 29.13 17.40 
GROUP 5....................$ 29.24 17.40 
GROUP 6....................$ 29.24 17.40 
GROUP 7....................$ 29.78 17.40 
GROUP 8....................$ 30.10 17.40 

 
Zone Differential (Add to Zone 1 rate: Zone 1 + $2.00) 
 
BASE POINTS: Spokane, Pasco, Lewiston
Zone 1: 0-45 radius miles from the main post office.
Zone 2: Outside 45 radius miles from the main post office 
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TRUCK DRIVERS CLASSIFICATIONS 
 
GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power
Boat Hauling Employees or Material 

 
GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 lbs. and
under); Leverperson (loading trucks at bunkers); Trailer
Mounted Hydro Seeder and Mulcher; Seeder & Mulcher;
Stationary Fuel Operator; Tractor (small, rubber-tired,
pulling trailer or similar equipment) 

 
GROUP 3: Auto Crane (2000 lbs. capacity); Buggy Mobile &
Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. &
under); Flat Bed Truck with Hydraullic System; Fork Lift
(3001-16,000 lbs.); Fuel Truck Driver, Steamcleaner &
Washer; Power Operated Sweeper; Rubber-tired Tunnel Jumbo;
Scissors Truck; Slurry Truck Driver; Straddle Carrier
(Ross, Hyster, & similar); Tireperson; Transit Mixers &
Truck Hauling Concrete (3 yd. to & including 6 yds.);
Trucks, side, end, bottom & articulated end dump (3 yards
to and including 6 yds.); Warehouseperson (to include
shipping & receiving); Wrecker & Tow Truck 

 
GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser;
Trucks, side, end, bottom & articulated end dump (over 6
yards to and including 12 yds.); Truck Mounted Hydro
Seeder; Warehouseperson; Water Tank truck (0-8,000 gallons) 

 
GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under);
Self- loading Roll Off; Semi-Truck & Trailer; Tractor with
Steer Trailer; Transit Mixers and Trucks Hauling Concrete
(over 6 yds. to and including 10 yds.); Trucks, side, end,
bottom and end dump (over 12 yds. to & including 20 yds.);
Truck-Mounted Crane (with load bearing surface either
mounted or pulled, up to 14 ton); Vacuum Truck (super
sucker, guzzler, etc.) 

 
GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift
(over 16,000 lbs.); Dumps (Semi-end); Mechanic (Field);
Semi- end Dumps; Transfer Truck & Trailer; Transit Mixers &
Trucks Hauling Concrete (over 10 yds. to & including 20
yds.); Trucks, side, end, bottom and articulated end dump
(over 20 yds. to & including 40 yds.); Truck and Pup;
Tournarocker, DWs & similar with 2 or more 4 wheel-power
tractor with trailer, gallonage or yardage scale, whichever
is greater Water Tank Truck (8,001- 14,000 gallons);
Lowboy(over 50 tons) 

 
GROUP 7: Oil Distributor Driver; Stringer Truck (cable
oeprated trailer); Transit Mixers & Trucks Hauling Concrete
(over 20 yds.); Truck, side, end, bottom end dump (over 40
yds. to & including 100 yds.); Truck Mounted Crane (with
load bearing surface either mounted or pulled (16 through
25 tons); 
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GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end,
bottom and articulated end dump (over 100 yds.); Helicopter
Pilot Hauling Employees or Materials 

 
Footnote A - Anyone working on a HAZMAT job, where HAZMAT
certification is required, shall be compensated as a
premium, in additon to the classification working in as
follows: 

   
LEVEL C-D: - $.50 PER HOUR (This is the lowest level of
protection. This level may use an air purifying respirator
or additional protective clothing. 

 
LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction
with a chemical spash suit or fully encapsulated suit with
a self-contained breathing apparatus. 

 
Employees shall be paid Hazmat pay in increments of four(4)
and eight(8) hours. 

 
NOTE: 
Trucks Pulling Equipment Trailers: shall receive $.15/hour
over applicable truck rate 

 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental. 
 
================================================================ 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017. If this 
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking. Additional information 
on contractor requirements and worker protections under the EO
is available at 
https://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)). 
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The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014. 
 
Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the 

---------------------------------------------------------------- 
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classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based. 
 
 
 
---------------------------------------------------------------- 
 

WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can
be: 
 
* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to: 
 

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210 

 
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210 

 
The request should be accompanied by a full statement of the
interested party's position and by any information (wage 

P a g e  | 48 

48 |  P a g e   
WA20230001    Modification    1  
Federal  Wage  Determinations  for  Highway  Construction  



 
 
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to: 
 

Administrative Review Board 
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210 

 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 

END OF GENERAL DECISIO" 
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FHWA-1273 -- Revised July 5, 2022 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I. General
II. Nondiscrimination
III. Non-segregated Facilities
IV. Davis-Bacon and Related Act Provisions
V. Contract Work Hours and Safety Standards Act

Provisions
VI. Subletting or Assigning the Contract
VII. Safety: Accident Prevention
VIII. False Statements Concerning Highway Projects
IX. Implementation of Clean Air Act and Federal Water

Pollution Control Act
X. Certification Regarding Debarment, Suspension,

Ineligibility and Voluntary Exclusion
XI. Certification Regarding Use of Contract Funds for

Lobbying
XII. Use of United States-Flag Vessels:

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal).  The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).  23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation.  23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   

In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a.  All laborers and mechanics employed or working upon 
the site of the work, will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR part 3)), the full amount of 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. 

Contributions made or costs reasonably anticipated for bona 
fide fringe benefits under section 1(b)(2) of the Davis-Bacon 
Act on behalf of laborers or mechanics are considered wages 
paid to such laborers or mechanics, subject to the provisions 
of paragraph 1.d. of this section; also, regular contributions 
made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 
Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification 
may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, 
That the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. 
The wage determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of this 
section) and the Davis-Bacon poster (WH–1321) shall be 
posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where 
it can be easily seen by the workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in 
the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an 
additional classification and wage rate and fringe benefits 
therefore only when the following criteria have been met: 

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and 

(ii) The classification is utilized in the area by the 
construction industry; and 

http://www.fhwa.dot.gov/eforms/
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(iii) The proposed wage rate, including any bona fide 
fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, U.S. 
Department of Labor, Washington, DC 20210. The 
Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action 
within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics 
to be employed in the classification or their representatives, 
and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the 
views of all interested parties and the recommendation of the 
contracting officer, to the Administrator for determination. 
The Administrator, or an authorized representative, will issue 
a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within 
the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 
1.b.(3) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first 
day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a fringe 
benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

d. If the contractor does not make payments to a trustee or 
other third person, the contractor may consider as part of the 
wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of 
Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 
to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding (29 CFR 5.5)  

The contracting agency shall upon its own action or upon 
written request of an authorized representative of the 
Department of Labor, withhold or cause to be withheld from 
the contractor under this contract, or any other Federal 
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime contractor, so 
much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, 

including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages 
required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or 
helper, employed or working on the site of the work, all or part 
of the wages required by the contract, the contracting agency 
may, after written notice to the contractor, take such action as 
may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations 
have ceased. 

3.  Payrolls and basic records (29 CFR 5.5)  

a.  Payrolls and basic records relating thereto shall be 
maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers 
and mechanics working at the site of the work. Such records 
shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates 
of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that 
the wages of any laborer or mechanic include the amount of 
any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, 
that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the 
laborers or mechanics affected, and records which show the 
costs anticipated or the actual cost incurred in providing such 
benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each week in 
which any contract work is performed a copy of all payrolls to 
the contracting agency.  The payrolls submitted shall set out 
accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included 
on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee 
(e.g., the last four digits of the employee's social security 
number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division 
Web site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, 
and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and 
Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own 
records, without weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 



 
6 

 

subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the contract and shall 
certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under 29 CFR 
5.5(a)(3)(ii), the appropriate information is being 
maintained under 29 CFR 5.5(a)(3)(i), and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits or 
cash equivalents for the classification of work performed, 
as specified in the applicable wage determination 
incorporated into the contract. 

(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 
WH–347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 3.b.(2) of 
this section. 

(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees (29 CFR 5.5) 

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a 
person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but 
who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State 

Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio 
permitted to the contractor as to the entire work force under 
the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the 
applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination 
for the work actually performed. Where a contractor is 
performing construction on a project in a locality other than 
that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly 
rate) specified in the contractor's or subcontractor's registered 
program shall be observed.  

Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly 
rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 
and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 
work performed unless they are employed pursuant to and 
individually registered in a program which has received prior 
approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the 
Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 
in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate 
specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe 
benefits listed on the wage determination unless the 
Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the 
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corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an 
acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall be 
in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 
CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeymen shall not be greater 
than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts.  The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor 
with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 

set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility (29 CFR 5.5) 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 
interest in the contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person 
or firm ineligible for award of a Government contract by virtue 
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 
 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchmen and guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages.  In the event of any violation of the clause set forth 
in paragraph 1 of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages. In addition, such contractor and subcontractor 
shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each 
individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in 
paragraph 1 of this section, in the sum currently provided in 29 
CFR 5.5(b)(2)* for each calendar day on which such individual 
was required or permitted to work in excess of the standard 
workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph 1 of this 
section.  29 CFR 5.5. 

* $27 as of January 23, 2019 (See 84 FR 213-01, 218) as may 
be adjusted annually by the Department of Labor; pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990). 
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3. Withholding for unpaid wages and liquidated damages. 
The FHWA or the contacting agency shall upon its own action 
or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from 
any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same 
prime contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as 
provided in the clause set forth in paragraph 2 of this section.  
29 CFR 5.5. 

4. Subcontracts.  The contractor or subcontractor shall insert 
in any subcontracts the clauses set forth in paragraphs 1 
through 4 of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1 through 4 of this 
section.  29 CFR 5.5. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 

equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
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with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.326. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 

or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.326. 
 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
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who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
 
2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 

    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 

https://www.sam.gov/
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submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(a) is presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating in 
covered transactions by any Federal department or agency, 2 
CFR 180.355; 
 
(b) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
(c) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 

https://www.sam.gov/
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subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
 
 
 
 
 
 
 
 
  



 
13 

 

ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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